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UNDP/MGSDP Key Statistical Information on Programme Activities in first quarter of 2012
# Activities Up to 2012 Q1 2012 Cum since

`20041 Area coverage
a Oblasts 12 - 12
b Municipality 29 - 29

2 Institutional development
a Community-based organisations 636 7 643

b Networks of schools and CBOs 13 - 13
c Network of businesses 2 - 2
d Network of NGOs 8 - 8
e Municipal Sustainable Development Council (MSDC) 4 - 4
f National Forum of Partner Municipalities (NFPM) 1 - 1
g National Forum of Partner Universities (NFPU) 1 - 1
3 Membership
a Number of citizens – total 65451 746 66709
i) Women 37343 393 38001
ii) Men 28108 353 28671

b Schools 265 - 265
c NGOs 92 - 92
d Businesses 31 - 31
4 Human Resource Development -
a Number of HRD activities carried out 487 - 487
b Beneficiary/participating - total 13275 - 13275
5 Improving Living Quality of People
a Local community projects approved 294 - 294
b Total cost of the projects (UAH ‘000)* 33550,552 - 33550,552
i) Community share 4564,362 - 4564,362
ii) Municipality share 16588,49 - 16588,49
iii) UNDP/SDC/CIDA/Royal Norwegian Embassy share 11177,502 - 11177,502
iv) Share from others 1220,298 - 1220,298
c Status of project implementation -

i) Amount released 33202,7 - 33202,7
ii) Completed projects
d Direct beneficiaries of the projects 237 - 237
i) Women 212457 - 212457
ii) Men 73559 - 73559
iii) Children 57705 - 57705
6 Resource Mobilisation and Utilisation Budget for 2012 Utilised in Q1 Delivery,%
a Rivne municipality 5 358,96 1 608,75 30,02
b Novograd-Volynsky municipality 841,74 0,00
c Kirovske municipality 934,92 0,00
d Hola Prystan municipality 3 149,29 0,00
e Ukrainka municipality 2 350,78 0,00
f Mohyliv-Podilsky municipality 1 471,28 0,00
g Novovolynsk municipality 1 718,07 179,38 10,44
h Mykolayiv municipality 525,70 459,80 87,46
i Dolyna municipality 1 858,32 506,84 27,27
j Saky municipality 2 406,02 1 121,47 46,61
k Ivano-Frankivsk municipality 6 886,96 0,00
l Dzhankoy municipality 1 508,94 0,00

m Kagarlyk municipality 503,25 0,00
n Tulchyn municipality 6 963,74 0,00
o Voznesensk municipality 1 647,75 0,00
p Rubizhne municipality 6 558,97 0,00
q Halych municiplaity 1 079,73 0,00
r Yevpatoria municipality 630,95 0,00
s Kalynivka municipality 348,06 321,88
t Bakhchisaray municipality 622,49 601,88 96,69
U UNDP 150 000,00 68 153,69 45,44
v SDC 409 810,00 16 819,42 4,10
w Norwegian Embassy 2 939,13 0,00
x Total 610 115,05 89 773,08 14,71

* 1 US Dollar = 8.00 UAH (January 2012)
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A Glimpse of the Major Achievements of MGSDP
During January-March 2012

The main tasks during the quarter included:
- Supporting wide discussion of the draft law "On associations of territorial communities" in

partnership with the Parliament of Ukraine;
- Elaborating 2 educational programmes;
- Providing on the job training to local partners through social media (blog, facebook page etc),

regular consultations and advisory support;
- Updating MGSDP web-page/UNDP web page, MGSDP facebook page, blog on a regular basis;
- Supporting ISO project in Bakhchysaray;
- Signing 11 cost sharing agreements, monitoring transfer of municipal resources to UNDP account,

ensuring application of funds to the respective accounts, transferring of resources to community
organizations;

The main achievements during the quarter were:

1. Legal and Policy Reforms:
- UNDP/MGSDP supported the Committee of Verkhovna Rada of Ukraine on State Building and Local

Self-Governance in organising discussion of the Draft Law "On the Amalgamation of Territorial
Communities"

- About 50 experts and scholars discussed the set of training modules "Decentralization and
Governance" at the workshop organized jointly by UNDP "Municipal Governance and Sustainable
Development Programme" and the Swiss-Ukrainian Project "Support to Decentralisation in
Ukraine." The seminar was held on April 24 in village Moschun (Kiev Region).

- The Committee of Verkhovna Rada of Ukraine on State Construction and Local Self-Governance
under UNDP/MGSDP support held discussions on the Draft Law "On Service in Local Self-
Government Bodies"

2. Institutional Capacity Development:
- 7 additional community-based organisations (CBOs) emerged in participation of 393 women and 353

men (15 buildings);
- Ivano-Frankivsk city council organised a municipal competition of projects and programs for local

government and civil society development.
- A meeting of the Steering Committee and local task force of inter municipal project on

implementation of integrated approach to MSW treatment in Tulchyn district has taken place in the
Central Library of Tulchyn district, where Tulchyn district has chosen its own option for solid
household wastes treatment

- To solve the problem of accumulation of solid waste (SW) in Tulchyn rayon inter-municipal project
to introduce an integrated approach to the treatment of MSW is introduced. In March 2012 an
information campaign "Less waste - better life" was launched which aims to reduce the volume of
waste generated by local residents.

- 40 students and teachers from six cities, representing school communities - winners of the project
“Every Drop Matters”, visited Kyiv on April 27-28. During their stay in Kyiv the guests visited UN
Agency Office in Ukraine, where they met Olivier Adam, Coordinator of the UN System, UNDP
Resident Representative in Ukraine, the Coca-Cola company plant and Kyiv Water Information
Centre.

3. Human Resource Development:
- In total, 11 HRD activities were held during the quarter, out of which 2 were conducted by the

MSUs of partner municipalities and 9 were conducted by the PMU/Kyiv. They covered 354
participants, in particular 62.43% of women, and 37.57% of men.

- The trainings were devoted to improving capacities of local communities in operating ACMHs,
training for school teachers in partner municipalities for introducing the course on sustainable
development.
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4. Improving Living Quality – Community Infrastructure Projects:
- In total, 247 local SD projects were fully completed by the partner CBOs/networks in the

municipalities since Programme inception and 38 projects are at the final stage of completion
(average status 75-90%). 10 projects are implemented by less than 50%.

5. Communication Results
- During the quarter, the MGSDP/MSU communication teams were able to collect information 52

media records about the Programme activities, out of which 23 were of national level, and 29 were
local. Mentioning on official web-sites brought 34,6%, newspapers remain popular information
channel for highlighting the Programme activities bringing 38,5%, the rest of information appears
on TV of the (25,0%).

6. Resource Mobilisation and Utilisation
- In total, the amount of USD 610 thousand was mobilised by end of first quarter for the Programme

activities, including USD 150.00 thousand from UNDP, USD 2.9 thousand from Norwegian
Embassy, USD 410 thousand from SDC and USD 47 thousand USD as national cost-sharing.

In 2012 the Programme will focus on the following activities:

 Supporting policy studies to incorporate participatory governance approach into national policies
for improving public service delivery;

 Initiating policy dialogue/organising media events through organising round tables to promote
local self-governance and municipal and housing reforms;

 Organise trainings for local/national civil servants in key issues of local self-governance;
 Elaborating and launching training programmes for leaders of ACMH and house managers in

partnership with the Ministry;
 Supporting selected municipalities to introduce self-government innovations with social media

engagement;
 Providing trainings for local leaders on O&M, house management and ACMHs;
 Conducting feasibility study and awareness campaign on inter-municipal joint venture on solid

waste management;



UNDP Municipal Governance and Sustainable Development Programme First Quarterly Progress Report 2012

vi

TABLE OF CONTENT

Key Statistical Information on Programme Activities in the 1st Quarter 2012, ii

A Glimpse of the Achievements of MGSDP in the 1st Quarter 2012, iii

Abbreviations, vii

I. Context, 1
1.1 Programme Genesis, 2
1.2. Programme Area, 4

II. Programme Achievements, 6
2.1 Development Results, 7

2.1.1 Legal and Policy Reforms, 9
2.1.2 Institutional Capacity Development, 11
2.1.3 Local Sustainable Development Initiatives, 13
2.1.4 Human Resource Development, 16

2.2 Management and Effectiveness, 19
2.2.1 Partnerships/Linkages, 19
2.2.2 Communication Results, 19
2.2.3 Resource Mobilisation and Utilisation, 21

III. Lessons and Opportunities, 24
3.1 Taking Stock of the Experience, 25
3.2 Outlook for future, 26

Annexure,
1. Financial Status of Local SD Initiatives Undertaken by Local Partners and funded from SDC
budget, 28
2. Financial Status of Local SD Initiatives Undertaken by Local Partners and funded from
Norwegian budget, 30
3. Contact Information, 31
4. Programme Support Team, 32

List of Tables

1. Achievement of MGSDP Development Targets in 2012, 7
2. Institutional Development in the Partner Municipalities in First Quarter 2012, 11
3. Status of Projects’ Completion (2004-2012), 15
4. HRD Activities in First Quarter 2012, 16
5. Number of Media Records in First Quarter 2012, 25
6. Resource Utilisation in First Quarter 2012 by donor, USD, 23

List of Maps

1. MGSDP Programme Area, 5
2. Location of the Programme area in AR Crimea by year of partnership, 6

List of Boxes
1. ACMH “Internatsionalna, 45” success story, 14
2. How the basements are repaired by community efforts in Kirovske, 15



UNDP Municipal Governance and Sustainable Development Programme First Quarterly Progress Report 2012

vii
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1.1 PROGRAMME GENESIS

Background

Municipal Governance and Sustainable Development Programme (MGSDP) of UNDP/Ukraine was
initiated in April 2004, as a preparatory phase, to develop a participatory and transparent mechanism
for localizing the principles of sustainable development. It entered into second phase in 2005 to
demonstrate the effectiveness of public private partnership for resolving local social, economic and
environmental problems. The Programme is being executed by UNDP.

MGSDP is a part of Local Development Programme of UNDP/Ukraine, along with other UNDP projects
namely Crimean Integration and Development Programme and Community-Based Approach to Local
Development. LDP is envisaged to serve as umbrella programme to promote self-sustained local
development and democratic local governance in Ukraine by means of a community-based
sustainable development model.

Goal, Strategy and Implementation Arrangement

The goal of MGSDP is to promote participatory governance so as to improve living quality of the
people in urban Ukraine.

Strategically, the Programme is implemented under partnership arrangement founded on
commitment for resource sharing, ownership and sustainability. The Programme activities are
executed through local and national partners from public and private sectors. Key partners are city
councils; local communities; Parliamentary Committee on State Construction and Local Self-
Governance; Ministry of Regional Development and Construction and Housing and Municipal
Economy of Ukraine. The partner universities include Academy of Municipal Management of Ukraine,
National University of Water Economy and Management of Natural Resources in Rivne, Institute of
Chemical Technologies of the Eastern-Ukrainian National University named after Volodymyr Dal’
(Rubizhne).

Using social mobilisation approach, the Programme promotes appropriate institutions of the local
communities of citizens, academia, small businesses and civil society organisations in the selected
municipalities. These institutions are founded on the principles of self-help and good governance.
Through the Programme intervention, their institutional capacity is built such that they are able to
plan, mobilise resources and undertake their priorities to solve their social, economic and
environmental problems in a sustainable way that ultimately lead towards accomplishment of
Ukrainian Millennium Development Goals. It happens with support from the respective city councils
and other national/international development agencies. The city councils integrate communities’ plan
in their own development agenda and contribute resources to implement such plans. The process of
local sustainable development is bottom up in true sense. It moves from local level all the way up to
national level.

Development of local communities’ competence to solve local problems

 Supporting formation of participatory community-based organisations in urban Ukraine
(Associations of Co-Owners of Multi-Apartment Houses, Service Cooperatives, Civil-Society
Organisations (SCOs) of schools and kindergartens and their Networks.

 Development capacities of local communities to transparently define and implement local SD
initiatives in partnership with local authorities.

 Supporting multi-sectoral (social, economic and environmental) initiatives on sustainable
development through seed grants based on cost-sharing principle.

Strengthen capacity of municipal governments for better service delivery
 Institutional capacity development (establishing Municipal Units for Supporting Community

Initiatives and training them to successfully fulfil their tasks).
 Advisory services, trainings, logistics support for strategic planning, introduction of quality

management system for municipal services according to the international ISO standard,
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conduction of public hearings and integration of community plans into the local development
plans.

 Support municipalities to introduce e-governance, innovative practices of solid waste
management, energy efficiency, housing reform etc

 Information-communication technologies — support to creation of modern official web-pages for
effective communication of local authority and communities.

 Support for inter-municipal cooperation between partner municipalities
 Exposure visits for municipal officials for learning successful experience in the implementation of

the community-based local development approach, East-West exchange visits to learn experience
and practice of local self-governance.

 Raising public awareness on MDGs, sustainable development, energy efficiency and human
development

Activities in policy and legislation
 Accumulation and promotion of experiences in decentralization and local self-governance all over

Ukraine (through research, seminars, conferences, round table discussions etc).
 Cooperation with the Committee of the Parliament of Ukraine on State Development and Local

Self-Governance, the Ministry of Regional Development, Construction Housing and Municipal
Economy of Ukraine of Ukraine, fostering reforming of local administration and decentralisation in
Ukraine.

 Analytic research of the state of local self-governance, involvement of communities in the decision
making process on the local level.

 Consulting for the state authorities to improve housing and municipal service provision.
 Trainings for officials working in central and local government bodies on “Decentralization and

Effective Local Self-Government” course, approaches for community participation in the decision
making in development processes, elaboration of local strategies for sustainable growth.

 Preparation of future generation to be competent in questions of community-based development
approach, global problems of humanity and sustainable development via introduction of the
educational course “Sustainable Development of Society” in Ukrainian institutions of higher
education.

1.2.MAIN RESULTS OF THE 8 YEARS PERIOD

Municipal Governance and Sustainable Development Programme can share truly unique experience
collected in 29 cities and towns which became partners during these 8 years of cooperation.

Community level: Municipal Support Units (MSU) to mobilise local communities and support their
local sustainable development projects created in 29 partner municipalities. Due to MSU activities,
over 636 organisations of citizens created primarily in housing and education sector; living conditions
of more than 212 thousand urban citizens improved through seed grants to over 294 community
projects implemented under cost-sharing principle.

In total UNDP provided seed funds to support 294 projects aimed at improving local infrastructure and
promoting overall sustainable development. The total cost of these projects reached UAH 33.5 mln. These
projects directly improved the quality of life for more than 212000 people. Programme`s generated experience
shows that Association of Co-Owners of Multi-Apartment House (ACMH) is a legal arrangement for citizens’
organisation for ownership, operation and maintenance of created/rehabilitated infrastructures.

Municipal level: Capacity of municipal officials, civil servants and future generation developed (over
13’000 beneficiaries) to widely apply the community-based development approach to local
development. Capacity of municipal governance for better service delivery and wide engagement of
local communities into decision-making process strengthened through supporting elaboration of
Strategic Development Plan for 1 municipality, introduction of quality management system for
municipal services in accordance with ISO 9001:2008 for 6 municipalities, improving e-governance
through creation of official web-sites to 18 municipalities, etc.
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UNDP/MGSDP strengthens East-West cohesion by promoting information and experience exchange among
authorities and community-based organisations from cities in Eastern and Western Ukraine. In this regard, the
Programme supported 9 exchange visits, including participation of 321 officials (mayors, deputy mayors, and
various department heads), representatives of academia and local communities from 20 regions of Ukraine.

In 2010-2012, the Project under SDC support is working out the project of inter-municipal cooperation
on solid waste management in Tulchyn Rayon which is unique for Ukraine and once implemented will
improve the quality of services related to collection, recycling and disposal of residential solid waste
for more than 55 thousand residents of the rayon.

In addition to infrastructure development projects, MGSDP also promoted gender equality and raised awareness
on crucial sustainable development issues, HIV/AIDS prevention, human rights, consumer rights, energy
efficiency in 12 cities. The Project supported introduction of education for sustainable development at schools in
order to prepare future generation with proper attitude towards resources and environment.

National level: National policy dialogue supported through recommendations to the Ministry of
Regional Development, Construction, Housing and Municipal Economy of Ukraine on housing reform
through associations of co-owners of multi-apartment houses creation and functioning, solid waste
management systems in municipalities and role of urban population in separate waste collection;
support to the effort of the Ministry of Regional Development and Construction on inter-municipal
cooperation; e-governance; contribution to Parliamentary Hearings on important agenda of local self-
government etc.

1.3. PROGRAMME AREA

The Programme is operational in 23 municipalities and 5 settlements from 12 regions of Ukraine,
namely Ivano-Frankivsk, Halych, Dolyna (Ivano-Frankivska oblast); Rivne (Rivnenska oblast); Zhytomyr,
Novograd-Volynski (Zhytomyrska oblast); Mykolaiv, Voznesensk (Mykolayivska oblast); Kirovske
(Donetska oblast); Hola Prystan’ (Khersonska oblast); Kaharlyk, Ukrayinka (Kyivska oblast); Novovolynsk
(Volynska oblast); Mohyliv-Podilsky, Tul’chyn, Kalynivka (Vinnytska oblast); Lviv (Lvivska oblast),
Rubizhne (Luhanska oblast); Saky, Dhzankoy, Shcholkine, Bakhchysaray and Yevpatoria and
settlements Krasnogvardiyske, Pervomayske, Nyzhn`ogirskyi, Zuya and Novoozerne (AR Crimea).
Map-1 shows location of the Programme area in Ukraine by year of partnership.

Map 1: MGSDP Programme Area
Where: - Pilot partner municipalities 2004
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- Partner municipalities 2005
- Partner municipalities 2006
- Partner municipalities 2007
- Partner municipalities 2008

- Partner municipalities 2009
- Partner municipalities 2010

Map-2: Location of the Programme area in AR Crimea by year of partnership
Where:

- Partner municipalities 2007
- Partner municipalities 2008
- Partner municipalities 2009
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2.1 DEVELOPMENT RESULTS

In 2012, the UNDP/MGSDP focuses on the following:

A) Support policy studies to incorporate participatory governance principles into national
policies for improving public service delivery (ISO, SWM, Rivne case)

B) Initiate policy dialogue, organize roundtables, meetings of working groups to promote local
self-governance & municipal/housing reforms, decentralization, good governance and
citizens' participation in the local development, including NFPM meeting

C) Organise trainings for national/local civil servants on key issues of local self-governance,
including ABA/decentralization

D) Elaborate and launch training programmes for leaders of ACMH and house managers in
partnership with relevant Ministry

E) Support municipalities to introduce e-governance, ISO, elaboration of SWM strategic plan, etc
including tools to improve service delivery and community participation into local
development

F) Provide trainings for local leaders and officials at regional/municipal level on O&M, house
management and peculiarities of ACMH

G) Develop capacities of the representatives of MSU staff, resource centre and MSDC (including
MSU-conference)

H) Conduct feasibility study and awareness campaign on inter-municipal joint venture on solid
waste management

I) Support local authorities in carrying out joint venture
J) Provide equipment and logistics for MSUs, resource centers and MSDC including for the oblast

level RCSD supporting intra-oblast cities
K) Produce social video film on promotion of creation of ACMHs for wide dissemination
L) Promote networking and empowerment of local communities of citizens, academia, small

businesses and NGOs for participatory decision-making
M) Develop capacity of local communities for undertaking sustainable development initiatives

through seed grants (including 1 community project of municipal level)

The progress in these areas is being traced through monitoring the targets identified in the
work plan Table - I).

Table – I: Achievement of MGSDP Development Targets in first quarter 2012

SN Outputs Supporting
donor

Annual Target Achievements
In 2012

%

1. Improved
capacity of
central
government to
decentralize fiscal
and
administrative
powers/responsib
ilities in support
of local
development

UNDP,
SDC

1. Amendment Draft law on
BSP drafted and submitted
to Parliamentary Committee

2. Amendment Law on
financing community
organisations drafted

3. Two sets of
recommendations/policy
proposals on improved
public service delivery
elaborated

4. 3 roundtables to discuss
recommendations on LSG,
H&M E reforms,
decentralisation, good
governance and citizen`s
participation supported

4. 2 roundtables to discuss
recommendations on LSG,
H&M E reforms,
decentralisation, good
governance and citizen`s
participation supported

63
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5. One complex of training
modules on key issues of
LSG for civil servants
finalized and launched in
partnership with NAPA

6. At least 40 national/local
civil servants trained on key
issues of LSG

7. 2 training programmes for
leaders of condominiums
and house managers in
partnership with Ministry
finalized and launched in
national institutions

8. 2 best models of good
governance/decentralized
service provision developed
under Project support
recognized on national level
for replication and
dissemination

5. One complex of training
modules on key issues of
LSG for civil servants
finalized and presented

6. 50 local civil servants trained
on key issues of LSG

7. The works are in progress on
2 training programmes for
leaders of condominiums
and house managers

50

125

50

2. Improved
capacity of local
authorities to
transparently
define and
implement local
development
strategies, deliver
public services,
and foster local
economic

UNDP, SDC,
partner city

councils

1. 2 municipalities where
innovative governance
practices (e-governance, ISO
or energy saving etc)
introduced

2. Number of municipalities
where democratic practices
introduced;

3. Set of recommendations
developed to improve
public service delivery at the
local level;

4. At least 50 local leaders and
regional/local officials (men
& women) trained on O&M,
house management and
peculiarities of
condominiums

5. 1 inter-municipal initiative
on solid waste management
forged and supported

1.2 municipalities where
innovative governance practices
(e-governance in Voznesensk
and ISO in Backchysaray)
introduced

4. 50 local leaders and
regional/local officials (men &
women) trained on O&M, house
management and peculiarities of
condominiums

5.1 inter-municipal initiative on
solid waste management
initiated

100

100

50

3. Enhanced
capacity of
communities to
improve their
local social,
economic and
environmental
conditions

UNDP,
SDC

1. At least 20 community-based
organisations created
2. Out of them at least 10
condominiums created
3. At least 150 condominium
members (men & women)
trained on O&M, house
management, peculiarities of
condominiums
4. At least 40 MSU-members
(men & women) trained on area
based approach and
participatory planning
5. At least 50 community
members (men & women)
targeted by sensitization
workshops on human

1. 7 community-based
organisations created
2. 7 condominiums created

3. 20 condominium members
(men & women) trained on O&M,
house management,
peculiarities of condominiums

4. 50 MSU-members (men &
women) trained on area based
approach and participatory
planning
5. 20 community members (men
& women) targeted by
sensitization workshops

35

70

13

125

40



UNDP Municipal Governance and Sustainable Development Programme First Quarterly Progress Report 2012

9

development agenda
6. At least 10 local SD initiatives
in housing and municipal sector
supported and at least 500
persons benefited

Description of the Programme achievements is given in subsequent section. Results achieved in the
area of legal and policy frameworks for municipal sustainable governance and local public service
delivery are reflected in the sub-section “Legal and Policy Reforms” (2.1.1); attainments of developing
the institutional capacity for participatory governance are highlighted in the sub-section “Institutional
Capacity Development” (2.1.2); sub-section “Local Sustainable Development Initiatives” (2.1.3) deals
with the progress made on living quality enhancement; achievements in HRD (2.1.4); activities on
advisory support for municipal governance and project management are reflected in the section on
“Management and Effectiveness” (2.2).

2.1.1 LEGAL AND POLICY REFORMS

Lessons learned at the local level on community-based development in Ukraine, especially in the field
of decentralization and local self-governance, are brought by the Programme for policy dialogue and
policy improvement. It is done through policy studies, seminars, conferences, roundtables etc.

A) The Committee of Verkhovna Rada of Ukraine on State Construction and Local Self-Governance
under support of UNDP discussed the Draft Law "On the Amalgamation of Territorial Communities"

On March 12, the Draft Law "On Amalgamation of Territorial Communities" was the subject of the
round-table organised by the Committee of Verkhovna Rada of Ukraine on State Construction and
Local Self-Governance. More than 60 participants took part in the discussion, namely the deputies
from various Committees, representatives of the Secretariat of the Cabinet of Ministers of Ukraine, the
Ministry of Regional Development, Construction and Housing and Municipal Economy of Ukraine, the
Ministry of Justice, all-Ukrainian local self-government associations, Ukrainian and international
experts. UNDP Project “Municipal Governance and Sustainable Development Programme” supported
the round-table and UNDP representatives took part in the round table.

The round table was held under support of the
UNDP/MGSDP, Council of Europe Programme
"Strengthening the Capacity of Local Authorities in
Ukraine", the Swiss-Ukrainian project "Support to
Decentralization in Ukraine" and the Parliamentary
Development Project II.
Oksana Remiga, UNDP Senior Programme Manager
participated in the round table. Sergiy Kolotov,
Deputy Mayor of Novograd-Volynskiy partner
municipality noted that smaller municipalities had
been waiting for adoption of such Law,
because even subsidized communities can achieve bet
ter results when they unite the efforts and resources
owing to cooperation and specialization.
Mr. Kolotov highlighted the need for state

Photo-1: The Draft Law "On the Amalgamation of
Territorial Communities" was discussed under support
of UNDP

support and stimulation of local communities amalgamation process.
More information is available at Project web-site http://msdp.undp.org.ua/news/p200

B) About 50 experts discussed the set of training modules on decentralization and governance

About 50 experts and scholars discussed the set of training modules "Decentralization and
Governance" at the workshop organized jointly by UNDP/MGSDP and the Swiss-Ukrainian Project
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"Support to Decentralisation in Ukraine." The seminar was held on April 24 in village Moschun (Kyiv
Region).

About 50 participants, including representatives of the National Academy of Public Administration of
Ukraine, the School of Senior Civil Service, Civil Society Institute, Center for Political and Legal Reforms,
Verkhovna Rada of Ukraine, Swiss-Ukrainian project "Support to Decentralisation in Ukraine" and
UNDP/MGSDP got familiarized with the presentations of the authors of training modules of civil
servants and local governments and discussed areas of future application.

The set of training modules "Decentralization and
Governance” was presented Anatoly Chemerys,
DESPRO expert who coordinated the work of the
authors. Anatoly Chemerys expressed hope that
the complex will be useful for the National Agency
of Civil Service, the National Academy of Public
Administration, the Association of municipalities
of Ukraine, universities which train masters of civil
servants and training centres for civil servants,
authorities and local governments and community
organizations.
The module "Social mobilization for sustainable
local development" was developed by Jaysingh
Sah, International Project Manager of EU/UNDP
Project "Community Based Approach to Local
Development." The module was introduced

Photo-2: About 50 experts and scholars discussed the
set of training modules "Decentralization and
Governance" at the workshop

by Olena Ursu, UNDP / MGSDP Governance and Sustainable Development Expert.

Iryna Skaliy, UNDP/ MGSDP Project Manager, summing up the workshop and referring to reviews of
the participants expressed the belief that teaching materials will be useful for officials of local and
regional authorities and experts from the local authority.

More information is available at Project web-site http://msdp.undp.org.ua/news/p204

C) The Committee of Verkhovna Rada of Ukraine on State Construction and Local Self-Governance
under UNDP support held discussions on the Draft Law "On Service in Local Self- Government
Bodies"

On April 25 the Draft Law "On Service in Local Self-
Government Bodies" (registration number 9673, new
edition, presented by the Cabinet of Ministers of
Ukraine) was discussed at the round table organized
by the Committee of Verkhovna Rada of Ukraine on
State Construction and Local Self-Governance. Over
60 participants, including MPs from various
committees, representatives of the Ministry of
Justice of Ukraine, associations of local Self-
Government Bodies, Ukrainian and international
experts participated in the discussion. UNDP Project
"Municipal Governance and Sustainable
Development Programme" funded by the Swiss
Confederation supported the round table. Photo-3: Draft Law "On Service in Local Self-Government

Bodies" was discussed under UNDP/MGSDP support

In general discussion participants paid attention to the need to leave the service in local government
independent from state authorities, and promote the independence of local self-governance.
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The round table was held under support of the UNDP Project "Municipal Governance and Sustainable
Development Programme", which main partners are local authorities self-governance bodies, the
Council of Europe Program "Strengthening Local Democracy and Support of Local Government
Reforms in Ukraine", the Swiss-Ukrainian project "Support for Decentralization in Ukraine” and
Parliamentary Development Project II.

2.1.2 Institutional Capacity Development

UNDP/MGSDP assists partner municipalities in mobilising local communities of citizens to create
community-based organisations (Associations of Co-Owners of Multi-Apartment Houses, their
Federations, Public Organisations of schools and kindergartens and Service Cooperatives). It also
assists academic institutions, NGOs and small/ medium businesses to create their respective networks.
These self-governing institutions are founded on the principles of good governance. They join with
city council, regional/ rayon bodies in making joint vision about sustainable development of their
cities. Followings are the major activities carried out during the quarter in this respect:

A) Institutional Development at the Local Level

The process followed for institutional development consists of holding dialogues with the
stakeholders, forming the citizen-based organisations or networks, developing their capacity on
participatory governance, instutionalisation (official recognition) of their structures, and supervising
their development by MGSDP/MSU teams. These steps are essential for laying foundation of good
governance; developing capacity of local community to forge partnership with local government and
other development agencies and to pool local/ external resources for realization of development
initiatives and sustainability of development efforts. The achievements in the area of the institutional
development in the partner municipalities gained during the first quarter of 2012 are given below:

 7 additional community-based organisations (CBOs) emerged in participation of 393 women and
353 men (7 buildings);

Relevant data on institutional development is given in Table – II. The Table reflects data for 3 partner
municipalities which achieved some institutional growth during the quarter.

Table – II: Institutional Development in the Partner Municipalities during January-March2012
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1 Total until Q 1 2012 636 65963 37608 28318 1563 265
2 Development in the municipalities
2.1 Kirovske 1 134 73 61 1 90
2.2 Rivne 4 582 304 278 4 639
2.3 Mykolayiv 2 30 16 14 2 11
3 Total in Q1 2012 7 746 393 353 7 740
4 Total 2004-2012

643 66709 38001 28671 1570 1005

ナ) Partner municipalities apply MGSDP approach for civil society development

Partner municipalities successfully apply MGSDP approach for civil society development, involvement
of active citizens to overcome the indifference of the population, prevent negative social phenomena,
promote sustainable development and improve quality of life of urban residents.
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Thus, Ivano-Frankivsk city council organised a municipal competition of projects and programs for
local government and civil society development. The competition was aimed at selection of projects
and programs funded by the city budget and aimed at resolving urgent problems of local
government, civil society and dissemination of positive experience gained in the process of their
implementation. The potential participants were Civil Society Organisations (CSO), Bodies of Self-
Organisation of Population (BSP), village councils of Kryhivtsi, Vovchynets, Mykytyntsi, Uhornyky,
Hryplyn that submited a project or program of local government and civil society development. The
nominations of the contest were SCOs projects, BSPs projects, projects of village councils of
surrounding villages. The main objectives of the competition were: a) enhancing cooperation of local
self-government bodies, SCOs and BSPs; b) creation of a fund to support promising projects and
programs of local governments and civil society development; c) analysis and dissemination of
experience aimed at addressing development issues of local government and civil society, d)

selection of projects and programs to provide the municipal budget funds for support of local
government and civil society.

More information is available at Project web-site http://msdp.undp.org.ua/news/p197

C) Tulchyn district has chosen its own option for solid household wastes treatment

A meeting of the Steering Committee and local task force of inter municipal
project on implementation of integrated approach to SHW treatment in Tulchyn district has held on
April 3, in the Central Library of Tulchyn district. The Project is implemented by Tulchyn district state
administration, Tulchyn district council, Tulchyn municipality, Suvoriv and Kynashiv village
councils with the support of Swiss-Ukrainian Decentralization Support Project in Ukraine in and
UNDP Project «Municipal Governance and Sustainable Development Programme».

According to option chosen, the «4- containers» system will be used to service the multi apartment
houses. The system will include a container for household wastes, - the second for paper and
cardboard, the third for plastic and metal, and the fourth one for glass. In case of the private houses,
used will be the containers for household wastes, and two different types of plastic bags – for paper
and cardboard and plastic with metal. While the glass the private houses residents will bring to the
glass turn-in point. The green wastes will be taken away from public places and private houses, and
will be composted into the stockpiles at the special site (preferably the part of the future landfill). This
option will enable taking the maximum possible amount of wastes from the landfill. While
construction of the wastes sorting plant in the landfill is not a preferred option, because of the large
amount of required investments and operational costs. A new improve landfill will service the
territory of the targeted region of Tulchyn. At the more advanced stages, in addition to the targeted
territory, it will be also servicing other communities of the region.

It is expected that Project implementation will resolve the problem of wastes treatment in the
district, will improve the environment and develop the model which could be used in other
Ukrainian regions. This was emphasized by Anatoliy Buzik, the Head of Tulchyn state administration
and Inna Byelova, the First deputy director for the Chief office for housing and communal economy,
energy and communication of Vinnytsya region state administration.

Olena Ursu, UNDP/MGSDP Governance and Sustainable Development Expert presented the major
implementation lines for information campaign «Less garbage –better life!» in the Project’s
targeted communities. The campaign is aiming at changing the habitual household behavior of the
district residents in favor of more rational use of resources, and reducing the amount of wastes by
means of their segregated collection.
More information is available at Project web-site http://msdp.undp.org.ua/news/p212

D) 40 representatives of school communities met Olivier Adam, UN Resident Coordinator, UNDP
Resident Representative
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On April 27-28, 40 students and teachers from six cities, representing school communities - winners of
the project “Every Drop Matters”, visited Kyiv. During their stay in Kyiv the guests visited UN Agency
Office in Ukraine, where they met Olivier Adam, UN Resident Coordinator, UNDP Resident
Representative, the Coca-Cola company plant and Kyiv Water Information Centre.

“75% of the sources of Ukrainian water resources come from other countries. Unfortunately some of this
water is being polluted by pesticides and industry. I am very pleased with the fact that you take part in the
renewal of natural water sources to give people access to clean drinking water in their communities: - Mr.
Adam observed. During the meeting Tetyana Kudina, “Every Drop Matters” Project Coordinator,
presented UNDP work in Ukraine and Victoria Andievska made and interesting presentation of the
UN system for the children.

Photo-4: During their stay in Kyiv the guests visited UN
Agency Office in Ukraine, where they met Olivier Adam, UN
Resident Coordinator, UNDP Resident Representative

Photo-5:40 students and teachers from six cities,
representing school communities - winners of the project “
Every Drop Matters”, visited Kyiv

Afterwards the participants visited the Coca-Cola company plant situated near the village of Velyka
Dymerka in Brovary District of Kyiv Region. The guests saw with their own eyes how 12 bottling lines
are working, and during their visit to the Coca-Cola museum they got acquainted with the Coca-Cola
brand history.

On the 28th of April the guests visited Kyiv Water Information Centre, a modern interactive museum
where attention is focused on the new approaches to environmental issues, experiments and models
to promote changes in the structure of water consumption and habits of people. Children were also
invited to participate in the city tour.

To look through the photos of the visit follow the link
http://www.facebook.com/media/set/?set=a.10150710332697073.403635.210266252072&type=1.
More information are available here http://msdp.undp.org.ua/news/p206

2.1.3 Local Sustainable Development Initiatives

UNDP/MGSDP aims to improve the living quality of citizens. For this purpose, implementation of local
priority projects of the communities is supported through small grants based on equity, productivity
and sustainability criteria. These projects are designed to make direct improvement in the living
environment. 294 projects were supported in 8 years, each of them is a success story built on mutual
trust of the community members and leadership. The success story of ACMH “Internatsionala, 45”
ACMH is provided in Box-IV.
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Box-I: ACMH “Internatsionalna, 45” success story

Association of Co-Owners of Multi-Apartment House in Internatsionalna St., 45 in Saky town (AR Crimea) was
established in 2006 initiated by house dwellers. ACMH creation was encouraged by the cooperation with the
UNDP/MGSDP Project which conducted trainings and consulted ACMH. The multi-apartment house in
Internatsionalna St., 45 was put in operation in 1986. This house was maintained by a Housing communal
services municipal organisation which hadn't been doing an overhaul repair for 22 years.

House dwellers paid for the house maintenance still they could not solve any global problems on their own.
Entrance roofs were neglected and leaked. Water and snow penetrated into the basement and into the walls
causing corrosion and fungus thus damaging metal elements of the house construction. In 2009 during the
general meeting the house dwellers chose this problem as a priority problem of the house and ACMH addressed
UNDP/MGSDP project to support entrance and basement walls repair project.

Under the terms of the UNDP/MGSDP Agreement a tender was fold for contractors to perform necessary works.
A working group controlled the project. The group consisted of Board members and members of the
Association. When the works were over ACMH hold public audit, where documents were submitted certifying
quality of execution and completion of the project and putting into operation.

Project implementation encouraged many more
other improvements of the house. On their own
costs the house dwellers repair all staircases on
every floor following the example of the first floors
which were repaired together with UNDP and the
City Council. ACMH replaced all pipes and sewer
outlets, installed the door intercommunication
system, did the overhaul repair of the roof in
cooperation with the City Council. The rent in
ACMH has not been changed since 2006 and
constitutes per month 60 kopecks per square
meter.
ACMH maintains two elevators, two public
lightning lamps and lights in the corridors.
Dwellers of the house use intelligent keys for the
lift (one trip costs 10 kopecks).

According to the words of Valentyna Tas'

Photo-6: Meeting of the community members with Municipal
Project Coordinator before project implementation

- the ACMH Head of the Board - after the overhaul repair of the house entrances and the basement walls the
house dwellers changed their attitude to the house and the surrounding grounds (areas). By their own initiative
people plant flowers around the house and take care of them.And this was not the end of positive changes.
When the basement became clean and dry, the house dwellers understood that it can be turned into offices and
rented out. Today the ACMH rents the basement (350 sq.m) out to two entrepreneurs – a surveyor and a
company repairing office equipment. Enterpreneurs made a quality repair and equipped the basement with the
use of the rent money and even equipped the office for the ACMH management. Today the rent constitutes 8
UAH per square meter monthly.

Example of the ACMH "Internatsionalna, 45," is one of the many ACMH, which was encouraged by the
participation in the UNDP/MGSDP project. Later these ACMH at their own expense jointly improve the quality of
life in their houses.

Galyna Smirnova, MGSDP Monitoring and Communication Officer (published in magazine “Management
of Multi-Apartment Houses)

The mechanism of involving house dwellers in the process of solving community problems is highly
effective. It is fully adopted by the partnering cities such as Rivne, Novograd-Volynskyi (Zhytomyr
Region), Kirovske (Donetsk Region), Vosnesensk and others. Firstly, this mechanism allows to solve
priority problems of dwellers so that the costs from dwellers and the local budgets are spent more
effectively, and the dwellers are more satisfied with the actions of local authorities. Secondly, as
dwellers contribute their own financial resources, they actively control the way their money is spent.
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Thirdly, when the community join its forces, extra potential and resources appear. These communities
continue improving conditions of common property and surrounding territories, as the community
begins to trust other members and leaders stand out.

Neglected basements are a matter of concern for the dwellers of houses in all cities of Ukraine. The
most common problems are flooding of basements, permanent odor, mold, mosquitoes, rats, damage
to foundation and walls of apartments. Often the pipes in the basements are destroyed by corrosion
and leak deteriorating water supply and water quality that negatively affects health of dwellers and
their quality of life.

Box-II: How the basements are repaired by community efforts in Kirovske

The story of the house #8 in Hirnyatskyi microdistrict began in 1989 when more than 30 multi-apartment houses
have been constructed in the city in several years. Coal industry was rapidly growing at that time. "Komsomolets
Donbassu" - one of the biggest coal power mines of the former USSR and Europe - was constructed. Houses for
miners were built rapidly.

For more than 20 years there were no full repair in the house #8 — the highest multi-stored house in the city.
This nine-stored house has 6 entrances and 215 apartments where more than 520 people live — quite a number
for the city with the population of 29 thousand people.

In August 2007, initiative group of the house #8 of Hirnyatskyi neighborhood came to the Municipal Support
Unit of the Kirovske City Council, which was established within the UNDP/MGSDP project, to learn about
establishing and functioning of ACMH. In two weeks apartment owners conducted a meeting on the ACMH
establishing. Since the house did not have any dweller who would become the Chairman of the Association, it
was decided to hire a manager.

Starting with this moment, due to the fruitful cooperation of the Board and ACMH audit commission with the
manager work on the improvement of the house dwellers living conditions had begun. The board with the
manager submitted project proposal to the Municipal Support Unit and gained financial support for the
overhaul replacement of the basement pipes (25000 UAH — City Council, 25000 UAH — UNDP/MGSDP and
5000 UAH — members of ACMH.) Participation in this project encouraged house dwellers to do more for the
common good of their community. In all six entrances of the house metal doors with door intercommunication
system were installed. Entrances and pediments were repaired, litter-bins were set, flower- beds were laid out.

During the ACMH “Garnyi Budynok” meetings held to hear reports in 2009 one of the most important priority
was approved — capital roof repair. During the general meeting of the Association it was decided to collect
membership dues in the amount of 1.5 UAH per square meter thereby collecting funds on the ACMH account to
repair the roof. The overhaul roof repair over five entrances is over now. This required the amount of 100
thousand UAH.
It is a vivid example that shows that on getting first financial encouragement and fulfilling first project a
community is able to develop further due to the gained experience, successful management and understanding
of the fact that this is their house and they are the householders

Galyna Smirnova, MGSDP Monitoring and Communication Officer (published in magazine “Management
of Multi-Apartment Houses)

A) Local SD Initiatives in Cumulative Terms for 2004-2012
Status of project completion for the period of Programme implementation is given in Table-IV:

Table - III: Status of Projects’ Completion (2004-2012)

## Year

No of
projects
initiated

Financial Status of Completion

Fully
completed 75-90%

Less
than
50%

Average
Status of

Completion, %

1 2004 11 11 0 0
100,0
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2 2005 12 12 0 0 100,0

3 2006 39 39 0 0 100,0

4 2007 77 69 8 0 98,2

5 2008 31 25 3 3 93,5

6 2009 65 52 10 3 95,0

7** 2010 35 31 4 0 98,0

8 2011 19 6 10 3 82,9

9* 2011 6 2 3 1 82,9

Total 295 247 38 10 96,1
* CO projects are implemented in the framework of EDM project.
** 6 CO projects were abolished by municipalities.

In total, 247 local SD projects were fully completed by the partner CBOs/networks in the municipalities
since Programme inception and 38 projects are at the final stage of completion (average status 75-
90%). 10 projects are implemented by less than 50%.

The completed projects yielded expected benefits thereby improving living quality of the beneficiary
men, women, youth and children. Living conditions improved significantly.

2.1.4. Human Resource Development

The Programme achieved essential results in enhancing the quality of human resources at various
levels in order to better manage local development through participation, public-private partnership
and information technology use. 451 person from MSU/ CBOs/ networks/ municipalities enhanced
their knowledge about the Programme’s approaches and principles through various orientations,
training, exposure visits, conferences, workshops etc. Details on the activities which produced these
impacts are given hereunder.

Human resource development activities are organised by the Programme to develop the capacity of
national and local stakeholders for strengthening participatory governance for sustainable
development. In total, 17 HRD activities were held during the quarter, out of which 13 were conducted
by the MSUs of partner municipalities and 4 were conducted by the PMU/Kyiv. They covered 451
participants, in particular 57.6% of women, and 42.4% of men (see Table -V).

Table–V: HRD Activities in 1st Quarter 2012

SN HRD Activity

Number of
Events

conducted by

Number of
Participants

MSUs PMU in
Kyiv

Female Male Total

1 Training 11 3 140 99 253

1.1
Awareness on SD, MDGs, HIV/AIDS, gender,
leadership 2 18 22 42

1.2
Project Management (for FGs on local SD
projects) 4 37 21 62

1.3 On creation of ACMHs 7 1 85 56 149
2 Study Tour/Exposure Visit 0
3 Workshops/Conferences 2 1 120 75 198
4 TOTAL 13 4 260 174 451

* No. of participants indicate persons without repetition.
HRD Activities conducted by PMU
The trainings were organised for –

 Improving capacities of local communities in operating ACMHs;
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 For training school teachers in partner municipalities to teach the course on sustainable
development

Trainings

A) The training for ACMHs

The training for ACMHs participating in pilot initiative on Solid Waste Management was held by
UNDP/MGSDP. The subjects covered during the training were:

o Objectives and results of the intermunicipal project activities.
o Practices and experience of Switzerland, Germany, Austria.
o Requirements of the Ukrainian legislation.
o Tariffs and calculation of costs of the local MSW removal services.
o Introduction of MSW separate collection system in Tulchyn (scheme, containers,
o design of the containers’ sites, schedule of the SW pick up, monitoring and control.
o Awareness campaign in the houses and at the city level.

B) The communities participated in the training on implementing awareness campaigns

The seminar was held on February 24 in Kyiv for 20 representatives of Civil Society Organisations,
implementing awareness campaigns in partner municipalities on UNDP/MGSDP in context of the
joint Project of UNDP and Coca-Cola Company (under support of TN “BonAqua”) “Every Drop Matters”.
The participants got familiarised with history and results of the Project “Every Drop Matters” and
received methodical information for implementing awareness campaigns.

There are no doubts that water is a limited resource. Water cannot be replaced with anything else and
therefore it is unique. In order to sustain life, human body needs 2-3 liters of water per day. However,
the average resident of Ukrainian municipality uses 330 liters of water from the system of centralized
water supply per day. It is twice as much as in European countries. To raise awareness on the rational
treatment of water resources information campaigns will be held in 11 municipalities in context of the
Project "Every Drop Matters".

On February 24 UNDP Project “Municipal
Governance and Sustainable Development
Programme” organized a training for 20
representatives of SCOs implementing awareness
campaigns. The participants were welcomed
by Iryna Skaliy, Project Manager of UNDP Project
"Municipal Governance and Sustainable
Development Programme" and Olga Chumak,
Media Relations Manager of the company "Coca-
Cola Ukraine", which demonstrated the video on
production of natural drinking water BonAqua.
During the training, the participants got
familiarized with the Project "Every Drop
Matters", some aspects of the communication

Photo-9: 20 representatives of civil society organizations
participated in the training on implementing awareness
campaigns
component of the Project and experience of successful implementation of information campaign
"Drop to drop - the Future for a Man" in Rubizhne.

At the seminar, Igor Sushchenko, Executive Director of All-Ukrainian Charity Organisation "Teachers
for Democracy and Partnership" held an interactive training "The importance of responsible attitude
to water. Changing daily habits associated with water".
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More details are available here http://msdp.undp.org.ua/news/p199?lang=eng

C) The training on Solid Waste Management for teachers – trainers was held in Backchysaray

On March 12-13, the training for trainers – teachers was held in Backchysaray. The participating
teachers are supposed to introduce the issues of rational management of domestic waste into the
school curricula. Igor Suschenko and Natalia Koval, trainers of the NGO “Teachers for Democracy
and Partnership” led the training sessions and facilitated interaction of the participants. The training
sessions were related with the concept of sustainable development and ecological footprint the topic
of sustainable waste management of the course “Lessons for Sustainable Development”. The
participants also discussed the issues of pedagogy of empowerment in education for sustainable
development and the impact of training programmers to address the problem of solid waste.

D) 50 municipalities` representatives participated in the Conference of Municipal Support Units
held in Kamyanets-Podilskyi

50 representatives of partner municipalities` participated in the Conference of Municipal Support
Units held in Kamyanets-Podilskyi on 22-24 March 2012. The Conference was held under support of
Swiss Confederation.

On the first day the municipal coordinators and representatives of the partner cities learned about the
UNDP/MGSDP areas of activities for the year 2012. Iryna Skaliy, Project Manager of UNDP/MGSDP
presented the Project action plan for the year 2012. The men and women participating in the
conference spoke about the partner cities plans aimed at the implementation of community and city
projects of local development for the year 2012. Leonid Tulovskiy, Quality Management officer spoke
about the novelties in the legislation on ACMH, and the specifics of community projects support in
2012. Lidiya Movchan, the Project Financial Assistant, and Alexandra Yudina, Administrative
Assistant reported about the financial and administrative aspects related to completion of the current
phase of UNDP/MGSDP implementation. Olena Ursu, Governance and Sustainable Development
Expert presented the Action plan for the governance and sustainable development cluster, and
potentialities of municipal governance innovation and knowledge management projects for
sustainable development of the cities. Olga Osaulenko, Local Development Specialist, informed
about the potentialities and prospects for “Every drop matters” Project. Presented to the participants
also were the priorities and communication events action plans of the Project for the year 2012.

At the end of the day, a solemn ceremony was held where Iryna Skaliy, UNDP/MGSDP Project
Manager, emphasized the achievements that UNDP/MGSDP municipal support units in the partner
cities demonstrated over the completed period of Project implementation, and handed over the
merits certificates to such units representatives.

In the second day of the conference-training the participants took part in the training
«Technologies for effective public speaking», which was held by Ihor Suschenko, Executive
director of NGO «Teachers for democracy and partnership». In the course of this training the
participants learned how to present the purpose and the topic of their speech, arouse the interest of
the audience, speak in the convincing manner, present a well founded argument, speak in front of the
challenging audience and answer difficult questions.

On the last day of conference-training the participants were learning how to implement the municipal
governance innovation projects using the social mass media outlets.



UNDP Municipal Governance and Sustainable Development Programme First Quarterly Progress Report 2012

19

As training moderator acted Olena Ursu,
UNDP/MGSDP Governance and Sustainable
Development Expert and Denis Hurkiy, Internews
Network was the presenter. The participants gained
knowledge about the ways to maximize the benefits
of the social mass media outlets, the models as to
how the social mass media outlets may be used to
enhance the public transparency and
accountability (information exchange, crowd
sourcing, projects «crowd – community ») and were
informed about the contest of social ideas called the
Innovation Lab.

HRD activities conducted by MSUs Photo-10: The participants improved public speaking
skills and learned to apply social media for fostering local
development

 Rivne. Presentation of Municipal Programme for Sustainable Development for 37 participants.
Seminar for heads of condominiums to discuss typical common problems and share
experience for 27 persons. Forum on Sustainable Development for 73 persons.

 Rubizhne.3 trainings for functional groups held on Project management.
 Mykolayiv. Housing department together held 2 training for ACMH accountants.
 Kirovske. 3 information meetings with heads of local ACMHs held.
 Galych. Training for local school teachers on rational water management held.

2.2 MANAGEMENT AND EFFECTIVENESS

2.2.1 Partnerships / Linkages

Efforts were put during the quarter to build linkage of the Programme with other agencies of similar
nature so as to create synergy. Followings are some activities in this context:

National Academy of Public Administration
 On developing course for civil servants on decentralisation (in cooperation with UNDP/MGSDP

and DESPRO).

With Swiss Agency for Development and Cooperation and DESPRO Project
 UNDP/MGSDP and DESPRO projects will provide expert support in development of the Inter-

municipal cooperation project in establishing of an integrated system for SWM.
NGO “Teachers for Democracy and Partnership”

 In partnership with the NGO “Teachers for Democracy and Partnership”, the training was
provided to teachers of Backchysaray in order to prepare them for introducing the course
“Lessons for Sustainable Development” into the school curricula.

2.2.2 Communication Results

Communication about the Programme took place in various forms and at various levels during the
quarter. This section compiles them in form of inventory of communications, publications, interviews
etc.

A) Media and Information

During the quarter, the MGSDP/MSU communication teams were able to collect information 52 media
records about the Programme activities, out of which 23 were of national level, and 29 were local.
Mentioning on official web-sites brought 34,6%, newspapers remain popular information channel for
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highlighting the Programme activities bringing 38,5%, the rest of information appears on TV of the
(25,0%).

Table –V: Number of Media Records (January-March 2012)
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1 Newspaper 3 5 7 1 4 20
2 Radio 1 1
3 TV 5 5 1 1 1 13
4 Web 15 1 2 18

Total 23 10 1 1 9 2 2 4 52

Some of the articles are placed in section “Mass Media about us” http://msdp.undp.org.ua/pages/p6

A) UNDP/MGSDP presented «Every Drop Matters” video

Projects “Every Drop Matters” and MGSDP of UNDP presented 11-minute video, which draws attention
to rational attitude to water resources of the planet. The video was produced in context of the joint
Project of UNDP and Coca-Cola company in Ukraine “Every Drop Matters”.

The key message of the video is that water resources in Ukraine and the world are limited and need
rational attitude. Each person can contribute to preserving water resources. The communities can
rehabilitate natural water springs and provide water to thousands of local residents.

The shooting of the video was done in Rivne municipality during the training for the teachers and
construction works for spring rehabilitation and in Novograd-Volynskiy during the training for
schoolchildren. Also, the video contains and interview with Ricarda Rieger, UNDP Country Director in
Ukraine and Olesya Zhylynska, Media Director of Coca-Cola LTD and representatives of local
communities. The video was produced by TTB Studio. The video can be reviewed at the
link http://www.youtube.com/watch?v=haINNMdYbNY&feature=youtu.be

The video broadcasted on First National TV Channel on April 30, Monday (day off in Ukraine) at 11-15
am.

B) Results of communities' projects implementation in the UNDP partnering cities are presented by
means of info graphics

For the first time the results of community projects in the UNDP partnering cities were presented in
the form of infographics. During 2004-2012 UNDP Municipal Governance and Sustainable
Development Programme supported 294 community projects that benefited to 170.5 thousand
beneficiaries.

UNDP/MGSDP developed infographics that clearly show how many projects were implemented in
every partnering city, types of these projects as well as the number of beneficiaries in every city.
Infographics contains information about the cost of the community projects and sponsors'
contributions – Swiss Agency for Development and Cooperation, Canadian International
Development Agency and the Royal Norwegian Embassy in Ukraine.
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B) Information campaign launched in Tulchyn Rayon

To solve the problem of accumulation of solid waste (SW) in Tulchyn rayon inter-municipal project
to introduce an integrated approach to the treatment of MSW is introduced. The project is
implemented by Tulchyn rayon state administration, by Tulchyn rayon council,
Suvorivske and Kynashivske village councils with the support of Swiss-Ukrainian project "Support to
Decentralisation in Ukraine" and the UNDP Project "Municipal Governance and
Sustainable Development Programme". In March 2012 an information campaign "Less waste -
better life" was launched which aims to reduce the volume of waste generated by local residents.

The Information campaign
will include the information
and motivational meetings
on the responsible
treatment of HSW with the
participation of
representatives of local
authorities and
municipalities, retail chains,
socially responsible
businesses and community
members. In order to teach
the school children the skills
of rational treatment ofPhoto-11: The billboard calling to produce less garbage has been installed in Tulchyn



UNDP Municipal Governance and Sustainable Development Programme First Quarterly Progress Report 2012

22

garbage their teachers will be invited to participate in
the seminars on teaching methodologies to be applied
to present the topic “Wastes” included in the course on
“Lessons in sustainable development”. Such lessons are
recommended to be held in all the schools of the district.
Also, the thematic billboards, motivation posters will be
placed in the targeted communities, articles will appear
in the mass media outlets and some pieces will be shown
in TV programs. We are inviting all the Tulchyn district
residents to join the campaign «Less garbage – better life!
»! For more details on the campaign events, please visit
the Tulchyn municipal website (http://tulchyn-
rada.org.ua/) the heading «Inter municipal project on
integrated approach to MSW management ». More
information is available at Project web-site
http://msdp.undp.org.ua/news/p202

Photo-12: Information poster of the company

C) Awareness campaigns in context of the Project “Every Drop Matters" are held in 11
municipalities
The results of the competition of information campaigns aimed at promoting sustainable
management of water resources in cities of Ukraine were summarised. The contest was organised in
context of joint projects of UN Development Programme and “Coca-Cola Ukraine” company called
“Every Drop Matters”. The Project Selection Committee supported 12 project proposals submitted by
Civil Society Organisations from partner municipalities of UNDP Project “Municipal Governance and
Sustainable Development Programme” (UNDP/MGSDP). Awareness campaigns drew attention of
local communities to the problem of limited water resources of good quality in the cities of Ukraine
and the importance of careful and responsible attitude to water.

During February-March 2012 awareness campaigns were implemented in municipalities of Hola
Prystan`, Voznesensk (Mykolaiv region), Ukrainka (Kyiv Region), Novograd-Volynskiy, Zhytomyr,
Vinnitsya, Tulchyn, Mogyliv-Podilskiy, Kalynivka, (Vinnitsa Region), Ivano-Frankivsk, Dolyna (Ivano-
Frankivsk Region).

The following SCOs became the winners:

1) SCO "Molodizhnyi Club" Galaktyka", Ukrayinka, Project" Information campaign to promote
the rational management of water resources",
2) SCO " School Network, Hola Prystan "Natchnennya", Project "Every Drop Matters";
3) SCO "School Network Novograd – Volynskiy“, the Project "Water - the basis of life ",
4) Vinnytsya Regional NGO "Vinnitsa Press Club”, Project" Effective use of water - the way to
Europe", 5) ) Vinnystya Regional Charitable Organisation, “Zdorova Naciya”, Project “Water is
Life”,
6) Vinnitsa Oblast Committee of Youth Organizations, Project "Environmental Education and
Training",
7) Cossack Naval School "Sokil" Voznesensk, Project "Sokolyna Sich";
8) Zhytomyr Oblast Youth NGO "Molodizhnyi Format," Project "Information campaign " Every
Drop Matters ",
9) SCO "Centre for Municipal and Regional Development - Resource Center ", Ivano-Frankivsk,
project "Raising Awareness of Ivano-Frankivsk residents on rational water resources
management”.
10) SCO “Center for Reforms Support and Development”, Dolyna, Project «Let`s save water for
life»
11)SCO Ivano-Franvivsk litseum
12) SCO “Dolyna center for support and reform development”
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2.2.3 Resource Mobilisation and Utilisation

This section focuses on resources mobilised from various sources for implementation of the
Programme and utilization of such resources from various perspectives.

A) Resource Mobilisation and Utilisation by Donor

In total, the amount of USD 610 thousand was mobilised by end of first quarter for the Programme
activities, including USD 150.00 thousand from UNDP, USD 2.9 thousand from Norwegian Embassy,
USD 410 thousand from SDC and USD 47 thousand USD as national cost-sharing.

Table - VI: Resource Utilisation during January-March 2012 by donor, USD*

、 Resource Mobilisation and Utilisation
Budget

for 2012***
Utilised in Q1st

Delivery,
%

1 Rivne municipality 5 358,96 1 608,75 30,02

2 Novograd-Volynsky municipality 841,74 0,00

3 Kirovske municipality 934,92 0,00

4 Hola Prystan municipality 3 149,29 0,00

5 Ukrainka municipality 2 350,78 0,00

6 Mohyliv-Podilsky municipality 1 471,28 0,00

7 Novovolynsk municipality 1 718,07 179,38 10,44

8 Mykolayiv municipality 525,70 459,80 87,46

9 Dolyna municipality 1 858,32 506,84 27,27

10 Saky municipality 2 406,02 1 121,47 46,61

11 Ivano-Frankivsk municipality 6 886,96 0,00

12 Dzhankoy municipality 1 508,94 0,00

13 Kagarlyk municipality 503,25 0,00

14 Tulchyn municipality 6 963,74 0,00

15 Voznesensk municipality 1 647,75 0,00

16 Rubizhne municipality 6 558,97 0,00

16 Halych municiplaity 1 079,73 0,00

17 Yevpatoria municipality 630,95 0,00

18 Kalynivka municipality 348,06 321,88

19 Bakhchisaray municipality 622,49 601,88 96,69

20 UNDP 150 000,00 68 153,69 45,44

21 SDC 409 810,00 16 819,42 4,10

22 Norwegian Embassy 2 939,13 0,00

23 Total 610 115,05 89 773,08 14,71

* GMS costs are included.
** The figure is based on Atlas data available as of 05/10/2012.
*** Data as of 05/10/2012.

By end of the 1st quarter, USD 89.8 thousand was utilised. In total, since the beginning of 2012 it
makes 14,71 % of delivery.
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Chapter THREE
________________________________________________________________________________________________________________________________________________

LESSONS AND
OPPORTUNITIES

3.1. Taking Stock of the Experience, p. 25
3.2. Future Outlook, p. 26
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3.1 TAKING STOCK OF THE EXPERIENCE
Having gained the experience of cooperation with the stakeholders, it was found that MGSDP has
been successful in demonstrating the value of participatory approach and social mobilization at local
level. Also, national level opportunities were explored and utilised during the quarter in promoting
the vision of the Programme. However, some challenges also prevailed in harnessing potential of the
people.

A) Opportunities were identified based on the recent Programme’s experience –

1) The development challenges still to be addressed and perspectives identified in programme
implementation are energy efficiency in multi-apartment buildings and public sector; inter-
municipal cooperation, including solid waste management; e-governance.
These directions fully coincide with the priorities of the Government of Ukraine and were
highlighted / prioritized by the partner municipalities.

2) The Programme approach is effective and is recognised by national and local partners. The
interested parties adhere to the approach methodology requirements and are ready to promote
it. The population is being widely involved. Partner municipalities internalise approach through
establishing Municipal Sustainable Development Councils or approving municipal programmes.

3) Owing to continues training, provided by MGSDP Team, MSU personnel and local authorities
generated substantial experience and capacity and can act as resource persons in area of
community-based approach. They have been involved to various national policy events as
experts and consultants this year.

4) The strong demonstration effect took place in majority of partner municipalities during the
previous cooperation with the Programme and these municipalities are ready to commit more
resources for cost-sharing of the community projects.

5) Programme approach coincides with directions of policy reformof housing and municipal
economy in Ukraine. The Programme can share the experience in establishing the departments
in local self-government bodies responsible for ACMHs, provide experise for the training for
municipal servants, personnel of the communal enterprises and ACMH heads on reforming
housing and municipal economy.

6) Municipalities across Ukraine are interested to learn from the experience of the Programme’s
partners and actively participate in knowledge sharing events on e-governance, solid waste
management, introduction of municipal services quality management system ISO etc.

7) The local authorities support including lessons learned to legislative process and express a wish
to contribute to working groups in elaborating Draft Laws.

B) Challenges still occur in process of Programme implementation, especially with regard to the
following –

 The process of informing local communities participating in the Project on procurement,
public audit and community Projects implementation should be improved. Currently due to
peculiarities of urban residents who are less linked to each other then in rural areas, the
community members are not always fully aware about UNDP/MGSDP principles and Project
mechanism.

 Lack or Projects` resources for supporting local community SD projects in partner
municipalities.

3.2. FUTURE OUTLOOK
In 2012 the Programme will focus on the following activities:

 Supporting policy studies to incorporate participatory governance approach into national
policies for improving public service delivery;

 Initiating policy dialogue/organising media events through organising round tables to
promote local self-governance and municipal and housing reforms;
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 Organise trainings for local/national civil servants in key issues of local self-governance;
 Elaborating and launching training programmes for leaders of ACMH and house managers in

partnership with the Ministry;
 Supporting selected municipalities to introduce self-government innovations with social

media engagement;
 Providing trainings for local leaders on O&M, house management and ACMHs;
 Conducting feasibility study and awareness campaign on inter-municipal joint venture on

solid waste management;
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Annex – I: Financial Status of Local SD Initiatives Undertaken by Local Partners and funded from
SDC budget, UAH

## Purpose
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Total amount paid by
end of 2011 by cost-

sharing of

Total amount due for
future payment by

cost-sharing of

Status
of

project
comple-
tion (%)SDC Fund Munici-

pality
SDC

Fund
Munici-
pality

2009
1,0 Kirovske
1.1 ACMH "Lenina" 10800,0 16200,0 1200,0 1800,0 0,9
1.2 Kirovske Municipality** 52500,0 7000,0 0,9
1.3 ACMH "Molodizhny 10" 2052,0 3078,0 11628,0 17442,0 0,2
1.4 ACMH "Girnyatsky 2" 13770,0 13770,0 1530,0 1530,0 0,2
1.5 ACMH "Garnyy Budynok"-2008 1,0 1980,0 2970,0 1,0
2,0 Dolyna
2.1 ACMH "Pid lypoyu na Pushkina, 8" 1,0 76041,0 76041,0 1,0

3 Novograd-Volynsky
3.1 ACMH "Zviagel" 54000,0 54000,0 6000,0 6000,0 0,9

4 Nizhnegorsky
3.1 CSO "Vognyk"* (3rd tranche) 1,0 12305,0 1,0

2010
1 Voznesensk

1.1 ACMH "BILA AKATSIJA" 1,0 51249,8 95178,2 1,0
2 Mykolaiv

2.1 ACMH "LIUBYSTOK-12" 1,0 18511,2 34377,9 1,0
2.2 ACMH "ZELENY BARVINOK" 16660,0 30940,1 1851,1 3437,8 0,9
2.3 ACMH "VEKTOR" 42528,5 78981,4 4725,4 8775,7 0,9

3 Rubizhne
3.1 ACMH "OBERIG-17" 3,0 19451,3 23773,7 1,0
3.2 ACMH "RUDENKO-1" 3,0 17474,3 21357,1 1,0
3.3 CSO "PROSTIR" 3,0 31185,0 38115,0 1,0

4 Dolyna
4.1 ACMH "OBLISKY-ZATYSHOK" 1,0 71028,1 86812,1 7892,0 9645,8 0,9
4.2 ACMH "KASHTAN NA OBLISKAH" 1,0 27973,8 34190,2 3108,2 3798,9 0,9

4.3 CO “Pikluvalna rada of kindergarten
“Zolota Rybka” 2,0 85252,5 104197,5 12189,6 14898,4 0,9

5 Kagarlyk

5.1
CSO “Gromadska Rada
Doshkilnogo Navchalnogo Zakladu
“Teremok” 29917,1 63573,9 0,0

5.2
CSO “Gromadska Rada
Doshkilnogo Navchalnogo Zakladu
“Maliatko” 20160,0 27840,0 0,0

6 Ivano-Frankivsk
6.1 ACMH "Bystrytsia 2007" 3,0 106764,3 130489,7 1,0

7 Mogyliv-Podilsky
7.1 ACMH “Gvardijsky 74” 15120,0 22680,0 0,0

8 Lviv
8.1 LVIV MUNICIPALITY** 33982,5 0,9
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9 Yevpatoriya

9.1 CSO "TURBOTA" OF SCHOOL
#12* (3rd tranche) 1,0 4378,2 4378,2 1,0

9.2 CSO "SPRYJANNIA GIMNAZII #8"* 1,0 5281,2 5281,2 1,0
9.3 ACMH "BUDIVELNYK"* 1,0 4054,7 4054,7 1,0
9.4 CSO "SPEKTR" OF SCHOOL #11 1,0 5209,2 5209,2 1,0
10 Dzhankoy

10.1 ACMH "ARNIKA"* 1,0 5006,3 6118,9 1,0
11 Saky

11.1
CSO "KRYMSKA ZIROCHKA"* (3rd
tranche) 1,0 5263,0 1,0

2011
1,0 Dolyna

1.1
ACMH "Zatyshna oselya na
Nezalezhnosti 2" 2,0 17234,6 25852,0 1915,0 2872,4 0,9

1.2 ACMH "Poshtarochka" 1,0 3349,6 5024,4 18981,2 28471,8 0,2
2,0 Novograd-Volynsky
2.1 CSO "Spilna meta" 3,0 95000,0 142500,0 1,0

3 Dzhankoy
3.1 CSO "Svitliachok" 2,0 57312,0 85968,0 6368,0 9552,0 0,9

4 Bakhchysaray
4.1 CSO "Buratino" 1,0 13943,4 32534,6 46478,0 0,9
4.2 Bakhchysaray city council (ISO) 1,0 4412,4 25003,6 0,2

5 Kalynivka
5.1 CSO "Maliatko-Kalynivchatko" 2,0 24300,0 24300,0 2700,0 2700,0 0,9

6 Rivne
6.1 ACMH "Orbita-Pivnich" 2,0 24571,6 73714,7 2730,2 8190,5 0,9
6.2 ACMH "Galytskogo-4" 2,0 30007,1 90021,4 3334,1 10002,4 0,9
6.3 HCC "Budivelnyk" 2,0 31372,2 94116,6 3485,8 10457,4 0,9
6.4 HCC "Electroaparat-2" 2,0 37485,5 112456,4 4165,0 12495,2 0,9

7 Voznesensk
7.1 ACMH "Gurt Zeleny Gai" 3,0 6671,7 15567,3 1,0
7.2 ACMH "Nova Doba" 2,0 43134,9 100648,2 4792,8 11183,1 0,9

7.3 Voznesensk city council (E-
governance) 1,0 14910,0 84490,0 0,2

8 Tuclhyn
8.1 Tulchyn city council (SWM) 1,0 9000,0 51000,0 0,2

9 Rubizhne

9.1

Public Organization "Gromadska
organizatsija Rubizhanskoi
zagalnoosvitnoi shkoly I-III stupeniv
#3 “Krapelka shchastia” 33120,0 49680,0 0,0

10 Yevpatoriya

10.1 Fellowship of co-owners of 36
apartment house "Merkuriy" 2,0 8398,1 10264,3 933,1 1140,5 0,9

10.2 ACMH “Budivelnyk” 2,0 23352,3 28541,7 2594,7 3171,3 0,9
11 Novovolynsk

11.1 FACMHs "Zhovtneve" 2,0 8358,5 12537,7 928,7 1393,1 0,9

Total
745509,1 844471,8 122321,4 181422,5

0,9
60,0
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Annex – II: Financial Status of Local SD Initiatives Undertaken by Local Partners and funded
from Norwegian budget, UAH

## Purpose
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Total amount paid by end
of Q1st 2012 by cost-

sharing of

Total amount due for
future payment by cost-

sharing of

Status of
project

completion
(%)

Norwegian
Fund Municipality

Norwegian
Fund Municipality

1,0 Kirovske

1.1 ACMH "Girniatsky 1" 879,6 1319,4 4983,2 7474,8 0,2
1.2 ACMH "Girniatsky 4" 880,4 1320,6 4987,6 7481,4 0,2
1.3 ACMH "Girniatsky 10" 9651,1 14476,7 1072,5 1608,8 0,9

1.4
ACMH "Panfilovtsev
32" 10530,2 15795,3 1169,8 1754,7 0,9

1.5 ACMH "Panfilovtsev
34" 10530,2 15795,3 1169,8 1754,7 0,9

1.6 ACMH "Molodizhny
5" 6273,4 9410,1 697,0 1045,5 0,9

1.7 ACMH "Objednany" 8111,6 12167,4 901,2 1351,8 0,9
1.8 ACMH "Aquamarin" 9654,6 14481,9 1072,6 1608,9 0,9

Total
56511,1 84766,7 16053,7 24080,6

0,8
0,0
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Project Staffs Designation
Iryna Skaliy Project Manager (April 2008 – to date)
Olena Ursu Governance and Sustainable Development Officer (June 2008 – to date)
Galyna Smirnova Monitoring and Communication Officer (July 2008 – to date)
Leonid Tulovsky Quality Management Officer (April 2006 – September 2008)
Olga Osaulenko Local development Specialist (August 2009 – to date)
Lidiya Movchan Financial Assistant (September 2009 – to date)
Oleksandra Yudina Administrative Assistant (September 2009 – to date)
Andriy Rudenko Driver (May 2004 – to date)
Municipal Support Teams Designation

Ivano-Frankivsk Bohdan Bilyk Municipal Project Coordinator (Apr 2004 – to date)
Oleh Fedoryshyn Community Mobiliser (Jun 2004 – to date)

Rivne Petro Vakhnyuk Municipal Project Coordinator (Feb 2006 – to date)
Olena Kazmirchuk Community Mobiliser (Jun 2004 – to date)

Zhytomyr Borys Paholyuk Municipal Project Coordinator

Galych Oksana Stefun’ko Municipal Project Coordinator (Nov 2005 – to date)
Zoryana Martynyuk Community Mobiliser (Nov 2005 – to date)

Mykolayiv
Ivan Bohoslavets Municipal Project Coordinator (Nov 2005 – to date)
Olena Matyukhina Community Mobiliser (Nov 2005 – to date)
Alla Manakova Community Mobiliser (Nov 2005 – to date)

Novohrad-Vol. Iryna Hudz’ Municipal Project Coordinator (Nov 2005 – to date)
Kirovske Serhiy Polyusyuk Municipal Project Coordinator (Mar 2006 – to date)
Kagarlyk Lyubov Pavlenko Municipal Project Coordinator (2011- to date)

Hola Prystan’ Nina Shamanska Municipal Project Coordinator (June 2006 – to date)
Anna Sergeeva Community Mobiliser (June 2006 – to date)

Voznesensk
Oleksander Zayika Municipal Project Coordinator (August 2006 – to date)
Yulia Gurtova Community Mobiliser (December 2007 – to date)

Ukrayinka Oksana Kyrylyuk Municipal Project Coordinator (2011-to date )
Novovolynsk Olena Shapoval Municipal Project Coordinator (2011-to date)

Lviv Natalia Mikhnova Municipal Project Coordinator (2010-to date)
Rubizhne Iryna Bozhych Municipal Project Coordinator (Mar 2007– to date)

Dolyna Oleksandr Kizyma Municipal Project Coordinator (June 2007– to date)
Serhiy Harhat Community Mobiliser (June 2007– to date)

Tul’chyn Oleksandr Mel’nyk Municipal Project Coordinator (August 2007– to date)
Kalynivka Markarova Iryna Municipal Project Coordinator (September 2007 – to date)

Saky Sergiy Gnatyuk Municipal Project Coordinator (2011- to date)
Iryna Dorogun Municipal Project Coordinator (2011- to date)

Backchysaray Ali Abdulayev Municipal Project Coordinator (2011 – to date)
Scholkino Nina Pustovetova Municipal Project Coordinator (December 2007 – to date)

Nyzhnegorskiy Yuriy Azarenko Municipal Project Coordinator (April 2009 – to date)
Zuya Kyrylenko Svitlana Municipal Project Coordinator (April 2009 – to date)

Krasnogvardiyske Gennadiy Semaschko Municipal Project Coordinator (2011 – to date)
Pervomayske Romash Galyna Municipal Project Coordinator (April 2009 – to date)

Yevpatoria Oleksandr Julay Municipal Project Coordinator (2011 – to date)
Novoozerne Sidelnykova Nataliya Municipal Project Coordinator (2011 – to date)

Our contact:
UNDP / Municipal Governance and Sustainable Development Programme

Kyiv, 01601, 20 Esplanadna St., 7th floor, offices 713-715, Tel.: 584-34-75, Fax: 584-34-76
http://msdp.undp.org.ua, Oksana Remiga, UNDP Senior Programme Manager – Oksana.Remiga@undp.org

Iryna Skaliy, UNDP/MGSDP Project Manager - iryna.skaliy@undp.org
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City Councils- Local Partners

Backchysaray
Municipal Project Coordinator (MPC) :
Ali Abdullayev Fahriyevych
Address: 98400, Backchysaray,
14 Simferopolska St.,
Tel.: (06554) 4-04-61,
E-mail: rubanenko-k@rambler.ru
http://backhchisaray.zxq.net/
Vinnitsya
MPC: Kistion Vladimir Yevseyovych
Address: 21050, Vinnitsya,
59 Soborna St., of. 503
Tel.: (0432) 59 - 53-09,
E-mail: osbb@vmr.gov.ua
http://vinnytsya.osp-ua.info/
Voznesensk, Mykolaiv region.
MPC:
Alexander Zaika
Address: 56500, of Voznesensk,
41 Lenina St,
Tel.: (05134) 4-26-74,
E-mail: vpmii@mail.ru
http://voznesensk.org/
Galych, Ivano-Frankivsk Region.
MPC: Stefunko Oksana
Address: 77 101, Galych, 16 Rizdva Square,
Tel.: (03431) 2-21-88
E-mail: oksana.stefunko @ mail.ru
http://www.galych-rada.gov.ua
Hola Prystan, Kherson Region.
MPC: Shamanska Nina
Address: 14 Pershogo travnya St.,
Phone.: (05539) 2-69-79,
E-mail: sergeeva@online.ua
http://golapristan.org
Dzhankoy, Crimea
MPC: Irina Dorohun
Address: 96 100, Dzhankoy
15 Karl Marx St.,
Tel.: (06564) 10/04/1975,
E-mail: Eko_dzhan@rambler.ru
http://dzhankoi-rada.gov.ua/
Dolyna, Ivano-Frankivsk Region.
MPC: Kizyma Olexandr
Address: 77500, Dolyna City,
11 Hrushevskoho St., 2 Floor
Tel. (03477) 2-52-30,
E-mail: SergEs@meta.ua, centr.prr @ meta.ua
http://rada.dolyna.info/
Yevpatoria, Crimea
MPC: Oleksandr Julay
Address: Yevpatoria, 4 Karaev St., room 1
Tel. (06569) 4-45-14, E-mail: spip@meta.ua
http://www.kalamit.info/
Zhytomyr
MPC: Borys Paholyuk
Address: 10014, Zhytomyr,
4 / 2 Sergei Korolev Square,
Tel.: (0412) 48-12-00,
E-mail: municipal.zt @ gmail.com
http://www.zt-rada.gov.ua/
Zuya, Crimea
MPC: Kyrylenko Svitlana
Address: 97 630, Crimea, Belogorsky district,

Zuya, 64 Shoseyna St.,, 64 Tel.: (06 559) 2-61-30,
E-mail: zuyapossovet@rambler.ru
http://zujapossovet.org.ua/
Ivano-Frankivsk
MPC: Bogdan Bilyk
Address: 76015, Ivano-Frankivsk
26 Dniestrovska St.
Tel.: (0342) 50-98-83, E-mail: bilyk@mvk.if.ua
http://www.mvk.if.ua
Kagarlyk, Kyiv Region
MPC: Lyubov Pavlenko
Address: 09200, City Kagarlyk,
1 Yakira St., room. 8
Tel.: (04573) 6-09-93,
E-mail: fedorchenkom_rada@ukr.net
http://kagarlyk.org.ua/
Kalynivka, Vinnitsya Region.
MPC: Schov Olexandr
Address: 22 400, c. Kalynivka, 47 Dzerzhinsky St.
Tel.: (04 333) 2-38-09
E-mail: kalynivka-vpi@i.ua
http://kalynivka.vn.ua/
Kirovske, Donetsk Region
MPC: Sergiy Polysyuk
Address: 86 300, Kirovske
39 Shakhtarska St.,
Tel.: (06 250) 6-39-51, E-mail: kirovskcity@i.ua
http://www.kirovskoe.com.ua
Krasnogvardiske, Crimea
Address: 97 000, Crimea, Krasnogvardeiskoye
Sovietska 3 St.,
Tel.: (06 556) 2-38-20,
E-mail: possovet07@list.ru,
http://krasnogvardeyskoe.zxq.net/
Lviv
MPC: Mihnova Natalia
Address: 79006, Lviv, 1 Market Square
Tel.: (032) 297-58-10,
E-mail: projects@city-adm.lviv.ua
http://www.city-adm.lviv.ua
Mykolayiv
MPC: Ivan Bohoslavets
Address: 54030, Mykolayiv,
7 Admiral Makarov St.,
Tel.: (0512) 47-17-04,
E-mail: departament_nik@mail.ru
http://www.gorsovet.mk.ua
Mogyliv-Podilskiy, Vinnitsa region
Address: 24000, Mogyliv-Podilskiy,
6 / 16 Shevchenko Sq.,
Tel.: (04337) 6-57-56,
E-mail: vpolyak@mogpod.com.ua
http://www.misto.mogpod.com.ua
Nyzhn'ohirs'kyi, Crimea
Address: 97 100, Nizhnogirskiy, 8-a School, Tel.: (06 557)
5-83-03,
E-mail: nig-possovet@mail.ru,
www.nig-rada.gov.ua
Novovolynsk, Volyn region.
MPC: Savik Eduard
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Address: 45400, Novovolynsk
27 Druzhby Avenue,
Tel.: (03344) 32 335,
E-mail: nvkonk@novovolynsk-rada.gov.ua
http://www.novovolynsk-rada.gov.ua
Novograd Volyn, Zhytomyr Region.
MPC: Irina Hutz
Address: 11 700, Novograd-Volinskiy,
16 Shevchenko, room 11
Tel.: (04141) 5-22-15,
E-mail: mvp_nv@ukrpost.ua
http://www.novograd.osp-ua.info
Novoozerne, Crimea
MPC: Natalia Sidyelnik
Address: 97 491, Crimea, Novoozerne,
3 Heroiv Desantnykiv St.
Tel.: (06569) 4-60-28,
E-mail: novsovet@planar.bz
www.novoozernoe.net
Pervomayske, Crimea
MPC: Galyna Romash
Address: 96 300, Pervomayske
3 Sovetska St.
Tel.: (06552) 09/12/1933
E-mail: possovet2@yandex.ua
http://1mayskoe.zxq.net/
Rivne
MPC: Petro Vakhnyuk
Address: 33000, Rivne, 2 Poshtova St.
Tel.: (0362) 63-36-66,
E-mail: ludmyla1980@mail.ru,
petr.vahnyuk @ mail.ru
http://www.city-adm.rv.ua

Rubizhne, Luhansk Region
MPC: Bozhych Irina
Address: 93 011 Rubizhne,
2 Lenina St., of. 489
Tel.: (06453) 6-20-75,
E-mail: iniciativ@rambler.ru,
http://www.rubizhne.lg.ua
Saky, Crimea
MPC: Hnatiuk Sergiy
Address: 96500, Crimea,
Saky, 15 Lenin St.
Tel.: (06 536) 2-55-90
E-mail: gorsovetsaki@mail.ru
http://www.saki-rada.gov.ua
Tulchyn, Vinnitsa region.
MPC: Olexandr S. Ovcharuk
Address: 23600, Tulchyn,
1 Lenina St., of. 114
Tel.: (04335) 2-28-99,
E-mail: dasti11@yandex.ru,
http://tulchyn-rada.org.ua/
Ukrayinka, Kyiv Region
MPC: Oksana Kyrylyuk
Address: Ukrayinka, 1 Shevchenko Sq.
http://www.ukrainka.org
Scholkino, Crimea
MPC: Nina Pustovetova
Address: 98 213, Leninsky district,
Shcholkino, PO Box 1918
Tel.: (06 557) 53 073,
E-mail: eolgai@yandex.ru, bolpus@mail.ru
http://schelkino.org


