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UNDP/MGSDP Key Statistical Information on Programme Activities in the third quarter of 2012
# Activities Up to 2012 Q1 2012 Q2 2012 Q3 2012 Cum since

`20041 Area coverage
a Oblasts 12 - - - 12

b Municipality 29 - - - 29

2 Institutional development
a Community-based organisations 636 7 9 8 660

b Networks of schools and CBOs 13 - - - 13
c Network of businesses 2 - - - 2
d Network of NGOs 8 - - - 8
e Municipal Sustainable Development Council (MSDC) 4 - - - 4
f National Forum of Partner Municipalities (NFPM) 1 - - - 1
g National Forum of Partner Universities (NFPU) 1 - - - 1
3 Membership
a Number of citizens – total 65451 746 1058 1089 68856
i) Women 37343 393 707 763 39471
ii) Men 28108 353 354 259 29284
b Schools 265 - - - 265
c NGOs 92 - - - 92
d Businesses 31 - - - 31
4 Human Resource Development
a Number of HRD activities carried out 487 4 3 6 500
b Beneficiary/participating - total 13275 451 315 221 14262
5 Improving Living Quality of People
a Local community projects approved 294 - 12 5 306
b Total cost of the projects (UAH ‘000)* 33550,552 - 1157,744 731,833 35440,229
i) Community share 4564,362 - 216,763 74,798 4855,923
ii) Municipality share 16588,49 - 672,291 409,192 17669,973
iii) UNDP/SDC/CIDA/Royal Norwegian Embassy share 11177,502 - 268,690 247,843 11694,035
iv) Share from others 1220,298 - - - 1220,298
c Status of project implementation

i) Amount released 33202,7 152 359,00 33 355,06
ii) Completed projects 237 9 10 10 266
d Direct beneficiaries of the projects 212457 - 1938 214395
i) Women 73559 - 794 74353
ii) Men 57705 - 662 58367
iii) Children 81193 482 81675
6 Resource Mobilisation and Utilisation Budget for 2012 Utilised in Q1 Utilised in Q2 Utilised in Q3 Delivery,%
a Rivne municipality 28437,2 1608,7 3683,8 6964,6 43,1
b Novograd-Volynsky municipality 841,7 0,0
c Kirovske municipality 934,9 0,0
d Hola Prystan municipality 3149,3 0,0
e Ukrainka municipality 2350,8 0,0
f Mohyliv-Podilsky municipality 1471,3 0,0
g Novovolynsk municipality 1718,1 179,4 10,4
h Mykolayiv municipality 525,7 459,8 87,5
i Dolyna municipality 1858,3 506,8 1288,5 96,6
j Saky municipality 8238,3 1121,5 875,2 24,2
k Ivano-Frankivsk municipality 6887,0 0,0
l Dzhankoy municipality 14243,1 1226,8 1905,4 22,0

m Kagarlyk municipality 503,3 0,0
n Tulchyn municipality 22227,9 2284,0 10,3
o Voznesensk municipality 6440,5 4788,1 74,3
p Rubizhne municipality 6559,0 5725,7 87,3
q Halych municiplaity 1079,7 0,0
r Yevpatoria municipality 631,0 146,7 23,2
s Kalynivka municipality 348,1 321,9
t Bakhchisaray municipality 622,5 601,9 96,7
U UNDP 150000,0 68153,7 5328,7 16295,1 59,9
v SDC 289810,0 16819,4 100962,6 83385,3 69,4
w Norwegian Embassy 2939,1 0,0

x Total 551816,6 89773,1 118362,7 116497,6 58,8
* 1 US Dollar = 8.00 UAH (September 2012)
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ABBREVIATIONS AND DEFINITIONS

AI Academic Institutions

ACMH Association of Co-Owners of Multi-Apartment House - is a non-profit union, which is
created by owners of residential living premises and non-residential premises situated in
multi-apartment house for facilitating operation of shared property and management,
servicing and operating indivisible and mutual property

BSP Bodies of Self-Organisation of Population - representative bodies established by the
residents of the village, city, municipality or their part for solving the problems
envisages by the LAW on “Bodies of Self-Organisation of Population”

PO Public organisation
CBO Community-Based Organisation
CIDA Canadian International Development Agency
CSA Cost Sharing Agreement
ICT Information and Communication Technologies
UMDG Ukrainian Millennium Development Goals
MGSDP Municipal Governance and Sustainable Development Programme
MinRegion The Ministry of Regional Development, Construction, Housing and Municipal Economy

of Ukraine
MSU Municipal Support Unit
NGO Non-Governmental Organisation
NDO Neighbourhood Development Organisation
SD Sustainable Development
SDC Swiss Agency on Development and Cooperation
SME Small and Medium Enterprises
SDC Swiss Agency for Development and Cooperation
UAH Ukrainian Hryvna
UNDP United Nations Development Programme

vii
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A Glimpse of the Major Achievements of MGSDP
During July-September 2012

The main tasks during the quarter included:

- Elaborate two educational programmes on housing management agenda;
- Provide on the job training to local partners through social media (blog, Facebook page etc),

regular consultations and advisory support;
- Support 1 community project of municipal nature to promote sustainable development of the city

(through reform of transport system of Dolyna)
- Provide seed grants for the implementation of 15 community projects, monitor the

implementation of community projects;
- Produce a social video clip to promote creation of ACMHs, organise a presentation event;
- Produce regular MGSDP reports, update of MGSDP web-page and facebook page "Open space for

local self-governance", real time reporting at AKVO;

The main achievements during the quarter were:

1. Legal and Policy Reforms:

- Municipal Management System «smart city» was discussed at international conference in Vinnytsya
organized by UNDP/MGSDP and Vinnytsya City Council. IT specialists from regional centers of
Ukraine, as well as experts from Georgia, Estonia, Slovakia and Poland have shared experience and
proposed possible solutions for the municipalities to introduce the concept “Smart city: electronic
technologies for promoting local democracy and urban sustainable development”.

- Over 150 representatives of local and rayon authorities from different regions of Ukraine learned
about UNDP approach to local development and municipal governance practices due to the
experience shared at the Congress of the Ukrainian Association of District and Oblast Councils was
held in Chornomorske (Odessa Region) by Oksana Remiga, UNDP Senior Programme Manager and
Olena Ursu, UNDP/MGSDP Governance and Sustainable Development Expert.

- Vision of MGSDP partner municipalities regarding local self-governance reform was shared by Iryna
Skaliy, UNDP/MGSDP Project Manager during the roundtable "Ways of the Local Self-Governance
Reform in Ukraine".

- UNDP/MGSDP-supported innovative project on Solid Waste Management was presented at Social
Good Summit hosted by Kyiv National University. A crowdsourcing project for engaging
communities to improving Solid Waste Management in Ivano-Frankivsk municipality was
presented by Bogdan Bilyk, Municipal Project Coordinator of UNDP/MGSDP, Head of Department
for Economic and Integration Development of Ivano-Frankivsk City Council.

- The MinRegion approved model educational programmes for ACMHs, developed under
UNDP/MGSDP support. Two model educational programs aiming at qualifying "Manager of multi-
apartment building" and training for heads and / or boards members of Associations were
approved by Housing Section of Scientific and Technical Council of the MinRegion.

2. Institutional Capacity Development:
- 8 community-based organisations (CBOs) were established in partner municipalities. 763 women

and 259 men residing in 8 buildings became the members of the organisations;
- Since the beginning of the year, 24 ACMHs were created in MGSDP partner municipalities with

support provided to local communities by Municipal Support Units.

3. Improving Living Quality – Community Infrastructure Projects:

- 5 project proposals of local communities were approved for joint financing. The projects were
submitted by Gola Prystan, Novovolynsk, Tulchyn, Dolyna and Rubizhne.

- The total value of these 5 projects is UAH 731,83 thousand including UAH 74.8 thousand (10.22%)
contributed by CBOs, UAH 409.19 thousand (55.91%) contributed by the city councils, UAH 247,8
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thousand (33.87%) contributed by MGSDP (SDC Funding).
- Owing to UNDP/MGSDP and financial support of the Swiss Confederation, the first bicycle path and

parking places were created in Dolyna municipality (Ivano-Frankivsk Region) to promote
sustainable local transportation system.

- The contest for communities held in context of the second phase of the joint UNDP and Coca-Cola
company Project “Every Drop Matters”. 9 project proposals have been submitted by MGSDP
partner municipalities and 6 by partner villages of EU/UNDP Project “Community-Based Approach
to Local Development-II”.

- Internet-based crowdsourcing project "ECOMISTO" supported in Ivano-Frankivsk. The Consultant
was contracted by UNDP/MGSDP to elaborate the structure of the web-resource of the Project.

- In total, 266 local sustainable development projects were fully completed by the partner
Community-Based Organisations/Networks in the municipalities since Programme inception, 38
projects are at the final stage of completion (average completion status 75-90%). Ten projects are
completed by less than 50%.

4. Human Resource Development:

- 6 HRD activities were held during the quarter, out of which 3 were conducted by the MSUs of
partner municipalities and 3 were conducted by the Project Management Unit/Kyiv. They covered
221 participants, in particular 59.7% of women, and 40.3% of men;

- The training was organised in Novovolynsk for ACMH members on procedures for the establishing
Associations of Co-Owners of Multi-Apartment House, the legislation, regulating establishing and
operation of the ACMHs;

- A blog in the form of e-office was created in Voznesensk municipality owing UNDP/MGSDP
coaching;

5. Communication Results
- During the quarter, 70 media records about the Programme activities were released, out of which

32 national, and 38 local.
- UNDP/MGSDP, in partnership with the Ministry of Regional Development, Construction and

Housing and Municipal Economy of Ukraine, announced a competition for the best publication
dedicated to highlighting success stories of Associations of Co-Owners of Multi-Apartment Houses
(ACMH) and successful practices of ACMH support at the local level. 32 materials for the contest
were received so far.

- Rivne partner municipality of UNDP/MGSDP shot a video on internalization of community based
approach promoted by the project focusing on Municipal Sustainable Development Programme
Rivne for 2009-2012 which was adopted in Rivne based on community-based approach, the
principle of co-financing community projects and sustainable development.

- Two interactive Fusion maps on results of MGSDP and EDM were created and widely promoted
- The contest of the pictures describing results of UNDP/MGSDP was organised among partner

municipalities.

6. Resource Mobilisation and Utilisation
- In total, the amount of USD 551 thousand was mobilised by end of second quarter for the

Programme activities, including USD 150.00 thousand from UNDP, USD 2.9 thousand from
Norwegian Embassy, USD 290 thousand from SDC and USD 109 thousand USD as national cost-
sharing.

In 2012 the Programme will focus on the following activities:
 Finalise approval of 2 educational programmes for house managers with the Ministry of Education,

Science, Youth and Sports in Ukraine.
 Finalize 2 policy papers on LSG and support their wide discussion by relevant central government

authorities;
 Finalize the municipal projects on innovative LSG practices and document the lessons learned for
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wider replication;
 Support the social innovation (crowd sourcing) project for 1 municipality
 Support the Ministry to discuss Municipal and Housing Reform of Ukraine at annual public hearings

"Kommuntekh-2012"
 Conduct NFPM Meeting and final project conclusive event
 Based on the results of NFPM Meeting disseminate recommendations to MGSDP partners
 Support e-governance project on introducing online services for citizens in Lviv

v
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1.1 PROGRAMME GENESIS

Background

Municipal Governance and Sustainable Development Programme (MGSDP) of UNDP/Ukraine was
initiated in April 2004 as a preparatory phase, to develop a participatory and transparent mechanism
to localize the principles of sustainable development. It entered into second phase in 2005 to
demonstrate the effectiveness of public private partnership for resolving local social, economic and
environmental problems. The Programme is being executed by UNDP.

MGSDP is a part of Local Development Programme of UNDP/Ukraine, along with other UNDP projects
namely Crimean Integration and Development Programme and Community-Based Approach to Local
Development. LDP is envisaged to serve as umbrella programme to promote self-sustained local
development and democratic local governance in Ukraine by means of a community-based
sustainable development model.

Goal, Strategy and Implementation Arrangement

The goal of MGSDP is to promote participatory governance so as to improve living quality of the
people in urban Ukraine.

Strategically, the Programme is implemented under partnership arrangement founded on
commitment for resource sharing, ownership and sustainability. The Programme activities are
executed through local and national partners from public and private sectors. Key partners are city
councils; local communities; Parliamentary Committee on State Construction and Local Self-
Governance; Ministry of Regional Development and Construction and Housing and Municipal
Economy of Ukraine. The partner universities include Academy of Municipal Management of Ukraine,
National University of Water Economy and Management of Natural Resources in Rivne, Institute of
Chemical Technologies of the Eastern-Ukrainian National University named after Volodymyr Dal’
(Rubizhne).

Using social mobilisation approach, the Programme promotes appropriate institutions of the local
communities of citizens, academia, small businesses and civil society organisations in the selected
municipalities. These institutions are founded on the principles of self-help and good governance.
Through the Programme intervention, their institutional capacity is built such that they are able to
plan, mobilise resources and undertake their priorities to solve their social, economic and
environmental problems in a sustainable way that ultimately lead towards accomplishment of
Ukrainian Millennium Development Goals. It happens with support from the respective city councils
and other national/international development agencies. The city councils integrate communities’ plan
in their own development agenda and contribute resources to implement such plans. The process of
local sustainable development is bottom up in true sense. It moves from local level all the way up to
national level.

Development of local communities’ competence to solve local problems

 Supporting formation of participatory community-based organisations in urban Ukraine
(Associations of Co-Owners of Multi-Apartment Houses, Service Cooperatives, Civil-Society
Organisations (SCOs) of schools and kindergartens and their networks.

 Developing the capacities of local communities to transparently define and implement local SD
initiatives in partnership with local authorities.

 Supporting social, economic and environmental initiatives on sustainable development through
seed grants based on cost-sharing principle.

Strengthen capacity of municipal governments for better service delivery
 Institutional capacity development (establishing Municipal Units for Supporting Community

Initiatives and training them to successfully fulfill their tasks).
 Advisory services, trainings, logistics support for strategic planning, introduction of quality

management system for municipal services according to the international ISO standard,
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conduction of public hearings and integration of community plans into the local development
plans.

 Support municipalities to introduce e-governance, innovative practices of solid waste
management, energy efficiency, housing reform etc

 Information-communication technologies — support to creation of modern official web-pages for
effective communication of local authority and communities.

 Support for inter-municipal cooperation between partner municipalities
 Exposure visits for municipal officials for learning successful experience in the implementation of

the community-based local development approach, East-West exchange visits to learn experience
and practice of local self-governance.

 Raising public awareness on MDGs, sustainable development, energy efficiency and human
development

Activities in policy and legislation
 Accumulation and promotion of experiences in decentralization and local self-governance all over

Ukraine (through research, seminars, conferences, round table discussions etc).
 Cooperation with the Committee of the Parliament of Ukraine on State Development and Local

Self-Governance, the Ministry of Regional Development, Construction Housing and Municipal
Economy of Ukraine of Ukraine, fostering reforming of local administration and decentralisation in
Ukraine.

 Analytic research of the state of local self-governance, involvement of communities in the decision
making process on the local level.

 Consulting for the state authorities to improve housing and municipal service provision.
 Trainings for officials working in central and local government bodies on “Decentralization and

Effective Local Self-Government” course, approaches for community participation in the decision
making in development processes, elaboration of local strategies for sustainable growth.

 Preparation of future generation to be competent in questions of community-based development
approach, global problems of humanity and sustainable development via introduction of the
educational course “Sustainable Development of Society” in Ukrainian institutions of higher
education.

1.2.MAIN RESULTS OF THE 8 YEARS PERIOD

Municipal Governance and Sustainable Development Programme can share truly unique experience
gained in 29 cities and towns which became partners during these 8 years of cooperation.

Community level: Municipal Support Units (MSU) to mobilise local communities and support their
local sustainable development projects established in 29 partner municipalities. Due to MSU activities,
660 organisations of citizens created primarily in housing and education sector; living conditions of
more than 215 thousand urban citizens improved through seed grants to over 306 community
projects implemented under cost-sharing principle.

In total UNDP provided seed funds to support 311 projects aimed at improving local infrastructure and
promoting overall sustainable development. The total cost of these projects reached UAH 35.4 mln. These
projects directly improved the quality of life of more than 215 thousand people. Programme`s generated
experience shows that Association of Co-Owners of Multi-Apartment House (ACMH) is a legal arrangement for
citizens’ organisation for ownership, operation and maintenance of created/rehabilitated infrastructures.

Municipal level: The capacities of municipal officials, civil servants and youth were improved (over 14,5
thousand beneficiaries) to widely apply the community-based development approach to local
development. Capacities of local self-governance bodies for better service delivery and wide
engagement of local communities into decision-making process were strengthened. MGSDP
supported elaboration of Strategic Development Plan for 1 municipality, introduction of quality
management system for municipal services in accordance with ISO 9001:2008 for 6 municipalities,
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web-based project on crowd sourcing, improving e-governance through creation of official web-sites
to 18 municipalities, etc.

UNDP/MGSDP strengthens East-West cohesion by promoting information and experience exchange among
authorities and community-based organisations in Eastern and Western Ukraine. In this regard, the Programme
supported 9 exchange visits, including participation of 321 officials (mayors, deputy mayors, and various
department heads), representatives of academia and local communities from 20 regions of Ukraine.

Inter-municipal project to introduce integrated approach to MSW treatment is implemented in order
to solve problems which exist in the sphere of MSW treatment in Tulchyn District. Tulchyn District
State Administration, Tulchyn District Council, Tulchyn City Council, Suvorivska and Kynashivska
Village Councils with the support of the Swiss-Ukrainian project Support of Decentralisation in Ukraine
and UNDP Municipal Governance and Sustainable Development Programme.

In addition to infrastructure development projects, MGSDP also promoted gender equality and raised awareness
on crucial sustainable development issues, HIV/AIDS prevention, human rights, consumer rights, energy
efficiency in 12 cities. The Project supported introduction of educational programmes for sustainable
development at schools in order to prepare younger generation rational attitude to resources and environment.

National level: UNDP/MGSDP supported national policy dialogue through elaborating
recommendations to the Ministry of Regional Development, Construction, Housing and Municipal
Economy of Ukraine on housing reform through 1) creation and functioning of associations of co-
owners of multi-apartment houses; 2) solid waste management systems in municipalities and role of
urban population in separate waste collection; 3) support to the effort of the Ministry of Regional
Development and Construction, Housing and Municipal Economy of Ukraine on inter-municipal
cooperation; 4) contribution to Parliamentary Hearings on important agenda of local self-government;
5) elaborating recommendations on introduction of e-governance elements into municipal
governance;
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1.3. PROGRAMME AREA

The Programme is operational in 23 municipalities and 5 settlements and covers 12 regions of Ukraine,
namely Ivano-Frankivsk, Halych, Dolyna (Ivano-Frankivska oblast); Rivne (Rivnenska oblast); Zhytomyr,
Novograd-Volynski (Zhytomyrska oblast); Mykolaiv, Voznesensk (Mykolayivska oblast); Kirovske
(Donetska oblast); Hola Prystan’ (Khersonska oblast); Kaharlyk, Ukrayinka (Kyivska oblast); Novovolynsk
(Volynska oblast); Mohyliv-Podilsky, Tul’chyn, Kalynivka (Vinnytska oblast); Lviv (Lvivska oblast),
Rubizhne (Luhanska oblast); Saky, Dhzankoy, Shcholkine, Bakhchysaray and Yevpatoria and
settlements Krasnogvardiyske, Pervomayske, Nyzhn`ogirskyi, Zuya and Novoozerne (AR Crimea).
Map-1 shows location of the Programme area in Ukraine by year of partnership.

Map 1: MGSDP Programme Area
Where: - Pilot partner municipalities 2004

- Partner municipalities 2005
- Partner municipalities 2006
- Partner municipalities 2007
- Partner municipalities 2008

- Partner municipalities 2009
- Partner municipalities 2010
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Map-2: Location of the Programme area in AR Crimea by year of partnership
Where:

- Partner municipalities 2007
- Partner municipalities 2008
- Partner municipalities 2009
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2.1 DEVELOPMENT RESULTS

The planned results of the Project according to the Work Plan for 2012 are provided in Chart – I:

Chart – I: Vision of MGSDP Activities for 2012

The progress in these areas is being traced through monitoring the targets identified in the work plan
Table - I).

Policy Recommendations
Formulation

Advisory Support and
Management Services

Capacity Development

Expected results:
 Trainings for national/local

civil servants organised on key
issues of local self-governance,
including community-based
development/decentrali-zation;
 training programmes for

leaders of ACMH and house
managers in partnership with
Minregion developed and
launched;

Knowledge
management and
communications

Expected results:
 Policy studies supported in

participatory governance
principles for national
policies for improving public
service delivery (ISO, SWM, e-
governance )
 Policy dialogue initiated (

through roundtables,
working group meetings) to
promote local self-
governance &
municipal/housing reforms,
decentralization, good
governance and citizens'
participation in local
development;

Inter-Municipal Cooperation

Expected results:
 Conduct feasibility study and

awareness campaign in the
framework of the Inter-
Municipal joint project on solid
waste management.
 Provide support to local

authorities in implementing
the project;

Developing Capacity of
Communities

Expected results:

 Office equipment purchased
for MSUs, resource centers and
MSDCs including for the oblast
level Resource centers for
Sustainable Development and
supporting intra-oblast cities;
 Grants provided (including 1

project of municipal level);

Expected results:
 Selected municipalities

supported to introduce local
self-governance innovations
with social media
engagement
 Social video promoting of

the idea of creation of ACMHs
produced;
 Media events to promote

local self-governance reform,
decentralisation, municipal
and housing reform
organized;

MGSDP
Programme Area

Expected results:
 Feasibility study and

awareness campaign in the
framework of the Inter-
Municipal joint project on solid
waste management conducted.
 Support to local authorities

provided in implementing the
project;

Capacity of Municipal
Governance

Expected results:
 Municipalities supported to

introduce e-governance, ISO,
elaboration of SWM strategic plan,
etc including tools to improve
service delivery and community
participation into local
development;
 Trainings on O&M, house
management and specific
operational issues related to
ACMH organised;
 Capacities in good governance

developed of MSU staff, resource
centers and Municipal
Sustainable Development
Councils (MSDCs);
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Table-I: Achievement of MGSDP Development Targets in 2012
SN Outputs

Supporting
donor

Annual Target
Achievements

In 2012
%

1. Improved
capacity of
central
government to
decentralize fiscal
and
administrative
powers/responsib
ilities in support
of local
development

UNDP,
SDC

1. Two sets of
recommendations/policy
proposals on improved public
service delivery elaborated

2. Three roundtables to discuss
recommendations on LSG, H&M
reforms, decentralisation, good
governance and citizen`s
participation supported

3.One complex of training
modules on key issues of LSG for
civil servants finalized and
launched in partnership with
NAPA
4. At least 40 national/local civil

servants trained on key issues of
LSG

5. Two training programmes for
leaders of condominiums and
house managers in partnership
with Ministry finalized and
launched in national
institutions

6. Two best models of good
governance/decentralized
service provision developed
under Project support
recognized on national level for
replication and dissemination

1. Two set of recommendations
on ISO elaborated

2. Seven roundtables to discuss
recommendations on LSG, H&M,
decentralization and citizen`s
participation supported
3.One complex of training
modules on key issues of LSG for
civil servants finalized and
launched in partnership with
NAPA

4.50 local civil servants trained
on key issues of LSG

5.The works are in progress on 2
training programmes for leaders
of condominiums and house
managers

6. The model of reform of
housing and municipal economy
of Novograd-Volynskiy

50

233

100

125

50

50

2. Improved
capacity of local
authorities to
transparently
define and
implement local
development
strategies, deliver
public services,
and foster local
economic

UNDP, SDC,
partner city

councils

1. Two municipalities where
innovative governance
practices (e-governance, ISO or
energy saving etc) introduced

2. Number of municipalities
where democratic practices
introduced;

3. Set of recommendations
developed to improve public
service delivery at the local
level;

4. At least 50 local leaders and
regional/local officials (men &
women) trained on O&M, house
management and peculiarities
of condominiums

5. One inter-municipal initiative
on solid waste management
forged and supported

1. Three municipalities where
innovative governance practices
(e-governance in Voznesensk
and Dolyna and ISO in
Backchysaray) introduced

4. 50 local leaders and local
officials (men & women) trained
on O&M, house management
and peculiarities of
condominiums
5.One inter-municipal initiative
on solid waste management
supported

150

0

0

100

100

3. Enhanced
capacity of
communities to
improve their
local social,
economic and
environmental
conditions

UNDP,
SDC

1. At least 20 community-based
organisations created
2. Out of them at least 10
condominiums created
3. At least 150 condominium
members (men & women)
trained on O&M, house
management, peculiarities of

1. 24 community-based
organisations created
2. 24 condominiums created

3. 114 condominium members
(men & women) trained on O&M,
house management,
peculiarities of condominiums

120

240

76
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condominiums
4. At least 40 MSU-members
(men & women) trained on area
based approach and
participatory planning
5. At least 50 community
members (men & women)
targeted by sensitization
workshops on human
development agenda
6. At least 10 local SD initiatives
in housing and municipal sector
supported and at least 500
persons benefited

4. 50 MSU-members (men &
women) trained on area based
approach and participatory
planning
5.121 community members
(men & women) targeted by
sensitization workshops

6. 17 local SD initiatives in
housing and municipal sector
supported and 3027 persons
benefited

125

242

170

Description of the Programme achievements is given in the following section. Results achieved in the
area of legal and policy frameworks for municipal sustainable governance and local public service
delivery are reflected in the sub-section “Legal and Policy Reforms” (2.1.1); attainments of developing
the institutional capacity for participatory governance are highlighted in the sub-section “Institutional
Capacity Development” (2.1.2); sub-section “Local Sustainable Development Initiatives” (2.1.3) deals
with the progress made on living quality enhancement; achievements in HRD (2.1.4); activities on
advisory support for municipal governance and project management are reflected in the section on
“Management and Effectiveness” (2.2).

2.1.1 LEGAL AND POLICY REFORMS

Lessons learned at the local level in the field of decentralization and local self-governance, are
highlighted by the Programme in policy dialogue and policy improvement. Sharing of the lessons
learned is done through policy studies, seminars, conferences, roundtables etc.

A) Municipal Management System «SMART CITY» was discussed at international conference in
Vinnytsya held under UNDP support

On July 26-27, on the initiative of the Vinnytsya City Council in cooperation with the United Nations
Development Programme (UNDP), as well as the Association "E-governance Cities of Ukraine" and CE
"Institute of Cities" the International Conference was held: “Smart city: electronic technologies for
promoting local democracy and urban sustainable development”. IT specialists from regional
centers of Ukraine, as well as experts from Georgia, Estonia, Slovakia and Poland have discussed the
concept of «smart city» and exchanged best practices.

Volodymyr Groysman, Vinnytsya City Mayor, welcomed the participants and noted that "Smart City"
is the tool that can be used to improve the quality of life, municipal management and develop
sustainability. "It's very important to use the experience of our partners: Canada, Georgia or Estonia. We
studied experience of different countries; we are ready to improve our external resources for
communications”, said Volodymyr Groysman.

Traditionally, the city is defined as a «smart city», if local investments in human and social capital, as
well as in traditional (transportation) and innovative (IT) infrastructure communications, contribute to
sustainable economic development and higher living standards due to clever management of natural
resources and participatory governance. This is particularly important in light of the decisions of the
Conference on Sustainable Development Rio+20.
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Photo-1: IT specialists from regional centers of Ukraine, as
well as international experts have discussed the concept of
"smart city” and exchanged best practices.

Photo-2: Oksana Remiga, UNDP Senior Programme Manager
highly appreciated the achievements of Vinnytsya in
introduction of e-governance

Oksana Remiga, Senior Programme Manager of UNDP Ukraine, noted that local development is a
priority for UNDP. "About 50% of UNDP activity is devoted to local development. We work closely with rural
areas, but new management ideas appear in the cities - said Oksana Remiga. - We are grateful to have
such partners as Vinnitsa, which are far ahead with ideas and innovations. This is a good example of
improving living standards generally. I truly hope, that the issues to be discussed at this conference, will
impact the introduction of the “smart city” concept all over Ukraine”.

On July 27, the International Day of system administrator, the participants of the “Smart City”
conference got familiarized with Vinnytsya achievements in the field of management. They visited the
Centre of Administrative Services Provision "Transparent Office". In addition, the representatives of
other cities got familiarized with the operation of rapid response system "24-hour Guard", the system
of internal and external communications, introduction of e-cards for patients to reform the system of
healthcare, the practice of automatic calculation of subsidies, etc. More information is available here
http://msdp.undp.org.ua/news/p219. 19 video presentations of the speakers are available at the
website of UNDP/MGSDP http://msdp.undp.org.ua/videogallery. The presentations are available here
http://msdp.undp.org.ua/pages/p19.

B) UN Development Programme Presented Experience in Implementing Local Development Projects
at the Congress of Ukrainian Association of District and Oblast Councils

On September 12-14, a Congress of the Ukrainian Association of District and Oblast Councils was held
in Chornomorske (Odessa Region) devoted to the 20th anniversary of the Association. The participants
of the Congress included the heads of district and oblast councils - members of the Association,
representatives of the Administration of the President of Ukraine, the Verkhovna Rada of Ukraine, the
Cabinet of Ministers of Ukraine, UN Development Programme, leading experts and academia – in total
more than 150 people.

During the meeting chaired by the President of the Ukrainian Association of District and Oblast
Councils and Chairman of the Kharkiv Oblast Council Sergiy Chernov, the participants summarized
the results of the Association and set priorities for the future, approved the reports of the Board and
the Audit Committee. "Ukrainian Association of District and Oblast Councils today unites all oblast
councils, the Verkhovna Rada of Crimea and about 80 percent of district councils in all regions of Ukraine. It
is a powerful force – said Sergiy Chernov during the briefing. - We generate ideas for regional
development; bring them to the attention of national authorities. We need a channel to influence the
decision-making processes in the country”.
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A part of the seminar was devoted to
international technical assistance programmes
and projects aimed at regional and local
development. Oksana Remiga, UNDP Senior
Programme Manager presented the activities
and results of the Local Development
Programme of UNDP in Ukraine.

Olena Ursu, UNDP/MGSDP Governance and
Sustainable Development Expert, presented
Project experience in introducing municipal
services quality management systems (QMS) in
municipalities. UNDP/MGSDP supports projects
of municipalities on introduction of QMS in
accordance with ISO 9001 since 2006. Today,
QMS under support of UNDP were introduced in

Photo-3: The Draft Law “On Bodies of Self-Organisation of
Population” discussed by Association of Rayon and Oblast
Councils under MGSDP support

Voznesensk, Novograd-Volynskiy, Kirovske, Dolyna and Lviv and is being introduced in Bakhchysaray.
In 2012, the Project conducted an analytical research on the topic "Implementation of municipal
services quality management systems in accordance in accordance with of ISO 9001:2008:
current practices and directions for improvement". The study was conducted under support of the
Swiss Confederation. The document is being prepared for publication and will be presented by the
end of 2012. The contents of the future publication is available at Project web-site.

ペ) The Concept of Local Self-Governance and Territorial Reform in Ukraine was Discussed in
Sevastopol

On 27-28 August 2012, the roundtable "Ways of the Local Self-Governance Reform in Ukraine"
was held in Sevastopol by the Council of Europe and the Administration of the President of Ukraine.

50 representatives of focal ministries and departments, regional administrations and councils,
associations of local self-government in Ukraine, Ukrainian and international experts participated in
the roundtable.

The event was dedicated to discussion of the
Concept of local self-government and territorial
reform in Ukraine, developed by the Ministry of
Regional Development, Construction and
Housing and Municipal Economy together with
experts from the Council of Europe and the
Administration of the President of Ukraine.

Iryna Skaliy, UNDP/MGSDP Project took part in
the round table. The participants adopted
recommendations, which appeal to the
President of Ukraine with a request to approve
the concept upon appropriate discussions and
revision. This will allow to identify trends,
mechanisms and terms of strengthening local
self-governance and territorial structure able to
provide high quality and accessible public
services, establishment of institutions

Photo-4: 50 representatives of focal ministries and
departments, regional administrations and councils,
associations of local governments in Ukraine, Ukrainian and
international experts participated in the roundtable.

of participatory democracy, meeting the interests of the citizens in all spheres.

D) UNDP/MGSDP-supported Innovative Project on Solid Waste Management was presented at
Social Good Summit hosted by Kyiv National University

Social Good Summit Ukrainian Meet Up has convened academia, key development speakers, civil
society, government officials, entrepreneurs, students, journalists and technologists to discuss best
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practices and present ground-breaking development ideas that can turn the biggest challenges faced
by our world today into opportunities for growth, development, and progress. The Summit was held
on September 24.

Jointly organized by UNDP, UNICEF and United Nations Volunteers, Kyiv National National University
and National School of Journalism the event was part of the global conversation, a dialogue spanning
the continents and united around one common theme: How can new technology and new media
create solutions for the most pressing global and local problems?

In her opening remarks, Ricarda Rieger, UNDP Ukraine Country Director has emphasized that for
United Nations technological progress and innovations are not an end in itself, they are important as
a means to improve people’s lives, in particular those who are due to disability, poverty, race, gender
or disease are excluded from the society.

Photo-5: Leading journalists, UN experts, representatives of
the Ministries of Education, Justice, Regional Development
and Emergencies, international IT companies "Microsoft" and
"Intel", NGO and community leaders have took part in the
discussions.

Photo-6: Bogdan Bilyk, Municipal Project Coordinator of
UNDP/MGSDP in Ivano-Frankivsk presented crowd sourcing
web-based project “Ecomisto”

Leading journalists, UN experts, representatives of the Ministries of Education, Justice, Regional
Development and Emergencies, international IT companies "Microsoft" and "Intel", NGO and
community leaders have took part in the discussions.

A crowd sourcing project for engaging communities to improve Solid Waste Management in Ivano-
Frankivsk municipality was presented by Bogdan Bilyk, Municipal Project Coordinator of
UNDP/MGSDP, the Head of Department for Economic and Integration Development of Ivano-
Frankivsk City Council. The web-platform will allow the citizens, local authorities and enterprises
working in the area of Solid Waste Management share information in real-time mode. For instance, the
residents will be able to promptly inform the municipal service department on illegal dumping and
order the transfer of construction wastes. The project is implemented with the support of
UNDP/MGSDP. More details on the project can be found on page 21, section D “Internet-Based Crowd
Sourcing Project "ECOMISTO" Supported in Ivano-Frankivsk”.

E) The MinRegion Approved Model Educational Programmes for ACMHs and House Managers,
Developed under support of UNDP/MGSDP

Since 2009, a Nationwide Programme for reforming housing and municipal economy works in
Ukraine. It envisages introduction of effective forms of management of multi-apartment buildings. It is
expected that by 2014, the majority of multi-apartment buildings will be managed by ACMHs. Ukraine
has created about 17,000 ACMHs, however, many of them are facing difficulties in their work. In
particular, the lack of knowledge on effective management, operation and maintenance of the
building, legal and accounting aspects. Until now, Ukrainian educational system couldn’t offer any
educational and professional programs for heads and members of the ACMHs, as well as managers of
buildings.
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In this regard, the MinRegion decided that
there is a need to develop and introduce a
standard educational program that will aim at
qualifying "Manager of multi-apartment
building" and training for heads and / or
boards members of Associations.

This task was supported by UNDP/MGSDP
because it fully coincides with the priorities of
the Project. For 8 years, the project has
supported more than 180 ACMH`s projects,
conducted seminars and consulted the
existing ACMHs.

On August, 15, the meeting of the Housing

Section of Scientific and Technical Council of MinRegion took place. The educational programmes
were presented by Leonid Tulovsky, UNDP/MGSDP Quality Management Officer and Nataliya
Baldych, assistant professor of Housing Management Department of the National Academy of Public
Administration under the President of Ukraine. Nataliya Baldych was contracted by UNDP to develop
these programmes.

Members of the Section decided to approve the pilot curriculums for training heads, board members
as well as managers of multi- apartment buildings. Also, they have requested the Housing Department
of the Ministry to finalize the educational programmes and send them for examination to higher
education institutions.

Upon approval by the Ministry of Education, Youth and Sports of Ukraine and the MinRegion, both
educational programs will be included to the list of main programs, providing postgraduate education
in Ukraine. The programmes can be reviewed at MGSDP web-site in section “Documents”.

2.1.2 Institutional Capacity Development

UNDP/MGSDP assists partner municipalities in mobilising local communities of citizens to create
community-based organisations (such as ACMHs and Federations of ACMHs, Public Organisations of
schools and kindergartens, and Service Cooperatives). It also helps academic institutions, NGOs to
create professional networks. These organisations and Networks are established on the principles of
good governance. These newly established organisations work closely with city Councils,
regional/rayon bodies in developing joint vision on sustainable development of their cities ultimately
leading to good governance. Followings are the major activities carried out during the quarter in this
respect:

A) Institutional Development at the Local Level

The process of institutional development consists of holding dialogues with stakeholders, forming the
citizen-based organisations or networks, developing their capacity on participatory governance,
instutionalisation (official recognition) of their structures. These steps are essential for laying
foundation of good governance; enhancing the capacities of local communities to forge partnership
with local government and other development agencies and to pool local and external resources to
be able to realize new development initiatives and make these efforts sustainable. Thus, in the third
quarter of 2012, 8 community-based organisations (CBOs) were established in partner municipalities.
763 women and 259 men residing in 8 buildings became the members of the organisations;

Relevant data on institutional development is given in Table – II. The Table reflects data for 3 partner
municipalities which achieved institutional growth during the quarter.
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Table – II: Institutional Development in the Partner Municipalities during July-September 2012

SN Municipality
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1 Total until Q 3 2012 652 67767 38708 29025 1579 268

2 Development in the municipalities
2.1 Rivne 2 265 109 80 2
2.2 Dzhankoy 5 467 403 73 5
2.3 Ivano-Frankivsk 1 357 251 106 1
3 Total in Q3 2012 8 1089 763 259 8 0
4 Total 2004-2012 660 68856 39471 29284 1587 268

Since the beginning of the year, 24 ACMHs were created in MGSDP partner municipalities with
support provided to local communities by Municipal Support Units.

In total 17041 ACMHs were established in Ukraine as of July 1 2012 according to the information,
provided by the Minregion. It makes 19,5% growth in number of ACMHs in 6 months of 2012. The
leading regions in establishing ACMHs are Donetsk Region (2936 ACMHs), Lviv Region (1145 ACMHs)
and Dnipropetrovsk Region (1028 ACMHs).

The least amount of ACMHs were created in Chernivtsi Region (263 ACMHs), Zakarpatya Region (212
ACMHs), Kirovograd Region (129 ACMHs). MGSDP has produced an intensity map which shows the
number of ACMHs established in each region.

Map-3: The fusion map shows the number of ACMHs established in each region of Ukraine

The map also provides the number of ACMH`s projects supported by UNDP/MGSDP in each
municipality and contact details of the Municipal Support Units. The map can be reviewed at MGSDP
web-site at the link http://msdp.undp.org.ua/pages/p32.

2.1.3 Local Sustainable Development Initiatives

UNDP/MGSDP aims to improve the living quality of citizens. For this purpose, implementation of local
priority projects of the communities is supported through small grants based on equity, productivity
and sustainability criteria. These projects are designed to make direct improvement in the living
environment.
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A) Project Proposals Approved During the Quarter

During the third quarter 2012, with the financial support of SDC, 5 project proposals of local
communities were approved for joint financing. The projects were submitted by Gola Prystan,
Novovolynsk, Tulchyn, Dolyna and Rubizhne. The total value of the projects is UAH 731,83 thousand
including UAH 74.8 thousand (10.22%) contributed by CBOs, UAH 409.19 thousand (55.91%)
contributed by the city councils, UAH 247,8 thousand (33.87%) contributed by MGSDP (SDC Funding).

Table- III: The Local community SD projects approved for support in third quarter 2012 (SDC
funding)

SN CBO/Network Purpose
Total
Cost

(UAH)

Cost Sharing (in UAH) by
Beneficiaries

CBO City
Council

MGSDP/
SDC

Women Men
Child-
ren

1 Gola Prystan
1.1 ACMH “Goliany” Construction of sewage

disposal street system
64540 22100 27586 14854 19 7 9

2 Novovolynsk
2.1 ACMH "Vulyk - NV" Capital repair of main

electric switchboard and
lighting

11492
2698 5716 3078 16 13

3 Tuylchyn
3.1 Service cooperative

“Brovarsky”
Reconstruction of street
water supply system

249817 50000 119890 79927 56 48 45

4 Dolyna
4.1 Dolyna City

Council
Construction of bicycle
paths and parking lot

405984 256000 149984 --*

5 Rubizhne
5.1 ACMH “Nash

kvartal -1”
Replacement of old
windows and doors in
entrances of the community

22503 2528 12984 6991 10 8 1

TOTAL * 731833 74798 409192 247843 91 68 55
*The project of construction of bicycle paths and parking lot will benefit 20500 residents of municipality.

The approved projects will benefit 214 persons, including 91 women, 68 men and 55 children. The
implemented projects significantly improve the quality of life of local communities. The story of ACMH
“Budivelnyk” in Yevpatoria is provided in Box-I.

Box-I: From pilot initiatives to real success
The project “Replacement of heating systems’ old pipes in two houses”of ACMH “Budivelnyk” in Yevpatoria

Ukraine is a country with acute problems in housing and municipal economy. The situation is
expected to improve with creation of Associations of Co-Owners of Multi-Apartment Houses.
Yevpatoria is one of the southern cities of the country, which has long been heading in this direction
and is an active partner of the UNDP Project "Municipal Governance and Sustainable Development
Programme".

ACMH "Budivelnyk" successfully implemented a project of replacement of heating systems’ old pipes
in two houses # 59 and 88 on Nekrasov Street in Yevpatoria. Why was this project interesting? The
peculiarity was that it covered two houses, where many families reside.
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The houses were constructed in 1985 and 1989.
No capital repair has been made since the time of
the houses’ construction. Until 2008 the houses
were maintained by a local ZHEK. Due to
permanent negligence and low quality of the
ZHEK services, basements of the houses were
constantly full of water and liquid wastes leaking
from the damaged pipes of the house sewage
system. As a result, water supply and heating
systems pipes located in the basements rusted
and were in poor technical condition. Frequent
ruptures occurring in the pipes caused flooding
of the basement, destruction of construction
elements of the basement, entrances and
apartments of the ground floor, appearancePhoto-7: The basement of the multi-apartment house

became dry and clean
of unpleasant stench and breeding of mosquitoes, absence of water supply and heating in the
apartments.

Dwellers of the houses could not normally use bath/shower facilities, it was problematic to wash
dishes and launder clothes. During the cold season the temperature in the apartments was much
below the required one. It caused appearance of mould on the walls and destruction of plaster. All
these considerably worsened sanitary and hygiene conditions in the houses’ premises, created
inconveniences for the dwellers and affected the dwellers health.

ACMH "Budivelnyk" has its own budget. Residents regularly contribute to a special bank account.
Overall 247 people took part in the project (144 - women, 103 men). The cost of the project is UAH
73116, including UAH 31713 contributed by the City Council, UAH 25947 by UNDP/MGSDP from the
Fund of Swiss Agency for Development and Cooperation and UAH 15456 were collected by ACMH
members.

During project implementation, the contractors did not face any problems and the works on both
objects were completed on time. The residents of the houses were motivated to provide assistance to
the contractors and performed cleaning and removal of construction wastes from the basements.

The condition of the heating systems pipes was not the only problem. The residents of the houses also
replaced the electricity systems and water supply pipes.

Local ACMHs in Yevpatoria create the federation of the ACMHs. It is planned that the specialists in
different areas will work for it including the economists, lawyers, accountants and others - a one
person cannot be competent in all area.

As a result of project implementation in the houses # 59 and 88, the residents finally got comfort in
their homes. Implementation of the project has significantly improved sanitary conditions in and
around the house. The stench disappeared from porches and apartments, the rooms and basements
became clean and dry. This has considerable improved the quality of life of residents. As Latin proverb
says, «Amat Victoria Curam» - each victory needs preparation.

Nazar Brechko, intern of UNDP/MGSDP

B) Bicycle Transportation Supported in Dolyna

Owing to UNDP/MGSDP and financial support of the Swiss Confederation, the first bicycle path and
parking places were created in Dolyna municipality (Ivano-Frankivsk Region).
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Box-II: Environmentally friendly transportation starts operation in Dolyna municipality under
UNDP support

The history of sustainable transportation in Dolyna is related to its course to sustainable energy
development. Since 2007 Dolyna has been an active member of the Association "Energy Efficient
Cities of Ukraine" - a voluntary association of Ukrainian municipalities that promote within their
territories the principles of sustainable energy development favourable for environment.

Energy efficiency and reduction of anthropogenic impact on the environment are the strategic
priorities of the city. This is reflected in the document titled Dolyna’s Sustainable Development
Strategy for 2009-2020 in the field of energy, which at the time of its approval by the Dolyna City
Council in 2008 was the first such a document in Ukraine. In addition, since 2009 Dolyna is one of 14
Ukrainian cities that support large-scale wide climate initiative Covenant of Mayors, directed on a 20%
reduction of greenhouse gas emissions in cities by 2020.

Analyzes of the GHG emissions structure in the city made during development of the Action Plan for
sustainable energy development in 2011-2020, demonstrated that about 33% of all emissions are
produced by transport mainly represented by cars. Among all sources of emissions produced in
Dolyna transport occupies the first place and is ahead of housing and communal sector, as well as the
entire city industry.

In these circumstances it is clear that one of the main tasks in the field of sustainable energy
development in the course of the coming years is reduction of greenhouse gas emissions producing
by transport through its gradual reform on the principles of sustainable development. This involves
reduction in use of cars in the city through creation of favourable conditions for the use of alternative
means of transportation: first of all - bicycle transportation.

Based on the above, starting 2010, Dolyna City
Council had taken a strategic course to support
development of cycling in the city. With this
purpose, in cooperation with the program "PUM -
Netherlands Senior Experts", in November 2010 a
Netherlands specialist in cycling planning and
urban infrastructure development - Mr. Robert
van Hamerena was invited and visited Dolyna.
Practice of inviting by a city of such expert was
innovative and at that time unexampled for
Ukraine. Working Group, formed of the
competent specialists of the City Council (deputy
mayor, chief architect, a specialist in land),
together with the expert performed analysis of
the transport system and cycling in Dolyna. Photo-8: The week of bicycle transportation in Dolyna was

held on October 12-19 when the first bicycle path was
officially opened for cyclists

Based on the findings, a final presentation of the problems and prospects for cycling in Dolyna was
presented to the parliamentary body of the City Council and the public. Collected and classified
information, together with conclusions and recommendations of the expert over time formed the
basis of a strategic document - Concepts for support of cycling development in Dolyna in 2011-2020,
which by the way, got the unanimous support of the members during voting in the city council.

Speaking about the concept it should be noted that according to that document, much attention in
the coming years will be paid to educating people’s positive attitude to bicycle transportation. Today,
the City Council applies maximum efforts and appropriate measures, including: organization of the
first urban bicycle race in Dolyna, bicycle quests, initiating creation of the city cyclists’ club and more.
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In addition to "soft projects", much attention in the coming years should be paid to creation in the city
of the cycling infrastructure. As the first step in 2011 was creation in the city of bicycle parking places,
in particular near municipal buildings, museums and the city communal enterprises. This network will
be constantly expanding, adding new parking places, in particular near shops, public buildings and
other frequently visited places.

Perhaps the central vector and priority of the
Concept in the coming years is to build the basic
bicycle infrastructure in the city. The main
objective is to create for cyclists equal
opportunities with other participants of the traffic
for comfortable, safe and unhindered cycling in
the city. This requires a wide and extensive
network of cycle paths.

The Concept envisages implementation of a pilot
project for construction of the first bicycle path,
which will become the main highway for the city
cyclists and connect on its way the majority of the
important destinations. The first bicycle path was
constructed along the following streets:Photo-9: The first bicycle path in Dolyna municipality and

Prykarpatya Region was created under UNDP support
Hrushevskogo, Sichovyh Striltsiv, Shevchenko, what will let the cyclists to comfortably arrive to the
following buildings and places: City Council, RDA and Regional Council; 4 schools and 2
kindergartens; stadium and sports schools; the urban market, a large shopping center and a large
variety of shops; Top cafe and catering; Hotel; a number of government agencies, organizations and
offices; City Park and Lake; Road and railway station. All works have been performed according to the
technical design documentation developed by the specialized institute “Proektrekonstruktsija”.

The total project cost reached UAH 406 thousand, out of which UNDP/MGSDP contributed UAH 150
thousand (36,94%) (in context of SDC) and UAH 246 (63,05%) thousand contributed by Dolyna City
Council.

C) The Contest for Communities Held in Context of the Second Phase of the Joint UNDP and Coca-
Cola Company Project “Every Drop Matters”

The second phase of the Project «Every Drop Matters» officially started from September 2012. EDM is
a joint global Project of the United Nations Development Programme in Ukraine (UNDP) and “Coca-
Cola" company (under support of TM “BonAqua") which is implemented within UNDP/MGSDP. In
context of the second phase the Project "Every Drop Matters" will support two main activities:

1. Cleaning and rehabilitation of water springs:
Rehabilitation of water springs and creation of the recreational areas around them; cleaning of the
water basins. Projects will be implemented under the co-financing principal 80% / 20% (80% of the
total cost of the project will be provided by donor, 20% will be collected by city / town / village
council and community).

2. Awareness and educational components include the following activities:
The awareness campaigns aimed at promoting rational attitude to water resources. Within such
campaigns, the short video and audio clips can be produced, information materials, articles, leaflets
prepared, various competitions among students and pupils of the kindergartens held, etc.;
the trainings for teachers / schoolchildren / kids at kindergartens on a rational attitude to water
resources; special priority will be given to awareness projects with social media engagement.
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The projects will be implemented under co-financing arrangement of 90% / 10% (90% of the project
will be provided by donor, 10% - community organization).

The contest was announced among the community organisations of partner municipalities and
settlements of UNDP / MGSDP and adjacent to them towns and villages, which are included to the
administrative unit of the partner - municipality.

Representatives of winning community organisations, were also invited to participate in the
educational seminar on the problems of preservation and protection of water resources and
implementation of the second phase of the project "Every Drop Matters". The seminar is scheduled for
mid-November 2012.

9 project proposals have been submitted by MGSDP partner municipalities and 6 by partner villages of
EU/UNDP Project “Community-Based Approach to Local Development-II”.

Map-4: Map on all activities carried out in context of EDM
Project can be reviewed at the Project web-site (section on EDM)

D) Internet-Based Crowd Sourcing Project "ECOMISTO" Supported in Ivano-Frankivsk

The goal of the Project “ECOMISTO“ (Ukr.- Sustainable City) is to mobilize communities to solve
problems of solid waste management, establish effective communication of the citizens, companies
working in SWM and local self-government bodies. The Project also aims to eliminate illegal dumps.

Implementation of the Project "Improving the environmental situation in Ivano-Frankivsk and
surrounding areas through the use of environmentally friendly technologies in solid waste
management based on experience of Baia Mare Marmuresh (Romania)" became the basis for the
development of the Internet platform.

The idea of the project was elaborated in course of the Innovation Lab, organized by Internews and
UNDP. During two days of work the main objectives of the project were identified, the concept of the
project was developed and a prototype of a web resource tested.
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UNDP/MGSDP supported piloting the project
in Ivano-Frankivsk. Similar successful Ukrainian
project "UkrYama" (http://ukryama.com/) was
used as an example. This web-resource allows
activists to inform police about the potholes in
the road. About 20% of complaints are satisfied
and the holes are asphalted. The "ECOMISTO"
developed a web-platform which has the
following structure: “Browse”, “Report”,
“Cooperate”, “Help”, “Learn”, “Compete” and
“About the Project “ECOMISTO”.

Through participation in the project, the
target groups will have the following benefits.

Photo-10: A prototype of the web-resource

Table - IV: Status of Projects’ Completion (2004-

The Consultant was contracted by
UNDP/MGSDP to elaborate the structure of the
web-resource of the Project.

E)Local SD Initiatives in Cumulative Terms for
2004-2012

Status of project completion for the period of
Programme implementation is given in Table-
IV:

In total, 266 local sustainable development
projects were fully completed by the partner
Community-Based Organisations/Networks in
the municipalities since Programme inception,
38 projects are at the final stage of completion
(average completion status 75-90%). Ten
projects are completed by less than 50%.

The local authorities will be able to:
 Receive a constant external monitoring of the
container grounds and improve scheme of
sanitation in the city;
 Monitoring of public utilities and
transporting companies, enterprises which
collect and recycle solid waste;
 Introduce innovative methods of work with
the public;
 Get the tips and recommendations from the
residents;
 Respond to the problems in solid waste
management in a timely manner;
 Notify the residents about tariffs and
requirements related to solid wastes;
 Attract the entrepreneurs to work in the
market solid waste management;
 Improve the ecological situation in the city.

The residents will be able to:
 Browse locations of the container sites,
drop –off stations for sorted solid wastes;
 Notify about the appearance of illegal
dumps and other violations;
 Establish cooperation with local self-
government bodies;
 Find like-minded people, communicate
with them and much more;
 Implement their environmental idea in
the municipality;
 Cooperate to solve common problems;
 Get updates about environmental news in
the city.

The entrepreneurs / transferring
companies will be able to:
 Find out about loading level of the

containers;
 Find out about the need for additional

containers;
 Inform the residents on how they

should sort the wastes (eg crush PET
bottles);
 Receive the tips and suggestions for

extra places for collecting solid waste;
 inform/advertise on how to get their

services or products;
 Share experiences with enterprises of

other cities.
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The completed projects yielded expected benefits thereby improving living quality of the beneficiary
men, women, youth and children.

Table-IV: Status of Projects` Completion (2004-2012).

2.1.4. Human Resource Development

The Programme achieved essential results helping partner organizations to improve professional skills
of their staff members. 221 persons from MSU/ CBOs/ networks/ municipalities took part in various
orientations workshop, trainings, exposure visits, conferences, workshops etc. Details on the activities
which produced these impacts are given hereunder.

Human resource development activities are organised by the Programme to develop the capacity of
national and local stakeholders for strengthening participatory governance for sustainable
development. In total, 6 HRD activities were held during the quarter, out of which 3 were conducted
by the MSUs of partner municipalities and 3 were conducted by the Project Management Unit/Kyiv.
They covered 221 participants, in particular 59.7% of women, and 40.3% of men (see Table -V).

Table–V: HRD Activities in 3rd Quarter 2012

SN HRD Activity

Number of
Events

conducted by

Number of
Participants

MSUs PMU in
Kyiv

Female Male Total

1 Training 2 1 57 31 88
1.1 On creation of ACMHs 2 1 57 31 88

2 Study Tour/Exposure Visit
3 Workshops/Conferences 1 2 75 58 133
4 TOTAL 3 3 132 89 221

* No. of participants indicate persons without repetition.
HRD Activities conducted by PMU
The trainings were organised for –

## Year

No of
projects
initiated

Financial Status of Completion

Fully
completed 75-90%

Less
than
50%

Average
Status of

Completion, %

1 2004 11 11 0 0
100,0

2 2005 12 12 0 0 100,0

3 2006 39 39 0 0 100,0

4 2007 77 69 8 0 98,2

5 2008 31 25 3 3 93,5

6 2009 65 52 10 3 95,0

7** 2010 35 31 4 0 98,0

8 2011 19 6 10 3 82,9

9* 2012 12 2 3 1 82,9

Total 311 266 38 10 96,1
* CO projects are implemented in the framework of EDM project.
** 6 CO projects were abolished by municipalities.
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 For ACMH members a training was held on procedures for the establishing Associations fo Co-
Owners of Multi-Apartment House, the legislation, regulating establishing and operation of
the ACMHs

Trainings

The training for heads of condominiums held under UNDP support In Novovolynsk

On 28-29 September UNDP/MGSDP has organized a two-day seminar in Novovolynsk for 23 managers
of Associations of Co-Owners of Multi-Apartment Houses (ACMHs, condominiums) and
representatives of initiative groups, which aim to create such condominiums.

The seminar was held by Leonid Tulovskiy, UNDP/MGSDP Quality Management Expert. Volodymyr
Rozheluk, first deputy mayor, the City council secretary stressed the importance of reforming housing
and municipal economy of the city.

The participants learned legislation regulating
establishment and operation of ACMHs. The
trainer explained the ownership in multi-
apartment house, rights and responsibilities
between residential and non-residential property
owners, property transfer “from balance to

balance” procedures.

During the seminar, Leonid Tulovskiy told
about planning in ACMH: budget formation and
implementation, calculation of assessments,
contributions to capital repair fund, energy
efficiency measures and allocations for
improvement.

Photo-11: The training for 23 representatives of
Novovolynsk

Voznesensk municipality created a blog on WordPress platform

On July 11-13, Olena Ursu, Governance and Sustainable
Development Expert visited Voznesensk partner municipality
to provide support in blog creation and filling it with primary
information. Also, to provide consultations and coaching to
the selected staffs of the municipality, which will be
encouraged to post blog articles.

It was decided by the working group of the municipality that
the blog should be created in the form of e-office of local
decision-makers of the municipality to provide a platform for
interaction with the citizens. The e-office was created at
voznesensk.wordpress.com.

The blog contains the pages for each local authority with title
of the position, responsibilities, contact information, office
time, e-mail, picture ect. There is an opportunity to post
questions to every person through the blog.

Photo-12: A blog in the form of e-office was
created in Voznesensk
Awareness raising campaign on the blog is needed so that more citizens find out about the
opportunities offered by the blog.
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HRD activities conducted by MSUs

 Ivano-Frankivsk MSU held a roundtable on improving Solid Waste Management System of
the municipality.

 Rivne MSU held a seminar for ACMH managers for 30 participants and another one for 16
accountants of the ACMHs and other types of CBOs.

2.2 MANAGEMENT AND EFFECTIVENESS
2.2.1 Partnerships / Linkages

Efforts were put during the quarter to build linkage of the Programme with other agencies of similar
nature so as to create synergy. Following are some activities in this context:

With Ministry or Regional Development, Construction, Housing and Municipal Economy
 On reform of housing and municipal economy through sharing positive experience of ACMHs.
 On producing a short video social advertisement on effective owner of residential property.
 On developing and approval of the educational programmes for the house managers and

ACMH managers.
 On organisation of the contest for the journalists for the best success story of ACMH.

With Swiss Agency for Development and Cooperation and DESPRO Project
 UNDP/MGSDP and DESPRO projects provide support in implementation of the Inter-Municipal

cooperation project on establishing an integrated system for SWM in Vynnitsya region,
Tulchyn rayon.

2.2.2 Communication Results

Communication about the Programme took place in various forms and at various levels during the
quarter. This section compiles them in form of inventory of communications, publications, interviews
etc.

A) Media and Information

During the quarter, as per our records, 70 media records about the Programme activities were
released, out of which 32 national, and 38 local.

Table –VI: Number of Media Records (July-September 2012)

SN Media

N
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Q 2rd

2012

1 Newspaper 10 1 1 3 15
2 Radio 2 1 10 11
3 TV 6 2 1 12 19
4 Web 16 1 8 25

Total 32 1 4 30 3 70

Some of the articles are placed in section “Mass Media about us” http://msdp.undp.org.ua/pages/p6

- UNDP/MGSDP in partnership with the MinRegion organised a journalist’s competition for the
best ACMH success story

- Rivne Partner Municipality created a video about the success of the Municipal Sustainable
Development Programme
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- Two interaction Fusion maps on results of MGSDP and EDM were created and widely
promoted

- The contest of the pictures describing results of UNDP/MGSDP organised among partner
municipalities.

A) UNDP/MGSDP in partnership with the MinRegion Organised a Journalists Competition for
the Best ACMH Success Story

UNDP/MGSDP, in partnership with the Ministry of Regional Development, Construction and Housing
and Municipal Economy of Ukraine, announced a competition for the best publication dedicated to
highlighting success stories of Associations of Co-Owners of
Multi-Apartment Houses (ACMH) and successful practices of
ACMH support at the local level. Staff and free-lance
journalists of all kinds of media (newspapers, television, radio,
Internet) were invited to participate in the contest, whose
materials on ACMHs were published starting from January 1,
2012 to December 1, 2012.

The applications will be received till December 15, 2012 inclusive. Winners will receive prizes -
cameras, recorders, data flash drives, other participants will receive the honorary awards and souvenirs
from the UN Office in Ukraine and the MinRegion. Advantage will bill be given to the stories
highlighting successful practices of work of ACMHs in Ukraine. More information is available here
http://msdp.undp.org.ua/news/p220. 32 materials for the contest were received so far.

B) Rivne Partner Municipality created a video about the success of the Municipal Sustainable
Development Programme

Rivne partner municipality of UNDP/MGSDP shot a video on internalization of community based
approach promoted by the project. Local Municipal Sustainable Development Programme Rivne for
2009-2012 was adopted in Rivne, which is based on community-based approach, the principle of co-
financing community projects and sustainable development. This example is a real success of
internalization of UNDP/MGSDP approach.

In the video Volodymyr Khomko, Rivne Mayor said: "This is my favorite programme. I think this is the
most successful program implemented in the city and I want to say that this year we have allocated UAH
4.7 million. For all municipal utilities, we have allocated UAH 6.6 million. Imagine the scale of this project!
29 community projects were supported which have value in terms of energy and resource efficiency.
Unfortunately, this year there were more applicants than funds available, so we will decide how to increase
support of this program next year". Video can be viewed at the link
http://www.youtube.com/watch?v=EnnhBke_M0o&feature=youtu.be

2.2.3 Resource Mobilisation and Utilisation
This section focuses on resources mobilised from various sources for implementation of the
Programme and utilization of such resources from various perspectives.

A) Resource Mobilisation and Utilisation by Donor

In total, the amount of USD 551 thousand was mobilised by end of second quarter for the Programme
activities, including USD 150.00 thousand from UNDP, USD 2.9 thousand from Norwegian Embassy,
USD 290 thousand from SDC and USD 109 thousand USD as national cost-sharing.

Table - VII: Resource Utilisation during January-September 2012 by donor, USD*
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、 Resource Mobilisation and
Utilisation

Budget
for 2012***

Utilised in
Q1st

Utilised in
Q2nd

Utilized in
Q3nd Total Delivery, %

1 Rivne municipality 28437,2 1608,7 3683,8 6964,6 12257,2 43,1

2 Novograd-Volynskiy
municipality 841,7 0,0

0,0

3 Kirovske municipality 934,9 0,0 0,0

4
Hola Prystan
municipality 3149,3 0,0

0,0

5 Ukrainka municipality 2350,8 0,0 0,0

6
Mohyliv-Podilsky
municipality 1471,3 0,0

0,0

7
Novovolynsk
municipality 1718,1 179,4 179,4

10,4

8 Mykolayiv municipality 525,7 459,8 459,8 87,5

9 Dolyna municipality 1858,3 506,8 1288,5 1795,4 96,6

10 Saky municipality 8238,3 1121,5 875,2 1996,6 24,2

11
Ivano-Frankivsk
municipality 6887,0 0,0

0,0

12 Dzhankoy municipality 14243,1 1226,8 1905,4 3132,2 22,0

13 Kagarlyk municipality 503,3 0,0 0,0

14 Tulchyn municipality 22227,9 2284,0 2284,0 10,3

15 Voznesensk municipality 6440,5 4788,1 4788,1 74,3

16 Rubizhne municipality 6559,0 5725,7 5725,7 87,3

16 Halych municiplaity 1079,7 0,0 0,0

17 Yevpatoria municipality 631,0 146,7 146,7 23,2

18 Kalynivka municipality 348,1 321,9 321,9

19
Bakhchysaray
municipality 622,5 601,9 601,9

96,7

20 UNDP 150000,0 68153,7 5328,7 16295,1 89777,4 59,9

21 SDC 289810,0 16819,4 100962,6 83385,3 201167,3 69,4

22 Norwegian Embassy 2939,1 0,0 0,0

Total 551816,6 89773,1 118362,7 116497,6 324633,4 58,8

* GMS costs are included.
** The figure is based on Atlas data available as of 10/10/2012.
*** Data as of 10/10/2012.

As at the end of the quarter, USD 324,6 thousand was utilised or 58,8 % of delivery of the 2012 budget.
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Chapter THREE
________________________________________________________________________________________________________________________________________________

LESSONS AND
OPPORTUNITIES

3.1. Taking Stock of the Experience, p. 29
3.2. Future Outlook, p. 29
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3.1 TAKING STOCK OF THE EXPERIENCE
The experience of cooperation with the stakeholders proves the success of the MGSDP in
demonstrating the value of participatory approach and social mobilization at local level. Also, national
opportunities for dissemination of Project experience were explored and utilized during the quarter in
promoting the vision of the Programme.

A) The following opportunities were identified–

1) The experience of organising information campaigns in partner municipalities implemented by
local SCOs turned out to be very successful. Owing to information campaigns, wide audience
was reached, mass media publications produced, variety of communication products
elaborated, EDM video and visibility widely disseminated.

2) The use of info graphics helped to analyse the strong sides of the Project and also ensured
better visibility of the donors. The produced info graphic became popular among local partners.

3) The development challenges still to be addressed and perspectives identified in programme
implementation, are energy efficiency in multi-apartment buildings and public sector; inter-
municipal cooperation, including solid waste management; and e-governance.
These directions fully accord with the priorities of the Government of Ukraine and have been
highlighted / prioritized by the partner municipalities.

4) MGSDP actively applies web-resources and social media for informing partners and stakeholders
about Project results. These instruments proved to be effective in delivering information to
wider target audience.

5) Owing to continued training, provided by MGSDP, MSU personnel and local authorities
generated substantial experience and capacity and can act as resource persons in area of
community-based approach. They have been engaged in various national policy events as
experts and consultants this year.

6) MGSDP generated a great amount of success stories which can be valuable for promoting
national reform of housing and municipal economy. The Ministry of Regional Development,
Construction and Housing and Municipal Economy shows willingness to disseminate and
promote MGSDP experience.

B) Some challenges still occur in process of Programme implementation, especially with regard to the
following –
 Lack or Projects` resources for supporting local community SD projects in partner

municipalities.
 Global tendency of donors to work by their own, rather than through the UNDP.
 There is still a completion among the donors to better position themselves and the results of

their activities, which results in stronger completion for the financial resources.
 Still many Ukrainian Municipalities experience lack of budget resources for the

implementation of development projects, especially of soft nature (e-governance, crowd
sourcing etc).

 Pending local self-government reform does not allow local authorities to fully manage and
sustain local sustainable development.

3.2. FUTURE OUTLOOK
In the end of 2012 the Programme will focus on the following activities:

 Finalise approval of 2 educational programmes for house managers with the Ministry of
Education, Science, Youth and Sports in Ukraine.

 Finalize 2 policy papers on LSG and support their wide discussion by relevant central
government authorities;

 Finalize the municipal projects on innovative LSG practices and document the lessons learned
for wider replication;

 Support the social innovation (crowd sourcing) project for 1 municipality;
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 Support the Ministry to discuss Municipal and Housing Reform of Ukraine at annual public
hearings "Kommuntekh-2012";

 Conduct NFPM Meeting and final project conclusive event;
 Based on the results of NFPM Meeting disseminate recommendations to MGSDP partners;
 Consider supporting e-governance project on introducing online services for citizens in Lviv;
 Start elaboration of the new Project Document for 2013 and its approval by the LPAC Meeting

of UNDP.
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Annex – I: Financial Status of Local SD Initiatives Undertaken by Local Partners and funded from
SDC budget, UAH

## Purpose

N
u

m
b

er
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f
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an
sa

ct
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n
s

in
20

12

Total amount paid by end
of Q3rd 2012 by cost-

sharing of

Total amount due for
future payment by cost-

sharing of

Status
of

project
comple-
tion (%)SDC Fund Municipality SDC Fund Municipality

2009
1,0 Kirovske
1.1 ACMH "Lenina" 10800,0 16200,0 1200,0 1800,0 0,9
1.2 Kirovske Municipality** 52500,0 7000,0 0,9
1.3 ACMH "Molodizhny 10" 2052,0 3078,0 11628,0 17442,0 0,2
1.4 ACMH "Girnyatsky 2" 13770,0 13770,0 1530,0 1530,0 0,2

3 Novograd-Volynsky
3.1 ACMH "Zviagel" 54000,0 54000,0 6000,0 6000,0 0,9

2010
1 Mykolaiv

1.1 ACMH "ZELENY
BARVINOK" 1,0 18511,2 34377,9 1,0

1.2 ACMH "VEKTOR" 42528,5 78981,4 4725,4 8775,7 0,9
2 Dolyna

2.1 ACMH "OBLISKY-
ZATYSHOK" 1,0 78920,1 96457,9 1,0

2.2 ACMH "KASHTAN NA
OBLISKAH" 1,0 31081,9 37989,1 1,0

2.3
CO “Pikluvalna rada of
kindergarten “Zolota
Rybka” 85252,5 104197,5 12189,6 14898,4 0,9

3 Lviv
3.1 LVIV MUNICIPALITY** 33982,5 1,0

4 Saky*
4.1 ACMH "LAD" 1,0 786,5 9612,9 1,0
4.2 ACMH "SOGLASIE" 1,0 7423,8 72885,2 1,0

2011
1,0 Dolyna

1.1
ACMH "Zatyshna oselya
na Nezalezhnosti 2" 17234,6 25852,0 1915,0 2872,4 0,9

1.2 ACMH "Poshtatochka" 3349,6 5024,4 18981,2 28471,8 0,2
2 Dzhankoy

2.1 CSO "Svitliachok" 1,0 63680,0 95520,0 1,0
3 Bakhchysaray

3.1 CSO "Buratino" 1,0 46478,0 46478,0 1,0

3.2 Bakhchysaray city council
(ISO) 4412,4 25003,6 0,2

4 Kalynivka

4.1
CSO "Maliatko-
Kalynivchatko" 1,0 27000,0 27000,0 1,0

5 Rivne
5.1 ACMH "Orbita-Pivnich" 1,0 27301,8 81905,3 1,0
5.2 ACMH "Galytskogo-4" 1,0 33341,3 100023,8 1,0
5.3 HCC "Budivelnyk" 1,0 34858,0 104574,0 1,0
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5.4 HCC "Electroaparat-2" 1,0 41650,5 124951,5 1,0
6 Voznesensk

6.1 ACMH "Nova Doba" 43134,9 100648,2 4792,8 11183,1 0,9
6.2 Voznesensk city council 2,0 99400,0 1,0

7 Tulchyn
7.1 Tulchyn city council 1,0 60000,0 1,0

8 Rubizhne

8.1

PUBLIC ORGANIZATION
“GROMADSKA
ORGANIZATSIJA
RUBIZHANSKOI
ZAGALNOOSVITNOI
SHKOLY I-III STUPENIV NO
3 “KRAPELKA SHCHASTIA” 2,0 29808,0 44712,0 3312,0 4968,0 0,9

9 Yevpatoriya

9.1
Fellowship of co-owners
of 36 apartment house
"Merkuriy" 1,0 9331,2 11404,8 1,0

9.2 ACMH “Budivelnyk” 23352,3 28541,7 2594,7 3171,3 0,9
10 Novovolynsk

10.1 FACMHs "Zhovtneve" 1,0 9287,2 13930,8 1,0
2012

1 Voznesensk

1.1
Association of co-owners
of multiapartment house
”Sukhomlynskogo’” 12486,0 37458,0 0,0

1.2 Voznesensk City Council 1,0 15362,3 87052,8 0,2
2 Dzhankoy

2.1 CSO "Kirovets" 53856,3 100018,8 0,0
3 Yevpatoriya

3.1
Association of co-owners
of multiapartment house
“Sanatorska, 8/11” 35200,0 52800,0 0,0

3.2
Association of co-owners
of multiapartment house
“Serpen 14-16” 22898,4 34347,6 0,0

3.3
Association of co-owners
of multiapartment house
“Promin” 19366,0 29049,0 0,0

Total
431609,0 521549,8 44273,0 50446,1

0,9
20,0

*The 1st and 2nd tranches were
paid from CIDA funds.
** 1st tranche, part of the 2nd and 3rd one
were paid from 00012.
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Project Staffs Designation
Iryna Skaliy Project Manager (April 2008 – to date)

Olena Ursu
Governance and Sustainable Development Officer (June 2008 – to
date)

Galyna Smirnova Monitoring and Communication Officer (July 2008 – to date)
Leonid Tulovsky Quality Management Officer (April 2006 – September 2008)
Olga Osaulenko Local development Specialist (August 2009 – to date)
Lidiya Movchan Financial Assistant (September 2009 – to date)
Oleksandra Yudina Administrative Assistant (September 2009 – to date)
Andriy Rudenko Driver (May 2004 – to date)
Municipal Support Teams Designation

Ivano-Frankivsk Bohdan Bilyk Municipal Project Coordinator (Apr 2004 – to date)
Oleh Fedoryshyn Community Mobiliser (Jun 2004 – to date)

Rivne Petro Vakhnyuk Municipal Project Coordinator (Feb 2006 – to date)
Olena Kazmirchuk Community Mobiliser (Jun 2004 – to date)

Zhytomyr Borys Paholyuk Municipal Project Coordinator

Galych Oksana Stefun’ko Municipal Project Coordinator (Nov 2005 – to date)
Zoryana Martynyuk Community Mobiliser (Nov 2005 – to date)

Mykolayiv
Ivan Bohoslavets Municipal Project Coordinator (Nov 2005 – to date)
Olena Matyukhina Community Mobiliser (Nov 2005 – to date)
Alla Manakova Community Mobiliser (Nov 2005 – to date)

Novohrad-Vol. Iryna Hudz’ Municipal Project Coordinator (Nov 2005 – to date)
Kirovske Serhiy Polyusyuk Municipal Project Coordinator (Mar 2006 – to date)
Kagarlyk Lyubov Pavlenko Municipal Project Coordinator (2011- to date)

Hola Prystan’ Nina Shamanska Municipal Project Coordinator (June 2006 – to date)
Anna Sergeeva Community Mobiliser (June 2006 – to date)

Voznesensk Oleksander Zayika Municipal Project Coordinator (August 2006 – to date)
Yulia Gurtova Community Mobiliser (December 2007 – to date)

Ukrayinka Oksana Kyrylyuk Municipal Project Coordinator (2011-to date )
Novovolynsk Olena Shapoval Municipal Project Coordinator (2011-to date)

Lviv Natalia Mikhnova Municipal Project Coordinator (2010-to date)
Rubizhne Iryna Bozhych Municipal Project Coordinator (Mar 2007– to date)

Dolyna Oleksandr Kizyma Municipal Project Coordinator (June 2007– to date)
Serhiy Harhat Community Mobiliser (June 2007– to date)

Tul’chyn Oleksandr Mel’nyk Municipal Project Coordinator (August 2007– to date)
Kalynivka Markarova Iryna Municipal Project Coordinator (September 2007 – to date)

Saky Sergiy Gnatyuk Municipal Project Coordinator (2011- to date)
Iryna Dorogun Municipal Project Coordinator (2011- to date)

Backchysaray Ali Abdulayev Municipal Project Coordinator (2011 – to date)
Scholkino Nina Pustovetova Municipal Project Coordinator (December 2007 – to date)

Nyzhnegorskiy Yuriy Azarenko Municipal Project Coordinator (April 2009 – to date)
Zuya Kyrylenko Svitlana Municipal Project Coordinator (April 2009 – to date)

Krasnogvardiyske
Gennadiy
Semaschko

Municipal Project Coordinator (2011 – to date)

Pervomayske Romash Galyna Municipal Project Coordinator (April 2009 – to date)
Yevpatoria Oleksandr Julay Municipal Project Coordinator (2011 – to date)

Novoozerne Sidelnykova Nataliya Municipal Project Coordinator (2011 – to date)

Our contact:
UNDP / Municipal Governance and Sustainable Development Programme

Kyiv, 01601, 20 Esplanadna St., 7th floor, offices 713-715, Tel.: 584-34-75, Fax: 584-34-76
http://msdp.undp.org.ua, Oksana Remiga, UNDP Senior Programme Manager – Oksana.Remiga@undp.org

Iryna Skaliy, UNDP/MGSDP Project Manager - iryna.skaliy@undp.org
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City Councils- Local Partners

Backchysaray
Municipal Project Coordinator (MPC) :
Ali Abdullayev Fahriyevych
Address: 98400, Backchysaray,
14 Simferopolska St.,
Tel.: (06554) 4-04-61,
E-mail: rubanenko-k@rambler.ru
http://backhchisaray.zxq.net/
Vinnitsya
MPC: Kistion Vladimir Yevseyovych
Address: 21050, Vinnitsya,
59 Soborna St., of. 503
Tel.: (0432) 59 - 53-09,
E-mail: osbb@vmr.gov.ua
http://vinnytsya.osp-ua.info/
Voznesensk, Mykolaiv region.
MPC:
Alexander Zaika
Address: 56500, of Voznesensk,
41 Lenina St,
Tel.: (05134) 4-26-74,
E-mail: vpmii@mail.ru
http://voznesensk.org/
Galych, Ivano-Frankivsk Region.
MPC: Stefunko Oksana
Address: 77 101, Galych, 16 Rizdva Square,
Tel.: (03431) 2-21-88
E-mail: oksana.stefunko @ mail.ru
http://www.galych-rada.gov.ua
Hola Prystan, Kherson Region.
MPC: Shamanska Nina
Address: 14 Pershogo travnya St.,
Phone.: (05539) 2-69-79,
E-mail: sergeeva@online.ua
http://golapristan.org
Dzhankoy, Crimea
MPC: Irina Dorohun
Address: 96 100, Dzhankoy
15 Karl Marx St.,
Tel.: (06564) 10/04/1975,
E-mail: Eko_dzhan@rambler.ru
http://dzhankoi-rada.gov.ua/
Dolyna, Ivano-Frankivsk Region.
MPC: Kizyma Olexandr
Address: 77500, Dolyna City,
11 Hrushevskoho St., 2 Floor
Tel. (03477) 2-52-30,
E-mail: SergEs@meta.ua, centr.prr @ meta.ua
http://rada.dolyna.info/
Yevpatoria, Crimea
MPC: Oleksandr Julay
Address: Yevpatoria, 4 Karaev St., room 1
Tel. (06569) 4-45-14, E-mail: spip@meta.ua
http://www.kalamit.info/
Zhytomyr
MPC: Borys Paholyuk
Address: 10014, Zhytomyr,
4 / 2 Sergei Korolev Square,
Tel.: (0412) 48-12-00,
E-mail: municipal.zt @ gmail.com
http://www.zt-rada.gov.ua/
Zuya, Crimea
MPC: Kyrylenko Svitlana
Address: 97 630, Crimea, Belogorsky district,
Zuya, 64 Shoseyna St.,, 64 Tel.: (06 559) 2-61-30,
E-mail: zuyapossovet@rambler.ru
http://zujapossovet.org.ua/

Ivano-Frankivsk
MPC: Bogdan Bilyk
Address: 76015, Ivano-Frankivsk
26 Dniestrovska St.
Tel.: (0342) 50-98-83, E-mail: bilyk@mvk.if.ua
http://www.mvk.if.ua
Kagarlyk, Kyiv Region
MPC: Lyubov Pavlenko
Address: 09200, City Kagarlyk,
1 Yakira St., room. 8
Tel.: (04573) 6-09-93,
E-mail: fedorchenkom_rada@ukr.net
http://kagarlyk.org.ua/
Kalynivka, Vinnitsya Region.
MPC: Schov Olexandr
Address: 22 400, c. Kalynivka, 47 Dzerzhinsky St.
Tel.: (04 333) 2-38-09
E-mail: kalynivka-vpi@i.ua
http://kalynivka.vn.ua/
Kirovske, Donetsk Region
MPC: Sergiy Polysyuk
Address: 86 300, Kirovske
39 Shakhtarska St.,
Tel.: (06 250) 6-39-51, E-mail: kirovskcity@i.ua
http://www.kirovskoe.com.ua
Krasnogvardiske, Crimea
Address: 97 000, Crimea, Krasnogvardeiskoye
Sovietska 3 St.,
Tel.: (06 556) 2-38-20,
E-mail: possovet07@list.ru,
http://krasnogvardeyskoe.zxq.net/
Lviv
MPC: Mihnova Natalia
Address: 79006, Lviv, 1 Market Square
Tel.: (032) 297-58-10,
E-mail: projects@city-adm.lviv.ua
http://www.city-adm.lviv.ua
Mykolayiv
MPC: Ivan Bohoslavets
Address: 54030, Mykolayiv,
7 Admiral Makarov St.,
Tel.: (0512) 47-17-04,
E-mail: departament_nik@mail.ru
http://www.gorsovet.mk.ua
Mogyliv-Podilskiy, Vinnitsa region
Address: 24000, Mogyliv-Podilskiy,
6 / 16 Shevchenko Sq.,
Tel.: (04337) 6-57-56,
E-mail: vpolyak@mogpod.com.ua
http://www.misto.mogpod.com.ua
Nyzhn'ohirs'kyi, Crimea
Address: 97 100, Nizhnogirskiy, 8-a School, Tel.: (06 557)
5-83-03,
E-mail: nig-possovet@mail.ru,
www.nig-rada.gov.ua
Novovolynsk, Volyn region.
MPC: Savik Eduard
Address: 45400, Novovolynsk
27 Druzhby Avenue,
Tel.: (03344) 32 335,
E-mail: nvkonk@novovolynsk-rada.gov.ua
http://www.novovolynsk-rada.gov.ua
Novograd Volyn, Zhytomyr Region.
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MPC: Irina Hutz
Address: 11 700, Novograd-Volinskiy,
16 Shevchenko, room 11
Tel.: (04141) 5-22-15,
E-mail: mvp_nv@ukrpost.ua
http://www.novograd.osp-ua.info
Novoozerne, Crimea
MPC: Natalia Sidyelnik
Address: 97 491, Crimea, Novoozerne,
3 Heroiv Desantnykiv St.
Tel.: (06569) 4-60-28,
E-mail: novsovet@planar.bz
www.novoozernoe.net
Pervomayske, Crimea
MPC: Galyna Romash
Address: 96 300, Pervomayske
3 Sovetska St.
Tel.: (06552) 09/12/1933
E-mail: possovet2@yandex.ua
http://1mayskoe.zxq.net/
Rivne
MPC: Petro Vakhnyuk
Address: 33000, Rivne, 2 Poshtova St.
Tel.: (0362) 63-36-66,
E-mail: ludmyla1980@mail.ru,
petr.vahnyuk @ mail.ru
http://www.city-adm.rv.ua
Rubizhne, Luhansk Region
MPC: Bozhych Irina
Address: 93 011 Rubizhne,

2 Lenina St., of. 489
Tel.: (06453) 6-20-75,
E-mail: iniciativ@rambler.ru,
http://www.rubizhne.lg.ua
Saky, Crimea
MPC: Hnatiuk Sergiy
Address: 96500, Crimea,
Saky, 15 Lenin St.
Tel.: (06 536) 2-55-90
E-mail: gorsovetsaki@mail.ru
http://www.saki-rada.gov.ua
Tulchyn, Vinnitsa region.
MPC: Olexandr S. Ovcharuk
Address: 23600, Tulchyn,
1 Lenina St., of. 114
Tel.: (04335) 2-28-99,
E-mail: dasti11@yandex.ru,
http://tulchyn-rada.org.ua/
Ukrayinka, Kyiv Region
MPC: Oksana Kyrylyuk
Address: Ukrayinka, 1 Shevchenko Sq.
http://www.ukrainka.org
Scholkino, Crimea
MPC: Nina Pustovetova
Address: 98 213, Leninsky district,
Shcholkino, PO Box 1918
Tel.: (06 557) 53 073,
E-mail: eolgai@yandex.ru, bolpus@mail.ru
http://schelkino.org


