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# Activities Up to 2011 Q1 2011 Q2 2011 Q3 2011 Q4 2011 Cum since
`20041 Area coverage

a Oblasts 12 - - 12
b Municipality 29 - - 29

2 Institutional development
a Community-based  organisations 552 23 18 12 31 636

b Networks of schools and CBOs 13 - - 13
c Network of businesses 2 - - 2
d Network of NGOs 8 - - 8
e Municipal Sustainable Development Council (MSDC) 4 - - 4
f National Forum of Partner Municipalities (NFPM) 1 - - 1
g National Forum of Partner Universities (NFPU) 1 - - 1
3 Membership
a Number of citizens – total 55018 1686 1792 1 441 5514 65451
i) Women 31593 1024 791 820 3115 37343
ii) Men 23425 662 1001 621 2399 28108

b Schools 252 1 12 265
c NGOs 92 92
d Businesses 31 31
4 Human Resource Development
a Number of HRD activities carried out 427 22 23 15 487
b Beneficiary/participating - total 11408 278 200 478 13275
5 Improving Living Quality of People
a Local community projects approved 272 10 12 294
b Total cost of the projects (UAH ‘000)* 30767,83 2782,722 33550,552
i) Community share 4114,38 449,982 4564,362
ii) Municipality share 15238,08 1350,41 16588,49
iii) UNDP/SDC/CIDA/Royal Norwegian Embassy share 10270,37 907,132 11177,502
iv) Share from others 1145,1 75,198 1220,298
c Status of project implementation

i) Amount released 28693,4 2509,3 0 2 000,00 33202,7
ii) Completed projects
d Direct beneficiaries of the projects 218 - - 19 237
i) Women 167934 - - 44 523 212457
ii) Men 54927 - - 18 632 73559
iii) Children 43162 - - 14 543 57705
6 Resource Mobilisation and Utilisation Budget for 2011 Utilised in Q1 Utilised in Q2nd Utilised in Q3rd Utilised in Q4 Delivery,%
a Rivne municipality 58570,9 4287,0 815,6 14,3 46517,9 91,2
b Novograd-Volynsky municipality 19210,1 17832,6 95,6
c Kirovske municipality 1761,6 583,9 35,5
d Hola Prystan municipality 3149,3 0,0
e Ukrainka municipality 2350,8 0,0
f Zhytomyr municipality 114,2 0,0
g Mohyliv-Podilsky municipality 1471,3 0,0
h Novovolynsk municipality 3332,3 1567,2 48,4
i Mykolayiv municipality 1040,7 440,1 45,2
j Dolyna municipality 34569,2 15821,7 11427,5 3340,7 94,7
k Saky municipality 18259,2 13095,4 7,2 1737,2 87,0
l Ivano-Frankivsk municipality 24500,3 14798,2 1642,4 7,2 71,8

m Dzhankoy municipality 13547,8 766,8 10767,2 89,0
n Kagarlyk municipality 506,6 0,0
o Tulchyn municipality 6963,7 0,0
p Voznesensk municipality 17894,3 1192,7 14544,9 90,9
q Rubizhne municipality 11407,0 1594,1 7865,0 752,1 323,6 98,8
r Halych municipality 1079,7 0,0
s Nizhnegirskiy municipality 781,8 695,6 95,2
t Yevpatoria municipality 8915,6 551,4 1846,6 674,2 4851,8 92,9
U Novoozerne municipality 1369,6 1254,0 98,0
v Kalynivka municipality 3480,6 3041,3 90,0
w Bakhchisaray municipality 6224,3 5235,3 90,0
x UNDP 100000,0 1201,8 42055,4 27692,9 28063,4 99,0
y SDC 274617,3 27878,2 45268,1 45783,3 96373,7 83,9
z Norwegian Embassy 3299,9 137,5 4,5

CIDA 77804,9 68542,7 1018,2 2658,1 99,3
Total 696223,1 134364,2 117035,6 90969,0 234196,7 87,1

* 1 US Dollar = 8.00 UAH (December 2011)

iii
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A Glimpse of the Major Achievements of MGSDP  in 2011
The main tasks during the year included:

 implementing activities in context of EDM Project;
 documenting the experiences on best models of local self-governance and decentralization;
 providing support to inter-municipal initiative on Solid Waste Management in Tulchyn;
 finalising and publishing analytical materials and recommendations on e-governance and Solid

Waste Management;
 enhancing capacities of  MSU personnel at MSU Conference and Annual Meeting of National

Forum partner Municipalities;
 elaboration of the training programmes for ACMH managers and members;
 supporting initiatives on e-governance;
 supporting local community projects etc;

The main achievements during the year were:

1. Legal and Policy Reforms:
- On February 21-22, Olivier Adam, UN Resident Coordinator, UNDP Resident Representative in

Ukraine, visited Lviv and Ivano-Frankivsk municipalities. Mr Adam appreciated the achievements of
the municipalities in internalising the community-based local development approach in the
context of UNDP/MGSDP;
- An analysis on improvement of energy efficiency of multi-apartment houses in Ukraine and

development of a Concept paper for UNDP intervention are prepared by international expert;
- The  policy paper  and recommendations on e-governance and analytic research on Solid Waste

Management in municipalities were published. The sets of recommendations were presented at
national level through the strategic partners’ network and during the nation-wide
conferences/workshops. Consequently, some partner city councils initiated efforts and projects to
introduce innovative practices of e-governance.
- On June 1-4, UNDP/MGSDP supported organisation of the all-Ukrainian workshop “2011

Sanochystka”, initiated by the Ministry of Regional Development, Construction and Housing and
Municipal Economy of Ukraine.
- On June 29- July 2, UNDP/MGSDP participated in the VII Municipal Hearing, held by the Association

of Ukrainian Cities in Illichivsk (Odesa Region).
- On July 6-7, UNDP/MGSDP supported organisation the VI Annual Conference of Small Cities of

Ukraine in Ukrayinka municipality (Kyiv region) devoted to the topic “Resource and Information-
Analytical Support to the Activities of the City Mayors and Local Self-Government Bodies of Small
Cities”. In course of the conference, UNDP/MGSDP presented experience of Programme
implementation in the cities and success stories of the partner municipalities.
- The Annual Meeting of the National Forum of Partner Municipalities was held in Yaremche (Ivano-

Frankivsk Region) on 19-21 December and gathered more than 70 participants, representatives of
UN Development Programme, the Cabinet of Ministers of Ukraine, UNDP/MGSDP, Swiss
Cooperation Office and Ukrainian municipalities.

2. Institutional Capacity Development:
- 84 community-based organisations (CBOs) emerged in participation of 5750 women and 4683 men

dwelling in 80 buildings;
- The toolkit “Measuring rule of law in public administration” elaborated by Research Working Group

on Rule of Law of the Folke Bernadotte Academy’s (Sweden) was piloted in Ukraine under
UNDP/MGSDP support. The toolkit is applied in Lviv and Feodosiya (AR Crimea) municipalities. The
housing and municipal economy was selected as a subject for study. UNDP/MGSDP provides
support for implementation of the project in Lviv.
- A Consultant on Revision of the Academic Course “Sustainable Development of Society” has

completed the assignment and on August 4, 2011 the course received a recommendation of the

iv
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Ministry of Education, Science, Youth and Sports of Ukraine for wider replication in Ukrainian
academia.
- In 2011 MGSDP supported introduction of the municipal services quality management system in

Lviv and Bakchysaray and  e-document flow in Voznesensk City Council.
- Upon the request of the Ministry of Regional Development and Construction, Housing and

Municipal Economy of Ukraine, MGSDP supported elaboration of two Model educational
programmes. The first programme will be applied for organizing of professional education for
acquiring of qualification “Manager of multiapartment residential house”. The second programme
will be applied for organizing of advanced trainings for members of the executive boards of
associations of co-owners of multi-apartment house (ACMHs). Both programmes will be applied by
profile educational institutions providing in Ukraine “post-graduate” education approved by the
Ministry of Education, Science, Youth and Sport and the Ministry of Regional Development,
Construction and Housing and Municipal Economy. The contractor was selected for elaboration of
the programmes, the works will be concluded in 2012.
- The inter-municipal cooperation initiative in Tulchyn Rayon was further supported in 2011. The

meetings of the work group were held in Tulchyn and Kyiv, sociological survey in context of
consultations at the planning stage of the project on SWM was held, pilot initiative to test the MSW
collection system in five multi-apartment houses managed by local ACMHs was supported.
- On November 6-12 Leonid Tulovsky, MGSDP Quality Management Officer, and Volodymyr Khomko,

Rivne city mayor, participated in the study tour on effective European practices of solid waste
management to Switzerland, Austria and Germany.
- The Memorandum of Cooperation was signed between DesPro and MGSDP in order to ensure

synergy between the projects.
- On October 12-15, Iryna Skaliy, UNDP/MGSDP Project Manager and Volodymyr Garazd, Dolyna City

Mayor as a part of Ukrainian Delegation, participated in Regional Forum on Inter-Municipal
Cooperation  “Making Local Governments Work for the People” held in Skopje (Macedonia). As a
result of the visit, the partnership between Ilinden municipality (Macedonia) and Dolyna was
discussed, a possibility of joint activities of UNDP and CoE project in the area of inter-municipal
cooperation were considered.

3. Every Drop Matters Sub-Project

- 14 trainings for school teachers on “Rational usage of water resources” held for 383 teachers;
- 5 trainings for pupils on “Responsible attitude to water resources” held for 127 pupils;
- Presentation of EDM project made at annual meeting of Aqua Club at Kyiv Water Information

Center (March 2011) for 50 participants;
- Presentation of the EDM training course on rational water management made at the Scientific

conference on Rational Management of Natural Resources (Lviv, 27-28 April) for 100 participants
to facilitate informational lectures/brief training sessions on rational water management in context
of the awareness component on rational water preservation within “Every Drop Matters” Project.
- 7 street-boards produced and 6 of them placed in the municipalities (Novograd-Volynskiy, Ivano-

Frankivsk, Rivne, Dolyna, Tulchyn);

4. Improving Living Quality – Community Infrastructure Projects:
- During 2011, 16 projects were implemented in context of SDC support. Out of them

Backhchysaray, Dzhankoy, Kalynivka, Novovolynsk, Novograd-Volynskiy and  Rubizhne submitted
one project each. Dolyna, Voznesensk, Yevpatoria submitted 2 projects each and Rivne submitted 4
projects.
- The total cost of the SDC-supported projects reached UAH 1.99 mln, including UAH 353 thousand

(17.7%) contributed by CBOs, UAH 1.0 mln (50.4%) contributed by the city councils, UAH 75
thousand (3.8%) contributed by third parties, UAH 559 thousand (28.1%) contributed by MGSDP
(SDC Fund).
- 6 projects were implemented in context of EDM Project worth UAH 792 thousand, including UAH
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97 thousand contributed by CBOs, UAH 348 thousand contributed by City Councils and UAH 348
contributed by MGSDP (EDM Fund).
- During 2011 total amount of UAH 4.50 million was disbursed to the partner CBOs/networks, out of

which UAH 2.51 million, or 56,0 %, came from the partner municipalities, UAH 1.25 million, or   28.0
%, came from SDC, UAH 591 thousand or 13.15 % came from CIDA, UAH 65.17 thousand or 2.0 %,
came from the UNDP core fund and UAH 66.86 thousand came from Norwegian Embassy.
- In total, 237  local SD projects were fully completed by the partner CBOs/networks in the

municipalities since Programme inception and 46 projects are at the final stage of completion
(average status 75-90%). 15 projects are implemented by less than 50%

5. Human Resource Development:
- 60 HRD activities were held during the year, out of which 33 were conducted by the MSUs of

partner municipalities and 27 were conducted by the PMU/Kyiv.
- 1867 participants developed their capacity in HRD events, 44.8 % of men, and 55.2% of women.
- The HRD events were organised on creation and operation of ACMHs and other community-based

organisations; raising public awareness on sustainable development;  providing exposure to the
community leaders and municipal officials to the project sites of the communities with practical
experiences of applying the community-based approach;

6. Resource Mobilisation and Utilisation
- In total, USD 696 thousand was received from various donors, including USD 100.0 thousand from

UNDP, USD 274. 6 thousand received from SDC, USD 3.3 thousand contributed by Norwegian
Embassy and USD 77.8 thousand contributed by CIDA, 240.5 thousand contributed by
municipalities.

7. Communication Results
- 188 media records were traced in 2011. Official web-sites were the most frequent source used to

highlight the Programme activities – 97 out of 188 (51.6%) followed by national and local news
papers (20.2%), local TV (16.5%) and radio (11.7%). The Project disseminated information through
organizing Press Tour to promote internalization of Project approach by Rivne partner
municipality, production of the knowledge management CD; expert blog and Facebook page.

8. Linkages for Synergy
- With SDC: for creating synergies in the field of supporting decentralization process in Ukraine.
- The project cooperated with other UNDP projects and UN agencies, Association of Small Cities of

Ukraine, the Ministry of Regional Development, Construction and Housing and Municipal Economy
of Ukraine, NGO “Teachers for Democracy and Partnership”, National Academy of Public
Administration, the  Cabinet of Ministers  of Ukraine (Department of local self-governance)

Outlook for 2012:
 Supporting policy studies to incorporate participatory governance approach  into national policies

for improving public service delivery;
 Initiating policy dialogue/organising media events  through organising round tables to promote

local self-governance  and municipal and housing reforms;
 Organise trainings for local/national civil servants in key issues of local self-governance;
 Elaborating and launching training programmes for leaders of ACMH and house managers in

partnership with the Ministry;
 Supporting  selected municipalities to introduce self-government innovations with social media

engagement;
 Providing trainings for local leaders on O&M, house management and ACMHs;
 Conducting feasibility study and awareness campaign  on inter-municipal joint venture on solid

waste management;

v
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1.1 PROGRAMME GENESIS

Background

Municipal Governance and Sustainable Development Programme (MGSDP) of UNDP/Ukraine was
initiated in April 2004, as a preparatory phase, to develop a participatory and transparent mechanism
for localizing the principles of sustainable development. It entered into second phase in 2005 to
demonstrate the effectiveness of public private partnership for resolving local social, economic and
environmental problems. The Programme is being executed by UNDP.

MGSDP is a part of Local Development Programme of UNDP/Ukraine, along with other UNDP projects
namely Crimean Integration and Development Programme and Community-Based Approach to Local
Development. LDP is envisaged to serve as umbrella programme to promote self-sustained local
development and democratic local governance in Ukraine by means of a community-based
sustainable development model.

Goal, Strategy and Implementation Arrangement

The goal of MGSDP is to promote participatory governance so as to improve living quality of the
people in urban Ukraine.

Strategically, the Programme is implemented under partnership arrangement founded on
commitment for resource sharing, ownership and sustainability. The Programme activities are
executed through local and national partners from public and private sectors. Key partners are city
councils; local communities; Parliamentary Committee on State Construction and Local Self-
Governance; Ministry of Regional Development and Construction and Housing and Municipal
Economy of Ukraine. The partner universities include Academy of Municipal Management of Ukraine,
National University of Water Economy and Management of Natural Resources in Rivne, Institute of
Chemical Technologies of the Eastern-Ukrainian National University named after Volodymyr Dal’
(Rubizhne).

Using social mobilisation approach, the Programme promotes appropriate institutions of the local
communities of citizens, academia, small businesses and civil society organisations in the selected
municipalities. These institutions are founded on the principles of self-help and good governance.
Through the Programme intervention, their institutional capacity is built such that they are able to
plan, mobilise resources and undertake their priorities to solve their social, economic and
environmental problems in a sustainable way that ultimately lead towards accomplishment of
Ukrainian Millennium Development Goals. It happens with support from the respective city councils
and other national/international development agencies. The city councils integrate communities’ plan
in their own development agenda and contribute resources to implement such plans. The process of
local sustainable development is bottom up in true sense. It moves from local level all the way up to
national level.

Development of local communities’ competence to solve local problems

 Supporting formation of participatory community-based organisations in urban Ukraine
(Associations of Co-Owners of Multi-Apartment Houses, Service Cooperatives, Civil-Society
Organisations (SCOs) of schools and kindergartens and their Networks.

 Development capacities of local communities to transparently define and implement local SD
initiatives in partnership with local authorities.

 Supporting multi-sectoral (social, economic and environmental) initiatives on sustainable
development through seed grants based on cost-sharing principle.

Strengthen capacity of municipal governments for better service delivery
 Institutional capacity development (establishing Municipal Units for Supporting Community

Initiatives and training them to successfully fulfil their tasks).
 Advisory services, trainings, logistics support for strategic planning, introduction of quality

management system for municipal services according to the international ISO standard,
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conduction of public hearings and integration of community plans into the local development
plans.

 Support municipalities to introduce e-governance, innovative practices of solid waste
management, energy efficiency, housing reform etc

 Information-communication technologies — support to creation of modern official web-pages for
effective communication of local authority and communities.

 Support for inter-municipal cooperation between partner municipalities
 Exposure visits for municipal officials for learning successful experience in the implementation of

the community-based local development approach, East-West exchange visits to learn experience
and practice of local self-governance.

 Raising public awareness on MDGs,  sustainable development, energy efficiency and human
development

Activities in policy and legislation
 Accumulation and promotion of experiences in decentralization and local self-governance all over

Ukraine (through research, seminars, conferences, round table discussions etc).
 Cooperation with the Committee of the Parliament of Ukraine on State Development and Local

Self-Governance, the Ministry of Regional Development, Construction Housing and Municipal
Economy of Ukraine of Ukraine, fostering reforming of local administration and decentralisation in
Ukraine.

 Analytic research of the state of local self-governance, involvement of communities in the decision
making process on the local level.

 Consulting for the state authorities to improve housing and municipal service provision.
 Trainings for officials working in central and local government bodies on “Decentralization and

Effective Local Self-Government” course, approaches for community participation in the decision
making in development processes, elaboration of local strategies for sustainable growth.

 Preparation of future generation to be competent in questions of community-based development
approach, global problems of humanity and sustainable development via introduction of the
educational course “Sustainable Development of Society” in Ukrainian institutions of higher
education.

1.2.MAIN RESULTS OF THE 8 YEARS PERIOD

Municipal Governance and Sustainable Development Programme can share truly unique experience
collected in 29 cities and towns which became partners during these 8 years of cooperation.

Community level: Municipal Support Units (MSU) to mobilise local communities and support their
local sustainable development projects created in 29 partner municipalities. Due to MSU activities,
over 636 organisations of citizens created primarily in housing and education sector; living conditions
of more than 212 thousand urban citizens improved through seed grants to over 294 community
projects implemented under cost-sharing principle.

In total UNDP provided seed funds to support 294 projects aimed at improving local infrastructure and
promoting overall sustainable development. The total cost of these projects reached UAH 33.5 mln. These
projects directly improved the quality of life for more than 212000 people. Programme`s generated experience
shows that Association of Co-Owners of Multi-Apartment House (ACMH) is a legal arrangement for citizens’
organisation for ownership, operation and maintenance of created/rehabilitated infrastructures.

Municipal level: Capacity of municipal officials, civil servants and future generation developed (over
13’000 beneficiaries) to widely apply the community-based development approach to local
development. Capacity of municipal governance for better service delivery and wide engagement of
local communities into decision-making process strengthened through supporting elaboration of
Strategic Development Plan for 1 municipality, introduction of quality management system for
municipal services in accordance with ISO 9001:2008 for 6 municipalities, improving e-governance
through creation of official web-sites to 18 municipalities, etc.
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UNDP/MGSDP strengthens East-West cohesion by promoting information and experience exchange among
authorities and community-based organisations from cities in Eastern and Western Ukraine. In this regard, the
Programme supported 9 exchange visits, including participation of 321 officials (mayors, deputy mayors, and
various department heads), representatives of academia and local communities from 20 regions of Ukraine.

In 2010-2012, the Project under SDC support is working out the project of inter-municipal cooperation
on solid waste management in Tulchyn Rayon which is unique for Ukraine and once implemented will
improve the quality of services related to collection, recycling and disposal of residential solid waste
for more than 30 thousand residents of the rayon.

In addition to infrastructure development projects, MGSDP also promoted gender equality and raised awareness
on crucial sustainable development issues, HIV/AIDS prevention, human rights, consumer rights, energy
efficiency in 12 cities. The Project supported introduction of education for sustainable development at schools in
order to prepare future generation with proper attitude towards resources and environment.

National level: National policy dialogue supported through recommendations to the Ministry of
Regional Development, Construction, Housing and Municipal Economy of Ukraine on housing reform
through associations of co-owners of multi-apartment houses creation and functioning, solid waste
management systems in municipalities and role of urban population in separate waste collection;
support to the effort of the Ministry of Regional Development and Construction on inter-municipal
cooperation; e-governance; contribution to Parliamentary Hearings on important agenda of local self-
government etc.

1.3. PROGRAMME AREA

The Programme is operational in 23 municipalities and 5 settlements from 12 regions of Ukraine,
namely Ivano-Frankivsk, Halych, Dolyna (Ivano-Frankivska oblast); Rivne (Rivnenska oblast); Zhytomyr,
Novograd-Volynski (Zhytomyrska oblast); Mykolaiv, Voznesensk (Mykolayivska oblast); Kirovske
(Donetska oblast); Hola Prystan’ (Khersonska oblast); Kaharlyk, Ukrayinka (Kyivska oblast); Novovolynsk
(Volynska oblast); Mohyliv-Podilsky, Tul’chyn, Kalynivka (Vinnytska oblast); Lviv (Lvivska oblast),
Rubizhne (Luhanska oblast); Saky, Dhzankoy, Shcholkine, Bakhchysaray and Yevpatoria and
settlements Krasnogvardiyske, Pervomayske, Nyzhn`ogirskyi, Zuya and Novoozerne (AR Crimea).
Map-1 shows location of the Programme area in Ukraine by year of partnership.

Map 1: MGSDP Programme Area
Where: - Pilot partner municipalities 2004



UNDP Municipal Governance and Sustainable Development Programme Annual Progress Report 2011

5

- Partner municipalities 2005
- Partner municipalities 2006
- Partner municipalities 2007
- Partner municipalities 2008

- Partner municipalities 2009
- Partner municipalities 2010

Map-2: Location of the Programme area in AR Crimea by year of partnership
Where:

- Partner municipalities 2007
- Partner municipalities 2008
- Partner municipalities 2009
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2.1 DEVELOPMENT RESULTS

In 2011, the UNDP/MGSDP focused on implementing activities in context of EDM Project;
documenting the experiences on best models of local self-governance and decentralization; providing
support to inter-municipal initiative on Solid Waste Management in Tulchyn; finalising and publishing
analytical materials and recommendations on e-governance and Solid Waste Management;
enhancing capacities of MSU personnel at MSU Conference and Annual Meeting of National Forum
partner Municipalities; elaboration of the training programmes for ACMH managers and members;
supporting initiatives on e-governance; supporting local community projects etc.
The planned results in these areas are given on the Chart – I:

Chart – I: Vision of MGSDP Activities for 2011

Policy Recommendations
Formulation

Advisory Support and
Management Services

Capacity Development of
Central Government

Expected results:
 Training materials revised

and formalized
 Training/study tour

organised
 Elaborate training

programme for ACMH
leaders

Communication and
Public Relations

Expected results:
 Policy studies

supported
 Policy dialogue

initiated, roundtables
organized to promote
local self-governance

Training on concepts &
processes

Expected results:
 Organise a training for

universities
 Publish a Manual

Human Resource
Development

Capacity Development
at Municipal Level

Expected results:
 Training for
representatives of the
universities organized
 Support to enrich and
finalized the curriculum
provided
 Support to
universities for research,
internships, workshops
on the subject provided

Expected results:
 Support municipalities to

introduce e-governance, ISO
introduction, elaboration of
SWM strategic plan,

MGSDP
Programme Area

Promotion of Inter-
Municipal Cooperation Training for school

children and local teachers
Expected results:

 Feasibility study conducted
on inter-municipal joint
venture
 Support provided to local
authorities in carrying out joint
venture

Expected results:
 Trainings are organized on

rational usage of water
resources


Promotion of Citizen-
Based Partnership

Communication and PR on
EDM Project

Expected results:
 Equipment and logistics
for MSUs provided
 Project Guidelines
disseminated on a CD
 Re-training to the MSUs
provided

Developing Capacity of
Communities Expected results:

 Mass media events
organized

 informational street boards
produced

 Video on rational usage of
water resources produced

Expected results:
 Empowerment of local
communities promoted;
 Capacities of local
communities developed
through seed grants

Provide seed grants for
community projects for
revival of natural springs



UNDP Municipal Governance and Sustainable Development Programme Annual Progress Report 2011

8

The progress in these areas is being traced through monitoring the targets identified in the
work plan Table - I).

Table – I: Achievement of MGSDP Development Targets in 2011
SN Outputs Supporting

donor
Annual Target Achievements

In 2011
%

1. Improved
capacity of
central
government to
decentralize fiscal
and
administrative
powers/responsib
ilities in support
of local
development

UNDP,
SDC

1. Two sets of
recommendations/ policy
proposals on improved public
service delivery (ISO, e-
governance) elaborated
2. Three roundtables (including
NFPM), meetings of working
groups on local self-governance
& municipal/housing reforms,
decentralisation supported
3. One training course on key
issues of local self-governance
elaborated and launched in
partnership with NAPA

4. At least 50  national/local civil
servants (men & women) trained
on key issues of local self-
governance
5. One training programme for
leaders of condominiums and
house managers elaborated

6. Two best models of good
governance  developed under
Project support recognised on
national level for further
dissemination and replication

7. A curriculum on sustainable
development is recognised by
the Ministry of Education of
Ukraine for wider dissemination

1.Two sets of recommendations
elaborated (on e-governance
and SWM) and disseminated
through all municipalities of
Ukraine
2. Five roundtables on housing
and municipal economy
supported

3. One training module on key
issues of local self-governance
elaborated and launched in
partnership with NAPA and
DesPro
4. 110 national/local civil
servants (men & women) trained
on key issues of local self-
governance
5. Two training programmes for
leaders of condominiums and
house managers are in final
process of elaboration.
6.  Two best models of good
governance (SWM and water
supply) developed under Project
support recognised on national
level for further dissemination
and replication
7.A curriculum on sustainable
development is recognised by
the Ministry of Education and
Science, Youth and Sports of
Ukraine for wider dissemination

100

250

100

220

200

100

100

2. Improved
capacity of local
authorities to
transparently
define and
implement local
development
strategies, deliver
public services,
and foster local
economic

UNDP, SDC,
partner city

councils

1. 2 municipalities where
innovative governance practices
(e-governance, ISO or energy
saving etc) introduced

2. At least 80 local leaders and
regional/local officials (men &
women) trained on O&M, house
management and peculiarities of
condominiums

3. 1 inter-municipal initiative on
solid waste management forged
and supported

1. 2 municipalities where
innovative governance practices
(e-governance in Voznesensk
and ISO in Backchysaray)
introduced
2.240  local leaders and
regional/local officials (men &
women) trained on O&M, house
management and peculiarities of
condominiums

3.1 inter-municipal initiative on
solid waste management
initiated

100

300

100

3. Enhanced
capacity of
communities to
improve their
local social,

UNDP,
SDC, CIDA

1.  At least 30 community-based
organisations created
2. Out of them at least 20
condominiums created
3. At least 200 condominium

1. 84 community-based
organisations created
2. Out of 84 CBOs 69
condominiums created

280

345
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economic and
environmental
conditions

members (men & women)
trained on O&M, house
management, peculiarities of
condominiums
4.  At least 50 MSU-members
(men & women) trained on area
based approach and
participatory planning
5.  At least 100 community
members (men & women)
targeted by sensitization
workshops on human
development agenda
6.  At least 10 local SD initiatives
in housing and municipal sector
supported and at least 500
persons benefited

3. 240 MSU-members (men &
women) trained on area based
approach and participatory
planning
4.  At least 110 MSU-members
(men & women) trained on area
based approach and
participatory planning
5. 383 teachers and 125 pupils
benefited from trainings on
rational water usage

6.16 community projects
supported benefiting 5574
people

140

220

508

160

Description of the Programme achievements is given in subsequent section. Results achieved in the
area of legal and policy frameworks for municipal sustainable governance and local public service
delivery are reflected in the sub-section “Legal and Policy Reforms” (2.1.1); attainments of developing
the institutional capacity for participatory governance are highlighted in the sub-section “Institutional
Capacity Development” (2.1.2); sub-section “Local Sustainable Development Initiatives” (2.1.3) deals
with the progress made on living quality enhancement; achievements in HRD (2.1.4); activities on
advisory support for municipal governance and project management are reflected in the section on
“Management and Effectiveness” (2.2).

2.1.1 LEGAL AND POLICY REFORMS
Lessons learned at the local level on community-based development in Ukraine, especially in the field
of decentralization and local self-governance, are brought by the Programme for policy dialogue and
policy improvement. It is done through policy studies, seminars, conferences, roundtables etc.

Major Activities on Legal and Policy Reforms

To improve legal and regulatory environment for local sustainable development initiatives, joint local
development planning and financing, major activities undertaken during the year included: 1) The
visit of UN Resident Coordinator to Lviv and Ivano-Frankivsk was organised; 2) An analysis on
improvement of energy efficiency of multi-apartment houses in Ukraine and  development of a
Concept paper for UNDP intervention is prepared; 3) Two sets of policy recommendations developed
under MGSDP support and presented at national level; 4) UNDP/MGSDP shared experience at 2011
Sanochystka seminar in Berdyansk; 5) UNDP/MGSDP supported organisation of the Congress on
Housing and Municipal Economy; 6) UNDP/MGSDP supported local self-governance discussion in
Illichivsk; 7) UNDP/MGSDP shared experience of supporting the communities for small cities’
sustainable development; 8) Meeting of the National Forum of Partner Municipality;

A) UN Resident Coordinator appreciated achievements of Lviv and Ivano-Frankivsk in the
implementation of innovative local development projects under UNDP support

On February 21-22, Olivier Adam, UN Resident Coordinator, UNDP Resident Representative in
Ukraine, visited Lviv and Ivano-Frankivsk municipalities. Mr Adam appreciated the achievements of
the municipalities in internalising the community-based local development approach in the context of
UNDP/MGSDP.
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During his visit to Lviv, Olivier Adam met with local authorities and visited the Resource Center for
Support of Associations of Co-Owners of Multi-Apartment Houses (ACMHs) and Center for servicing
city residents.

Mr Adam also praised the efforts of Lviv
municipality in sharing experience with other
cities of Ukraine and other countries.

On February 22, Olivier Adam, visited the
municipality of Ivano-Frankivsk and met
Victor Anushkevychus, Ivano-Frankivsk
Mayor and his team and marked
internalization of community based local
development approach for implementation
of joint socio-economic and environmental
initiatives. More information can be found at
UNDP/MGSDP web-site:
http://msdp.undp.org.ua/index.php?news_id
=158&language=eng

Photo-1: Olivier Adam, UN Resident Coordinator, UNDP Resident
Representative in Ukraine during the meeting with Ivano- Frankivsk local
authorities

B) An analysis on improvement of energy efficiency of multi-apartment houses in Ukraine and
development of a Concept paper for UNDP intervention is prepared

Tzveta Naniova, an international expert from Bulgaria was invited by UNDP Country Office as a
Consultant. She performed the situational analysis in multi-apartment housing sector of Ukraine, and
determined the areas for potential intervention of UNDP through development of policies
/procedures/awareness campaigns/ seed grants/other forms of assistance to promote energy
efficiency in multi-apartment housing sector of Ukraine. The Consultant concluded that the necessity
for reforms and energy efficient housing renovation is acknowledged by the Government (National
and Local) and Donors. However, all donor projects were implemented at the level of pilots. There was
not yet a functioning model to allow a sustainable process of large scale renovation of multi-
apartment buildings. The expert concluded that relevant experience in Ukraine had been
accumulated with the implementation of the ‘‘Municipal Governance and Sustainable Development
Program’’ (MGSDP) in the area of community development in the big and medium sized cities,
suggested facilitation of the  partnership between of Homeowners’ Associations local governments on
the issue of partial housing renovation and some energy saving measures.

C) Two sets of policy recommendations developed and presented at national level

Producing policy paper and recommendations on e-governance

MGSDP issued a publication “Electronic Governance in Ukraine – Effective Governance for City
Residents” which summarized the experience of the Project on introduction of information and
communication technologies into operation of the city councils. The policy paper analysed the
tendencies in e-governance development in Ukrainian municipalities, information and
communication and legal regulation of e-governance. The recommendations for local self-governance
bodies were based on Forum on e-governance held by MGSDP in 2010. The publication can be
downloaded at Project web-page (English version)
http://msdp.undp.org.ua/data/publications/postranichno.pdf

Analytic research on Solid Waste Management in municipalities
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The Project supported elaboration of the analytic research “Systems of Solid Waste Management in
Ukrainian Municipalities and Role of Urban Population in Separate Collection of Garbage.
Recommendations for Local Self-Governance Bodies”. The publication revises the regulations of the
EU on SWM and analyses current condition and problems of SWM in Ukraine. The publication defines
the role of ACMHs in separate garbage collection, rules of service provision on transportation of solid
waste. The policy paper can be reviewed at
http://msdp.undp.org.ua/data/publications/swm_policy_paper.pdf

The sets of recommendations were presented at national level through the strategic partners’ network
and during the nation-wide conferences/workshops. Consequently, some partner city councils
initiated efforts and projects to introduce innovative practices of e-governance.

During 2011, UNDP/MGSDP actively cooperated with the Ministry of Regional Development,
Construction and Housing and Municipal Economy, Association of Small Cities of Ukraine,
Parliamentary Committee on State Construction and Local Self-Governance. As a result of each
conference the recommendations on fostering reforms of local self-governance, decentralization  and
housing and municipal economy were prepared involving best international and Ukrainian experts
and submitted to the Government of Ukraine, the President of Ukraine and responsible agencies.

D) UNDP/MGSDP shared experience at 2011 Sanochystka seminar in Berdyansk

On June 1 - 4 the UNDP/MGSDP took part in the all-Ukrainian workshop “2011 Sanochystka”, initiated
by the Ministry of Regional Development, Construction and Housing and Municipal Economy of
Ukraine under the MGSDP support. The event was aimed at discussion of solid waste management
policy, approaches and new technologies. The participants also considered national and international
experience.

Within the framework of the event the UNDP/MGSDP shared its experience on successful realization of
the solid waste management projects and shared analytical research on solid waste management and
included recommendations for local authorities how to tackle it.

E) UNDP/MGSDP supported the Congress on Housing and Municipal Economy

On June 6 to 10 the UNDP/MGSDP participated in
the Congress on housing and municipal
economy, held by the Ministry of Regional
Development, Construction and Housing and
Municipal Economy in Yalta. The event included
the participants from the Ministry of Ecology and
Natural Resources, Ministry of Economic
Development and Trade, Ministry of Health
protection, Emergency Ministry, Ministry of
Energy and Mining, National Academy of
Sciences, State Agency on Water Resources, State
Agency on Energy Efficiency and Saving. Within
the framework of the event the exhibition on
water equipment was held.  The main speeches
and recommendations of the conference were

Photo-2: The participants discussed modern technologies of tap
water purification, utilization of precipitation, energy saving,
housing reformation, water resources and ecology protection,
investments into plumbing modernization

collected and published in a book, which also included MGSDP experience on implementing
community projects on water and sanitation applying social mobilization and participatory approach.
More information available at Project web http://msdp.undp.org.ua/index.php?news_id=188
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F) UNDP/MGSDP joined local self-governance discussion in Illichivsk

On June 29 - July 2 the UNDP/MGSDP supported the VII Municipal Hearing, initiated by the
Association of Ukrainian Cities in Illichivsk (Odesa Region). The event aimed at discussion of local self-
government and decentralization at the expert level. Representatives of the local and state authorities
and international organizations participated in the event.

Within the framework of the event the
participants discussed the details of the state
policy, in particular with regard to local budget and
taxes, housing and municipal economy, land issues.
The 2011 – 2015 Strategy on Local Economic
Development of the Association of Cities of Ukraine
was presented. Experience of Municipal
Governance and Sustainable Development
Programme on introduction of municipal quality
system according to the international standard ISO
9001/2008 in Ukrainian cities was presented during
the Summer School on Quality Municipal
Governance.

Photo-3: Experience of UNDP/MGSDP was presented at the VII
Municipal Hearings

G) UNDP/MGSDP shared experience of supporting the communities for small cities’ sustainable
development

On July 6-7, in Ukrayinka municipality (Kyiv region) the VI Annual Conference of Small Cities of Ukraine
was held, devoted to the topic “Resource and Information-Analytical Support to the Activities of the
City Mayors and Local Self-Government Bodies of Small Cities”. In course of the Conference,
UNDP/MGSDP presented experience of Programme implementation in the cities and success stories of
the partner communities.

The conference gathered more than 100 representatives of bodies of local self-government of the
small cities, representatives of the central authorities and donor agencies. The conference was of a
particular importance because after the recent local elections about 60% of the new city mayors were
elected.

During the section on housing and municipal economy, Natalia Oliynyk, Director of the Department
for Strategy of Reforming the Housing and Municipal Economy of the Ministry of Regional
Development, Construction and Housing and Municipal Economy of Ukraine, presented the joint
plans of cooperation between UNDP/MGSDP and the Ministry on development of the model
programmes for raising the professional qualification of the heads of the associations of co-owners of
multiapartment houses and for acquiring the qualification of the “house manager”.

Under the situation of lack of budget resources, best practices of solving typical problems of cities,
innovative tools for mobilizing the local communities are of a particular importance for the managers
of the local self-government bodies. Many of them are developed by the partner municipalities of
UNDP, and were presented by Olena Ursu, MGSDP Governance and Sustainable Development Expert.
With this purpose, the proposals for strengthening the local self-government which will help small
cities to become more powerful were elaborated as the result of the 6-th Annual Conference of the
small cities. They are defined in the Resolution of the conference which was sent to the President of
Ukraine, Verkhovna Rada of Ukraine and the Cabinet of Ministers of Ukraine. The text of the Resolution
can be found here:
http://astu.com.ua/news/rezoljucija_ukhvalena_uchasnikami_vi_shhorichnoji_konferenciji_malikh_m
ist_ukrajini/2011-07-11-96
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H) Meeting of the National Forum of Partner Municipalities
The Annual Meeting of National Forum of Partner Municipalities was held in Yaremche (Ivano-
Frankivsk Region) on 19-21 December and gathered more than 70 participants, representatives of UN
Development Programme, the Cabinet of Ministers of Ukraine, UNDP/MGSDP, Swiss Cooperation
Office and representatives of Ukrainian municipalities. In the process of discussion, the participants of
the Forum worked out the following recommendations which were taken by the management of
UNDP and other donor organizations while elaborating strategy for 2012 and beyond:

1. Continue providing support to City
Councils in realisation of projects in the area
of electronic governance, namely,
introduction of electronic document flow
and provision of online services for citizens.
2. Actively support inter-municipal
cooperation, in particular through exchange
of experience between municipalities, joint
initiatives of municipalities and adjacent
rayons, especially in the area of solid waste
management.
3. Strengthen capacity of Municipal
Support Units to act as Resource Centers for
community based local development.

Photo- 4: The seventh meeting of the National Forum of partner
municipalities gathered more than 70 participants

4. Provide capacity building activities not only for employers of Municipal Support Units, but also for
other officials of local authorities, namely deputies of City Councils. Developed educational projects
and programmes should be practical.
5. Develop short-term practical training courses for managers of multiapartment residential houses
and conduct these trainings in cooperation with educational institutions, local authorities and non-
governmental organisations of ACMHs (associations etc.).
6. Consider appropriateness of supporting initiatives on development of the SmartCity concept with
possibility of conduction of educational and practical event in Vinnytsia municipality.
7. Devote priority attention to development and support of functioning of associations of co-owners
of multiapartment houses (support to ACMHs projects on repair of roofs, construction of water supply
and sewage systems, insulation etc.).
8. Provide support to cities in the area of energy efficiency; in particular participate in developing
the energy plans for the cities, support conduction of energy audits in the cities, complex repair
of buildings, and work in the framework of Covenant of Mayors as a basis for introduction of
interesting ideas.
9. Consider possibility to support initiatives with citizens’ involvement into solving problems in
the area of health protection, development of touristic potential of cities etc.
10. In the framework of “Every Drop Matters” project consider the possibility to support projects
not only in the area of water resources protection but also in the area of environment protection in
general.
11. Devote priority attention to work in the area of developing legislation in order to institutionalize
the achievements on the local level. Bring practical experience into legislation and on the level of
police development.
12. Jointly with the Secretariat of Cabinet of Ministers of Ukraine take part in elaboration of Action
Plan for international projects regarding support and mobilisation of resources for the territorial
communities of Ukraine, willing to merge.
13. Elaborate the mechanism of formation of inter-municipal funds for solving problems of
municipalities.
14. Pay attention to initiatives on knowledge management as a way to exchange experience and
disseminate information on project’s activities.
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15. Conduct analysis of existing international practices regarding promoting reprocessing of SW,
construction of waste processing plants, water-purifying constructions etc. and consider developing
the program or a system of activities on promoting SW reprocessing jointly with the Ministry of
Regional Development, Construction and Housing Economy of Ukraine (profile department).
16. Jointly with the Ministry of Regional Development, Construction and Housing Economy of Ukraine
elaborate a model/mechanism of ACMHs support.
The conclusions and recommendations can be found at the Project web-site
http://msdp.undp.org.ua/data/publications/edm_annual_report_2011.doc
More information on the meeting can be found at project web-site
http://msdp.undp.org.ua/index.php?news_id=193

2.1.2 Institutional Capacity Development

UNDP/MGSDP assists partner municipalities in mobilizing local communities of citizens to create
community-based organisations (Associations of Co-Owners of Multi-Apartment Houses, their
federations, Public Organisations of schools and kindergartens and Service Cooperatives). It also
assists academic institutions, NGOs and small/ medium businesses to create their respective networks.
These self-governing institutions are founded on the principles of good governance. They join with
city council, regional/ rayon bodies in making joint vision about sustainable development of their
cities. Followings are the major activities carried out during the year in this respect:

A) Institutional Development at the Local Level

The project holds dialogues with the stakeholders, provides assistance in forming the citizen-based
organizations or networks, developing their capacity on participatory governance, instutionalisation
(official recognition) of their structures. The Project and MSU Teams organise capacity development
trainings for local communities. The achievements in the area of the institutional development in the
partner municipalities gained during 2011 are given below:

 84 community-based organisations (CBOs) emerged in participation 5750 women and 4683 men
(80 buildings);

Relevant data on institutional development is given in Table – II. The Table reflects data for 12 partner
municipalities which achieved some growth during the year.

Table – II: Institutional Development in the Partner Municipalities in 2011
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1 Total until 2011 552 55530 31858 23635 1494 252
2 Development in the municipalities
2.1 Dolyna 7 180 100 80 7 1
2.2 Dzhnakoy 7 598 490 108 2
2.3 Ivano-Frankivsk 4 205 112 93 4
2.4 Kirovske 15 2814 1571 1243 15 1
2.5 Saky 1 899 573 326 1 2
2.6 Voznesensk 5 365 220 145 5
2.7 Kalynivka 2 56 36 20 2 1
2.8 Rivne 25 2796 1324 1472 25
2.9 Yevpatoria 1 58 25 33 1
2.10 Rubizhne 5 320 185 135 5 8
2.11 Mykolayiv 2 1590 762 828 2
2.12 Lviv 10 552 352 200
3 Total in 2011 84 10433 5750 4683 80 13
4 Total 2004-2011

636 65963 37608 28318 1563 265
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The number of CBOs established in 2011 grew 24% compared to 2010 and more municipalities
reported about establishment of ACMHs compared to 2010. This means that more and more people
become exposed to MGSDP approach and reveals success of MSU work at the municipalities.

B) Application in Ukraine ‘‘Measuring rule of law in public administration: tool’’

International mission on introduction of the toolkit “Measuring Rule of Law in Public Administration”
visited Ukraine. The participants of the mission included Shane Quinn, consultant of Folke
Bernadotte Academy (Sweden), Per Bergling, Professor of Law, Principal Legal Adviser, Folke
Bernadotte Academy and Patrick Keuleers, Senior Policy Adviser, UNDP Bureau for Development
Policy, New York. As part of the mission the participants met representatives of the Committee of
Verkhovna Rada of Ukraine on State Building and Local Self-Governance, the Association of Ukrainian
Municipalities and the Academy of Municipal Management. The toolkit was elaborated by Research
Working Group on Rule of Law of the Folke Bernadotte Academy’s (Sweden) in context of the Project,
to which the Ministry of Foreign Affairs of Sweden delegated this task.

UNDP/MGSDP initiated application of the “Measuring rule of law in public administration” tool in its
partner municipalities. As the initial phase of this activity, the Programme supported translation of
the toolkit into Ukrainian. The text of the toolkit is available at UNDP/MGSDP web-site:
http://msdp.undp.org.ua/data/publications/measuring_rule_of_law_in_public_administration_gui
de_and_tool_for_assisted_self-assessment_18_june_2010.pdf. This activity supplements MGSDP
efforts to promote good governance principles as a transversal theme into its activities. The toolkit is
applied in Lviv and Feodosiya (AR Crimea) municipalities. The housing and municipal economy was
selected as a subject for study. UNDP/MGSDP provides support for implementation of the project in
Lviv. Major activities will be conducted in 2012.

C) University Curriculum on Community-Based Sustainable Development

The original academic course “Sustainable Development of Society” was developed by the Academy
of Municipal Management under UNDP/MGSDP support in 2007. The goal of this course is to train
current and future generations of civil servants, policy makers, CSOs, private sector, representatives of
academia and scientific community on concepts and processes of participatory and sustainable local
development. During 2007-2009, the Programme established partnership with four Ukrainian
universities for introducing the course into their official curricula.

Having collected feedback from piloting the
course by Ukrainian universities, as well as in
light of the new important experiences
generated by UNDP-implemented projects in
the area of community-based local
development, revision of the course was
initiated by UNDP/MGSDP in 2011.
A Consultant on Revision of the Academic
Course “Sustainable Development of Society”
has completed the assignment and on August 4,
2011 the course received a recommendation of
the Ministry of Education, Science, Youth and
Sports of Ukraine for wider replication in
Ukrainian academia. The Manuals were
published (500 copies) which were disseminated
in Ukrainian universities upon request.

Photo- 5: The conference revealed that Ukraine is the only country to
include sustainable development issues into education programs of
all levels, starting with elementary school, secondary school and all
the way to high education
The experience of the project was presented to 70 principals and teachers of secondary schools of
Ternopil, Rivne, Zhytomyr, Donetsk, Dnipropetrovsk and Kyiv region at the scientific-practical
conference “Theory and Practice of Education for Sustainable Development of Ukraine” held  in
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Ternopil on September 22, 2011.  More information is available at project web-site
http://msdp.undp.org.ua/index.php?news_id=179

C) E-Governance

MGSDP supports improvement of municipal services through introduction of elements of e-
governance. The Project supported introduction of the municipal services quality management
system in 6 municipalities (Voznesensk, Dolyna, Kirovske, Novograd-Volynskyi, Lviv, Bakchysaray) and
e-document flow in Voznesensk City Council.

E-document flow in Voznesensk. Once implemented, e-document flow will raise the level of
transparency of local authorities, enhance community participation in local decision-making process,
reduce administrative barriers and time of service provision. Total cost of the project is UAH 207335,
including contribution of UNDP (from SDC Fund) UAH 99400 and City Council UAH 107935. The
project will be implemented from November 2011 to November 2012. The project will benefit 37
thousand residents of Voznesensk municipality and 130 staffs of the city council and its executive
committee.

ISO 9001/2008 in Lviv. In 2010-2011, Lviv City Council applied for support in introduction of system ISO
9001:2008 for raising effectiveness of City Council operation, transparency of decision-making process
and enhancing capacity of City Council personnel. In the past, the management system in Lviv City
Council did not fully meet the needs of population, because there were no clear algorithms for
administrative services provision, local population was not informed enough about the procedures of
the City Council and there were no clear instructions for city administration personnel and authorities.

Total cost of the project is UAH 100 thousand, which includes the cost of trainings, equipment,
consultancy services and information materials. Introduction of system ISO will improve the work
conditions for 1325 specialists of the City Council and raise the quality of municipal services for 800
thousand Lviv City residents.

The project envisaged elaboration of 8 Guidelines on Quality; introduction of the automated system
for description of the processes and an electronic model of the processes of the Lviv City Council;
conduction of trainings for the City Council personnel on methodology of quality management
system and basic requirements of ISO 9001:2008; and organisation of the audit of the quality
management system. Based on its results, Lviv City Council will obtain the certificate of
correspondence of its quality management system for municipal services in accordance with ISO.

Most of the project activities were implemented in 2011. The next step should be an audit and
finalisation of certification process.

ISO  9001/2009 in Backchysaray. The quality management system certified by independent auditor on
the compliance to SSTU ISO 9001:2009 standards is being introduced in the departments of the
executive committee of Bakhchysaray city council. The population of Bakhchysaray municipality (27
thousand persons), and local government structure (26 staffs of the city council and its executive
committee), as well as private entrepreneurs (5561 physical persons and 805 small enterprises) will be
direct beneficiaries of the project. The process of documents proceeding is expected to be shortened.
The decision making process will become more transparent and shorter. Receipt of feedback from the
population will be established and their needs will be effectively considered. The services will be
provided more effectively and of higher quality.

The executive committee of the city council will create the One-stop-shop window centre for
provision of municipal services and similarly functioning Registration Office for business. The
community of the city will control the quality of service provision through public hearings and
providing their feedback during the constant surveys to assess the level of citizens’ satisfaction.
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Bakhchysaray Municipality will get the certificate of correspondence to the state quality standard ISO
9001:2009 and as a result the city will become more attractive for national and foreign investors.

D) Partner municipalities actively internalize community-based approach to local development

One of the indicators of internalisation of Programme approach are the projects implemented by local
communities and city councils without UNDP support using Programme principles.

Rivne municipality is a leader in internalisation of MGSDP approach. In 2009 to achieve local
sustainable development, considering new mechanisms and experience, Rivne municipality prepared
the Municipal Sustainable Development Programme (MSDP) for 2009-2012. The programme aims to
activate private-public partnership, participatory planning, involving citizens into decision-making
process in social, economic and environmental issues.

In 2009, 8 local community projects were implemented in context of local Municipal Sustainable
Development Programme totaling  UAH 1.030 mln including UAH 712 thousand contributed by the
City Council (69%), UAH 143 (14%) thousand contributed by MGSDP, and UAH 175 thousand (17%)
contributed by local communities and sponsors.  In 2010, the City Council made a decision to increase
financing of the Programme’s activities, considering activeness of local communities and positive
results of the Project implementation. Thus, the budget of the City Council allocated UAH 3.1 mln for
implementation of MSDP activities. 31 projects were implemented worth UAH 4.1 mln. In 2011, the
Advisory Committee approved 30 projects for implementation, the contribution of the City Council is
UAH 3.32 mln. In 2012, the City Council allocated UAH 5 mln for implementing local community
projects.

In Rubizhne, the contest of social projects on cost-sharing principle (CBOs and City Council) is held
annually. In 2011 the third contest was held and 6 projects were implemented aimed at organisation
of free time of local youth. The activities were aimed at education on sustainable development,
prevention of social problems etc. In Voznesensk, a project of roof reconstruction of multi-apartment
house was implemented and 4 projects for construction of street water supply systems. In Mykolayiv,
7 projects of local ACMHs and BSPs were implemented aimed at reconstruction of the fence in the
adjacent territory, current reconstruction of internal systems of heating, water supply and roof. Also,
the CBOs and the City council built children playground, arranged containers for solid waste
collection, reconstructed the pavement, held current reconstruction of internal electric wiring system.
In Kirovske, 13 local development projects were implemented and gasification of 18 houses was
performed based on cost-sharing principle.

E) Developing a training programme for ACMH

The reform of housing and municipal economy poses the new tasks for the house residents and
managers of ACMHs. Formation of the market relations between the customers and providers of
multiapartment real estate management services require possession of adequate competence of the
customers’ representatives (ACMHs’ executives) and demonstration by the services’ providers of the
highly professional attitude to their functions. In the majority of the Ukrainian cities, up to 80% of
multiapartment houses require immediate renovation, formation in them of house owners’
associations, development of their capacity professionally manage resources and maintain common
estate either through their organization or by contracting professional service providers.

In 2010-2011, UNDP/MGSDP provided informational and educational seminars, a training course for
executives and activists of ACMHs and members of the groups formed by the most active owners of
apartments initiating creation of associations in their multiapartment houses.

Analysis of the results achieved in partner municipalities by the local ACMHs in cooperation with the
local authorities and UNDP/MGSDP demonstrates that many executives of ACMHs, as well as many
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specialists of currently functioning HCSMO, have a very good potential to become professional “house
managers” providing professional services to more than one multiapartment house/association of co-
owners. Therefore, upon the request of the Ministry of Regional Development, Housing and Municipal
Economy of Ukraine, MGSDP supported elaboration of two Model educational programmes. The first
programme will be applied for organizing of professional education for acquiring of qualification
“Manager of multiapartment residential house”. The second programme will be applied for organizing
of advanced trainings for members of the executive boards of associations of co-owners of multi-
apartment house (ACMHs). Both programmes will be applied by profile educational institutions
providing in Ukraine “post-graduate” education approved by the Ministry of Education, Science, Youth
and Sport and the Ministry of Regional Development, Construction and Housing and Municipal
Economy. The contractor was selected for elaboration of the programmes, the works will be
concluded in 2012.

F) The inter-municipal cooperation initiative in Tulchyn Rayon is prepared

An intermunicipal cooperation project on Solid Waste Management (SWM) was developed in Tulchyn
Rayon jointly with DESPRO Project. Since the sanitary situation in the majority of settlements of the
rayon is getting worse, new sporadic dumps appear. Meanwhile uniform scientifically justified models
(rules) on solid waste treatment in the rayon were absent. It was necessary to unite the effort of the
Rayon Council, Tulchyn, Suvorovka and Kynashiv territorial communities to solve the problem related
to collection, pickup, sorting, re-cycling and disposal of residential solid waste in the territories of
these communities, and ensure a transition to solving this problem in the territory of the entire Rayon.
Within the framework of the project, the Optimal Model of treatment of residential solid waste in the
rayon is to be developed for the nearest future.

Existing landfill in rayon is located at a distance of 1 km from Tulchyn municipality near village
Suvorivske. It occupies 2 hectares; it was commissioned in 1990 and has exhausted its capacity in
2010. Currently the landfill is 100% full. The landfill is overloaded; in addition the roads leading to the
landfill are in very poor condition.

The wastes at the landfill are not
neutralized/deactivated and pose
highest level of danger to human and
environment. The municipality needs
a new solid waste landfill which
would respond to standards of
sanitary and hygienic conditions and
would not damage environment. The
partners of Inter-municipal
cooperation are: Tulchyn City Council
(Co-financing of the project and
leader in implementing the
project/coordination); Suvorivska
village Council (providing land for SW
landfill), Kynashivska, and other.

Photo-6: The landfill in Tulchyn is 100% full and inter-municipal cooperation offers a
mechanism  to solve this problem

On July 2, 2011 Tulchyn hosted meeting of a working group on introducing the integrated approach
to SWM. The working group comprised representatives of the UNDP/MGSDP, DESPRO Project, Ministry
of Regional Development, Construction and Housing and Municipal Economy, expert on inter-
municipal cooperation from UNDP Macedonia, local authorities and others. The participants discussed
Tulchyn rayon's efforts in introducing the separate collection and utilization of solid waste, benefits
and existing challenges, and considered different ways and forms of citizens' involvement to the
process. UNDP/MGSDP presented experience of community mobilisation for projects on SWM in
partner municipalities and mobilisation of the dwellers of the houses where ACMHs were established.



UNDP Municipal Governance and Sustainable Development Programme Annual Progress Report 2011

19

Pilot initiative to test the MSW collection system in five multi-apartment houses managed by local ACMHs:
in Tuchyn, UNDP/MGSDP approved a project for procurement of equipment and works to enable
municipality perform the following:

 Procure equipment  and containers required to start introduction of the system on the territory of
Tulchyn municipality;
 Construct municipal SW grounds near the selected houses and equip the grounds with containers
specialised for separate collection of SW;
 Train ACMH activists and dwellers on how to separate SW;
 Ensure separate collection by dwellers, increase capacity of communal enterprise to transport and
treat municipal SW, analyse, improve procedures, change behaviour of dwellers etc.
 Organise awareness campaign in Tulchyn and neighbouring towns;
 Start the citywide introduction of MSW collection system;

Sociological survey: In December 2011, UNDP/MGSDP supported organisation of sociological survey in
context of consultations at the planning stage of the project on SWM. The interviewers surveyed
residents of three groups – those living in multi-apartment buildings, private houses in Tulchyn and
private houses in villages Suvorivske and Kynashiv. The survey aimed to measure satisfaction of the
residents in municipal services related to separate SW collection, existing habits related to garbage in
everyday life, readiness to practice separate SW collection.

The survey allows concluding the following. The respondents are ready to sort household garbage if
the containers will be available and the transportation properly arranged. 60% of the population are
ready to collect the garbage for recycling.  While people in the multi-apartment buildings are satisfired
with solid waste transportation arrangements, people in the private sector are less satisfied and in the
villages are not satisfied with SW transportation.  All respondents are ready to pay for solid waste
transportation if the tariff is be justified and explanations provided. Residents of multi-apartment
houses do not sort the garbage while residents of the private sector use organic waste in the
household and the rest put to the containers without sorting. Residents of the rural area use organic
wste in the household and utilize non-organic waste in their land plots. The results of the survey
revealed the need for broad information campaign on reducing household solid waste production,
recycling of the solid waste, using environmentally friendly materials etc.  Based on the results of the
survey the information campaign was elaborated aimed at reducing the amount of solid waste
produced by the households.

Studying the European experience: The Project team studied Swiss experience in SWM. On November 6-
12 Leonid Tulovsky, MGSDP Quality Management Officer, and Volodymyr Khomko, Rivne city
mayor, participated in the study tour on effective European practices of solid waste management to
Switzerland, Austria and Germany. They learned the best practices in organisation of municipal solid
waste management technological chains in European cities, technologies of processing and utilisation
of the MSW.

Synergy between DesPro and MGSDP is ensured by the Memorandum of Cooperation signed between
the projects were the following commitments were taken by the projects:

DesPro MGSDP
o Facilitation of planning process
o Capacity building and training of municipalities in planning
methodology and economic analysis
o Expertise for technical and legal advice for specific areas
o Support for networking and knowhow exchange
o Elaboration of documentation material for planning process
o Organising a study tour on SWM for the local partners to
European countries

o Facilitation of planning and other support
for information campaigns (incl. coaching of
decision makers, etc.)
o Capacity building and training of
municipalities in information and sensitization
of civil society
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Ukraine learning European experience in inter-municipal cooperation

Ukraine’s current administrative and territorial system is quite complicated; it is represented by over
12 thousand local governments of different levels, including 454 urban communities. Local
development problems faced by the municipalities often require joint efforts of several neighboring
municipalities to be holistically resolved. The experience of European countries proves that inter-
municipal cooperation could be one of the possible ways to help Ukrainian municipalities join forces
and resources.

Therefore, the project organised the exchange of experiences in the sphere of promoting inter-
municipal cooperation for the improved public service delivery between Macedonia and Ukraine. We
invited the expert from Macedonia - Mr. Boran Ivanoski, Programme Manager of the UNDP
Programme Inter-Municipal Cooperation for Better Service Provision and EU Accession - to analyze
opportunities and barriers, provide training to our local partners, and make recommendations to
enhance inter-municipal cooperation in Ukraine.

To get into details and study the current situation from the local self-government perspective, the
visits to Zhytomyr and Tulchyn municipalities were organized where the expert has interacted with
the representatives of the local authorities and other stakeholders. Also, the meeting with the
municipal project coordinators having experiences in inter-municipal cooperation (Ivano-Frankivsk,
Dolyna, Rubizhne) and other donor projects (CRDP and CBA) was held in Kyiv for sharing the views on
perspectives of IMC in Ukraine.

As a result of the visit, experience of Macedonia and European countries was presented to the Ministry
of Regional Development, Construction and Housing and Municipal Economy and partner
municipalities. The expert participated in the working group meeting on IMC in Tulchyn and
contributed to elaboration of the IMC Project.

On October 12-15, Iryna Skaliy, UNDP/MGSDP Project Manager and Volodymyr Garazd, Dolyna City
Mayor as a part of Ukrainian Delegation, participated in Regional Forum on Inter-Municipal
Cooperation  “Making Local Governments Work for the People” held in Skopje (Macedonia). As a result
of the visit, the partnership between Ilinden municipality (Macedonia) and Dolyna was discussed, a
possibility of joint activities of UNDP and CoE project in the area of inter-municipal cooperation were
considered.

Considering provided information, the Ministry elaborated the Concept on Inter-Municipal
Cooperation in Ukraine, analyzed legislative obstacles for IMC development in Ukraine.  Also, MGSDP
participated in discussion on the Draft Law “On associations of citizens” and partner municipalities
prepared their recommendations to the Draft, which is now being analyzed by the department of the
Secretariat of the Cabinet of Ministers of Ukraine on cooperation with the Verkhovna Rada  and the
Regions.

2.1.3 “Every Drop Matters” Sub-Project

The United Nations Development Programme and “Coca-Cola” company in Ukraine (in context of TM
BonAqua) implement a joint Project "Every Drop Matters".

The project overarching goal is to increase access to natural water resources, as well as to drinking
water, to facilitate the use of environmentally sound industrial technologies, and promote responsible
water resource management by outreach and awareness raising activities.

Based on the successful results of the project implementation in Ukraine, as well as a high demand
among the communities and local authorities for continuation and expansion of the EDM initiative,
extension of the EDM phase I till the second quarter 2012 was approved by the Project Board.
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During 2011 the EDM Project focused on the following areas:

 Training on rational water resources management for teachers in partner municipalities and
on responsible attitude to water resources for school children in the selected communities
(Dolyna, Novograd-Volynskiy, Ivano-Frankivsk, Rivne and Tulchyn);

 Outreach and awareness-raising on rational water usage;
 Building capacity of the local communities to undertake sustainable development initiatives

through rehabilitation of natural water springs.

The results of the EDM Project in 2011 include:
1. 14 trainings for school teachers on “Rational usage of water resources” held for 383 teachers;
2. 5 trainings for pupils on “Responsible attitude to water resources” held for 127 pupils;
3. Presentation of EDM project at Annual meeting of Aqua Club at Kyiv Water Information Center

(March 2011) made for 50 participants;
4. Presentation of the EDM training course on rational water management held at the Scientific

Conference on Rational Management of Natural Resources (Lviv, 27-28 April) for 100
participants;

5. To facilitate informational lectures/brief training sessions on rational water management in
context of the awareness component on rational water preservation within “Every Drop
Matters” Project.

6. 7 street-boards produced and 6 of them placed in the municipalities (Novograd-Volynskiy,
Ivano-Frankivsk, Rivne, Dolyna, Tulchyn); Read more
http://msdp.undp.org.ua/index.php?news_id=190

Photo-7: EDM Street Board, placed in Novograd-Volynsky Photo-8: Training for teachers in Saky municipality, October
2011

By the end of March 2011, 9 partner municipalities submitted 12 local community projects proposals.
7 project proposals from 6 municipalities were developed and subsequently approved by the Project
Selection Committee Meeting:

1. Dolyna municipality (Ivano-Frankivska oblast’) – “Rehabilitation of a natural spring located in
Dolyna city parking zone”.

2. Dolyna municipality (Ivano-Frankivska oblast’) – “Rehabilitation of natural spring located at the
Dolyna city suburb grove”.

3. Ivano-Frankivsk – “Rehabilitation of natural spring in Ivano-Frankivsk City Park”.
4. Novograd-Volynsky (Zhytomyrska oblast’) – “Rehabilitation of natural spring in Novograd-

Volynsky”.
5. Rivne – “Rehabilitation of natural spring located at the Rivne city suburb “Bojarka”.
6. Tulchyn (Vinnytska oblast’) – “Rehabilitation of natural spring located at the Tulchyn city

suburb”.
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Having committed to supporting solutions related to water resources challenges, the Coca-Cola
Foundation and UNDP in June 2011 have announced the second phase of Every Drop Matters project:
Inclusive Community Based Water Management and Adaptation to Climate Change Project for
Catalyzing Achievement of the MDGs. The Project has three main intervention areas

- Community water stewardship to increase access to safe drinking water and sanitation
services;

- Adaptation to climate change and improved water management through inclusive and
practical community based approaches, and;

- Advocacy, outreach and awareness raising to promote responsible water resource
management and sanitation/hygiene practices.

In Ukraine EDM Phase II is implemented directly by community organisations with the support of
UNDP CO and UNDP/MGSDP.

More details on EDM Project and results in 2011 can be reviewed in Progress Report for 2011
http://msdp.undp.org.ua/data/publications/edm_annual_report_2011.doc.

2.1.4 Local Sustainable Development Initiatives

UNDP/MGSDP aims to improve the living quality of citizens. For this purpose, implementation of local
priority projects of the communities is supported through small grants based on equity, productivity
and sustainability criteria. These projects are designed to make direct improvement in the living
environment.

A) Project Proposals Approved During the Year

During 2011, 22 project proposals of the local communities were approved. 16 projects were
implemented in context of SDC support and 6 were implemented in context of the Project “Every
Drop Matters”.  Out of all SDC-projects supported, Backhchysaray, Dzhankoy, Kalynivka, Novovolynsk,
Novograd-Volynskiy and  Rubizhne submitted one project each. Dolyna, Voznesensk, Yevpatoria
submitted 2 projects each and Rivne submitted 4 projects. Total cost of the SDC- supported projects
during 2011 was UAH 1.99 million.

Out of 16 SDC-supported projects, 6 were aimed at reconstruction of infrastructure systems (old pipes
of water supply and sewage),  4 projects were aimed at installation of PVC windows and doors,  3
projects were aimed at capital repair of the roof, one project was aimed at repair of foundation walls,
construction of water-diversion barrier and ditch, another project was aimed at capital repair of
interpanel joints and one project on reconstruction of school building’s entrance. See Table-III for
more details.

Table- III: The Local Community SD projects Approved for Support in 2011 (in context of SDC)

SN CBO/Network Purpose
Total
Cost

(UAH)

Cost Sharing (in UAH) by Beneficiaries

CBO City
Council

Other
public

MGSDP
/SDC Women Men

Child-
ren

1 Backchysaray
1.1 CSO “Buratino” Capital repair of sewage

system, laundry room and
toilets

103784 10828 46478 46478 100 88 98

2 Dolyna
2.1 ACMH ”Zatyshna

Oselia na
Nezalezhnosti, 2’”

Replacement of old
windows in entrances of the
community house

60024 19149 12150 28725 96 85 54

2.2 ACMH
”Poshtarochka’”

Repair of foundation walls,
construction of water-
diversion barrier and ditch

62407 6580 33497 22330 26 16 11

3 Dzhankoy
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3.1 CSO “Svitliachok” Capital repair of heating
system, creation of hot
water distribution

181400 22200 95520 63680 183 126 263

4 Kalynivka
4.1 CSO "Maliatko-

Kalynivchatko"
Installation of heat loss
reducing PVC windows

62800 8800 27000 27000 60 49 47

5 Novovolynsk
5.1 FACMHs

"Zhovtneve"
Replacement of old
windows and doors in
entrances of four
multiapartment houses

33972 10754 13931 9287 75 54 28

6 Novograd-Volynskiy
6.1 CSO "Spilna meta"

of school no 4
Capital repair of 11 toilets 349868 37170 142500 75198 95000 938 31 25

7 Rivne
7.1 ACMH ”Orbita-

Pivnich’”
Replacement of heating
system old pipes

143309 27302 81905 34102 164 145 33

7.2 ACMH
"Galytskogo-4"

Capital repair of interpanel
joints

193753 60388 100024 33341 192 110 55

7.3 HCC "Budivelnyk" Capital repair of flat roof 179598 40166 104574 34858 221 229 100
7.4 HCC

"Electroaparat-2"
Capital repair of flat roofs on
two houses

213561 46959 124952 41650 230 200 164

8 Rubizhne
8.1 PO “Krapelka

Shchastia”
Reconstruction of school
building’s entrance

100515 17715 49680 33120 338 70 345

9 Voznesensk
9.1 ACMH ”Gurt-

Zeleny Gai’”
Replacement of old pipes
of water supply and
sewage systems

29899 7660 15567 6672 41 39 29

9.2 ACMH ”Nova-
Doba”

Reconstruction of flat roof
into gable roof

178510 18751 111831 47928 18 13 2

10 Yevpatoriya
10.1 FC "Merkuriy" Replacement of old

windows in entrances of
the community house

23598 2862 11405 9331 46 46 10

10.2 ACMH
"Budivelnyk"

Replacement of heating
systems’ old pipes in two
houses

73116 15456 31713 25947 144 103 34

TOTAL * 1990114 352740 1002727 75198 559449 2872 1404 1298

The total cost of the projects reached UAH 1.99 mln, including UAH 353 thousand (17.7%) contributed
by CBOs, UAH 1.0 mln (50.4%) contributed by the city councils, UAH 75 thousand (3.8%) contributed
by third parties, UAH 559 thousand (28.1%) contributed by MGSDP (SDC Fund).

Box-I: The Multi-Apartment House in Rivne Got a Second Life

We learned about the opportunity to establish Association of Co-Owners of Multi-Apartment House  (ACMHs) at
the meeting organised by municipal department of Housing and Municipal Economy.  The majority of residents
were interested in opportunity to manage their house, however they  were worried about the  lack of knowledge
and skills and poor condition of the house. Our house was commissioned in 1978. It needed substantial repair,
but  nothing happened further than  discussion.

Department  for support of UNDP Projects which has been active in our municipality, organised a training which
highlighted the benefits of ACMHs, the opportunity to participate in projects and successful experience of 30
existing ACMHs. It was hard to believe that UNDP could help us and that the community can actively and jointly
manage the house. Despite this the majority of owners of the apartments decided to establish an ACMH. The
most active and respected residents entered the Board of the ACMHS (a doctor, a teacher, an engineer, and
entrepreneur, accountant and social worker). In the first year of ACMH’s existence, the community repaired the
benches near the house, the lights at the entrance to the porch, hired a janitor, electrician, plumber. Still, the
problems of capital repair of the roof, plumbing and joints inter panels had to be solved.



UNDP Municipal Governance and Sustainable Development Programme Annual Progress Report 2011

24

The house is more than 30 years old and the roof has never been repaired. The   residents of some apartments of
the 9th floor tried to repair the roof over their apartments, but it did not bring much result. At a general meeting
the residents  decided to participate in  UNDP/ and applied to repair the roof .Total cost of the works was  UAH
154 thousand, including  community contribution 10% -UAH 15,4 thousand. According to UNDP rules and
procedures, the contractor was selected in open and transparent procurement process. The project was
successfully implemented and public audit conducted. The roof had been repaired, metal doors installed that
restrict access to the roof, parapets around the perimeter were covered with galvanized metal, ventilation
chimneys repaired and covered with canopies. The responsible person is appointed to keep the  roof in good
condition during the year.

But the roof was not the only problem. The house hot and cold water supply system required immediate
replacement.  The attempts to change the pipes in particles did not succeed.  In order to block the water in the
house the water in the whole microrayon should be blocked.  The community decided at the General Meeting
of the ACMH to prepare project proposal for  replacement of hot and cold water supply pipeline.

Total cost of the project  was UAH 159 thousand (300 m
of pipes replaced, new taps on risers installed, valves for
water supply, pressure gauges on hot water pipes all
isolated. The contribution of the community 20%, the
rest was contributed by UNDP and Municipality.
Before the work was carried out  the community cleaned
the basement as it has not been cleaned for 30 years.
Bondareva Lyudmila, “When the old pipes were brought
from the  basement we were amazed that the water from
those rusty and leaking pipes came to our apartments”.
Waletzky Oleg: “Before the ACMHS was established, once
I had to install meters and thus cut off the water. There
were so many problems and it was impossible to block
the water in the  building. I had to write an application to
Gorvodocanal to block the water in entire house.
Recently I was so much surprised when I had to replace
the faucet

Photo -9: Local communities actively apply community-based
approach in cooperation with local authorities in Rivne

in the kitchen, I could easily block the only for my riser and the basement was so dry and clean!”

This year, the community decided to repair the inter panel joints. Total cost of the project is UAH  190,7
thousand, and community contribution reached 30%.

Raisa Kirichenko, resident, accountant of the ACMH, “ Owing to projects implementation, the quality of housing
services  has improved the quality of services, three major elements of the house are reconstructed - house roof,
hot and cold water supply systems  and inter-panel joints.  This benefits 350 members of the community. We
jointly solve the problems of our house select the contractors by procurement and control the quality of works,
and monitor progress.

Galyna  Pokhylchuk, ACMH Chair

6 projects were implemented in context of EDM Project worth UAH 792 thousand, including UAH 97
thousand contributed by CBOs, UAH 348 thousand contributed by City Councils and UAH 348
contributed by MGSDP (EDM Fund).

Table- IV : The Local Community SD Projects Approved for Support in 2011(in context of EDM)

SN CBO/Network Purpose
Total
Cost

(UAH)

Cost Sharing (in UAH) by Beneficiaries

CBO City
Council

MGSDP/
EDM Women Men

Child-
ren

1 Dolyna
1.1 CSO "Centr

pidtrymky ta
rozvutku reform"

Rehabilitation of a natural
spring located in the
Dolyna city park

52756 5276 23740 23740 3000 2000 1000

1.2 CSO "Centr
pidtrymky ta
rozvutku reform"

Rehabilitation of natural
spring located at the
Dolyna city suburb grove

174018 17582 78218 78218 9000 8000 5500
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2 Ivano-Frankivsk
2.1 CSO "Zdorova

dytyna"
Rehabilitation of natural
spring located at the
Dolyna city suburb grove

211576 26216 92680 92680

3 Novograd-
Volynskiy

3.1 CSO "Merezha
navchalnyh
zakladiv mista
Novogradа-
Volynskоgo”

Rehabilitation of natural
spring in Novograd-
Volynsky

39700 5300 17200 17200 3200 2650 2350

4 Rivne
4.1 CSO “Ecodim” of

school No 19
Rehabilitation of natural
spring located at the Rivne
city suburb “Bojarka

247680 31680 108000 108000 560 489 1200

5. Tulchyn
5.1 CSO "Stalker" Rehabilitation of natural

spring located at the
Tulchyn city suburb

66878 11188 27845 27845

TOTAL * 792608 97242 347683 347683 15760 13139 10050

B) Resource Delivery to SD Projects during the Year

During 2011 total amount of UAH 4.50 million was disbursed to the partner CBOs/networks, out of which
UAH 2.51 million, or 56,0 %, came from the partner municipalities, UAH 1.25 million, or   28.0 %, came
from SDC, UAH 591 thousand or 13.15 % came from CIDA, UAH 65.17 thousand or 2.0 %, came from the
UNDP core fund and UAH 66.86 thousand came from Norwegian Embassy (Annex-I, II and III).

C) Local SD Initiatives in Cumulative Terms for 2004-2011

In total since the beginning of the Programme, 294 local SD projects of CBOs/Networks have been
supported worth UAH 33.6 million. The estimated cost and cost-sharing for the project proposals
municipality-wise during 2004-2011 are given in Table – V.

Table - V: Project Proposals: Estimated Cost and Cost-Sharing (‘000 UAH)

SN CBOs/Network Number of
Projects Total Cost

Estimated Cost Sharing by

Beneficiaries Municipality UNDP/SDC/
Norwegian/CIDA Others

2004 Projects
1 Zhytomyr 6 566.6 50.7 253 253 9.9
2 Rivne 3 404.6 44.1 160.8 160.8 38.9
3 Ivano-Frankivsk 2 189.2 23.2 74.8 74.8 16.4

Total 2004 11 1160.4 118 488.6 488.6 65.2
2005 projects

1 Rivne 2 277.9 28.8 150.3 64.4 34.4

2 Ivano-Frankivsk 10 880.4 90.2 534.3 228.9 26.7

Total 2005 12 1158.3 119.0 684.6 293.3 61.1

2006 projects

1 Novohrad-Volynsky 9 1304.4 146.6 426.6 426.6 304.5

2 Ivano-Frankivsk 22 3048.7 313.5 1329.4 1329.4 76.4

3 Kirovske 1 31.7 3.2 14.3 14.3 0

4 Mykolayiv 5 739.4 92.6 323.4 323.4 0

5 Hola Prystan’ 1 70.1 9.6 30.3 30.3 0

6 Halych 1 117.1 11.8 52.7 52.7 0

Total 2006 39 5311.4 577.3 2176.7 2176.7 380.9

2007 projects

1 Ivano-Frankivsk 36 5335.1 652.5 3513.8 1168.8 0



UNDP Municipal Governance and Sustainable Development Programme Annual Progress Report 2011

26

SN
CBOs/Network Number of

Projects Total Cost
Estimated Cost Sharing by

Beneficiaries Municipality UNDP/SDC/
Norwegian/CIDA Others

2 Novohrad-Volynsky 8 1208.4 170.7 459.2 449.5 129.0

3 Hola Prystan’ 3 150.9 22.9 64.0 64.0 0

4 Kirovske 4 121.3 29.1 46.1 46.1 0

5 Mohyliv-Podilsky 4 436.9 61.6 187.7 187.7 0

6 Voznesensk 6 581.7 81.1 250.3 250.3 0

7 Novovolynsk 9 472.6 71.7 300.9 100.0 0

8 Rivne 3 416.6 58.8 199.8 158.0 0

9 Mykolayiv 1 156.5 20.9 74.6 61.0 0

10 L’viv 2 235.9 31.7 102.1 102.1 0

11 Kaharlyk 1 55.4 5.8 24.8 24.8 0

Total 2007 77 9171.3 1206.8 5223.3 2612.3 129

2008  projects

1 Ivano-Frankivsk 3 461.895 54.772 310.819 96.304 0

2 Novohrad-Volynsky 2 727.5 111.7 173.4 107.6 334.8

3 Hola Prystan’ 5 242.88 26.187 130.016 86.677 0

4 Kirovske 6 234.106 33.311 120.478 80.317 0

5 Mohyliv-Podilsky 1 103.538 13.414 49.568 40.556 0

6 Voznesensk 3 407.898 43.237 237.03 127.631 0

7 Dolyna 1 180.59 40.59 70 70 0

8 Rivne 2 315.892 38.192 208.275 69.425 0

9 Saky 3 216.755 23.295 96.73 96.73 0

10 Ukrayinka 1 177.246 39.546 68.85 68.85 0

11 Kaharlyk 1 115.12 12.376 56.509 46.235 0

12 Rubizhne 1 54.294 8.3 22.997 22.997 0

13 Tulchyn 2 200.8 20.8 90 90 0

Total 2008 31 3438.514 465.72 1634.672 1003.322 334.8

2009 Projects

1 Ivano-Frankivsk 4 758.813 81.646 376.654 250.513 50

2 Novohrad-Volynsky 2 313.659 28.422 60 101.237 124

3 Mykolayiv 2 308.623 33.078 165.327 110.218 0

4 Kirovske 17 600.347 168.063 231.402 200.882 0

5 Dzankoy 3 455.732 51.154 202.289 202.289 0

6 Voznesensk 7 513.728 66.207 252.169 195.352 0

7 Dolyna 3 533.042 60.96 236.041 236.041 0

8 Rivne 5 593.842 90.102 360.305 143.435 0

9 Saky 5 801.46 216.24 292.61 292.61 0

10 Ukrayinka 1 131.099 17.61 62.419 51.07 0

11 Kaharlyk 2 128.906 19.513 60.166 49.227 0

12 Rubizhne 6 187.006 29.812 78.597 78.597 0

13 Tulchyn 2 349.513 75.37 133.481 140.662 0

14 Backchysaray 1 83.56 8.806 37.377 37.377 0

15 Nyzhniogirskyi 1 136.722 13.672 61.525 61.525 0

16 Novovolynsk 1 150.604 37.468 62.225 50.911 0

Total 2009 62 6046.656 998.123 2672.587 2201.946 174

2010 Projects

1 Rivne 9 1011,767 169,13 641,922 200,715 0

2 Voznesensk 7 624,958 74,147 358,028 192,783 0

3 Mykolayiv 3 280,594 39,805 156,513 84,276 0
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SN CBOs/Network
Number of

Projects Total Cost

Estimated Cost Sharing by

Beneficiaries Municipality UNDP/SDC/
Norwegian/CIDA Others

4 Rubizhne 3 174,117 22,761 83,246 68,11 0

5 Dolyna 3 506,656 51,707 250,222 204,727 0

6 Ivano-Frankivsk 1 311,824 74,57 130,49 106,764 0

7 Kagarlyk 2 179,396 37,905 91,491 50 0

8 Mohyliv-Podilskiy 1 42,38 4,58 22,68 15,12 0

9 Saky 4 453,785 52,399 220,762 180,624 0

10 Yevpatoria 5 546,871 62,785 242,043 242,043 0

11 Dzhankoy 1 124,613 13,361 61,189 50,063 0

12 Novoozerne 1 224,31 26,31 99 99 0

Total 2010 40 4481,271 629,46 2357,586 1494,225 0
2011 Projects

1 Backchysaray 1 103,784 10,828 46,478 46,478

2 Dolyna 4 349,205 48,587 147,605 153,013

3 Dzhankoy 1 181,4 22,2 95,52 63,68

4 Kalynivka 1 62,8 8,8 27 27

5 Novovolynsk 1 33,972 10,754 13,931 9,287

6 Novograd-Volynskiy 2 389,568 42,47 159,7 112,2 75,198

7 Rivne 5 977,901 206,495 519,455 251,951

8 Rubizhne 1 100,515 17,715 49,68 33,12

9 Voznesensk 2 208,409 26,411 127,398 54,6

10 Yevpatoriya 2 96,714 18,318 43,118 35,278

11 Ivano-Frankivsk 1 211,576 26,216 92,68 92,68

12 Tulchyn 1 66,878 11,188 27,845 27,845
Total 2011 22 2782,722 449,982 1350,41 907,132 75,198

TOTAL 2004-2011 294 33550,55 4564,365 16588,49 11177,5 1220,198
Percentage in Cost-Sharing, % 100,00 13,60 49,44 33,32 3,64

Detailed information is given in the Annex-III. Status of project completion for the period of
Programme implementation is given in Table-VI:

Table - VI: Status of Projects’ Completion (2004-2011)

№ Year
No of

projects
initiated

Financial Status of Completion

Fully
completed

75-
90%

Less
than
50%

Average
Status of

Completion,
%

1 2004 11 11 0 0 100,0
2 2005 12 12 0 0 100,0
3 2006 39 39 0 0 100,0
4 2007 77 69 8 0 98,2
5 2008 31 25 3 3 93,5
6 2009 65 52 10 3 95,0
7 2010 38 27 8 3 92,4
8 2011 22 2 12 5 75,8

Total 294 237 46 15 94,8
In total, 237  local SD projects were fully completed by the partner CBOs/networks in the
municipalities since Programme inception and 46 projects are at the final stage of completion
(average status 75-90%). 15 projects are implemented by less than 50%
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Contributions of Bi-Lateral Donors

Technical assistance from the United Nations Development Programme to the partner municipalities
is supplemented by three bi-lateral donors –the Swiss Agency for Development and Cooperation
(SDC) and Coca-Cola Company in Ukraine. In 2011, SDC supported 6 projects from Backhchysaray,
Dzhankoy, Kalynivka, Novovolynsk, Novograd-Volynskiy and Rubizhne, 2 projects in Dolyna, 2 in
Voznesensk, 2 in Yevpatoria and 4 projects in Rivne  in context of sub-project “Promoting Conditions
of Participatory Governance and Development in Urban Areas of Ukraine”. Coca-Cola Company in
Ukraine  supported 2 projects in Dolyna municipality, 1 in Ivano-Frankivsk, 1 in Novograd-Volynskiy, 1
in Rivne and 1 in Tulchyn. More information on the contribution from Swiss Agency for Development
and Cooperation is given in the Annex – VII, VIII and IX respectively.

2.1.5. Human Resource Development

The Programme achieved essential results in enhancing the quality of human resources at various
levels in order to better manage local development through participation, public-private partnership
and information technology use. 1867 people from MSU/CBOs/ networks/ municipalities enhanced
their knowledge about the Programme’s approaches and principles through various orientations,
training, exposure visits, conferences, workshops etc. Details on the activities which produced these
impacts are given hereunder.

Human resource development activities are organised by the Programme to develop the capacity of
national and local stakeholders for strengthening participatory governance for sustainable
development. In total, 60 HRD activities were held during the year, out of which 33 were conducted by
the MSUs of partner municipalities and 27 were conducted by the PMU/Kyiv. They covered 1867
participants, in particular 44.8 % of men, and 55.2% of women (see Table - VII).

Table – VII: HRD Activities in 2011

SN HRD Activity

Number of
Events

conducted by

Number of
Participants

MSUs PMU Female Male Total

1 Training 15 24 810 669 1479

1.1 Project Management (for FGs on local SD projects) 4 0 50 40 90

1.2 Rational attitude towards water resources 0 16 487 319 806

1.3 On creation of ACMHs 11 8 273 310 583

2 Study Tour/Exposure Visit 9 1 44 108 152

3 Workshops/Conferences 9 2 176 60 236

4 TOTAL 33 27 1030 837 1867

* No. of participants indicate persons without repetition

HRD activities conducted by PMU

The trainings were organised on the following topics -
 On creation and operation of ACMHs and other community-based organisations;
 Raising public awareness on sustainable development;
 Providing exposure to the community leaders and municipal officials to the project sites of the

communities with practical experiences of applying the community-based approach;

On creation and operation of ACMHs and other community-based organisations

A number of capacity development activities were organised for CBOs representatives.
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Trainings on ACMHs

8 trainings on ACMHs were provided for 316 representatives of local communities, ACMHs, city
administration personnel and Housing Communal Services Municipal Organisations.

Training  in Yevpatoria. UNDP/MGSDP provided the
capacity development for the representatives of
ACMHs and municipal servants of Yevpatoria,
Novoozerne, Zaozerne and Mirny City and
Settlement Councils, representatives of initiative
groups (120 participants) on August 25-27, 2011.
Three information and educational seminars were
aimed at covering basics of ACMH establishing and
operation and sharing successful experience of
Rivne partner municipality. More information on
these trainings:
http://msdp.undp.org.ua/index.php?news_id=177&l
anguage=eng.

Photo-10: Training on ACMH in Yevpatoria

Training in Dolyna. 25 representatives of ACMHs and initiative groups, which aim to establish ACMHs
participated in educational seminar held by UNDP /MGSDP on August 19, 2011 in Dolyna.  Facilitating
establishing ACMHs is one of the priorities of the executive bodies of the Dolyna City Council. The
participants got familiarized with procedures for the establishing ACMHs, the legislation, regulating
establishing and operation of the ACMHs. In particular they received information on property rights,
obligations and relations between the owners of the premises in a multi-apartment house, the
procedure for transferring the house into balance.

Training in Ivano-Frankivsk. UNDP/MGSDP provided the seminar on May 25, 2011 for activists and
executives of functioning ACMHs and local HCSMO (45 persons). On May 26, the training was
provided for representatives of initiative groups formed by dwellers in multiapartment houses for
creation of ACMHs (36 persons). On May 27, the training was provided for local deputies and
municipal officials (20 persons). The leaders and activists benefited from training which taught them
to interpret the related norms of Ukrainian legislation, prepare community development plans,
organise procurement process and communicate with ACMH members effectively.

Training in Tulchyn. UNDP/MGSDP provided the capacity development training for 7 representatives
of local ACMHs, 24 representatives of the initiative groups, 2 journalists from local mass media and 2
representatives of the municipality.

Trainings for teachers on rational use of water resources

In partnership with the NGO “Teachers for Democracy and Partnership”, the Project developed the
training module “Rational usage of water resources” for teachers.

The training is based on the course “Lessons for Sustainable Development”, elaborated with the
support of SIDA. The course is approved and endorsed by the Ministry of Education, Science, Youth
and Sport of Ukraine, and is already introduced into curriculum of more than 50 schools in 8 oblasts of
Ukraine. The course aims to support school students’ understanding of the need for sustainable
development their families, community, country through changing their own behaviour and lifestyles.
A separate chapter of the course is devoted to sustainable and rational usage of water resources.

The training on Rational usage of water resources provides its participants with interactive techniques
and methodology of organising lessons on the topic. It helps, using very simple practical examples, to
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see that everyone can contribute to keeping natural water resources clean and save them for future
generations.

The pilot trainings on Rational usage of water resources were held in Ivano-Frankivsk on April 11-12
and in Rubizhne on April 18-19; and after that in 12 more UNDP/MGSDP partner municipalities and
settlements by trainers of the NGO “Teachers for Democracy and Partnership” (see Table -VIII).

Table – VIII: Schedule of EDM Trainings for teachers
# Municipality Date Number of

participants
1 Ivano-Frankivsk 11-12 April 25
2 Rubizhne (Luganska oblast’) 18-19 April 28
3 Dolyna (Ivano-Frankivska oblast’) 10-11 May 36
4 Lviv 12-13 May 24
5 Novograd-Volynsky (Zhytomyrska

oblast’)
16-17 May 32

6 Kalynivka (Vinnytska oblast’) 19-20 May 19
7 Kirovske (Donetska oblast’) 23-24 May 28
8 Yevpatoriya (AR Crimea) 8-9 June 26
9 Zuya (AR Crimea) 22-23 June 26

10 Rivne 22-23 August 36
11 Mykolayiv 9-10 September 32
12 Saky (AR Crimea) 20-21 October 25
13 Novovolynsk (Volynska oblast’) 31 October-1 November 20
14 Zhytomyr 10-11 November 26

Trainings for schoolchildren on water resources

In partnership with the NGO “Teachers for Democracy and Partnership”, training module for high
school children on “Responsible attitude to water resources” was developed. The trainings for school
children were conducted in the municipalities that implement community projects on rehabilitation
of natural springs (Ivano-Frankivsk, Dolyna, Rivne, Novograd-Volynsky and Tulchyn).

The trainings included a series of theoretical and practical sessions for the high school pupils. The
curriculum includes educational sessions, held by the trainers, as well as a distance learning
component and contest on the best initiatives (projects).

The pilot training on “Responsible attitude to water resources” was held in Novograd-Volynsky on 9-10
September; and after that in 4 more UNDP/MGSDP partner municipalities by trainers of the NGO
“Teachers for Democracy and Partnership” (see Table - IX ):

Table – IX: Schedule of EDM Trainings for pupils
# Municipality Date Number of

participants
1 Novograd-Volynsky (Zhytomyrska

oblast’)
9-10 September 25

2 Ivano-Frankivsk 26-27 September 26
3 Dolyna (Ivano-Frankivska oblast’) 28-29 September 24
4 Rivne 1-2 November 25
5 Tulchyn (Vinnytska oblast’) 2-3 December 27

MSU Conference

On March 17-19, 2011 the UNDP/MGSDP held the annual training-conference for the personnel of the
municipal support units in Alushta municipality, AR Crimea. The participants were re-trained on social
mobilisation specific features of its application for the reform of housing and municipal economy at
local level, communications and Management Information System.
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In the beginning, the participants were briefed on plans and priorities of UNDP/MGSDP for 2011- 2012
by Iryna Skaliy, UNDP/MGSDP Project Manager. Also, the participants recieved an advanced training
on social mobilisation as a basis of local participatory development. Olena Ursu, Governance and
Sustainable Development Expert presented the conclusions of a sociologic research of impact of
community-based approach in UNDP Projects and pointed out the recommendations for partner
municipalities. Part of the training was devoted to analysis of Rivne success story in internalizing
community-based local development approach. Work groups have analysed potential obstacles and
opportunities of introduction of social mobilisation in partner municipalities. Leonid Tulovsky,
MGSDP Quality Management Officer presented the role of community-based organisations for reform
of housing and municipal economy in Ukraine. Olga Osaulenko, Local Development Specialist
presented the peculiarities of implementation of second phase of “Every Drop Matters” Project1.

Galyna Smirnova, Monitoring and
Communication Officer presented the
peculiarities of monitoring and reporting in III
Phase of UNDP/MGSDP and explained how to
document and disseminate best practices,
generated in partner municipalities. Also, the
participants took part in the training on
personal effectiveness conducted by
Lyudmyla Darnopykh and training on
gender conducted by Valeriy Danylin, trainer
coached by UNDP Project “The Programme of
Equal Rights and Opportunities of Men and
Women”. The participants discussed and
coordinated their work plans for 2011 with the
Project management.

Photo-11: The participants of the MSU recieved an advanced training on
social mobilisation as a basis of local participatory development

Knowledge Management

On November 21-22, Olena Ursu, Governance and Sustainable Development Expert participated in
KM Training and Exposure visit to Switzerland. During the visit organised by Swiss-Ukrainian Project
DESPRO, the participants got familiarised with examples of KM in public administration, in particular
the processes of KM, KM for development of the organisation, financing and expenses for KM etc.

The Project team developed the capacities in knowledge management (KM). On December 9, Olena
Ursu, Governance and Sustainable Development Expert participated in working session on
Knowledge and Innovation organized by UNDP Bratislava Regional Centre. During the workshop, the
participants have discussed the tasks ahead of the Knowledge and Innovation working group and
defined directions for the action plan for next year and discussed collaboration opportunities with
external organizations. In view of these recommendations, selected knowledge management
initiatives of the partner municipalities will be supported in 2012.

Study tours/ exposure visits

On October 12-15, Iryna Skaliy, UNDP/MGSDP Project Manager and Volodymyr Garazd, Dolyna City
Mayor as a part of Ukrainian Delegation, participated in Regional Forum on Inter-Municipal
Cooperation  “Making Local Governments Work for the People” held in Skopje (Macedonia). As a result
of the visit, the partnership between Ilinden municipality (Macedonia) and Dolyna was discussed, a
possibility of joint activities of UNDP and CoE project in the area of inter-municipal cooperation were
considered.

1
Project "Every Drop Matters" is a joint project of the United Nations Development Programme and “Coca-Cola” company in Ukraine (in context of TM BonAqua). Major components of

the Project are organisation of the trainings for responsible attitude to water resources among pupils and teachers of the local schools; organisation of communication and PR activities,
information campaigns at the local level; capacity development of local communities on implementation of initiatives for sustainable development through revival of natural springs and
creating recreation zones around them (community projects).
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The project has organised peer-to-peer visit from Rubizhne to Saky municipality to learn the
experience of involving local communities to local decision-making process.

The HRD activities held by MSUs in 2011:
 Rivne. Overview visit of completed projects with 18 participants. Presentation of

UNDP/MGSDP with 61 participants. Seminar for heads of condominiums to discuss typical
common problems and share experience. Workshop for heads of school communities with
participation of 24 representatives.

 Rubizhne. Training for teachers and local youth leaders on the basis of methodology,
presented in the book “Active Youth. Tested Recepies” with 30 participants. Visit of the
UNDP/MGSDP delegation to Rubizhne with 3 participants.  Roundtable “Cooperation between
the Rubizhne City Council Education Department and the UNDP/MGSDP: peculiarities,
achievements, prospects”. Visit of delegation of the Rubizhne City Council to Saky on June 14
to 15 in order to discuss results of cooperation within the framework of the inter-municipal
agreement and set future plans. Contest of children’s drawings “Me and Good Water” with
participation of 61 children and further use for designing 2012 calendar. Scientific conference
“Drop to drop – future for human” with 56 participants. Within the framework of the event 12
researches considered.

 Mykolayiv Housing department together with Art Soft initiated a workshop on ACMH (97
people participated).

2.2 MANAGEMENT AND EFFECTIVENESS

2.2.1 Partnerships / Linkages

Efforts were put during the year to build linkage of the Programme with other agencies of similar
nature so as to create synergy. Followings are some activities in this context:

With the Ministry of Regional Development, Construction and Housing and Municipal Economy of Ukraine

Elaborating a training programme for leaders of condominiums and house managers

NGO “Teachers for Democracy and Partnership”
Elaborating a training programme for teachers on sustainable development and rational waterUsage

National Academy of Public Administration
On developing course for civil servants on key issues of local self-governance and decentralisation (in
cooperation of UNDP/MGSDP and DESPRO).

2.2.2 Communication Results

Communication about the Programme took place in various forms and at various levels during the
year. This section compiles them in form of inventory of communications, publications, interviews etc.

A) Media and Information

Communication about the Programme took place in various forms and at various levels during the
year. Local/national media disseminated various aspects of the Programme activities during the year
to highlight some concrete results of Programme activities. Internet sources of information are being
widely used by the communication unit of the Programme. As a result, 188 media records were traced
in 2011.



UNDP Municipal Governance and Sustainable Development Programme Annual Progress Report 2011

33

Table -X: Number of Media Records in 2011
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1 Newspaper 10 5 8 8 7 0 38
2 Radio 6 15 0 1 22
3 TV 3 5 23 0 0 31
4 Web 30 0 8 20 2 0 32 5 97

Total 43 16 16 66 2 7 33 5 188

Official web-sites were the most frequent source used to highlight the Programme activities – 97 out
of 188 (51.6%) followed national and local news papers (20.2%), local TV (16.5%) and radio (11.7%).
The Project disseminates generated knowledge through Project web-site, mass media events, printed
publications and leaflets, expert blog and social media.

Organizing Press Tour to promote internalization of Project approach by partner municipality

On March 1, UNDP/MGSDP held a Press Tour for representatives of national mass media to Rivne
municipality to demonstrate the experience of successful cooperation between local authorities and
communities. During the visit, the journalists had a chance to learn the decision making process on
local development with community participation and visited UNDP/MGSDP project sites.

The authorities of Rivne municipality actively involve local residents into the process of solving local
problems. The community-based approach to local development, that the City Council learned from
UNDP Project “Municipal Governance and Sustainable Development Programme” became very useful
for mobilising local residents.

Rivne municipality became a partner of the UNDP/MGSDP in 2004 and fully internalised the
community-based approach to local development. The Municipal Support Unit was established in the
City Council in the framework of cooperation (it is called UN Projects Support Unit as a part of
Department of Economy). The Project provided logistical support and conducted trainings for the
department personnel for effective mobilisation of local communities. The articles written as a result
of the press tour can be reviewed at Project web-site
http://msdp.undp.org.ua/data/files/articles_follow%20up.pdf

9 journalists participated in the press tour representing newspapers “Dzerkalo Tyzhnia”, “Kramatorskyi
Visnyk”, “Slovo” and magazines “Socialna Polityka”, “Organizator”, “Dovidnyk Ekonomista”, “Druzhba”,
“Dilovyi Visnyk”. As a results of the press tour 9 articles were written by the journalists and Project`s
Press Release was republished by 14 Internet mass media.

A knowledge management CD

A CD was produced containing information and training materials of the project, publications, video,
progress reports, pictures generated during 2004-2011 (in Ukrainian version). Also, the CD contains
legislation related to Project area of activities. It can be viewed online here: http://d2.amcms.org.ua.
The CD was disseminated among the partner municipalities during the re-training and MSU
Conference in March 2011, as well as widely circulated among the national stakeholders, including
academia.

Expert blog
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In July 2011, Country Office in Ukraine organised  a KM Mission of Giulio Quaggiotto, Practice Leader,
Knowledge and Innovation UNDP Europe and the CIS from Bratislava Regional Centre. Owing to this
mission Olena Ursu, UNDP/MGSDP Governance and Sustainable Development Expert created a
professional blog (http://olenaursu.wordpress.com).The blog has more than 70 updates in Ukrainian
and English on all aspects of Project activities. Some of the stories from the blog were published in
UNDP official regional blog (http://europeandcis.undp.org/blog/).

Facebook page

Facebook page “Open space for local self-governance” was created in 2009 for sharing the news and
announcements among local self-government bodies. It is regularly updated.

Other information sources

The project started cooperation with the magazine “Management of Multi-Apartment House” and
provides monthly articles on Project experience in partner municipalities.
Real-time reports on these mechanisms and practices presented during the study tour were
disseminated to all MGSDP partners through updates of the professional blog (view here both in
Ukrainian and English http://olenaursu.wordpress.com/2011/11/).

B) Studies and Publications

 MGSDP issued a publication “Electronic Governance in Ukraine – Effective Governance for
City Residents” which summarizes the experience of the Project of introduction of
information and communication technologies into operation of the city councils. The policy
paper analyses the tendencies in e-governance development in Ukrainian municipalities,
information and communication and legal regulation of e-governance. The recommendations
for local self-governance bodies are based on Forum on e-governance held by MGSDP in 2010.
The publication can be downloaded from Project web-page
http://msdp.undp.org.ua/data/publications/postranichno.pdf

 The Project supported analytic research “Systems of Solid Waste Management in Ukrainian
Municipalities and Role of Urban Population in Separate Collection of Garbage.
Recommendations for Local Self-Governance Bodies”. The publication revises the
regulations of the EU on SWM and analyses current condition and problems of SWM in
Ukraine. The publication defines the role of ACMHs in separate garbage collection, rules of
service provision on transportation of solid waste.

2.2.3 Resource Mobilisation and Utilisation

This section focuses on resources mobilised from various sources for implementation of the
Programme and utilization of such resources from various perspectives.

A) Mobilisation of resources

Resources to support the Programme activities in 2011 were available from various agencies,
including UNDP/Ukraine, partner municipalities, Swiss Agency for Development and Cooperation
(SDC), Royal Norwegian Embassy in Ukraine (mobilised earlier) and Canadian International
Development Agency (CIDA) (mobilised earlier). In total, USD 696 thousand was received from various
donors, including USD 100.0 thousand from UNDP, USD 274. 6 thousand received from SDC, USD 3.3
thousand contributed by Norwegian Embassy and USD 77.8 thousand contributed by CIDA, 240.5
thousand contributed by municipalities.
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B) Utilisation of available resources
Source wise utilization of mobilised resources was the following: UNDP -99,0%, municipalities -82,14
%, SDC -83,9 %, CIDA- 99,3 %.

Table - XI: Resource Utilization in 2011 by Donor, USD

##
Resource

Mobilisation and
Utilisation

Budget
for

2011***

Utilised
in Q1st

Utilised
in Q2nd

Utilised
in Q3rd

Utilised
in Q4th Total* Delivery,

%

1 Rivne 58570,9 4287,0 815,6 14,3 46517,9 53390,9 91,2

2 Novograd-Volynsky 19210,1 17832,6 18368,4 95,6

3 Kirovske 1761,6 583,9 624,7 35,5

4 Hola Prystan 3149,3 0,0 0,0

5 Ukrainka 2350,8 0,0 0,0

6 Zhytomyr 114,2 0,0 0,0

7 Mohyliv-Podilsky 1471,3 0,0 0,0

8 Novovolynsk 3332,3 1567,2 1614,2 48,4

9 Mykolayiv 1040,7 440,1 470,9 45,2

10 Dolyna 34569,2 15821,7 11427,5 3340,7 32731,2 94,7

11 Saky 18259,2 13095,4 7,2 1737,2 15878,4 87,0

12 Ivano-Frankivsk 24500,3 14798,2 1642,4 7,2 17599,0 71,8

13 Dzhankoy 13547,8 766,8 10767,2 12059,1 89,0

14 Kagarlyk 506,6 0,0 0,0

15 Tulchyn 6963,7 0,0 0,0

16 Voznesensk 17894,3 1192,7 14544,9 16257,4 90,9

17 Rubizhne 11407,0 1594,1 7865,0 752,1 323,6 11272,2 98,8

18 Halych 1079,7 0,0 0,0

19 Nizhnegirskiy 781,8 695,6 744,3 95,2

20 Yevpatoria 8915,6 551,4 1846,6 674,2 4851,8 8284,6 92,9

21 Novoozerne 1369,6 1254,0 1341,8 98,0

22 Kalynivka 3480,6 3041,3 3132,5 90,0

23 Bakhchisaray 6224,3 5235,3 5601,8 90,0

24 UNDP 100000,0 1201,8 42055,4 27692,9 28063,4 99013,5 99,0

25 SDC 274617,3 27878,2 45268,1 45783,3 96373,7 230374,6 83,9

26 Norwegian Embassy 3299,9 137,5 147,1 4,5

27 CIDA 77804,9 68542,7 1018,2 2658,1 77274,2 99,3

Total 696223,1 134364,2 117035,6 90969,0 234196,7 606181,1 87,1

* GMS costs are included.
** The figure is based on Atlas data available as of 24/01/2012.
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Table - XII: Resource Utilization in 2011 in the framework of Every Drop Matters project (donor Coca-Cola), USD*

N
Resource

Mobilisation and
Utilisation

Budget
for 2011

Utilised
in Q1st

Utilised
in Q2nd

Utilised
in Q3rd

Utilised
in Q4th Total Delivery,

%

1,0
Every Drop Matters
(EDM)-Coca-Cola
input

285000,0 593,5 37520,5 26930,1 95813,4 160857,6 56,4

* Data as of 24/01/2012.

1.2.4 Programme Reviews

The management and operational aspects of the Programme we reviewed and assessed during the
year by UNDP management and donor community. The assessments were useful for enhancing the
efficiency of the Programme. Following sub-section details this subject.

Programme Review Missions

Visit of José Roman Leon Lora, Head of Operations Section 2, EU Delegation and Elena Panova,  UNDP
Deputy Country Director to partner municipalities of Municipal Governance and Sustainable Development
Programme

During May 23-27, 2011 Mr. José Roman Leon Lora, Head of Operations Section 2, EU Delegation
and Elena Panova,  UNDP Deputy Country Director accompanied by UNDP/MGSDP team visited
partner municipalities of UNDP/MGSDP Dolyna (Ivano-Frankivsk Region), Rivne and Lviv.

In Dolyna municipality the participants of the
mission, met Volodymyr Garazd, Dolyna City
Mayor, municipal officials and the NGO
“Centre for Supporting Development and
Reforms” which serves as Municipal Support
Unit for MGSDP and discussed housing reform
and community mobilization at
local level, energy efficiency in public and
multi-apartment buildings, introduction of the
quality management system ISO 9001:2008
for municipal services.  Also, the guests visited
communities of  ACMH “Oblisky-Zatyshok”
(project on capital repair of gable roof) and
ACMH “Pid Lypoyu on Pushkina, 8” (project on
repair and heat retention lagging of external
walls).

Photo – 12: Meeting of the mission representatives with local community
in Dolyna

On May 26, the mission participants participated in the meeting of Municipal Sustainable
Development Council in Rivne – an advisory public body to the city mayor (chaired by the Mayor, Mr.
Volodymyr Khomko, including Municipal Support Unit, municipal officials and community-based
organisations). During the visit, the municipal policy to support associations of co-owners of multi-
apartment houses was presented in the framework of Rivne Municipal Sustainable Development
Programme for 2009-2012. Also, the guests visited ACMH “Gazda” project site (project on
“Improvement of energy-efficiency in the building”.

On May 27, the mission visited Lviv partner municipality and met with municipal authorities of Lviv.
The participants discussed introduction of the quality management system for municipal services in
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accordance with ISO 9001:2008; associations of co-owners of multi-apartment houses; e-governance;
activities to promote rational usage of water resources (education for sustainable development, etc.)

Independent Backstopping and Support Mission of SDC

During August 29- September 9, 2011 Juerg Christen, Executive Director of Swiss Resource Centre
and Consultancies for Development SKAT (Switzerland), an international consultant in
decentralization, was providing independent backstopping and support to UNDP led Municipal
Governance and Sustainable Development Programme (MGSDP) aimed at improving the efficiency of
Programme activities on promoting the participatory governance for sustainable development of the
municipalities in Ukraine. This Mission was organized in context of the subproject “Promoting
Conditions of Participatory Governance and Development in Urban Areas” and under the support
from the Swiss Agency on Development and Cooperation (SDC). As part of the mission, the expert
visited partner municipalities of Rubizhne, Tulchyn and Voznesensk.

The scope of the Mission included  support
the MGSDP project team in analyzing and
further developing its mechanism and tools for
the institutionalization and dissemination of
knowledge and experience at the municipal
level, and advising the project on the steps to
be taken to further promote the integration of
those mechanism and tools into governmental
policies.

Also, the expert provided advice the MGSDP
team on how to strengthen the project
component on improving public services
provision (solid waste management, water
supply. energy efficiency).

Major recommendations are the following: Photo – 12: Interaction with representatives of ACMH in Rubizhne

 Continue cooperation with existing partner municipalities, do not expand the number but
rather decrease it. Only continue cooperation with cooperative partners as funds are scarce.

 Community-based approaches should be further consolidated and institutionally anchored
and a critical mass of demo In view of sustainability continue to promote institutionalisation
and the establishment of ACMH which coincides with the policy pursued by the Ministry
(refer to 2.2.1). This is even more important as in future the municipal housing and
communal services organisation, Zhek will be replaced by ACMHs, house managers or
private managing companies.

 Continue to support the introduction of QMS as it motivates municipalities’ staff by defining
their key roles and responsibilities and saves costs through improved efficiency and quality
of services. Customers satisfaction increases as orders are met consistently, on time and to
the correct specification.

 Good examples should be documented and exchange visits organised to successful
municipalities.
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 In Rivne this approach is fully integrated and institutionalised in the city organisation. Use
Rivne as demonstration city and organise further exposure visits.

 Conceptually, the focus should remain on policy support, institution and capacity
development and the capitalisation and documentation of lessons learned for further
dissemination, replication and scaling up.

 However, complement these activities with practical support through community initiatives
as the combination of the process and the product leads to better results (refer to 2.1).

 The thematic areas of support should remain on a) energy efficiency measures, b) e-
governance2 including quality management (ISO) as well as c) Inter-municipal cooperation
on the practical and policy levels.

 MDSDP should continue to utilise the experiences it gained through its multi-level
approach. They should be used for developing credible policy recommendations and
engaging in policy dialogue for the legislative process at the national level (refer to external
review by Töpperwien et al, June 2009).

 The collaboration with associations, in particular with the Ukrainian Association of Rayon
and Oblast Authorities should be revived. Through its excellent network and links the
association can be used as a channel for the dissemination of best practices and lessons
learnt.

2 E-Governance is the public sector’s use of information and communication technologies with the aim of improving information and service delivery,
encouraging citizen participation in the decision-making process and making government more accountable, transparent and effective.
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Chapter THREE
________________________________________________________________________________________________________________________________________________

LESSONS AND
OPPORTUNITIES

3.1. Taking Stock of the Experience, p. 40
3.2. Future Outlook, p. 40

3.1 Taking Stock of the Experience, p. 39
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3.1 TAKING STOCK OF THE EXPERIENCE
Having gained the experience of cooperation with the stakeholders, it was found that MGSDP has
been successful in demonstrating the value of participatory approach and social mobilization at local
level. Also, national level opportunities were explored and utilised during the quarter in promoting
the vision of the Programme. However, some challenges also prevailed in harnessing potential of the
people.

A) Opportunities were identified based on the recent Programme’s experience –

1) The development challenges still to be addressed and perspectives identified in
programme implementation are energy efficiency in multi-apartment buildings and public
sector; inter-municipal cooperation, including solid waste management; e-governance.
These directions fully coincide with the priorities of the Government of Ukraine and were
highlighted / prioritized by the partner municipalities.

2) The Programme approach is effective and is recognised by national and local partners. The
interested parties adhere to the approach methodology requirements and are ready to promote
it. The population is being widely involved. Partner municipalities internalise approach through
establishing Municipal Sustainable Development Councils or approving municipal programmes.

3) Owing to continues training, provided by MGSDP Team, MSU personnel and local authorities
generated substantial experience and capacity and can act as resource persons in area of
community-based approach. They have been involved to various national policy events as
experts and consultants this year.

4) The strong demonstration effect took place in majority of partner municipalities during the
previous cooperation with the Programme and these municipalities are ready to commit more
resources for cost-sharing of the community projects.

5) Programme approach coincides with directions of policy reformof housing and municipal
economy in Ukraine. The Programme can share the experience in establishing the departments
in local self-government bodies   responsible for ACMHs,  provide experise for the training for
municipal servants, personnel of the communal enterprises and ACMH heads on reforming
housing and municipal economy.

6) Municipalities across Ukraine are interested to learn from the experience of the Programme’s
partners and actively participate in knowledge sharing events on e-governance, solid waste
management, introduction of municipal services quality management system ISO etc.

7) The local authorities support including lessons learned to legislative process and express a wish
to contribute to working groups in elaborating Draft Laws.

B) Challenges still occur in process of Programme implementation, especially with regard to the
following –

 The process of informing local communities participating in the Project on procurement,
public audit and community Projects implementation should be improved. Currently due to
peculiarities of urban residents who are less linked to each other then in rural areas, the
community members are not always fully aware about UNDP/MGSDP principles and Project
mechanism.

 Lack or Projects` resources for supporting local community SD projects in partner
municipalities.

3.2. FUTURE OUTLOOK
In 2012 the Programme will focus on the following activities:

 Supporting policy studies to incorporate participatory governance approach  into national
policies for improving public service delivery;

 Initiating policy dialogue/organising media events  through organising round tables to
promote local self-governance  and municipal and housing reforms;
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 Organise trainings for local/national civil servants in key issues of local self-governance;
 Elaborating and launching training programmes for leaders of ACMH and house managers in

partnership with the Ministry;
 Supporting  selected municipalities to introduce self-government innovations with social

media engagement;
 Providing trainings for local leaders on O&M, house management and ACMHs;
 Conducting feasibility study and awareness campaign  on inter-municipal joint venture on

solid waste management;
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Annex – I
Financial Status of Local SD Initiatives undertaken by Local Partners (2009 Agreements), UAH

## Purpose

N
u

m
b

er
 o

f
Tr

an
sa

ct
io

n
s 

 in
 2

01
1 Total amount paid by end of 2011 by cost-sharing

of
Total amount due for future payment by

cost-sharing of

Stat
us
of

proj
ect

com
ple-
tion
(%)

UNDP
Fund

CIDA
Fund

Norwe
gian
Fund

SDC
Fund

Munici-
pality

UNDP
Fund

CIDA
Fund

Norwe
gian
Fund

SDC
Fun

d

Munici
pality

1,0 Kirovske

1.1
ACMH "Girniatsky
1" 879,6 1319,4 4983,2 7474,8 0,2

1.2 ACMH "Girniatsky
4" 880,4 1320,6 4987,6 7481,4 0,2

1.3
ACMH "Girniatsky
10" 9651,1 14476,7 1072,5 1608,8 0,9

1.4
ACMH
"Panfilovtsev 32" 10530,2 15795,3 1169,8 1754,7 0,9

1.5 ACMH
"Panfilovtsev 34" 10530,2 15795,3 1169,8 1754,7 0,9

1.6

ACMH
"Shakhtarska
33"3 1,0 10349,2 15523,8 1,0

1.7 ACMH
"Molodizhny 5" 6273,4 9410,1 697,0 1045,5 0,9

1.8 ACMH
"Objednany" 8111,6 12167,4 901,2 1351,8 0,9

1.9 ACMH
"Aquamarin" 9654,6 14481,9 1072,6 1608,9 0,9

1.10 ACMH "Lenina" 10800,0 16200,0 1200,0 1800,0 0,9

1.11 Kirovske
Municipality** 10500,0 52500,0 7000,0 0,9

1.12 ACMH
"Molodizhny 10" 2052,0 3078,0

11628,
0 17442,0 0,2

1.13 ACMH "Girnyatsky
2" 13770,0 13770,0 1530,0 1530,0 0,9

1.14 ACMH "Garnyy
Budynok"-2008 1,0 1980,0 2970,0 1,0

2,0 Dolyna

2.1

ACMH "Pid
lypoyu na
Pushkina, 8" 1,0 76041,0 76041,0 1,0

3 Novograd-
Volynsky

3.1 ACMH "Zviagel" 54000,0 54000,0 6000,0 6000,0 0,9
4 Nizhnegorsky

4.1 CSO "Vognyk"* 1,0 55372,5 12305,0 55372,5 1,0

Total
10500,0 55372,5 66860,3 223448,0 321722,0 0,0 0,0 16053,7

27358
,0 50852,6

0,9

4,0 677902,8 94264,3

3 The projects selected in bold are 100% implemented.
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Annex – II
Financial Status of Local SD Initiatives undertaken by Local Partners (2010 Agreements), UAH

## Purpose
N

u
m

b
er

 o
f

Tr
an

sa
ct

io
n
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 in

 2
01

1 Total amount paid by end of 2011 by cost-
sharing of

Total amount due for future payment by
cost-sharing of

Statu
s of

proje
ct

comp
le-

tion
(%)

UNDP
Fund

CIDA
Fund

Norw
egian
Fund

SDC
Fund

Municipa
lity

UNDP
Fund

CIDA
Fund

Norw
egian
Fund

SDC
Fund

Munici
pality

1 Kirovske*
2 Dolyna

2.1
ACMH "Oblisky-
Zatyshok" 1 71028,1 86812,1 7 892,00 9 645,78 90%

2.2
ACMH "Kashtan
NA Obliskah" 1 27973,8 34190,2 3 108,20 3 798,90 90%

2.3

CO “Pikluvalna
rada of
kindergarten
“Zolota Rybka” 2 85252,5 104197,5 12 189,60 14 898,40 90%

3 Kagarlyk
4 Saky

4.1
CSO "Krymska
zirochka" 2 47366,8 5263,0 64325,3 100%

4.2 ACMH "Lad" 7078,6 8651,6 786,50 961,28 90%

4.3 ACMH "Soglasie" 1 54664,1 66811,6 7 423,78 6 073,52 90%

4.4

Charitable
Foundation
"Blagodiyniy
fond
uprovadzhennya
novyh metodiv
navchannia I
vyhovannya" 1 59391,0 72589,0 100%

5 Rivne

5.1 ACMH "Soborna
32' 1 29778,0 100%

5.2
ACMH
"Zatyshok" 1 10000,0 100%

6
Novograd-
Volynsky*

7 Voznesensk

7.1
ACMH "Bila
Akatsija" 1 51249,8 95178,2 100%

8 Tulchyn*
9 Dzhankoy

9.1 ACMH "Arnika" 1 45057,1 5006,3 61188,6 100%
10 Mykolaiv

10.1 ACMH
"Liubystok-12" 1 18511,2 34377,9 100%

10.2 ACMH "Zeleny
Barvinok" 16660,0 30940,1 1 851,12 3 437,78 90%

10.3 ACMH "Vektor" 42528,5 78981,4 4 725,38 8 775,72 90%
11 Novovolynsk*
12 Ivano-Frankivsk

12.1 ACMH
"Bystrytsia 2007" 3

106764,
3 130489,7 100%

13 Ukrainka*
14 Mogyliv-Podilsky

14.1 ACMH “Gvardijsky
74” 15 120,00 22 680,00 0%

15 Rubizhne

15.1 ACMH "Oberig-17" 3 19451,3 23773,7 100%
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15.2 ACMH "Rudenko-
1" 3 17474,3 21357,1 100%

15.3 CSO "Prostir" 3 31185,0 38115,0 100%
16 Nizhnegorsky*
17 Lviv

17.1 Lviv Municipality 54667,5 33982,5 9 850,00 90%
18 Yevpatoriya

18.1 CSO "Spryjannia
Gimnazii #8" 1 47530,8 5281,2 52812,0 100%

18.2 CSO "Spektr" OF
School #11 1 46882,8 5209,2 52092,0 100%

18.3 CSO "Turbota"
OF School #12 1 39403,8 4378,2 43782,0 100%

18.4
CSO "Shkola #14-
Litsey" 1 52810,0 52810,0 100%

18.5
ACMH
"Budivelnyk" 1 36492,3 4054,7 40547,0 100%

19 Novoozerne
19.1 CSO "Jakoriok" 1 99000,0 99000,0 100%

Total
54667,5 535677,2 0,0 551253,7 1332799,9 9850,0 8210,3 0,0 44886,3 70271,4 79,40%

31 2 474 398,34 133 217,96
*New Agreements for implementation of local initiatives in these municipalities were not signed in 2010.
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Annex – III
Financial Status of Local SD Initiatives undertaken by Local Partners (2011 Agreements), UAH

## Purpose

N
u

m
b

er
 o

f
Tr

an
sa

ct
io

n
s 

 in
 2

01
1

Total amount paid by end of 2011 by cost-
sharing of

Total amount due for future payment by
cost-sharing of

Status
of

projec
t

compl
e-tion

(%)
UNDP
Fund

CIDA
Fund

Norwe
-gian
Fund

SDC
Fund

Munici
pality

UNDP
Fund

CIDA
Fund

Norw
egian
Fund

SDC
Fun

d

Muni
cipali

ty

1 Dolyna

1.1
ACMH "Zatyshna
oselya na
Nezalezhnosti 2" 2 17234,6 25852,0 1915,0 2872,4 90%

1.2 ACMH "Poshtarochka" 1 3349,6 5024,4 18981,2 28471,8 15%
2 Novograd-Volynsky

2.1 CSO "Spilna meta" 3 95000,0 142500,0 100%
3 Dzhankoy

3.1 CSO "Svitliachok" 2 57312,0 85968,0 6368,0 9552,0 90%
4 Bakhchysaray

4.1 CSO "Buratino" 2 41830,2 41830,2 4647,8 4647,8 90%

4.2 Bakhchysaray city
council (ISO) 1 4412,4 25003,6 15%

5 Kalynivka

5.1 CSO "Maliatko-
Kalynivchatko" 2 24300,0 24300,0 2700,0 2700,0 90%

6 Rivne
6.1 ACMH "Orbita-Pivnich" 2 24571,6 73714,7 2730,2 8190,5 90%
6.2 ACMH "Galytskogo-4" 2 30007,1 90021,4 3334,1 10002,4 90%

6.3 HCC "Budivelnyk" 2 31372,2 94116,6 3485,8 10457,4 90%

6.4 HCC "Electroaparat-2" 2 37485,5 112456,4 4165,0 12495,2 90%
7 Voznesnesk

7.1 ACMH "Gurt Zeleny
Gai" 3 6671,7 15567,3 100%

7.2 ACMH "Nova Doba" 2 43134,9 100648,2 4792,8 11183,1 90%

7.3 Voznesensk city
council (E-governance) 1 14910,0 84490,0 15%

8 Tulchyn

8.1 Tulchyn city council
(SWM) 1 9000,0 51000,0 15%

9 Rubizhne

9.1 PO "School #3
“Krapelka shchastia” 33120,0 49680,0 0%

10 Yevpatoriya

10.1

Fellowship of co-
owners of 36
apartment house
"Merkuriy" 2 8398,1 10264,3 933,1 1140,5 90%

10.2 ACMH “Budivelnyk” 2 23352,3 28541,7 2594,7 3171,3 90%
11 Novovolynsk

11.1 FACMHs "Zhovtneve" 2 8358,5 12537,7 928,7 1393,1 90%

Total
0,0 0,0 0,0 480700,7 863342,9 0,0 0,0 0,0

251190,
0

155957,
434 1 344 043,57 407 147,44
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Annex – III: Local Sustainable Development Initiatives: Cost-Sharing, Physical Progress and Benefit Status by end of  2011

SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work

Other Total Wom-
en

Men Chil-
dren

Zhytomyr

1 Comfort Heat/Hot Water
Energy and
Environment

2004 56600 56600 11000 124200 100 88 105 26

2 Hromada Heating System
Energy and
Environment 2004 28000 28000 4700 4000 64700 100 54 76 20

3 Dobrobut-62 Heat/Hot Water
Energy and
Environment 2004 56800 56800 9900 123500 100 107 137 39

4 Dobrobut-104 Heating System
Energy and
Environment 2004 32700 32700 8900 2600 76900 100 79 85 70

5 Vlasnyi Dim Heating System
Energy and
Environment 2004 25500 25500 8300 3300 62600 100 93 98 33

6 Nasha Oselya Heat/Hot Water
Energy and
Environment 2004 53400 53400 7900 114700 100 84 93 23

Sub-total: * * 253000 253000 50700 9900 566600 * 505 594 211
Rivne

1 School network Heating System Social 2004 84900 84900 15500 38900 224200 100 80 135 3885

2 Zhytlovyk-22 Heating System
Energy and
Environment

2004 21900 21900 8600 52400 100 130 160 45

3 Balsamin Drainage System
Energy and
Environment

2004 54000 54000 20000 128000 100 250 290 460

4 School Network Heating System Social 2005 44900 104800 15500 32400 197600 100 135 80 3985

5
Assoc of
Disabled

Computer-Based
Trg

Economic
Development 2005 19500 45500 13300 2000 80300 100 1507 1123 0

6
ACMH
Shukhevycha Roof Repair

Energy and
Environment 2007 59400 89100 21500 170000 90 332 170 1211

7
ACMH “Zhyt-
lovyk-22” Premises Repair Social 2007 24320 36480 19000 79800 90 110 96 84

8 School Network Windows Insulation Energy &
Environment 2007 74250 74250 18296 166796 90 126 84 3990

9 Lyceum Windows Insulation Energy &
Environment 2008 34775 104325 17872 156972 273 236 228

10 ACMH
Galytskogo Roof Repair Energy and

Environment
2008 34650 103950 20320

158920
192 110 55

11 ACMH “Gazda” Flat Roof Repair Social 2009 25973 77920 16852 120745 0 45 46 12
12 ACMH “Magirus” Flat Roof Repair Social 2009 29250 87750 15746 132746 0 195 131 130
13 ACMH “Semko” Flat Roof Repair Social 2009 17212 51635 7650 76497 0 60 62 17

14 CSO “Sviato
Dobra”

PVC Windows
Installation

Environmenta
l

2009 36000 108000 39358 183358 0 1282 1139 1139

15 PO "Usmishka" Windows Social 2009 35000 35000 10496 80496 0 350 256 301

16
ACMH
“Galytskogo 4“

Replacement of
pipes of water
supply systems

Social

2010 30015 90044 36000 156059 192 110 55

17 ACMH
“Shukhevycha 2

Capital repair of flat
roof

Social 2010
29982 89947 39308 159237 495 393 450
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work Other Total Wom-

en Men Chil-
dren

18

ACMH
"Vidrodzhennia"

Replacement of old
pipes of water
supply and
sewerage systems

Social 2010

13453 40358 8386 62197 208 174 88

19

ACMH "Zlagoda
- 3"

Replacement of old
pipes of water
supply and heating
systems

Social 2010

26513 79538 15300 121351 57 44 28

20
SCO “Oberig 29” Installation of heat

loss reducing PVC
windows

Social 2010

33465 100394 18358 152217 495 393 450

21 SCO
“Vidrodzhennia 15”

Installation of PVC
windows

Social 2010
33538 100614 18358 152510 495 393 450

22 CSO "Ridna
Shkola"

Installation of PVC
windows and doors

Social 2010
33749 101249 17712 152710 662 551 659

23
ACMH "Soborna
32"

Replacement of old
pipes of internal
water supply and
sewage systems

Social 2010

29778 13500 43278 32 27 20

24
“Zatyshok” -
ACMH on 31A S.
Petliury Street

Mounting of roof
draining system
pipes

Social 2010

10000 2208 12208 7 2 1

25
ACMH ”Orbita-
Pivnich’”

Replacement of
heating system
old pipes

Social 2011 34102 81905 27302 143309 164 145 33

26 ACMH
"Galytskogo-4"

Capital repair of
interpanel joints

Social 2011 33341 100024 60388 193753 192 110 55

27 HCC
"Budivelnyk"

Capital repair of
flat roof

Social 2011 34858 104574 40166 179598 221 229 100

28
HCC
"Electroaparat-
2"

Capital repair of
flat roofs on two
houses

Social 2011 41650 124952 46959 213561 230 200 164

Sub-total: * * * 596030 344666 0 0 2122887 601727 73300 3738610 0 8510 6887 18094
Novograd-Volynskiy

1
Women’s
Association Public Health Social 2006 75000 75000 25552 12579 188131 100 9504 8496 0

383
00

2 Fund of Disabled Health forDisabled Social 2006 75400 75400 17867 168667 100 526 347 420 453

3 School # 5 Premises
Renovation

Energy and
Environment

2006 7550 67950 75500 17438 10000 178438 100 25 5 292

4 School Network Roof repair Energy and
Environment

2006 4490 40410 44900 10543 100343 100 112 38 1688

5 NO"Franka,32" Potable Water Social 2006 15500 15500 5573 36573 100 27 21 11

6
Kindergarten
#16

Roof repair
Energy and
Environment

2006 16000 16000 9528 41528 100 29 0 216

7 Kindergarten14 Roof Repair
Energy and
Environment 2006 63750 11250 75000 48900 281964 480864 100 62 4 310
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work Other Total Wom-

en Men Chil-
dren

8 NO “Royalty” Lifts Repair Social 2006 13200 13200 3094 29494 100 84 103 85
9 NO “Zhoda” Lifts Repair Social 2006 36100 36100 8139 80339 100 343 340 81

10 “Zarichany” SC Potable Water Social 2007 8550 10450 30707 49707 100 18 10 24

11
“Lesi Ukra-inki”
School Roof Repair

Energy and
Environment 2007 67455 82445 29852 179752 100 108 18 771

12 “Lira” school Premises Repair Social 2007 67455 82445 21437 171337 100 67 12 560

13 School #7 Roof Repair Energy and
Environment

2007 67455 82445 25630 175530 100 76 15 735

14 MRC “Gromad-
sky progress”

Potable Water Social 2007 52574 64257 14081 130912 90 842 521 641

15 Kindergarten13 Roof Repair Energy and
Environment

2007 67455 82445 16711 129000 295611 100 25 2 132

16 ACMH “Kedr” Energy Saving Energy and
Environment

2007 13812 67434 9027 20622 110895 100 27 21 11

17
ACMH
“Zhytlovyk”

Sports Ground Social 2007 37350 45650 11677 94677 90 224 139 85

18 SC “Oliynyk” Sewage System 2008 53800 86700 91200 235300 467000 43 35 38

19 Kindergarten #2 Roof Repair
Energy and
Environment 2008 53800 86700 20500 99500 260500 40 3 186

20 ACMH “Zviagel”
Water Supply
Complex Social 2009 60000 60000 28422 124000 272422 0 563 429 349

21 CSO “Morske”
Design of
Technical
Documentation

Social 2009 41237 260500 301737 0 137 151 155

22
CSO "Spilna
meta" of
school no 4

Capital repair of
11 toilets Social 2011 95000 142500 37170 349868 938 31 25

Sub-total: * * * 614796 497747 0 67434 1261664 494643 1152843 4164425 0 13820 10741 6815 38753
Dolyna

1 SC “Dzherelo
zhyttya”

Potable Water
Supply

Social 2008 70000 70000 40590 180590 24 26 12

2 ACMH “Pid Lypoju
na Pushkina 8”

External walls
repair

Economic 2009 76041 76041 18300 170382 0 15 11 4

3
ACMH “Zatyshna
Oselia na
Nezalezhnosti 2”

Foundation walls
and basement
premises capital
repair

Economic 2009 70000 70000 22360 162360 0 96 85 54

4 PO “Sonechko” Windows
Insulation

Social 2009 90000 90000 20300 200300 168 140 138

5 ACMH “Kashtan
na Obliskah”

Draining and
waterproofing of
foundation walls

Social
2010

31082 37989 7795 76866 26 25 7

6 ACMH “Oblisky-
Zatyshok”

Capital repair of
gable roof

Social
2010

78920 96458 19846 195224 19 11 13
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work Other Total Wom-

en Men Chil-
dren

7

CO “Pikluvalna
rada of
kindergarten
“Zolota Rybka”

Installation of
heat PVC
windows and
doors

Social

2010 94725 115775 24066 234566 318 244 252

8

ACMH ”Zatyshna
Oselia na
Nezalezhnosti, 2’”

Replacement of
old windows in
entrances of the
community house

Social

2011 28725 19149 12150 60024 96 85 54

9

ACMH
”Poshtarochka’”

Repair of
foundation walls,
construction of
water-diversion
barrier and ditch

Social

2011 22330 6580 33497 62407 26 16 11

Sub-total: * * * 70000 491823 0 0 581992 198904 0 1342719 0 788 643 545
Tulchyn

1 Kindergarten #4 Windows
Insulation

Energy &
Environment 2008 45000 45000 10400

100400
147 123 120

2 Kindergarten #3 Windows
Insulation

Energy &
Environment 2008 45000 45000 10400

100400
167 127 140

3 CSO “Veselka” PVC Windows
Installation

Social 2009 39412 48170 9731 97313 0 155 134 130

4 CSO “Dytiachy
Dobrobut”

PVC Windows
Installation

Social 2009 101250 123750 27200 252200 0 40 7 240

Sub-total: * * * 140662 90000 0 0 223481 96170 0 550313 0 509 391 630
Ivano-Frankivsk

1 NDO, Zhek # 3 Sports ground Social 2004 50000 50000 14300 16400 130700 100 237 279 105

2 Horobryi Heating System
Energy and
Environment

2004 24800 24800 8900 58500 100 109 116 43

3 “Kvitka Karpat” Sports ground Social 2005 25000 58300 9200 92500 100 141 94 1085

4 “Kalynon’ka” Sports
ground

Social 2005 22200 51800 8300 82300 100 77 42 700

5 “Strumochok” Sports ground Social 2005 34500 80600 12900 128000 100 149 91 1536
6 “Nashe Zdorovya” Sports ground Social 2005 31700 74100 11300 117100 100 85 37 1100

7 “Uhorn. School” Drinking water Energy and
Environment

2005 14700 34300 7900 5000 61900 100 65 35 303

8 “Prometey” Roof Repair Energy and
Environment

2005 27600 64400 10900 6700 109600 100 48 37 13

9 “Svitanok” Window Insulation Energy and
Environment

2005 16200 37700 7600 61500 100 166 156 62

10 “Vytvytskoho,
28”

Drinking water Energy and
Environment

2005 18900 44250 6550 4000 73700 100 94 95 52

11 “Kor. Danyla,
146”

Window Insulation Energy and
Environment

2005 19600 45850 7750 5000 78200 90 61 46 43

12 “Mykolaychuka,1
1”

Drinking water Energy and
Environment

2005 18500 43100 7900 6000 75500 100 109 96 57
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work Other Total Wom-

en Men Chil-
dren

13 "Cooperative #2 Basement Pipes
Energy and
Environment 2006 1217 10952 12169 2785 27123 100 38 36 25

14
NO "Pasichna,
18"

Basement Pipes
Energy and
Environment

2006 6695 60260 66955 15833 149743 100 73 54 146

15
NO
Troleybusna4

Basement Pipes
Energy and
Environment

2006 7309 65775 73084 16560 162728 90 84 73 19

16
NO "Vovchy-
netska, 198"

Basement Pipes
Energy and
Environment

2006 61724 10892 72616 16250 161482 100 216 188 67

17
NO "Vovchy-
netska, 198-B"

Basement Pipes
Energy and
Environment

2006 71946 71946 16025 159917 100 132 92 78

18
NO "Chorn-
ovola, 134-A"

Roof Repair
Energy and
Environment

2006 7455 67095 74550 18518 15000 182618 100 91 89 58

19 Cooperative #8" Roof Repair
Energy and
Environment

2006 59915 59915 18274 138104 100 154 103 47

20
NO "Symo-
nenka, 5"

Basement Pipes
Energy and
Environment

2006 57027 10064 67091 15140 149322 100 146 101 114

21
NO "Ivasyuka,
36"

Roof repair
Energy and
Environment

2006 2937 26433 29370 7207 3000 68947 100 118 97 63

22 Cooperative #4" Roof Repair
Energy and
Environment

2006 60179 60179 14290 134648 100 79 48 21

23
NO "S. Bandery,
12" Basement Pipes

Energy and
Environment 2006 7228 65060 72288 16140 160716 90 93 78 24

24
NO
Konovaltza,34 Basement Pipes

Energy and
Environment 2006 5628 50649 56277 12671 125225 100 62 57 28

25 School #16 Floor Repair Social 2006 17985 1999 19984 4552 44520 100 39 28
59
9

26 School #2 Window Insulation Energy and
Environment

2006 59948 10579 70527 17031 158085 100 43 18 56
0

105
0

27 School #7 Premises Repair
Energy and
Environment

2006 42023 7416 49439 11782 110660 100 58 15
48
8

859

28 School #8 Sports   Ground Social 2006 24564 4334 28898 6698 64494 100 25 9
70
0

29 School #1 Premises Repair Social 2006 62938 11107 74045 23672 171762 100 135 9
80
2

30
NO “Hotke-
vycha 44/4”

Basement Pipes
Energy and
Environment

2006 73939 73939 17865 165743 100 180 161 56

31
Rehabilitation
Centre

Roof repair
Energy and
Environment

2006 74877 74877 15516 58421 223691 100 123 22 83

32 NO “Stusa 25” Basement Pipes
Energy and
Environment 2006 74535 74535 14406 163476 100 144 127 63

33
NO “Nadvir-
ninska 30” Basement Pipes

Energy and
Environment 2006 70960 70960 15630 157550 100 138 122 72

34 NO “Petlyury 1” Basement Pipes
Energy and
Environment 2006 74930 74930 16650 166510 100 163 118 63
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by
Prog-
ress

Status
%

Direct Beneficiaries
Indi
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work

Other Total Wom-en Men

Ch
il-
dr
en

35 School #22 Window Insulation
Energy/ Envir-
ment 2007 59940 89911 21447 171298 100 150 25

14
55

36 School #8 Window Insulation Energy/ Envir-
ment

2007 53704 80555 26705 160964 100 27 13 24
6

37 School #16 Toilets Repair Social 2007 53700 80550 23750 158000 100 873 234 56
3

38 School #15 Window Insulation Energy/ Envir-
ment

2007 52788 79183 23949 155920 100 27 13 77
3

39 School #13 Toilets Repair Social 2007 56041 84061 26836 166938 100 101 15 86
5

40 High school l# 3 Window Insulation
Energy/ Envir-
ment

2007 59427 89141 16639 165207 100 67 20
45
7

41
HC Vovchy-
netska 202

Basement Pipes
Energy/ Envir-
ment

2007 59720 89581 17399 166700 90 93 87 32

42 ACMH “Serafini” Basement Pipes
Energy/ Envir-
ment

2007 14100 21149 4500 39749 90 1 7 11

43
HC Vovchy-
netska 194a

Basement Pipes
Energy/ Envir-
ment

2007 56616 84923 17078 158617 100 103 86 31

44 HC Tselevycha 5a Basement Pipes
Energy/ Envir-
ment

2007 58532 87797 17225 163554 100 93 87 32

45
HC Kono-valtsya
46 Basement Pipes

Energy/ Envir-
ment

2007 58896 88345 17739 164980 90 78 75 26

46 HC Troley-busna
19

Basement Pipes Energy/ Envir-
ment

2007 59228 88843 17079 165150 100 112 83 45

47 HC Halytska Basement Pipes Social 2007 59344 89016 17259 165619 100 73 56
30

48
ACMH Halyt-
skogo 53a

Basement Pipes Social 2007 32298 48448 9476 90222 100 18 17 13

49
HC Lenkav-
skogo 9

Basement Pipes Social 2007 45974 68960 14782 129716 100 52 36 6

50
HC Vovchy-
netska 194

Basement Pipes Social 2007 57308 85963 16401 159672 100 138 108
19
0

51 ACMH Zlagoda Roof Repair
Energy/ Envir-
ment

2007 61723 77072 15697 154492 100 106 71 35

52 Cooperative #8 Basement Pipes Social 2007 7891 63842 18579 90312 90 116 103 85

53
HC on 10B
Bandery Str. Basement Pipes Social 2007 8903 72033 11205 92141 15 90 69 22

54
HC on 194V
Vovchynetska Basement Pipes Social 2007 16489 133412 28914 178815 90 230 190 81

55
HC on 27
Saharova Str. Basement Pipes Social 2007 15910 128726 16770 161406 90 67 59 54

56 ACMH “Cement” Basement Pipes Social 2007 11890 96203 12179 120272 90 43 41 10

57
HC  on 32
Nadvirnyanska

Basement Pipes Social 2007 16194 131020 17578 164792 90 80 78 46

58
HC on 134
Galytska Str.

Roof Repair
Energy/ Envir-
ment

2007 7269 58808 8792 74869 90 159 111
17
3
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by
Prog-
ress

Status
%

Direct Beneficiaries
Indi
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work

Other Total Wom-en Men

Chi
l-
dr
en

59
HC on 14 Korolia
Danyla Roof Repair

Energy/ Envir-
ment 2007 15561 125899 15999 157459 15 61 47 25

60
ACMH Zlagoda-
2006 Roof Repair

Energy/ Envir-
ment 2007 6927 56045 7234 70206 90 8 7 2

61 HC on 33
Saharova Str.

Basement Pipes Social 2007 15910 128726 16656 161292 90 77 67 48

62
ACMH “Sucha-
sne zhyttya”

Roof Repair
Energy/ Envir-
ment

2007 14604 118161 14979 147744 90 39 31 33

63 School # 12 Window Insulation Energy/
Environment

2007 16211 131163 16547 163921 90 590 486 659

64 School # 18 Window Insulation Energy/
Environment

2007 15593 126157 24850 166600 90 1404 1139 1253

65 School # 2 Toilets Repair Energy/
Environment

2007 9236 74728 20711 104675 90 31 16 496

66 Kindergarten # 2 Roof Repair Energy/
Environment

2007 5522 44677 12513 62712 90 66 66 201

67 ACMH
“Vatrovyk”

Roof Repair Energy/
Environment

2007 8115 65661 8747 82523 90 40 32 19

68 School # 23 Toilets Repair
Energy/
Environment

2007 15548 125800 15778 157126 15 722 783
210

6

69
Kindergarten #
10

Toilets Repair
Energy/
Environment

2007 13824 111848 30782 156454 90 219 172 642

70
HC on 32
Naberezhna

Basement Pipes Social 2007 15541 125742 16091 157374 15 87 135

71
HC on 28
Doroshenka Str.

Roof Repair
Energy/
Environment

2007 16016 129581 16328 161925 90 123 92 72

72
HC on 31
Saharova Str.

Basement Pipes Social 2007 16328 132112 17278 165718 90 69 51 61

73
ACMH at 33
Pivdenny
Blv-r

Roof Repair
Energy/
Environment 2008 30443 96403 14263

141109
82 48 21

74 Kindergarten #6 Roof Repair Energy/
Environment

2008 30861 109416 15704
155981

143 89 104

75 School # 25
Windows
Insulation

Energy &
Environment

2008 35000 105000 24805
164805

857 697 907

76

Housing
Committee on
208A
Vovchynetska
Street

Hot/Cold Water
Supply and
Heating Systems

Social 2009 65236 121152 25484 211872 0 259 168 113

77

Charitable
Organization
“Guardian
Council
Pervotsvit”

Hot/Cold Water
Supply and
Heating Systems

Social 2009 56149 104278 18557 178984 0 442 359 395
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi-
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work Other Total Wom-en Men Chil-

dren

78
PO " Ugornyky
village"

Design of
technical  doc.

Social
2009 47700 5300 53000

1615 1507 406
79 PO "Piznaiko" Roof repair Social 2009 81428 151224 32305 264957 414 169 305

80 ACMH "Bystrytsia
2007"

Construction of
gable roof

Social 2010 106764
130490 74570

311824
58 75 13

Sub-total: * * * 2439531 701419 0 113726 6420803 1290454 119521 10934230 0 12777 9351 19387 4858
Kirovske

1 NO “Hirnyk-2” Basement Pipes
Energy and
Environment 2006 14250 14250 3200 31700 100 224 171 103

2 ACMH No 20 Basement Pipes Social 2007 13200 13200 8850 35250 90 192 154 122
3 ACMH No 21 Basement Pipes Social 2007 13200 13200 8800 35200 90 209 151 126
4 ACMH No 23 Basement Pipes Social 2007 10000 10000 3650 23650 90 39 32 11

5 ACMH “Nash
Dom” Basement Pipes Social 2007 9709 9709 7750 27168 90 85 79 34

6 ACMH
Molodizhny 18 Basement Pipes Social 2008 8411 12617 4337 25365 55 43 35

7
ACMH
Molodizhny 19

Heating System Energy &
Environment

2008 15251 22877 6237
44365

147 125 115

8
ACMH
Molodizhny 8

Basement Pipes Social 2008 12252 18378 3903
34533

103 95 36

9
ACMH
Molodizhny 6

Basement Pipes Social 2008 9343 14015 4095
27453

84 58 39

10
ACMH “Garny
Budynok”

Basement Pipes Social 2008 19800 29700 7500 57000 207 161 129

11
ACMH
Shakhtarska 24

Basement Pipes Social 2008 15260 22891 7239 45390 83 77 19

12 ACMH
“Molodizhny 15”

Water Supply,
Central Heating and
Sewerage Systems

Social 2009 6674 10010 7854 24538 0 47 39 11

13
ACMH
“Panfilovtsev 32”

Water Supply,
Central Heating and
Sewerage Systems

Social 2009 11700 17550 13750 43000 0 66 54 15

14
ACMH
“Panfilovtsev 34”

Water Supply,
Central Heating and
Sewerage Systems

Social 2009 11700 17550 13750 43000 0 61 49 12

15 ACMH
“Shahtarska 33”

Water Supply,
Central Heating and
Sewerage Systems

Social 2009 10349 15524 10875 36748 0 63 51 13

16
ACMH
“Shahtarska 51”

Water Supply,
Central Heating and
Sewerage Systems

Social 2009 8347 12560 19326 40233 0 49 40 12

17
ACMH “Girniatsky
1”

Water Supply and
Central Heating
Systems

Social 2009 5863 8794 3258 17915 0 73 67 29
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi-
rect

Benefi-
ciaries

UNDP SDC
CID

A

Nor-
wegi-

an

Munici-
pality

CBO
Net-work Other Total Wom-en Men

Chil-
dren

18
ACMH
“Girniatsky 4”

Water Supply and
Central Heating
Systems

Social 2009 5868 8802 3260 17930 0 156 145 61

19 ACMH
“Girniatsky 10”

Water Supply and
Central Heating
Systems

Social 2009 10724 16085 7979 34788 0 156 145 61

20
ACMH
“Molodizhny 5”

Water Supply and
Central Heating
Systems

Social 2009 6970 10456 5436 22862 0 65 53 16

21 ACMHs
“Objednany”

Wiring System Social 2009 9013 13519 5504 28036 0 85 58 15

22 ACMH
“Aquamarin”

Gable Roof Repair Social 2009 10727 16091 12980 39798 0 106 72 38

23 ACMH “Lenina”

Renovation of
Structural
Elements of the
House

Social

2009 12000 18000 15517 45517 0 80 58 40

24
ACMH
“Shahtarska 35”

Flat Roof Repair Social
2009 11000 17000 15036 43036 0 52 43 14

25
ACMH
Molodizhny 10

Roof repair
Social

2009
13680 4500 20520

38700 108 97 31

26
ACMH
Girniatsky 2

Sewage System
Social

2009
12240 6900 18360

37500 57 34 29

27
CSO "Svit
Dytynstva"

Technic Docs
Social

2009
40000 9623

49623 500

28
ACMH
Molodizhny 12

Sewage System
Social

2009
14000 14000 9096

37096 97 93 25

Sub-total: * * * 140676 111267 0 89588 3978019 248062 0 987394 2526 2068 769
Mykolayiv

1 NO “Olviya” Roof Repair
Energy and
Environment

2006 67670 67670 18220 153560 100 92 80 48

2 NO “Tavriya” Roof Repair
Energy and
Environment

2006 67863 67863 18220 153946 100 95 85 30

3 NO “Bely Dom” Basement Pipes
Energy and
Environment 2006 63744 63744 18015 145503 100 24 24 7

4 NO “Novator” Roof Repair
Energy and
Environment

2006 56681 56681 13154 126516 100 146 108 27

5 NO “Ailand” Basement Pipes
Energy and
Environment

2006 67432 67432 25005 159869 100 236 159

6
ACMH
“Svitanok”

Roof Repair
Energy/
Environment

2007 61039 74604 20862 156505 15 141 99 60

7
ACMH “Nash
Dom – 25”

External Walls
Repair

Economic 2009 48504 72755 13815 135074 0 20 14 8

8
ACMH
“Aviator”

Flat Roof and
External Walls
Repair

Economic 2009 61714 92572 19263 173549 0 50 45 19
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9 Kindergarten
#2 Territory 2008 32983 49475 9662 92120 202 173 170

Sub-total: * * * 180973 224312 58679 463964 412 302 632
Halych

1
NO “Vivcha-
renko”, 19

Basement Pipes
Energy and
Environment

2006 52697 52697 11752 117146 90 92 80 35

Sub-total: * * * 52697 52697 11752 117146 90 92 80 35
Saky

1
ACMH
Ivanovoji

Roof Repair
Energy and
Environment

2008 28106 28106 6845 63057 15 16 19

2
ACMH
Kuznetsova

Roof Repair
Energy and
Environment

2008 25993 25993 6377 58363 49 36 12

3
Kindergarten
13

Sewage System
Energy &
Environment

2008 42631 42631 10073 95335 177 101 180

4
ACMH on 45
Internatsionaln
a Street

Entrance Porches
and Socle Walls
Capital repair

Social 2009 23298 23298 5647 52243 0 75 59 40

5 SC
“Oktuabrsky”

Sewer Disposal
Street System

Environmenta
l

2009 75000 75000 91100 241100 0 58 43 37

6 SC
“Pryvokzalny”

Sewer Disposal
Street System

Environmenta
l

2009 75000 75000 91100 241100 0 46 43 40

7 CSO “Nash Dim
– m. Saki”

Toilets Repair Social 2009 57620 57620 13604 128844 0 70 8 700

8 CSO “Rodyna” Toilets Repair Social 2009 61692 61692 14989 138373 0 48 11 483

9
ACMH "Lad"

Construction of
external sewage
system

Social
2010

7865 9613 2942 20420 7 3 6

SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi
-

rect
Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work

Other Total Wom-en Men Chil-
dren

Sub-total: * * * 494647 0 0 0 563321 146554 1204522 0 734 555 172
Hola Prystan’

1
Kindergarten
Network Roof Repair

Energy and
Environment 2006 30262 30262 9584 70108 100 48 5 206

2 “Galyna Nadiya” Service Pipelines Energy and
Environment 2007 10756 10756 2740 24252 100 30 22 33

3 “Golyany” Service
Pipelines

Energy and
Environment 2007 13610 13610 3375 30595 100 20 13 4

4 Kindergarten 3
Windows
Insulation Energy  and

Environment 2007 39668 39668 16793 96129 100 46 5 190

5 ACMH at 45
Pokrysheva

Basement Pipes
repair

Energy and
Environment 2008 10992 16488 3554 31034 20 14 0

6 ACMH
Ozerianka Roof Repair Energy and

Environment 2008 19333 28999 5679 54011 14 8 0

7 ACMH GP
Pensioner Roof Repair Energy and

Environment 2008 8297 12445 2605 23347 22 11 3

8 ACMH Lastivka Basement Pipes
repair

Energy and
Environment 2008 15072 22609 4687 42368 21 26 7
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi
-

rect
Benefi-
ciaries

UNDP SDC CIDA
Nor-

wegi-
an

Munici-
pality

CBO/
Net-work Other Total Wom-

en Men Chil-
dren

10
ACMH
"Soglasie"

Capital repair of
four flat roofs

Social
2010 60738 74235 15697 150670 123 68 33

11
Gymnasium No
1

Repair of flat roofs
and external walls

Social
2010 59391 72589 15965 147945 587 422 1536

12

CSO “Krymska
Zirochka” of
Kindergarten No
2

Capital repair of
sewage system
and toilets

Social

2010

52630 64325 17795 134750 232 151 193
Sub-total: * * * 569964 0 610102 291934 0 1472000 0 1487 961 3279
Voznesensk

1 School No 5 Heating System Energy &
Environment 2007 15704 15704 4133 35541 100 50 6 534

2 Kindergarten
No 6 Toilets Repair Social 2007 34443 34443 8004 76890 100 19 5 106

3 ACMH
Zaliznychnyk Sewerage System Energy &

Environment 2007 48604 48604 11561 108769 100 26 15 8

4 SC "Zatyshny" Water Supply Social 2007 67635 67635 37471 172741 100 112 128 46
5 School #7 Toilets Repair Social 2007 61735 61735 14120 137590 90 680 292 518

6 School
Network Potable Water Social 2007 22155 22155 5773 50083 90 5158

7 School #4 Premises
Renovation Social 2008 33257 61763 11058 375 325 443

8 School #10
Premises
Renovation

Social 2008 51730 96070 17641 625 535 623

9 School #8
Premises
Renovation

Social 2008 42644 79197 14538 720 626 722

10
ACMH “Meteor-
Serviz”

Water Supply and
Sewerage
Systems

Social 2009 9257 13885 3601 26743 0 17 10 7

11
ACMH
”Budynok
Gazovykiv”

Flat Roof Repair Social 2009 37163 55744 10703 103610 0 109 96 48

12
ACMH “Dim-
Nadija”

Gable Roof Social 2009 41829 62744 11779 116352 0 36 26 19

13 ACMH “Raduzhny” Flat Roof Repair Social 2009 25940 38909 7445 72294 0 72 54 17

14
ACMH
"Zaliznychnyk-
Voznesensky" Roof repair Social

2009

12767 19151 40097

8 6 2

15
CSO "Beregynia"
of Kindergarten
No 5 Toilets Social

2009

27830 61736 109559

504 385 514

16 PO "Dialog" Social 2009 40566 13885 45073 118 88 95

17 ACMH "Bila
Akatsija"

Capital repair of two
flat roofs Social

2010
51250 95178 16770 163198 118 97 59

18 ACMH "Mrija-
Voznesenska"

Replacement of old
water supply and
sewage systems Social

2010

14805 27495 6300 48600 120 100 22
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by

Prog-
ress

Status
%

Direct Beneficiaries Indi
-

rect
Ben
efi-

ciari
es

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work Other Total Wom-

en Men Chil-
dren

19 ACMH "Sokoly-
Zeleny Gai"

Capital repair of
gable roof Social

2010
9956 18491 3661 32108 9 5 1

20 SCO
"Gvozdychka" Repair of gable roof Social

2010
28322 52599 10491 91412 130 102 121

21
SCO" Spyjannia
rozvytku ZOSH
No6" Repair of flat roof Social

2010

25147 46701 9483 81331 502 430 511

22

SCO "Veselka-2" Capital repair of
toilets, replacement
of water supply and
sewage systems old
pipes Social

2010

51973 96522 18249 166744 140 96 147

23

ACMH "Zagrava Replacement of old
pipes of water
supply and sewage
system Social

2010

11330 21042 9193 41565 8 12 4

24

ACMH ”Gurt-
Zeleny Gai’”

Replacement of
old pipes of water
supply and
sewage systems

Social 2011 6672 15567 7660 29899 41 39 29

25
ACMH ”Nova-
Doba”

Reconstruction of
flat roof into
gable roof

Social 2011 47928 111831 18751 178510 18 13 2

Sub-total: * * * 492096 328546 94772 0 1144014 258385 0 2317813 0 4557 3491 9756
Kaharlyk

1 BSP
Komunarska

Premises
Repair Social 2007 24840 24840 5720 55400 90 12 9 10

2 PO
“Romashka”

Premises
Repair Social 2008 46235 56509 12376 115120

3 ACMH “Oberig” Gable Roof Repair Social 2009 29279 35785 8230 73294 0 9 7 9

4
ACMH “Nadija
Plus” Gable Roof Repair

Social
2009 19948 24381 11283 55612 0

12 9 10

5
SCO «Teremok”

Installation of heat
loss reducing PVC
windows

Social
2010

30000 63491 25455 118946 227 202 200

6
CSO “Maliatko”

Repair of toilets,
water supply and
sewage systems

Social
2010

20000 28000 12450 60450 126 19 30
Sub-total: * * * 120302 50000 0 0 233006 75514 0 478822 0 386 246 259
Mohyliv-
Podilsky

1 Kindergarten 2 Windows
Insulation

Energy &
Environment 2007 37678 37678 9425 84781 90 55 4 245

2 Kindergarten 5 Windows
Insulation

Energy &
Environment 2007 38564 38564 10775 87903 90 43 1 355
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work Other Total

3 Kindergarten 1 Windows
Insulation

Energy &
Environment 2007 36508 36508 8975 81991 90 25 5 296

4 NGO “Angel
Nadiji” Premises Repair Social 2007 74950 74950 32423 182323 15 120 120 120

5 School #3 Windows Insulation Energy &
Environment 2008 40556 49568 13414 103538 939 744 796

6

ACMH
“Gvardijsky 74”

Replacement of old
pipes of internal
water supply and
sewage systems

Social 2010 15120 22680 4580 42380

55 24 41

Sub-total: * * * 202820 0 40556 259948 79592 0 582916 0 1042 950 1057
Novovolynsk

1 Kindergarten 4 Windows
Insulation

Energy &
Environment 2007 7700 7700 2337 17737 90 36 4 200 400

2 SC "Strumok" Sewerage System Energy &
Environment 2007 53900 53900 25060 132860 90 32 29 13

3
ACMH
"Samshyt" Water Supply Social 2007 7200 7200 2208 16608 90 22 14 6

4 ACMH "Nadija
2007" Water Supply Social 2007 6100 6100 2267 14467 90 22 14 15

5 ACMH
“Klavdiya”

Roof Repair Energy/
Environment

2007 4960 44640 6686 56286 15 26 17 14

6 ACMH
“Vira”

Basement Pipes Social 2007 4080 36720 36720 77520 15 20 25 14

7 ACBM “7-YA” Roof Repair Energy/
Environment

2007 3920 35280 5003 44203 90 19 7 12

8 SC “Svitanok” Potable Water Social 2007 7000 63000 16533 86533 90 20 16 6

9 ACMH “Iskra” Roof Repair
Energy/
Environment 2007 5150 46350 6274 57774 90 27 11 19

10
SC “Girnyk
Volyni”

Streets’ Sewerage
System Social 2009 50911 62225 37468 150604 0 47 39 33

11
FACMHs
"Zhovtneve"

Replacement of old
windows and doors Social 2011 9287 13931 10754 33972 75 54 28

Sub-total: * * 150921 0 0 0 363115 140556 0 654592 0 271 176 332 400
Lvi`v

1
ACMH “Bilya
Parku”

Roof Repair
Energy/
Environment

2007 73719 73719 22562 170000 5 45 40 21

2 School # 17 Premises Repair Social 2007 28425 28425 9150 66000 5 164 155 150 800
Sub-total: * * * 102144 102144 31712 236000 209 195 171 800
Rubizhne

1 PO “Rozvytok” Basement Pipes Social 2008 22997 22997 8300 54294 361 203 120

2
ACMH “Jednist-
Rubizhne”

Windows and Doors
Replacement

Environmenta
l 2009 14352 14352 5180 33884 0 18 17 2
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SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi
-

rect
Benefi-
ciaries

UNDP SDC
CID

A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work Other Total

Wom-
en Men

Chil-
dren

3 ACMH “Nash
Kvartal”

Windows
Replacement

Economic 2009 7247 7247 3575 18069 0 15 14 5

4 ACMH “Nash
Kvartal-2”

Windows
Replacement

Economic 2009 4100 4100 2178 10378 0 11 8 2

5 ACMH “Nash
Kvartal-4”

Windows
Replacement

Economic 2009 8232 8232 4339 20803 0 20 18 11

6
ACMH
"Kosmos-
Rubizhne" Premises repair

Social
2009 21669 21669 6240 49578 36 39 9

7
ACMH "Oberig-
17"

Replacement of
old windows and
doors in entrances

Social
2010

19451 23774 6703 49928 35 27 7

8
ACMH
"Rudenko 1"

Replacement of
old windows and
doors in entrances

Social
2010

17474 21357 5739 44570 34 31 14

9 CSO “Prostir” of
school No 4

Installation of heat
loss preventing
PVC windows

Social
2010

31185 38115 10319 79619 340 170 300

10
PO “Krapelka
Shchastia”

Reconstruction of
school building’s
entrance

Social
2011 33120 49680 17715 100515 338 70 345

Sub-total: * * * 252714 101230 0 0 211523 70288 0 287521 0 1598 1084 1380
Ukrayinka

1
ACMH
“Budivelnyk
Ukrayinky”

Premises Repair Social 2008 68850 68850 39546 177246 89 47

2
ACMH “Zhytlovy
complex
"Dnipro”

Water Supply and
Sewerage System

Social 2009 51070 62419 17610 131099 0 299 273 54

Sub-total: 119920 131269 57156 308345 89 47 54
Dzhankoy

1 SC “Rhythm” Windows and
Doors Installation

Environmental 2009 67291 67291 17754 152336 0 560

2
SC “Dobroe
Delo”

School Premises
Repair

Social 2009 67500 67500 17800 152800 0 511 511

3 CSO "Topolek" Toilets Social 2009 67498 67498 15600 150596 29 3 138

4
CSO "Arnika"

Construction of
sewage disposal
street system Social

2010 50063 61189 13361 124613

27 28 11

5

Dzhankoy

Capital repair of
heating system,
creation of hot
water distribution Social

2011 63680 95520 22200 181400

183 126 263
Sub-total: * * 63680 454641 0 561287 137869 0 1217477 0 716 415 1904
Nyzhniogirsky
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SN

CBO/Network Purpose

Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi-
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work Other Total Wom-

en Men Chil-
dren

1 PO “Vognyk” Toilets Social 2009 61525 61625 13672 136772 445 171 130
Sub-total: 61525 61625 13672 136772 445 171 130
Backchysaray

1 PO ”Buratino” Sewage System Social 2011 46478 46478 10828 103784 100 88 98
Sub-total: 46478 37377 10828 103784 100 88 98
Yevpatoria

1

CSO
“Opikunska
Rada
“Spryjannia”
gimnazii no 8"

Capital repair of
toilets, replacement
of water supply and
sewage systems’ old
pipes

Social

2010

52812 52812 15475 121099 828 737 731

2
CSO Opikunska
Rada “Spektr”
of school no 11

Replacement of
heating system  old
pipes in the 1st floor
pipe duct

Social 2010

52092 52092 12681 116865 760 713 700

3

CSO
“Pikluvalna
Rada “Turbota”
of school no 12

Replacement of
heating system old
pipes in basement

Social 2010

43782 43782 10229 97793 734 375 672

4
CSO “Shkola
No 14 – Litsei”

Capital repair of
toilets, replace-ment
of water supply and
sewage systems’ old
pipes

Social 2010

52810 52810 14735 120355 856 753 837

5
ACMH
"Budivelnyk"

Replacement of old
pipes of hot water
supply and heating
systems

Social

2010
40547

40547 9665 90759 165 102 36

6

FC "Merkuriy" Replacement of
old windows in
entrances of the
community house

Social

2011

9331 11405 2862 23598 46 46 10

7

ACMH
"Budivelnyk"

Replacement of
heating systems’
old pipes in two
houses

Social

2011

25947 31713 15456 73116 144 103 34

Sub-total: 35278 242043 0 285161 81103 0 643585 0 3533 2829 3020
Novoozerne

1
CSO “Doshkilny
uchbovy zaklad
“Jakoriok”

Installation of heat
loss reducing PVC
windows

Social
2010 99000 99000 26310 224310

195 126 156
Sub-total: 99000 99000 26310 224310 195 126 156

Kalynivka



UNDP Municipal Governance and Sustainable Development Programme Annual Progress Report 2011

62

SN CBO/Network Purpose Sector
Year

of
Start

Estimated Cost and Cost Sharing by Prog-
ress

Status
%

Direct Beneficiaries Indi-
rect

Benefi-
ciaries

UNDP SDC CID
A

Nor-
wegi-

an

Munici-
pality

CBO/
Net-work

Other Total Wom-
en

Men Chil-
dren

1
CSO "Maliatko-
Kalynivchatko"

Installation of heat
loss reducing PVC
windows

Social
2011 62800 27000 8800 62800 60 49 47

Sub-total: 62800 27000 8800 62800 60 49 47
Total 2004 * * * 488600 488600 118000 65200 1160400 100.0 1311 1574 4749
Total 2005 * * * 293300 684700 119100 61100 1158200 99.2 2637 1932 8936

Total 2006 * * * 1279608 896165 2175773 577279 380964 5309789 99.1 14003 11711 7735
406
62

Total 2007 * * * 2243623 187700 181160 5223433 1206562 129000 9171478 51.0 10725 7368 24639
414

9
Total 2008 * * * 559314 130556 96730 216722 1634672 465720 334800 3438514 98.1 6355 4953 5379
Total 2009 * * 663788 953671 494899 89588 2672587 998123 174000 6046656 31 1038

7
8307 9524

TOTAL 2010 922495 571730 2357586 629460 4481271 9509 7317 8883

Total 2011 * * 347683 347683 97242 792608 0 45418 45354 68279
561575

6
Total
2004/2011 5606873 3438270571730 270748 15585759 4211625 1145064 31560439 15760 13139 10050
Percentage * * * 17,8 10,9 1,8 0,9 49,4 13,3 3,6 100.0 81 198000
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Project Staffs Designation
Iryna Skaliy Project Manager (April 2008 – to date)
Olena Ursu Governance and Sustainable Development Officer (June 2008 – to date)
Galyna Smirnova Monitoring and Communication Officer (July 2008 – to date)
Leonid Tulovsky Quality Management Officer (April 2006 – September 2008)
Olga Osaulenko Local development Specialist (August 2009 – to date)
Lidiya Movchan Financial Assistant (September 2009 – to date)
Oleksandra Yudina Administrative Assistant (September 2009 – to date)
Andriy Rudenko Driver (May 2004 – to date)
Municipal Support Teams Designation

Ivano-Frankivsk Bohdan Bilyk Municipal Project Coordinator (Apr 2004 – to date)
Oleh Fedoryshyn Community Mobiliser (Jun 2004 – to date)

Rivne Petro Vakhnyuk Municipal Project Coordinator (Feb 2006 – to date)
Olena Kazmirchuk Community Mobiliser (Jun 2004 – to date)

Zhytomyr Borys Paholyuk Municipal Project Coordinator

Galych Oksana Stefun’ko Municipal Project Coordinator (Nov 2005 – to date)
Zoryana Martynyuk Community Mobiliser (Nov 2005 – to date)

Mykolayiv
Ivan Bohoslavets Municipal Project Coordinator (Nov 2005 – to date)
Olena Matyukhina Community Mobiliser (Nov 2005 – to date)
Alla Manakova Community Mobiliser (Nov 2005 – to date)

Novohrad-Vol. Iryna Hudz’ Municipal Project Coordinator (Nov 2005 – to date)
Kirovske Serhiy Polyusyuk Municipal Project Coordinator (Mar 2006 – to date)
Kagarlyk Lyubov Pavlenko Municipal Project Coordinator (2011- to date)

Hola Prystan’
Nina Shamanska Municipal Project Coordinator (June 2006 – to date)
Anna Sergeeva Community Mobiliser (June 2006 – to date)

Voznesensk
Oleksander Zayika Municipal Project Coordinator (August 2006 – to date)
Yulia Gurtova Community Mobiliser (December 2007 – to date)

Ukrayinka Oksana Kyrylyuk Municipal Project Coordinator (2011-to date )
Novovolynsk Olena Shapoval Municipal Project Coordinator (2011-to date)

Lviv Natalia Mikhnova Municipal Project Coordinator (2010-to date)
Rubizhne Iryna Bozhych Municipal Project Coordinator (Mar 2007– to date)

Dolyna
Oleksandr Kizyma Municipal Project Coordinator (June 2007– to date)
Serhiy Harhat Community Mobiliser (June 2007– to date)

Tul’chyn Oleksandr Mel’nyk Municipal Project Coordinator (August 2007– to date)
Kalynivka Markarova Iryna Municipal Project Coordinator (September 2007 – to date)

Saky Sergiy Gnatyuk Municipal Project Coordinator (2011- to date)
Iryna Dorogun Municipal Project Coordinator (2011- to date)

Backchysaray Ali Abdulayev Municipal Project Coordinator (2011 – to date)
Scholkino Nina Pustovetova Municipal Project Coordinator (December 2007 – to date)

Nyzhnegorskiy Yuriy Azarenko Municipal Project Coordinator (April 2009 – to date)
Zuya Kyrylenko Svitlana Municipal Project Coordinator (April 2009 – to date)

Krasnogvardiyske Gennadiy Semaschko Municipal Project Coordinator (2011 – to date)
Pervomayske Romash Galyna Municipal Project Coordinator (April 2009 – to date)

Yevpatoria Oleksandr Julay Municipal Project Coordinator (2011 – to date)
Novoozerne Sidelnykova Nataliya Municipal Project Coordinator (2011 – to date)

Our contact:
UNDP / Municipal Governance and Sustainable Development Programme

Kyiv, 01601, 20 Esplanadna St., 7th floor, offices 713-715, Tel.: 584-34-75, Fax: 584-34-76
http://msdp.undp.org.ua, Oksana Remiga, UNDP Senior Programme Manager – Oksana.Remiga@undp.org

Iryna Skaliy, UNDP/MGSDP Project Manager - iryna.skaliy@undp.org
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City Councils- Local Partners

Backchysaray
Municipal Project Coordinator (MPC) :
Ali Abdullayev Fahriyevych
Address: 98400, Backchysaray,
14 Simferopolska St.,
Tel.: (06554) 4-04-61,
E-mail: rubanenko-k@rambler.ru
http://backhchisaray.zxq.net/
Vinnitsya
MPC:  Kistion Vladimir Yevseyovych
Address: 21050, Vinnitsya,
59 Soborna St., of. 503
Tel.: (0432) 59 - 53-09,
E-mail: osbb@vmr.gov.ua
http://vinnytsya.osp-ua.info/
Voznesensk, Mykolaiv region.
MPC:
Alexander Zaika
Address: 56500, of Voznesensk,
41 Lenina St,
Tel.: (05134) 4-26-74,
E-mail: vpmii@mail.ru
http://voznesensk.org/
Galych, Ivano-Frankivsk Region.
MPC: Stefunko Oksana
Address: 77 101, Galych, 16 Rizdva Square,
Tel.: (03431) 2-21-88
E-mail: oksana.stefunko @ mail.ru
http://www.galych-rada.gov.ua
Hola Prystan, Kherson Region.
MPC: Shamanska Nina
Address: 14 Pershogo travnya St.,
Phone.: (05539) 2-69-79,
E-mail: sergeeva@online.ua
http://golapristan.org
Dzhankoy, Crimea
MPC:  Irina  Dorohun
Address: 96 100, Dzhankoy
15 Karl Marx  St.,
Tel.: (06564) 10/04/1975,
E-mail: Eko_dzhan@rambler.ru
http://dzhankoi-rada.gov.ua/
Dolyna, Ivano-Frankivsk Region.
MPC:  Kizyma Olexandr
Address: 77500, Dolyna City,
11  Hrushevskoho St., 2 Floor
Tel. (03477) 2-52-30,
E-mail: SergEs@meta.ua, centr.prr @ meta.ua
http://rada.dolyna.info/
Yevpatoria, Crimea
MPC: Oleksandr Julay
Address: Yevpatoria, 4 Karaev St., room 1
Tel. (06569) 4-45-14, E-mail: spip@meta.ua
http://www.kalamit.info/
Zhytomyr
MPC: Borys Paholyuk
Address: 10014, Zhytomyr,
4 / 2 Sergei Korolev Square,
Tel.: (0412) 48-12-00,
E-mail: municipal.zt @ gmail.com
http://www.zt-rada.gov.ua/
Zuya, Crimea
MPC: Kyrylenko Svitlana
Address: 97 630, Crimea, Belogorsky district,
Zuya, 64 Shoseyna St.,, 64 Tel.: (06 559) 2-61-30,
E-mail: zuyapossovet@rambler.ru
http://zujapossovet.org.ua/

Ivano-Frankivsk
MPC:  Bogdan Bilyk
Address: 76015, Ivano-Frankivsk
26 Dniestrovska St.
Tel.: (0342) 50-98-83, E-mail: bilyk@mvk.if.ua
http://www.mvk.if.ua
Kagarlyk, Kyiv Region
MPC:  Lyubov  Pavlenko
Address: 09200, City Kagarlyk,
1 Yakira St., room. 8
Tel.: (04573) 6-09-93,
E-mail: fedorchenkom_rada@ukr.net
http://kagarlyk.org.ua/
Kalynivka, Vinnitsya Region.
MPC:  Schov Olexandr
Address: 22 400, c. Kalynivka,  47  Dzerzhinsky St.
Tel.: (04 333) 2-38-09
E-mail: kalynivka-vpi@i.ua
http://kalynivka.vn.ua/
Kirovske, Donetsk Region
MPC: Sergiy Polysyuk
Address: 86 300, Kirovske
39 Shakhtarska St.,
Tel.: (06 250) 6-39-51, E-mail: kirovskcity@i.ua
http://www.kirovskoe.com.ua
Krasnogvardiske, Crimea
Address: 97 000, Crimea, Krasnogvardeiskoye
Sovietska 3 St.,
Tel.: (06 556) 2-38-20,
E-mail: possovet07@list.ru,
http://krasnogvardeyskoe.zxq.net/
Lviv
MPC:  Mihnova Natalia
Address: 79006, Lviv, 1 Market Square
Tel.: (032) 297-58-10,
E-mail: projects@city-adm.lviv.ua
http://www.city-adm.lviv.ua
Mykolayiv
MPC: Ivan Bohoslavets
Address: 54030, Mykolayiv,
7 Admiral Makarov St.,
Tel.: (0512) 47-17-04,
E-mail: departament_nik@mail.ru
http://www.gorsovet.mk.ua
Mogyliv-Podilskiy, Vinnitsa region
Address: 24000, Mogyliv-Podilskiy,
6 / 16 Shevchenko Sq.,
Tel.: (04337) 6-57-56,
E-mail: vpolyak@mogpod.com.ua
http://www.misto.mogpod.com.ua
Nyzhn'ohirs'kyi, Crimea
Address: 97 100, Nizhnogirskiy, 8-a School, Tel.: (06 557)
5-83-03,
E-mail: nig-possovet@mail.ru,
www.nig-rada.gov.ua
Novovolynsk, Volyn region.
MPC:  Savik Eduard
Address: 45400, Novovolynsk
27 Druzhby Avenue,
Tel.: (03344) 32 335,
E-mail: nvkonk@novovolynsk-rada.gov.ua
http://www.novovolynsk-rada.gov.ua
Novograd Volyn, Zhytomyr Region.
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MPC:  Irina  Hutz
Address: 11 700, Novograd-Volinskiy,
16 Shevchenko, room 11
Tel.: (04141) 5-22-15,
E-mail: mvp_nv@ukrpost.ua
http://www.novograd.osp-ua.info
Novoozerne, Crimea
MPC: Natalia Sidyelnik
Address: 97 491, Crimea, Novoozerne,
3  Heroiv Desantnykiv St.
Tel.: (06569) 4-60-28,
E-mail: novsovet@planar.bz
www.novoozernoe.net
Pervomayske, Crimea
MPC: Galyna  Romash
Address: 96 300,  Pervomayske
3  Sovetska St.
Tel.: (06552) 09/12/1933
E-mail: possovet2@yandex.ua
http://1mayskoe.zxq.net/
Rivne
MPC: Petro Vakhnyuk
Address: 33000, Rivne, 2 Poshtova St.
Tel.: (0362) 63-36-66,
E-mail: ludmyla1980@mail.ru,
petr.vahnyuk @ mail.ru
http://www.city-adm.rv.ua
Rubizhne, Luhansk Region
MPC:  Bozhych Irina
Address: 93 011 Rubizhne,
2 Lenina St., of. 489
Tel.: (06453) 6-20-75,
E-mail: iniciativ@rambler.ru,
http://www.rubizhne.lg.ua
Saky, Crimea
MPC:  Hnatiuk Sergiy
Address: 96500, Crimea,
Saky, 15 Lenin St.
Tel.: (06 536) 2-55-90
E-mail: gorsovetsaki@mail.ru
http://www.saki-rada.gov.ua
Tulchyn, Vinnitsa region.
MPC:  Olexandr S. Ovcharuk
Address: 23600, Tulchyn,
1 Lenina St., of. 114
Tel.: (04335) 2-28-99,
E-mail: dasti11@yandex.ru,
http://tulchyn-rada.org.ua/
Ukrayinka, Kyiv Region
MPC: Oksana Kyrylyuk
Address: Ukrayinka, 1 Shevchenko Sq.
http://www.ukrainka.org
Scholkino, Crimea
MPC: Nina  Pustovetova
Address: 98 213, Leninsky district,
Shcholkino, PO Box 1918
Tel.: (06 557) 53 073,
E-mail: eolgai@yandex.ru, bolpus@mail.ru
http://schelkino.org


