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UNDP/MGSDP Key Statistical Information on Programme Activities in January-March 2011
# Activities Up to 2011 Q1 2011 Cum since

20041 Area coverage
a Oblasts 12 - 12
b Municipality 29 - 29
2 Institutional development
a Community-based organisations 552 23 575

b Networks of schools and CBOs 13 - 13
c Network of businesses 2 - 2
d Network of NGOs 8 - 8
e Municipal Sustainable Development Council (MSDC) 4 - 4
f National Forum of Partner Municipalities (NFPM) 1 - 1
g National Forum of Partner Universities (NFPU) 1 - 1
3 Membership
a Number of citizens – total 55008 1676 56684

i) Women 31593 1024 32617

ii) Men 23425 662 24087

b Schools 252 1 253
c NGOs 92 - 92
d Businesses 31 - 31
4 Human Resource Development
a Number of HRD activities carried out 427 22 449
b Beneficiary/participating - total 11408 478 11886
5 Improving Living Quality of People
a Local community projects approved 272 - 272
b Total cost of the projects (UAH ‘000)* 30767,83 - 30767,83
i) Community share 4114,38 - 4114,38
ii) Municipality share 15238,08 - 15238,08
iii) UNDP/SDC/CIDA/Royal Norwegian Embassy share 10270,37 - 10270,37
iv) Share from others 1145,1 - 1145,1
c Status of project implementation

i) Amount released 28693.4 2509.3 31202,7
ii) Completed projects 218 - 221
d Direct beneficiaries of the projects 167934 - 167934
i) Women 54927 - 54927
ii) Men 43162 - 43162
iii) Children 69845 - 69845
6 Resource Mobilisation and Utilisation Budget for 2011 Utilised in 1st Delivery,%
a Rivne municipality 5 607,35 4 286,95 81,80
b Novograd-Volynsky municipality 855,60 0,00
c Kirovske municipality 1 785,52 583,87 34,99
d Hola Prystan municipality 3 149,29 0,00
e Ukrainka municipality 2 350,78 0,00
f Zhytomyr municipality 114,20 0,00
g Mohyliv-Podilsky municipality 1 471,28 0,00
h Novovolynsk municipality 1 536,49 0,00
i Mykolayiv municipality 1 040,73 440,12 45,25
j Dolyna municipality 17 396,01 0,00
k Saky municipality 18 827,88 13 095,96 74,43
l Ivano-Frankivsk municipality 24 500,30 14 798,17 64,63

m Dzhankoy municipality 4 816,43 0,00
n Kagarlyk municipality 506,61 0,00
o Tulchyn municipality 6 963,74 0,00
p Voznesensk municipality 1 493,22 0,00
q Rubizhne municipality 11 406,98 1 594,09 14,95
r Halych municiplaity 1 079,73 0,00
s Nizhnegirskiy municipality 781,81 0,00
t Yevpatoria municipality 3 372,47 551,41 16,35
U Novoozerne municipality 1 369,58 1 254,00 91,56
v UNDP 100 000,00 586,17 0,59
w SDC 275 372,03 28 614,84 11,12
Z Norwegian Embassy 3 299,88 130,34 4,23

CIDA 73 785,06 68 929,73 99,96
Total 562 882,97 134 865,65 25,64

* 1 US Dollar = 7.94 UAH (March 2011)
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A Glimpse of the Major Achievements of MGSDP
During January-March 2011

The main tasks during the quarter included:
- Planning of the activities in context of EDM Project;
- Documenting the experiences on best models of local self-governance and decentralization;
- Support inter-municipal initiatives and networking among municipalities;
- Hold dialogue with NAPA and DesPro/CBA projects on training course for civil servants;
- Organise a first workshop on SWM inter-municipal cooperation initiative with participation of all

stakeholders in Tulchyn;
- Organise a press tour to partner municipality which successfully internalized the Programme

mechanism;
- Finalise and publish analytical materials and recommendations on e-governance;
- In cooperation with the Ministry of Regional Development, Construction, Housing and Municipal

Economy prepare a TOR for contractor for elaboration of the training course on ACMHs;
- Organise MSU Conference as a re-training for MSU personnel;
- Organise trainings for school teachers on SWM in Tulchyn and Zhytomyr municipalities;

1. Legal and Policy Reforms:
- Olivier Adam, UN Resident Coordinator, UNDP Resident Representative in Ukraine, visited Lviv and

Ivano-Frankivsk municipalities. Mr Adam appreciated the achievements of the municipalities in
internalising the community-based local development approach in the context of UNDP/MGSDP.

- The contest was announced in context of the joint project of “Coca Cola Ukraine” company and
UNDP - “Every Drop Matters”.The second phase of the Project will be implemented by
UNDP/MGSDP in 2011.

- Tzveta Naniova, an international expert from Bulgaria performed an analysis on improvement of
energy efficiency of multi-apartment houses in Ukraine and developed a Concept paper for UNDP
intervention. The Consultant performed the situational analysis in multi-apartment housing sector
of Ukraine, and determined the areas for potential intervention of UNDP through development of
policies /procedures/awareness campaigns/ seed grants/other forms of assistance to promote
energy efficiency in multi-apartment housing sector of Ukraine.

- UNDP/MGSDP initiated application of the “Measuring rule of law in public administration” tool in
its partner municipalities. As the initial phase of this activity, the Programme supported translation
of the toolkit into Ukrainian.

2. Institutional Capacity Development:
- 22 additional community-based organisations (CBOs) emerged in participation of 1539 women and

1285 men (23 buildings);
- On February 4, an Inter-Project Working Group of the UNDP/MGSDP and DESPRO held a

preparatory meeting in the context of project planning for solid waste management in Tulchyn
Rayon. During the meeting participants have identified major problems in this area at the local
level and established a local working group and steering committee on inter-municipal
cooperation project planning and planned a project`s launching seminar.

3. Human Resource Development:
- In total, 12 HRD activities were held during the quarter, out of which 8 were conducted by the

MSUs of partner municipalities and 2 were conducted by the PMU/Kyiv. They covered 361
participants, in particular 68.98% of women, and 31.02% of men

- The trainings were organised for refreshing knowledge of the MPCs on social mobilisation, its
application for the reform of housing and municipal economy, communications and Management
Information System

- On March 7 – 11, 2011 SDC‘s Decentralization & Local Governance Network (DLGN) f2f meeting was
held in Sarajevo. Iryna Skaliy, Project Manager of UNDP/MGSDP participated in the event.
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4. Communication Results
- During the quarter, the MGSDP/MSU communication teams were able to collect information 65

media records about the Programme activities, out of which 18 were of national level, and 47 were
local. Mentioning on official web-sites brought 52.31%, newspapers remain popular information
channel for highlighting the Programme activities bringing 20.0%, the rest of information appears
on TV and radio of the involved agencies (13.85 % each).

- The Press Tour held for sharing the experience of successful cooperation between local authorities
and communities in Rivne.

- During the quarter the Annual Progress Report 2010 was disseminated, CDs with information
materials of UNDP/MGSDP “Sustainable Development of Municipality with Community
Participation” were produced and Project leaflets were published.

5. Resource Mobilisation and Utilisation
- In total, the amount of USD 562 thousand was mobilised by end of first quarter for the Programme

activities, including USD 100.00 thousand from UNDP, USD 3.3 thousand from Norwegian
Embassy, USD 275.4 thousand from SDC and USD 73.8 thousand from CIDA, USD 110.4 thousand
as national cost-sharing.

Outlook for the year include:
 Document the experience of Rivne municipality on internalising community-based local

development approach through Municipal Sustainable Development programme;
 Organise a training on ACMHs in Tulchyn
 Appraise 5 local community projects and approve them for financing;
 Publish a manual on SD for wide dissemination;
 Develop a training programme on ACMHs
 Organise a training in cooperation with regional institutes of NAPA and DesPro;
 In partnership with the Ministry of Regional Development, Construction, Housing and Municipal

Economy organise a conference on Solid Waste Management;

v
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1.1 PROGRAMME GENESIS

Background

Municipal Governance and Sustainable Development Programme (MGSDP) of UNDP/Ukraine was
initiated in April 2004, as a preparatory phase, to develop a participatory and transparent
mechanism for localizing the principles of sustainable development. It entered into second phase
in 2005 to demonstrate the effectiveness of public private partnership for resolving local social,
economic and environmental problems. The Programme is being executed by UNDP. It is
registered with the Ministry of Economy of Ukraine. The third phase of the Programme “Municipal
Governance and Community Empowerment” is envisaged for 2008-2010.

MGSDP is a part of Local Development Programme of UNDP/Ukraine, along with other UNDP
projects namely Crimean Integration and Development Programme, Chernobyl Recovery and
Development Programme, Community-Based Approach to Local Development. LDP is envisaged to
serve as umbrella programme to promote self-sustained local development and democratic local
governance in Ukraine by means of a community-based sustainable development model.

Goal, Strategy and Implementation Arrangement

The goal of MGSDP is to promote participatory governance so as to improve living quality of the
people in urban Ukraine.

Strategically, the Programme is implemented under partnership arrangement founded on
commitment for resource sharing, ownership and sustainability. The Programme activities are
executed through local and national partners from public and private sectors. Key partners are city
councils; local communities; Parliamentary Committee on State Construction and Local Self-
Governance; Ministry of Regional Development and Construction and Housing and Municipal
Economy of Ukraine. The partner universities include Academy of Municipal Management of
Ukraine, National University of Water Economy and Management of Natural Resources in Rivne,
Institute of Chemical Technologies of the Eastern-Ukrainian National University named after
Volodymyr Dal’ (Rubizhne).

Using social mobilisation approach, the Programme promotes appropriate institutions of the local
communities of citizens, academia, small businesses and civil society organisations in the selected
municipalities. These institutions are founded on the principles of self-help and good governance.
Through the Programme intervention, their institutional capacity is built such that they are able to
plan, mobilise resources and undertake their priorities to solve their social, economic and
environmental problems in a sustainable way that ultimately lead towards accomplishment of
Ukrainian Millennium Development Goals. It happens with support from the respective city
councils and other national/international development agencies. The city councils integrate
communities’ plan in their own development agenda and contribute resources to implement such
plans. The process of local sustainable development is bottom up in true sense. It moves from local
level all the way up to national level.

Development of local communities’ competence to solve local problems

 Supporting formation of participatory community-based organisations in urban Ukraine
(Associations of Co-Owners of Multi-Apartment Houses, Service Cooperatives, Civil-Society
Organisations (SCOs) of schools and kindergartens and their Networks.

 Development capacities of local communities to transparently define and implement local SD
initiatives in partnership with local authorities.

 Supporting multi-sectoral (social, economic and environmental) initiatives on sustainable
development through seed grants based on cost-sharing principle.

Strengthen capacity of municipal governments for better service delivery

 Institutional capacity development (establishing Municipal Units for Supporting Community
Initiatives and training them to successfully fulfil their tasks).
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 Advisory services, trainings, logistics support for strategic planning, introduction of quality
management system for municipal services according to the international ISO standard,
conduction of public hearings and integration of community plans into the local development
plans.

 Support municipalities to introduce e-governance, innovative practices of solid waste
management, energy efficiency, housing reform etc

 Information-communication technologies — support to creation of modern official web-pages
for effective communication of local authority and communities.

 Support for inter-municipal cooperation between partner municipalities
 Exposure visits for municipal officials for learning successful experience in the implementation

of the community-based local development approach, East-West exchange visits to learn
experience and practice of local self-governance.

 Raising public awareness on MDGs, sustainable development, energy efficiency and human
development

Activities in policy and legislation

 Accumulation and promotion of experiences in decentralization and local self-governance all
over Ukraine (through research, seminars, conferences, round table discussions etc).

 Cooperation with the Committee of the Parliament of Ukraine on State Development and Local
Self-Governance, the Ministry of Regional Development, Construction Housing and Municipal
Economy of Ukraine of Ukraine, fostering reforming of local administration and
decentralisation in Ukraine.

 Analytic research of the state of local self-governance, involvement of communities in the
decision making process on the local level.

 Consulting for the state authorities to improve housing and municipal service provision.
 Trainings for officials working in central and local government bodies on “Decentralization and

Effective Local Self-Government” course, approaches for community participation in the
decision making in development processes, elaboration of local strategies for sustainable
growth.

 Preparation of future generation to be competent in questions of community-based
development approach, global problems of humanity and sustainable development via
introduction of the educational course “Sustainable Development of Society” in Ukrainian
institutions of higher education.

1.2.MAIN RESULTS OF THE 7 YEARS PERIOD

Municipal Governance and Sustainable Development Programme can share truly unique
experience collected in 29 cities and towns which became partners during these 6 years of
cooperation.

Community level: Municipal Support Units (MSU) to mobilise local communities and support their
local sustainable development projects created in 29 partner municipalities. Due to MSU activities,
over 500 organisations of citizens created primarily in housing and education sector; living
conditions of more than 125 thousand urban citizens improved through seed grants to over 270
community projects implemented under cost-sharing principle.

In total UNDP provided seed funds to support 272 projects aimed at improving local infrastructure and
promoting overall sustainable development. The total cost of these projects reached UAH 30.77 mln. These
projects directly improved the quality of life for more than 167000 people. Programme`s generated
experience shows that Association of Co-Owners of Multi-Apartment House (ACMH) is a legal arrangement
for citizens’ organisation for ownership, operation and maintenance of created/rehabilitated infrastructures.
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Municipal level: Capacity of municipal officials, civil servants and future generation developed (over
10’000 beneficiaries) to widely apply the community-based development approach to local
development. ペapacity of municipal governance for better service delivery and wide engagement 
of local communities into decision-making process strengthened through supporting elaboration
of Strategic Development Plan for 1 municipality, introduction of quality management system for
municipal services in accordance with ISO 9001:2008 for 5 municipalities, improving e-governance
through creation of official web-sites to 18 municipalities, etc.

UNDP/MGSDP strengthens East-West cohesion by promoting information and experience exchange among
authorities and community-based organisations from cities in Eastern and Western Ukraine. In this regard,
the Programme supported 9 exchange visits, including participation of 321 officials (mayors, deputy mayors,
and various department heads), representatives of academia and local communities from 20 regions of
Ukraine.

In 2010-2012, the Project under SDC support is working out the project of inter-municipal
cooperation on solid waste management in Tulchyn Rayon which is unique for Ukraine and once
implemented will improve the quality of services related to collection, recycling and disposal of
residential solid waste for more than 30 thousand residents of the rayon.

In addition to infrastructure development projects, MGSDP also promoted gender equality and raised
awareness on crucial sustainable development issues, HIV/AIDS prevention, human rights, consumer rights,
energy efficiency in 12 cities. The Project supported introduction of education for sustainable development
at schools in order to prepare future generation with proper attitude towards resources and environment. As
a result of 4 trainings held in 2010, 26 schools introduced the course into curriculum and about 900 pupils
will pass the course annually in 4 partner municipalities.

National level: National policy dialogue supported through recommendations to the Ministry of
Regional Development, Construction, Housing and Municipal Economy of Ukraine on housing
reform through associations of co-owners of multi-apartment houses creation and functioning,
solid waste management systems in municipalities and role of urban population in separate waste
collection; support to the effort of the Ministry of Regional Development and Construction on inter-
municipal cooperation; e-governance; contribution to Parliamentary Hearings on important
agenda of local self-government etc.

The Project managed to raise small town`s development high on government agenda. MGSDP organised a
roundtable meeting where City Mayors identified priority problems of small towns` development. Also, the
Project has supported professional analysis of implementation of State Programme to Support Small Cities
Development for 2004-2009 and elaborating of recommendations for the new Programme for 2011-2015.
The research was taken into account in development of the new State Targeted Programme to Support the
Social and Economic Development of Towns in 2011-2015. Adoption of the Programme became a
breakthrough in state support of small municipalities, which make 75% of all municipalities in Ukraine.

1.3. PROGRAMME AREA

The Programme is operational in 23 municipalities and 5 settlements from 12 regions of Ukraine,
namely Ivano-Frankivsk, Halych, Dolyna (Ivano-Frankivska oblast); Rivne (Rivnenska oblast);
Zhytomyr, Novograd-Volynski (Zhytomyrska oblast); Mykolaiv, Voznesensk (Mykolayivska oblast);
Kirovske (Donetska oblast); Hola Prystan’ (Khersonska oblast); Kaharlyk, Ukrayinka (Kyivska oblast);
Novovolynsk (Volynska oblast); Mohyliv-Podilsky, Tul’chyn, Kalynivka (Vinnytska oblast); Lviv
(Lvivska oblast), Rubizhne (Luhanska oblast); Saky, Dhzankoy, Shcholkine, Bakhchysaray and
Yevpatoria and settlements Krasnogvardiyske, Pervomayske, Nyzhn`ogirskyi, Zuya and Novoozerne
(AR Crimea).

Map-1 shows location of the Programme area in Ukraine by year of partnership.
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Map 1: MGSDP Programme Area
Where: - Pilot partner municipalities 2004

- Partner municipalities 2005
- Partner municipalities 2006
- Partner municipalities 2007
- Partner municipalities 2008

- Partner municipalities 2009
- Partner municipalities 2010

Map-2: Location of the Programme area in AR Crimea by year of partnership
Where:

- Partner municipalities 2007
- Partner municipalities 2008
- Partner municipalities 2009
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2.1 DEVELOPMENT RESULTS

During the first quarter of 2011, the UNDP/MGSDP focused on planning of the activities in context
of EDM Project; documenting the experiences on best models of local self-governance and
decentralization; providing support inter-municipal initiatives and networking among
municipalities; holding dialogue with NAPA and DesPro/CBA projects on training course for civil
servants; organising a first workshop on SWM inter-municipal cooperation initiative with
participation of all stakeholders in Tulchyn; organising a press tour to partner municipality which
successfully internalized the Programme mechanism; finalising and publishing analytical materials
and recommendations on e-governance; organising MSU Conference as a re-training for MSU
personnel. The planned results in these areas are given on the Chart – I:

Chart – I: Vision of MGSDP Activities for 2011

The progress in these areas is being traced through monitoring the targets identified in the work
plan (Table - I).

Advisory Support and
Management Services

Policy Recommendations
Formulation

Capacity Development of
Central Government

Human Resource
Development

Communication and
Public Relations

Training on concepts &
processes

Capacity Development
at Municipal Level

Promotion of Inter-
Municipal Cooperation

Promotion of Citizen-
Based Partnership

Developing Capacity of
Communities

Expected results:
 Policy studies

supported
 Policy dialogue

initiated, roundtables
organized to promote
local self-governance

Expected results:
 Training materials revised

and formalized
 Training/study tour

organised
 Elaborate training

programme for ACMH
leaders

Expected results:
 Training for
representatives of the
universities organized
 Support to enrich and
finalized the curriculum
provided
 Support to
universities for research,
internships, workshops
on the subject provided

Expected results:
 Support municipalities to

introduce e-governance, ISO
introduction, elaboration of
SWM strategic plan,

Expected results:
 Equipment and logistics
for MSUs provided
 Project Guidelines
disseminated on a CD
 Re-training to the MSUs
provided

Expected results:
 Feasibility study conducted
on inter-municipal joint
venture
 Support provided to local
authorities in carrying out joint
venture

MGSDP
Programme Area

Expected results:
 Empowerment of local
communities promoted;
 Capacities of local
communities developed
through seed grants

Training for school
children and local teachers

Expected results:
 Trainings are organized on

rational usage of water
resources



Expected results:
 Organise a training for

universities
 Publish a Manual

Communication and PR on
EDM Project

Expected results:
 Mass media events

organized
 informational street boards

produced
 Video on rational usage of

water resources produced

Provide seed grants for
community projects for
revival of natural springs
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Table – I: Achievement of MGSDP Development Targets in 2011

S
N Outputs

Supporti
ng donor

Annual Target
Achievements

In 2011
%

1 Improved capacity of
central government to
decentralize fiscal and
administrative
powers/responsibilities
in support of local
development

UNDP,
SDC

1. Two sets of recommendations/
policy proposals on improved public
service delivery (ISO, e-governance)
elaborated
2. Three roundtables (including
NFPM), meetings of working groups
on local self-governance &
municipal/housing reforms,
decentralisation supported
3. One training course on key issues of
local self-governance elaborated and
launched in partnership with NAPA
4. At least 50 national/local civil
servants (men & women) trained on
key issues of local self-governance
5. One training programme for
leaders of condominiums and house
managers elaborated
6. Two best models of good
governance developed under Project
support recognised on national level
for further dissemination and
replication
7. A curriculum on sustainable
development is recognised by the
Ministry of Education of Ukraine for
wider dissemination

1.One set of recommendations
elaborated and disseminated
through all municipalities of
Ukraine

3.Inter-Project work group on
elaboration of the modules of
the course was established

50

25

2 Improved capacity of
local authorities to
transparently define and
implement local
development strategies,
deliver public services,
and foster local
economic

UNDP,
SDC,

partner
city

councils

1. 2 municipalities where innovative
governance practices (e-governance,
ISO or energy saving etc) introduced
2. At least 80 local leaders and
regional/local officials (men &
women) trained on O&M, house
management and peculiarities of
condominiums
3. 1 inter-municipal initiative on solid
waste management forged and
supported

2.40 local leaders and
regional/local officials (men &
women) trained on O&M,
house management and
peculiarities of condominiums
3.1 inter-municipal initiative
on solid waste management
initiated

50

50

3 Enhanced capacity of
communities to improve
their local social,
economic and
environmental
conditions

UNDP,
SDC,
CIDA

1. At least 30 community-based
organisations created
2. Out of them at least 20
condominiums created
3. At least 200 condominium
members (men & women) trained on
O&M, house management,
peculiarities of condominiums
4. At least 50 MSU-members (men &
women) trained on area based
approach and participatory planning
5. At least 100 community members
(men & women) targeted by
sensitization workshops on human
development agenda
6. At least 10 local SD initiatives in
housing and municipal sector
supported and at least 500 persons
benefited

1. 22 community-based
organisations created
2. 15 condominiums created

3.40 MSU-members (men &
women) trained on area based
approach and participatory
planning

73

75

80
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Description of the Programme achievements is given in subsequent section. Results achieved in
the area of legal and policy frameworks for municipal sustainable governance and local public
service delivery are reflected in the sub-section “Legal and Policy Reforms” (2.1.1); attainments of
developing the institutional capacity for participatory governance are highlighted in the sub-
section “Institutional Capacity Development” (2.1.2); sub-section “Local Sustainable Development
Initiatives” (2.1.3) deals with the progress made on living quality enhancement; achievements in
HRD (2.1.4); activities on advisory support for municipal governance and project management are
reflected in the section on “Management and Effectiveness” (2.2).Management and Effectiveness
(2.2.1), Communication Results (2.2.2) and Resource Mobilisation and Utilisation (2.2.3)

2.1.1 LEGAL AND POLICY REFORMS

Lessons learned at the local level on community-based development in Ukraine, especially in the
field of decentralization and local self-governance, are brought by the Programme for policy
dialogue and policy improvement. It is done through policy studies, seminars, conferences,
roundtables etc.

A) UN Resident Coordinator appreciated achievements of the Lviv and Ivano-Frankivsk in the
implementation of innovative local development projects under UNDP support

On February 21-22, Olivier Adam, UN Resident Coordinator, UNDP Resident Representative in
Ukraine, visited Lviv and Ivano-Frankivsk municipalities. Mr Adam appreciated the achievements of
the municipalities in internalising the community-based local development approach in the
context of UNDP/MGSDP. During his visit to Lviv, Olivier Adam, UN Resident Coordinator, UNDP
Resident Representative in Ukraine met with local authorities and visited the Resource Center for
Support of Associations of Co-Owners of Multi-Apartment Houses (ACMHs) and Center for servicing
city residents. Lviv municipality became a partner of UNDP Project "Municipal Governance and
Sustainable Development Programme" (UNDP/MGSDP) in November 2006. In the framework of
cooperation, the Municipal Support Unit of community initiatives was established at the City
Council which was later transformed into Resource Center for support of ACMHs, where city
residents can receive all necessary information on ACMHs, how to establish it and which tasks it
performs etc.

Mr Adam also praised the efforts of
municipality in sharing experience with
other cities of Ukraine and other countries.
Within the cooperation, the city hosted a
visit in June 2010 for 25 mayors of
municipalities from Eastern and Southern
Ukraine in order to facilitate between East
and West. The participants got familiarised
with Center for servicing residents,
municipal hotline, city project "Secret
Client", legal service, experience of
involving volunteers for internship in the
city council. The participants developed
recommendations for improving housing
and municipal services provision and

Photo-1: Olivier Adam, UN Resident Coordinator, UNDP Resident
Representative in Ukraine during the meeting with Ivano-
Frankivsk local authorities
identified possible ways of achieving mutual understanding between Eastern and Western Regions
of Ukraine.
"We cooperate with the Lviv City Council to improve a variety of services. In other municipalities we
directly supported the projects of ACMHs, so that people handled the problems of their houses. ... We
believe that under the new administrative reform, the role of city councils will be strengthened. We also
believe that Lviv can become a pioneer in establishing transparent governance systems. Today we
discussed a number of ideas and we believe that soon, we and our partners from the European Union
will support local initiatives.
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We have projects that are going on now. Their purpose is to strengthen the role of ACMHs. We help them
to determine their urgent needs, but the municipality helped them meet those needs. We also discussed
the efforts of the city to improve a range of services, including introduction of municipal services quality
management system ISO as well as improving the work with the residents not only through introducing
an information portal, but also through call-center, which operates 24 hours a day, 7 days a week", said
Olivier Adam.

On February 22, Olivier Adam, visited the municipality of Ivano-Frankivsk and met Victor
Anushkevychus, Ivano-Frankivsk Mayor and his team and marked internalization of community-
based local development approach for implementation of joint socio-economic and environmental
initiatives. During the visit Olivier Adam visited the Resource Centre for Sustainable Development
and ACMH "Pivdenne", which in 2008 implemented the project "Reconstruction dual-slope roof"
under the support of UNDP/MGSDP.

Municipality of Ivano-Frankivsk is a partner of the UNDP/MGSDP since 2004 and it widely uses
approach of involving local communities. Since 2004, in partnership with UNDP/MGSDP the
municipality supported 80 community projects for sustainable development. The total cost of the
local community projects in Ivano-Frankivsk is UAH 10.9 mln., including UAH 2.44 million. (22.31%
of total cost) - UNDP contribution, UAH 701 thousand (6.41%) - the contribution of the Swiss
Agency for Development and Cooperation and UAH 114 thousand (1.04%) - the contribution of the
Royal Norwegian Embassy in Ukraine. Also, UAH 6.27 million (57.34%) was provided by the city
council and 1.29 million (11.81%) - local communities, UAH 120 thousand (1,09%) - third parties. In
total more than 41 thousand city residents have benefited from the projects, including 13 thousand
women, 9 thousand men and 19 thousand children.

After internalising Programme approach in
2008, the City Council together with local
communities have implemented 20
projects without the financial support of
UNDP/ MGSDP. In context of partnership
the following institutions were established:
Municipal Support Unit, which was later
transformed into NGOs “Resource Centre
for Sustainable Development”, community
organisations, Municipal Council for
Sustainable Development as an advisory
Forum to the mayor, Association of
Community Organisations (the Council of
Housing Committees and ACMHs Chairs)
and a schools network. These
organisations are the institutional basis for
"bottom up" decision-making process.

Photo-2: Olivier Adam, UN Resident Coordinator, UNDP Resident
Representative in Ukraine during the meeting with local
community in Ivano-Frankivsk

More information can be found at UNDP/MGSDP web-site:
http://msdp.undp.org.ua/index.php?news_id=158&language=eng

B) The contest is announced in context of the joint project of “Coca Cola Ukraine” company and
UNDP - “Every Drop Matters”

The United Nations Development Programme and “Coca-Cola” company in Ukraine (in context of
TM BonAqua) announced a contest within the Project "Every Drop Matters". The aim of the
competition is to mobilise local communities to participate in the initiatives aimed at preserving
and protection of water resources of the country and raise awareness on conservation and rational
use of water resources.

http://msdp.undp.org.ua/index.php?news_id=158&language=eng
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In context of the contest it is expected that the
community will select a natural spring,
rehabilitate it and turn it into recreational area
with joint efforts of the community under
support from UNDP. In context of a global
project of UNDP and “Coca-Cola” company in
Ukraine, UNDP Project "Municipal Governance
and Sustainable Development Programme"
announced a competition among partner
municipalities and settlements for participating
in the project "Every Drop Matters"(EDM).
Major activities of the Project “Every Drop
Matters” are the following:
1. Organisation of the trainings for responsible
attitude to water resources among pupils and
teachers of the local schools;

Photo-3: Official logos of the Project “Every Drop Matters”

2. Organisation of communication and PR activities, information campaigns at the local level;
3. Capacity development of local communities on implementation of initiatives for sustainable
development through revival of natural springs and creating recreation zones around them
(community projects).

The educational activity is one of the major components of "EDM" in Ukraine, which aim to
strengthen socially responsible behaviour among youth on environmental protection and water
preservation, as well as a sense of personal responsibility and care about nature and water
resources in particular.

In context of education for adults, the trainings for teachers and school community members will
be held on the following topics: clean water - a source of survival, preservation and protection of
natural water resources and environment, planning further actions for the change of individual
behaviour on rational use of water resources. Trainings will be held in each of 29 partner
municipalities and settlements of the Project "Municipal Governance and Sustainable Development
Programme", based on the desire of the municipality/settlement to organise such training.

The training for youth aims to nurture proper attitude to water preservation and protection. The
purpose of educational activities is to train young people to care about the water resources and
their preservation. It will include a series of theoretical and practical trainings for pupils of junior to
senior classes. The curriculum includes lessons at schools, held by the expert as well as distance
learning and contest of the best initiatives (projects).

Within the information component of the Project, the municipalities will have an opportunity to
organise information campaign using video, big-boards etc.

The school communities selected based on open contest will have an opportunity to implement
community projects for revival of unique natural springs and creation of recreation zones around
them.

At the end of the project, all school communities will be assessed based on indicators of active
participation in classes, the highest scores on practical lessons, and most creative approach to
rehabilitation of the spring (design of recreation area, official launching programme, participation
of the children etc.). Best school community will be awarded a study trip to Kyiv with the visit of the
Kyiv Water Information Centre, Business Centre of the United Nations Office in Ukraine and “Coca-
Cola” company. More information is available at UNDP/MGSDP web-site
http://msdp.undp.org.ua/index.php?news_id=160. By the end of March, 9 partner municipalities
submitted the letters of interest on 12 local community projects.

http://msdp.undp.org.ua/index.php?news_id=160
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C) An analysis on improvement of energy efficiency of multi-apartment houses in Ukraine and
development of a Concept paper for UNDP intervention is prepared

Tzveta Naniova, an international expert from Bulgaria was invited by UNDP Country Office as a
Consultant. The task for the Consultant was to perform the situational analysis in multi-apartment
housing sector of Ukraine, and determine the areas for potential intervention of UNDP through
development of policies /procedures/awareness campaigns/ seed grants/other forms of assistance
to promote energy efficiency in multi-apartment housing sector of Ukraine. The Consultant has
concluded that the necessity for reforms and energy efficient housing renovation is acknowledged
by the Government (National and Local) and Donors. However, all donor projects are implemented
at the level of pilots. There is not yet a functioning model to allow a sustainable process of large
scale renovation of multi-apartment buildings.

A more systematic analysis outlines four main areas of problems related to the lack of a large scale
housing renovation process, namely: the underdeveloped legal framework provides insufficient
base for sustaining the multi-apartment housing renovation process; perplexed and inefficient
system of housing management and maintenance in the multi-apartment houses; lack of
motivation of the homeowners to invest in EE measures; lack of a comprehensive technical
approach; homeowners’ financial incapability to undertake energy savings retrofitting; access to
loans is practically nonexistent.

Comparative Advantage of UNDP is that developmental problems and their multi-dimensional
character described above are in the core of UNDP mandate:

1. preventing social exclusion by improving the targeted population’s health and living
conditions through housing renovation;

2. protecting the environment by reducing greenhouse gas emissions through energy
efficiency;

3. promoting good governance by building urban social capital through supporting
Homeowners’ associations of citizens.

The expert concluded that relevant experience in Ukraine has been accumulated with the
implementation of the “Municipal Governance and Sustainable Development Program” (MGSDP) in
the area of community development in the big and medium sized cities, facilitation of the
partnership between of Homeowners’ Associations local governments on the issue of partial
housing renovation and some energy saving measures.

D) Initiating application in Ukraine “Measuring rule of law in public administration: tool”

The toolkit was elaborated by Research Working Group on Rule of Law of the Folke Bernadotte
Academy’s (Sweden) in context of the Project, to which the Ministry of Foreign Affairs of Sweden
delegated this task.

The self-assessment tool helps governments and assistance providers identify, better understand,
and more effectively address rule of law problems in administrative agencies and processes in
transition, post-crisis and developing countries. It assesses rule of law according to six commonly
accepted principles derived from international and human rights law – legality, accessibility, right
to be heard, right to appeal, transparency and accountability - and categorises the findings into
structural, institutional and access-related problems.

A novelty and important contribution of the tool to the range of existing assessment instruments is
its focus on key qualitative and rights issues for the individual in a sector previously most
concerned with quantity in output or efficient use of government resources. Qualitative and rights
issues include, for example, whether the administration provides predictable, prompt, transparent
decisions and services.
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Another novelty is the emphasis on the “demand-side” of public administration – that is, the
services that individuals themselves consider essential, and the aspects of these they consider
problematic. Furthermore, the assessment effort is nationally and locally owned, with the targeted
agencies and their “users” in lead of the process. However, the tool is not exclusive or designed to
be applied in isolation. Rather, it may be used to expand or complement comprehensive public
administration sector reviews or national strategies with specific rule of law perspectives and
dimensions.

UNDP/MGSDP initiated application of the “Measuring rule of law in public administration” tool in its
partner municipalities. As the initial phase of this activity, the Programme supported translation of
the toolkit into Ukrainian. The text of the toolkit is available at UNDP/MGSDP web-site:
http://msdp.undp.org.ua/data/publications/measuring_rule_of_law_in_public_administration_gui
de_and_tool_for_assisted_self-assessment_18_june_2010.pdf

E) A complex of training modules on key issues of local self-governance for civil servants is being
elaborated

In order to raise professionalism of civil servants, local self-government servants and local
councillors on key issues of local self-governance, an academic course is being elaborated by Swiss-
Ukrainian Project “DesPro” and UNDP Project “Municipal Governance and Sustainable
Development Programme” jointly with the Academy of Public Administration under the President
of Ukraine.

It is expected that the modules will contain theoretical and practical information prepared by the
academia from NAPA, Ukrainian and international experts. The inter-Project work group was
established for elaboration of the modules on “Social Mobilisation” and “Decentralised models of
Service Provision”. The representatives of DesPro and UNDP Projects “Municipal Governance and
Sustainable Development Programme”, “Crimea Integration and Development Programme” and
“Community-Based Approach to Local Development” participated in developing the contents of
these two modules.

2.1.2 Institutional Capacity Development

UNDP/MGSDP assists partner municipalities in mobilising local communities of citizens to create
community-based organisations (Associations of Co-Owners of Multi-Apartment Houses, their
Federations, Public Organisations of schools and kindergartens and Service Cooperatives). It also
assists academic institutions to create their respective networks. These self-governing institutions
are founded on the principles of good governance. They join with city council, regional/ rayon
bodies in making joint vision about sustainable development of their cities. Followings are the
major activities carried out during the quarter in this respect:

A) Institutional Development at the Local Level
The project holds dialogues with the stakeholders, provides assistance in forming the citizen-based
organizations or networks, developing their capacity on participatory governance,
instutionalisation (official recognition) of their structures. The Project and MSU Teams organise
capacity development trainings for local communities. The achievements in the area of the
institutional development in the partner municipalities gained during first quarter 2011 are given
below:
 22 additional community-based organisations (CBOs) emerged in participation of 1539

women and 1285 men (23 buildings);

Relevant data on institutional development is given in Table – II. The Table reflects data for 6
partner municipalities which achieved some institutional growth during the quarter.

Table – II: Institutional Development in the Partner Municipalities during January-March
2011

http://msdp.undp.org.ua/data/publications/measuring_rule_of_law_in_public_administration_guide_and_tool_for_assisted_self-assessment_18_june_2010.pdf
http://msdp.undp.org.ua/data/publications/measuring_rule_of_law_in_public_administration_guide_and_tool_for_assisted_self-assessment_18_june_2010.pdf


UNDP Municipal Governance and Sustainable Development Programme First Quarterly Progress Report 2011

14

SN Municipality

A
ss

o
ci

at
io

n
s

o
f

C
B

O
s

C
o

m
m

u
n

it
y-

b
as

ed
o

rg
an

is
at

io
n

s
(C

B
O

s)

M
em

b
er

s
o

fC
B

O
s

W
o

m
en

M
en

N
o

o
fb

u
ild

in
g

s

N
o

o
fh

o
u

se
h

o
ld

s

N
o

o
fS

ch
o

o
lN

et
w

o
rk

s

N
o

.o
fs

ch
o

o
lm

em
b

er
s

1 Total until Q 1
2011 6 552 55530 31858 23635 1494 32583 16 252

2 Progress in Q1 2011
2.1 Ivano-Frankivsk - 4 79 112 93 4 79 - -
2.2 Rivne - 14 1314 596 718 14 1740 - -
2.3 Kalynivka - 1 8 5 3 1 8 - -
2.4 Mykolayiv - 1 276 166 110 1 138 - -
2.5 Dzhankoy - 2 122 87 35 2 87 - -
2.6 Saky - 1 899 573 326 1 103 2
3 Total Q1 2011 - 23 2698 1539 1285 23 2155 0 2
4 Total 2004-2011 6 575 58228 33397 24920 1517 34738 16 254

A) Inter-municipal cooperation initiatives on Solid Waste Management

Tulchyn (Vinnytsia Region). On February 4, an Inter-Project Working Group of the UNDP Project
"Municipal Governance and Sustainable Development Programme" and the Swiss-Ukrainian Project
"Support to Decentralisation in Ukraine" held a preparatory meeting in the context of project
planning for solid waste management in Tulchyn Rayon. During the meeting the participants have
discussed the current state of solid waste management in Tulchyn municipality, villages Suvorovka
and Kynashev of Tulchyn Rayon. They have identified major problems in this area at the local level

and established a local working group and steering committee on inter-municipal cooperation
project planning and planned a project`s launching seminar.

Therefore, the UNDP Project "Municipal Governance and Sustainable Development Programme"
and the Swiss-Ukrainian Project "Support to Decentralisation in Ukraine" assist the city of Tulchyn,
Tulchyn Rayon Council and surrounding rural communities to solve problems related to collecting,
sorting, transfer, disposal or recycling of solid waste in these communities. As part of project on
inter-municipal cooperation which is completely unique for Ukraine, an optimal model of solid
waste management in the Rayon will be developed.

To implement this innovative project, the Parties have agreed to apply sequential project planning
process. The format of sequential planning envisages a series of interrelated workshops and
meetings of the stakeholders. The launching seminar with participation of the members of the
steering committee and working group was held in Tulchyn municipality in March 2011.

For a thorough preparation for this seminar the parties have organised a meeting on February 4 in
Tulchyn. The participants have discussed the situation in the field of SWM of in Tulchyn
municipality, villages Suvorovka and Kynashiv of Tulchyn rayon, identified major problems in this
area at the local level, analysed the current situation in SWM for each community and the whole
Rayon and defined (specified) the needs and expectations of each community matching them with
the needs and interests of the whole Rayon. DESPRO experts also conducted the knowledge
update on the integrated approach to SWM and presented a logical framework of sequential
project planning process.

The participants of the meeting included the representatives of the initiative group of the project
on SWM Vitaliy Poberezhnyk, Tulchyn Rayon Council Deputy Head; Valeriy Vesnyaniy,
Tulchyn City Mayor; Oleksander Ovcharuk, Deputy Tulchyn City Mayor, representatives of village
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councils Suvorovka and Kynashev, head of communal enterprise "Tulchynkomunservice” and other
stakeholders. Also the participants included Svitlana Gryshchenko, Programme Manager of Swiss
Cooperation Office; Juerg Christen, Managing Director of DESPRO; Oksana Garnets, Senior
Project Coordinator of DESPRO in Ukraine; Vyacheslav Sorokovskiy, DESPRO Expert of
decentralization; Andriy Artov, DESPRO Expert; Olena Ursu, UNDP/MGSDP Expert on Governance
and Sustainable Development; Leonid Tulovskiy, UNDP/MGSDP Quality Management Expert.

As a result of the work, the participants formed a local working group and steering committee on
inter-municipal cooperation project.

The same initiative is being replicated in Backchysaray (AR Crimea).

According to preliminary negotiations and based on results of assessment of solid waste
management system in Bakhchysaray Rayon, it is planned to introduce the integrated system of
solid waste management based on the inter-municipal cooperation. On February 10, in the
premises of the rayon council joint working meeting with the local stakeholders was organised on
the issues of planning the inter-municipal solid waste management project under participation of
DesPro representatives, rayon council, rayon state administration, rayon village heads/mayors and
other stakeholders.

Purpose of this activity was to identify and estimate needs and opportunities of the rayon
communities to introduce the integrated system of solid waste management based on the inter-
municipal cooperation. Potentially the project can unite the Bakhchysaray municipality as the
rayon centre and the village communities of the rayon. There exists huge interest in the
information and training component as well as public awareness activities for the local population,
especially the schoolchildren.

More and more UNDP/MGSDP partner municipalities internalise programme approach of involving
local authorities and communities into solving local development problems. An experience of Hola
Prystan is provided below to show that cooperation of local communities, authorities and business
is deeply rooted in Ukrainian traditions.

Box-I: Hola Prystan municipality shares experience of wide participation of local communities in
development of the city through organising “tolokas”

Hola Prystan - a picturesque resort town situated on the banks of the river Konka, which cordially
welcomes numerous guests with clean streets, neat public park areas, new landscaping facilities built
with active community participation.

Hola Prystan became a partner of UNDP/MGSDP in 2006 and local communities implemented 9 SD
projects worth UAH 463 thousand including contribution of UNDP/MGSDP- UAH 181 thousand, City
Council – UAH 224 thousand and local communities - UAH 57 thousand. This cooperation had a good
impact on finding cohesion between local authorities and communities.

Decision-making process and active cooperation of local self-government bodies with local
communities and enterprises of all kinds of ownership was achieved long before the adoption of the
Law of Ukraine "On Provision of Urban Amenities", which today clearly defines the rights and obligations
of enterprises, institutions, organisations and citizens in urban amenities provision. After all, the
community lives according to its Statute and Rules on amenities provision developed on the basis of
national legislation and approved by the City Council.

In this context, the enterprises of all property forms at their own expense carry out works for
improvement of the land and adjacent territories, provide landscaping and exterior lighting for the
amenities objects.

Also, enterprises of different ownership forms, private enterpreneurs and citizens are actively involved
in the renovation and reconstruction of amenities objects.
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The city organises so-called "Toloky" devoted to history, culture and sports. “Toloka” is an old Ukrainian
tradition which includes the process of invitation of guests, collective work for reconstruction or
cleaning of the territory or buildings with recreational elements, treating the guests etc.

That is, not only local authorities and local executive government are concerned about creating
favorable conditions for human life, but also physical and juridical persons and citizens who are actively
involved in the process.

Photo-4: Local communities in Hola Prystan` actively
participate in “Tolokas” for repairing historical objects,
parks and other municipal amenities

Photo-5: The Palace of Sports was built owing to joining
efforts and resources of local authorities, communities and
enterprises

Thus, since 2003, at the expense of the city budget and donations many improvements have been
introduces. For example the embankment of the city was reconstructed, the church of St. Mykolay
and rotunda were built. Also, the palace of culture, art galleries, museums, municipal museum, a park,
City Palace of Sports and other facilities were improved. Also, local communities set monument to
Suvorov and the Cossack - the founder of the Hola Prystan and others.

The community gets organised and resolve important problems of local development jointly with local
governments and business leaders.

The City Council considers the proposals from communities and enterprises of various property forms
and approves the programmes on amenities provision and provides co-funding for programme
implementation.

Thus, in Hola Prystan the local authorities together with communities take care about amenities
provision and preservation of landscaping.

As a result of the so-called "Toloka” and collecting donations for the construction, renovation and
amenities provision, starting from 2003 till 2010 the municipality with 17.5 thousand population
collected about about UAH 5 million. Only the “sports Toloka” gathered UAH 1 million 50 thousand. on
the construction of the Sports Palace. Thus, local government and communities do their best for the
city. It has occupied the first place from 2003 to 2005 among participants of all-Ukrainian competition
"The city of best amenities provision and public order". Hola Prystan was second in 2006 and 2008 and
third in 2009.

Anna Sergeeva, Specialist of Municipal Support Unit

2.1.3 Local Sustainable Development Initiatives

UNDP/MGSDP aims to improve the living quality of citizens. For this purpose, implementation of
local priority projects of the communities is supported through small grants based on equity,
productivity and sustainability criteria. These projects are designed to make direct improvement in
the living environment.
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Box-II: School community in Yevpatoria reconstructes toilets and old pipes of water supply and
sewage systems

Project “Capital reconstruction of the toilets, replacement of old pipes of water supply and sewage systems” in
Yevpatorian school complex "Gymnasium specialising in English number 8”.

708 pupils study in Yevpatorian school complex "Gymnasium specialising in English number 8”. 71
teachers and 25 technical personnel work at the gymnasium.

The gymnasium was commissioned in 1969. For 40 years, no capital reconstruction of sewage system
and toilets was not carried out. The service pipes and risers in the men's toilet on the second floor went
out of order, and all the sewage flowed to the first floor. Local community was forced to completely
close the toilet. Also, the sewage penetrated from the third floor to the second in the women's
restroom. The capital reconstruction was urgently needed in six out of eight toilets. To resolve this issue,
a dismantling of the entire sewerage in these toilets was required.

The toilets did not meet sanitary-hygienic norms, as because of the cracked pipes, the premises had an
unpleasant stench, which hindered the normal educational process. The capital reconstruction of
sewage system and the toilets would ensure compliance with health standards.

No money was available with SCO "Sodeystviye", as they mainly spent on usual small repairs of the
school premises, purchase of construction materials, office supplies, new furniture, office equipment
repair.

The SCO "Sodeystviye" found out about the opportunity of participation in UNDP/MGSDP and
submitted a project proposal for capital reconstruction of toilets, replacement of old pipe systems water
and sanitation systems.

Photo-4: The toilets before and after the reconstruction
The community selected the Head of the SCO “Sodeystviye”. Also, the parents were informed that the
community contribution should make minimum 10% of total project cost. The functional group was
selected which prepared estimates of works, announced a procurement, selected a contractor and
arranged an information boards on MGSDP Programme and its mechanism. The PP “ANT-2007” was
selected a contractor and fulfilled the following tasks:
- Supervised the repair works;
- Completed the works for non-financial contribution (lamps replacement, garbage removal);
-Putting the reconstructed object into commission.

An Agreement on Co-Financing between UNDP/MGSDP and SCO “Sodeystviye” was signed on July 22.
On 3 August, 2010 the contract was signed between the community organisation and the contractor.
The only obstacle in the implementation of this project was that the prices of construction materials and
sanitary equipment raised before the first tranche was transferred. Therefore it was necessary to reduce
the amount of work.

The initial cost of this project was UAH 117.4 thousand including contribution of the City Council UAH
52.81 thousand, UNDP –UAH 52.8 thousand, SCO “Sodeystviye” – UAH 11.7 thousand.
The keys to successful implementation of the project as per the feedback from community members:
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- desire of the majority of parents to solve the problem;
- readiness of the parents to contribute funds and complete the works as non-financial
contribution;
- Active work of functional group;
- Permanent control of the functional group over implementation of the works;
- Support of the City Council.

Olena Kromska, Head of SCO “Sodeystviye”

A) Resource Delivery to SD Projects during the Year

By the end of first quarter of 2011 total amount of UAH 2.509 mln was disbursed to the partner
CBOs/networks, out of which UAH 1.31 million, or 52,16 %, came from the partner municipalities, 65
thousand UAH, or 2.60 %, came from UNDP core fund, UAH 488 thousand or 19.47 % came from
SDC, UAH 580 thousand or 23.11%, came from the CIDA and UAH 66 thousand, or 2.66% came
from Norwegian Embassy (See Annex-I).

C) Local SD Initiatives in Cumulative Terms for 2004-2011
Status of project completion for the period of Programme implementation is given in Table-IV:

Table - IV: Status of Projects’ Completion (2004-2011)

、 Year
No of

projects
initiated

Financial Status of Completion

Fully
completed 75-90%

Less
than
50%

Average
Status of

Completion,
%

1 2004 11 11 0 0 100,0
2 2005 12 12 0 0 100,0
3 2006 39 39 0 0 100,0
4 2007 77 69 8 0 98,2
5 2008 31 25 3 3 93,5
6 2009 65 50 12 3 94,5
7 2010 41 15 14 12 79,4

Total 276 221 37 18 94,4

In total, 221 local SD projects were fully completed by the partner CBOs/networks in the
municipalities since Programme inception and 37 projects are at the final stage of completion
(average status 75-90%). 18 projects are implemented by less than 50%.

The completed projects yielded expected benefits thereby improving living quality of the
beneficiary men, women, youth and children. Living conditions improved significantly.

2.1.4. Human Resource Development

The Programme achieved essential results in enhancing the quality of human resources at various
levels in order to better manage local development through participation, public -private
partnership and information technology use. 361 persons from MSU/ CBOs/ networks/
municipalities enhanced their knowledge about the Programme’s approaches and principles
through various orientations, training, exposure visits, conferences, workshops etc. Details on the
activities which produced these impacts are given hereunder.

Human resource development activities are organised by the Programme to develop the capacity
of national and local stakeholders for strengthening participatory governance for sustainable
development. In total, 12 HRD activities were held during the quarter, out of which 8 were
conducted by the MSUs of partner municipalities and 2 were conducted by the PMU/Kyiv. They
covered 361 participants, in particular 68.98% of women, and 31.02% of men (see Table -V).
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Table –V: HRD Activities in 1st Quarter 2011

SN HRD Activity

Number of
Events

conducted
by

Number of
Participants

MSUs PMU
in
Kyiv

Female Male Total

1 Training 5 1 191 81 272

1.1
Awareness on SD, MDGs, HIV/AIDS, gender, leadership,
consumer rights 1 25 1 26

1.2 Project Management (for FGs on local SD projects) 2 54 8 62
1.3 MSU conference 1 20 14 34
1.4 On creation of ACMHs 2 92 58 150
2 Study Tour/Exposure Visit 2 1 22 9 31
3 Workshops/Conferences 1 2 36 22 58
4 TOTAL 8 4 249 112 361

* No. of participants indicate persons without repetition.

HRD Activities conducted by PMU

The trainings were organised for refreshing knowledge of the MPCs on social mobilisation, its
application for the reform of housing and municipal economy, communications and Management
Information System.

A) Trainings

Conference of Municipal Support Units

On March 17-19, 2011 the UNDP/MGSDP held the annual training-conference for the personnel of
the municipal support units in Alushta municipality, AR Crimea. The participants have refreshed
their knowledge on social mobilisation specific features of its application for the reform of housing
and municipal economy at local level, communications and management Information System.

In the beginning, the participants were briefed on plans and priorities of UNDP/MGSDP for 2011-
2012 by Iryna Skaliy, UNDP/MGSDP Project Manager.

Also, the participants refreshed their
knowledge on social mobilisation as a
basis of local participatory
development. Olena Ursu,
Governance and Sustainable
Development Expert presented the
conclusions of a sociologic research
of impact of community-based
approach in UNDP Projects and
pointed out the recommendations
for partner municipalities. Part of the
training was devoted to analysis of
Rivne success story in internalising
community-based local development
approach. Work groups have
analysed potential obstacles and
opportunities of introduction of
social mobilisation in partner
municipalities.

Photo-5: MPCs from 20 municipalities had an opportunity to enhance
capacities in Programme mechanism, improve personal effectiveness
and raise knowledge on gender
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Leonid Tulovskiy, MGSDP Quality Management Officer presented the role of community-based
organisations fore reform of housing and municipal economy in Ukraine. Olga Osaulenko, Local
Development Specialist presented the peculiarities of implementation of second phase of “Every
Drop matters” Project. Galyna Smirnova, Monitoring and Communication Officer presented the

peculiarities of monitoring and reporting
in III Phase of UNDP/MGSDP and explained
how to document and disseminate best
practices, generated in partner
municipalities.

Also, the participants took part in the
training on personal effectiveness
conducted by Lyudmyla Darnopykh and
training on gender conducted by Valeriy
Danylin, trainer prepared by UNDP Project
“The Programme of Equal Rights and
Opportunities of Men and Women”.
The participants discussed and
coordinated their work plans for 2011 with
the Project management.

Photo-6: Work groups have analysed potential obstacles and
opportunities of introduction of social mobilisation in partner
municipalities

SDC‘s Decentralization & Local Governance Network (DLGN) f2f meeting

On March 7 – 11, 2011 SDC‘s Decentralization & Local Governance Network (DLGN) f2f meeting
was held in Sarajevo. Iryna Skaliy, Project Manager of UNDP/MGSDP participated in the event.
SDC’s decentralization and local governance network has come into existence in 2009. Under the
lead of the DLGN focal point (institutionally placed in the Western Balkans Division) and a core
group DLGN engaged in a learning process, with four main learning projects ongoing, focusing on
four priority areas identified at first f2f (“social inclusion”, “sustainable municipal finances”, “local
governance assessment”, “power relations and political economy”), steered by sub-groups of DLGN
members (“owners”) and supported by external consultants, and also developed activities in two
more areas identified by the Delhi face-to-face meeting (“study tours” and “election support”). It
was also decided that the DLGN focal point would organize a next face-to-face meeting.

The face-to-face meeting was a key
event after two years of existence of
the DLGN. It has provided an
opportunity to DLGN members to
meet in reality, to get familiar with
the first results of learning projects,
and provide orientation for the DLGN
in the future. The face-to-face
meeting took place in Sarajevo, in
parallel and interlinked with the
Annual Conference of the Network of
Associations of Local Authorities of
South-East Europe NALAS. The
conference and the planned
International Municipal Fair NEXPO
organised by NALAS provided
opportunities for participants to learn
about the experience made and

Photo-7: The members of SDC‘s Decentralization & Local Governance
Network (DLGN) met in Sarajevo

http://www.sdc.admin.ch/
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challenges faced by the local authorities on the Western Balkans’ local authorities. Moreover, the
DLGN learning project on “social inclusion” was involved in an “SDC Conference on Social
Inclusion” which took place in the framework of the NALAS Conference, on Friday, March 11.

HRD activities conducted by MSUs
 Rubizhne MSU held a training on Project Management (for FGs on local SD projects) for 18

participants, training “How to become a partner of UNDP/MGSDP” for 12 persons, regional
seminar-training on teaching the basics of consumer education for 25 persons. In context
of inter-municipal cooperation between Rubizhne and Dolyna, the delegation of children
from Rubizhne visited museum “Boykivschyna” on 20-24 march 2011. On march 21, Skype
conference was held for literature clubs “friendship unites the hearts” devoted to Poetry
Day.

 Rivne MSU organized two informational seminars for ACMH activists for 92 persons,
training for local schools for 25 persons. Also, media events were organized – 2 press
conferences for 26 journalists. The Municipal Sustainable Development Programme was
presented for 36 persons. The MSU hosted a visit of the journalists of national mass media.

 In Ivano-Frankivsk the public hearings were organised on programme of reforming and
development of housing and municipal economy of the city for 2011-2015 in all 9 HMSMOs
of the city.

 Dzhankoy MSU held a training on participation in internation technical assistance
programmes and projects for 27 persons.

2.2 MANAGEMENT AND EFFECTIVENESS

2.2.1 Partnerships / Linkages

Efforts were put during the quarter to build linkage of the Programme with other agencies of
similar nature so as to create synergy. Followings are some activities in this context:

With the Ministry of Regional Development, Construction and Housing and Municipal Economy of Ukraine
 Elaborating a training programme for leaders of condominiums and house managers

NGO “Teachers for Democracy and Partnership”
 Elaborating a training programme for teachers on sustainable development and rational water

usage

National Academy of Public Administration
 On developing course for civil servants on decentralisation (in cooperation of UNDP/MGSDP and

DESPRO).

2.2.2 Communication Results

Communication about the Programme took place in various forms and at various levels during the
quarter. This section compiles them in form of inventory of communications, publications,
interviews etc.

A) Media and Information

During the quarter, the MGSDP/MSU communication teams were able to collect information 65
media records about the Programme activities, out of which 18 were of national level, and 47 were
local. Mentioning on official web-sites brought 52.31%, newspapers remain popular information
channel for highlighting the Programme activities bringing 20.0%, the rest of information appears
on TV and radio of the involved agencies (13.85 % each).
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Table –VI: Number of Media Records (January-March 2011)

SN Media

N
at

io
n

al

Iv
-F

ra
n

ki
vs

k

M
yk

o
la

yi
v

R
u

b
iz

h
n

e

R
iv

n
e

U
kr

ay
in

ka Total

Q 1st

2011

1 Newspaper 2 4 2 1 9
2 Radio 1 5 1 1 1 9
3 TV 9 1 2 1 13
4 Web 15 6 13 34

Total 18 24 1 14 5 3 65

The Press Tour held for sharing the experience of successful cooperation between local
authorities and communities in Rivne

On March, 1, the representatives of national mass media attended Rivne municipality to learn the
experience of successful cooperation between local authorities and communities. The press-tour
was organised by UNDP/MGSDP and National press-club “Ukrainska Perspektyva”. During the visit,
the journalists had a chance to learn the decision making process on local development with
community participation and visited UNDP/MGSDP project sites.

The authorities of Rivne municipality actively involve local residents into the process of solving
local problems. The community-based approach to local development, that the City Council
learned from UNDP Project “Municipal Governance and Sustainable Development Programme”
became very useful for mobilising local residents.

Rivne municipality became a partner of the UNDP/MGSDP in 2004 and fully internalised the
community-based approach to local development. The Municipal Support Unit was established in
the City Council in the framework of cooperation (it is called UN Projects Support Unit as a part of
Department of Economy). The Project provided logistical support and conducted trainings for the
department personnel for effective mobilisation of local communities.

During the press-conference, Volodymyr Khomko, The Mayor of Rivne municipality noted:
«Municipal Governance and Sustainable Development Programme gives a unique opportunity to unite
the active residents that worry about local problems. Together with local self-governance bodies they
really improve the living conditions (the condition of houses, pipelines, adjacent territories). It is an
important step towards sustainable civil society».

Under the Programme support, 22 projects of local communities were implemented during 2004-
2010 in the social sector (roof reconstructions in ACMHs replacement of water supply and sewage
pipelines in the kindergartens, etc), and in the sector of energy efficiency and environment
protection (replacement of windows in educational institutions, reconstruction of the heating
systems, basement pipelines, etc). The total cost of the projects is UAH 3 mln., including UAH 596
thousand contributed by UNDP, UAH 201 thousand contributed by Swiss Confederation (SDC),
UAH 1.71 mln contributed by the City Council, UAH 427 thousand contributed by the local
communities and UAH 73 thousand contributed by the third parties. Generally, the implementation
of these projects benefited 31 thousand residents (7703 women, 6203 men and 17742 children).
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Community- based approach turned out to
be very effective and the City Council
started to apply it for implementation of
local community projects without donor
funding (using the funds of the City Council
and local communities). The experience of
municipality shows, that the local problems
are managed more effectively if local
authorities involve local communities. Plans,
initiated by people, turn out to be more
important and bring more effective usage of
local budget funds. In order to achieve
sustainable local development and
considering the experience gained and
mechanisms worked out, Rivne municipality
prepared the Municipal Programme of
Sustainable Development for 2009-2012
(MPSD).

Photo-8: The journalists of national mass media visited Rivne to
learn the success story o internalising community-based local
development approach

The Programme was approved by the session of the City Council 、2278, dated 15.04.2009. 
According to MPSD regulations, the Municipal Sustainable Development Council and its Advisory
Committee were established to activate private-public partnership, participatory planning, citizens
involvement into the process of solving local social and economic problems, to appraise and select
the local initiatives. These bodies involve communities, educational institutions and their networks
to transparent dialogue with local authorities and help to elaborate joint mechanisms of local
planning.

UAH 800 thousand were allocated for implementation of MPSD activities. In 2010 the decision was
made to increase financing of the Programme’s activities, considering activeness of local
communities and positive results of the project implementation. Therefore, in 2010 the budget of
the City Council of Rivne municipality allocated UAH 3.1 mln for implementation of MPSD
activities. 31 projects were implemented in 2010, the total cost of the projects was UAH 4.1 mln. 24
projects were implemented by ACMHs- roof repairs, reconstruction of water supply, sanitation and
heating systems, introduction of individual heating systems, heat insulation, replacement of
windows for the total cost UAH 2.5 mln. 6 projects were implemented by local educational
institutions- replacement of windows (UAH 1.6 mln) including contribution of the municipality-
UAH 3.1 mln, UNDP/MGSDP UAH 200 thousand, community- UAH 773 thousand. The project
beneficiaries amount to 15 500 people (4221- men, 5768- women, 5575-children). In 2011 the City
Council plans to allocate UAH 3.5 mln for the community projects realisation.

Also the journalists had a chance to get familiarised with the results of UNDP Project «Removing
Barriers to Greenhouse Gas Emissions Mitigation through Energy Efficiency in the District Heating
System, Phase 2». The articles, published after the press tour can be found at UNDP/MGSDP web-
site is section “Mass Media about us”.

B) Studies and Publications

- Annual Progress Report 2010 – 40 copies
http://msdp.undp.org.ua/data/publications/apr_2010_eng_l.pdf

http://msdp.undp.org.ua/data/publications/apr_2010_eng_l.pdf
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- CD with information materials of UNDP/MGSDP
“Sustainable Development of municipality with
community participation”. The CD contains
information on the project, Documents and
publications generated during 7 years, Ukrainian
legislation in areas of Programme activities. Also,
the CD contains the regulatory acts of partner
city councils for internalising programme
approach and templates of documents which
can be useful for other municipalities (SDC–
related).

- Project leaflets were prepared in Ukrainian for
dissemination among partners, mass media, local
communities (SDC–related).

2.2.3 Resource Mobilisation and Utilisation

This section focuses on resources mobilised from various sources for implementation of the
Programme and utilization of such resources from various perspectives.

A) Resource Mobilisation and Utilisation by Donor

In total, the amount of USD 562 thousand was mobilised by end of first quarter for the Programme
activities, including USD 100.00 thousand from UNDP, USD 3.3 thousand from Norwegian
Embassy, USD 275.4 thousand from SDC and USD 73.8 thousand from CIDA, USD 110.4 thousand
USD as national cost-sharing.

Table - VI: Resource Utilisation during January-March 2011 by donor, USD*

、
Resource Mobilisation and

Utilisation
Budget for

2011***
Utilised in Q1st Total*

Delivery,
%

1 Rivne municipality 5 607,35 4 286,95 4 587,04 81,80

2
Novograd-Volynsky
municipality 855,60 0,00

0,00

3 Kirovske municipality 1 785,52 583,87 624,74 34,99

4 Hola Prystan municipality 3 149,29 0,00 0,00

5 Ukrainka municipality 2 350,78 0,00 0,00

6 Zhytomyr municipality 114,20 0,00 0,00

7
Mohyliv-Podilsky
municipality 1 471,28 0,00

0,00

8 Novovolynsk municipality 1 536,49 0,00 0,00

9 Mykolayiv municipality 1 040,73 440,12 470,93 45,25

10 Dolyna municipality 17 396,01 0,00 0,00

11 Saky municipality 18 827,88 13 095,96 14 012,68 74,43

12 Ivano-Frankivsk municipality 24 500,30 14 798,17 15 834,04 64,63

13 Dzhankoy municipality 4 816,43 0,00 0,00

14 Kagarlyk municipality 506,61 0,00 0,00

15 Tulchyn municipality 6 963,74 0,00 0,00

16 Voznesensk municipality 1 493,22 0,00 0,00

16 Rubizhne municipality 11 406,98 1 594,09 1 705,68 14,95
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17 Halych municiplaity 1 079,73 0,00 0,00

18 Nizhnegirskiy municipality 781,81 0,00 0,00

19 Yevpatoria municipality 3 372,47 551,41 551,41 16,35

20 Novoozerne municipality 1 369,58 1 254,00 1 254,00 91,56

21 UNDP 100 000,00 586,17 586,17 0,59

22 SDC 275 372,03 28 614,84 30 617,88 11,12

23 Norwegian Embassy 3 299,88 130,34 139,46 4,23

24 CIDA 73 785,06 68 929,73 73 754,81 99,96

Total 562 882,97 134 865,65 144 306,25 25,64
* GMS costs are included.
** The figure is based on Atlas data available as of 30/09/2010.
*** Data as of 14/10/2010.

By end of the 1st quarter, USD 144.31 thousand was utilised. In total, since the beginning of 2011 it
makes 25.64 % of delivery.
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Chapter THREE
________________________________________________________________________________________________________________________________________________

LESSONS AND
OPPORTUNITIES

3.1. Taking Stock of the Experience, p. 28
3.2. Future Outlook, p. 29
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3.1 TAKING STOCK OF THE EXPERIENCE

Having gained the experience of cooperation with the stakeholders, it was found that MGSDP has
been successful in demonstrating the value of participatory approach and social mobilization at
local level. Also, national level opportunities were explored and utilised during the quarter in
promoting the vision of the Programme. However, some challenges also prevailed in harnessing
potential of the people.

A) Opportunities were identified based on the recent Programme’s experience –

1) The Programme approach is effective and is recognised by national and local partners. The
interested parties adhere to the approach methodology requirements and are ready to
promote it. The population is being widely involved. Partner municipalities internalise
approach through establishing Municipal Sustainable Development Councils or approving
municipal programmes. So far, 6 MSDCs have been established and the municipalities adopt
the programmes for supporting local community organisations.

2) The Municipal Support Units, MSDCs, Community Organisations and their Networks are
characterized by a high level of transparency, accountability and equality in their work. These
organisations facilitate and promote the processes of local development and cooperation
between communities and local authorities. The interested parties give a positive prognosis
of the created support organizations being highly sustainable.

3) There has been significant improvement in accessibility of information from local authorities
to local communities; community-authority cooperation has also become more democratic
and efficient.

4) Owing to continues training, provided by MGSDP Team, MSU personnel and local authorities
generated substantial experience and capacity and can act as resource persons in area of
community-based approach. They have been involved to various national policy events as
experts and consultants this year.

5) The strong demonstration effect took place in majority of tpartner municipalities during the
previous cooperation with the Programme and these municipalities are ready to commit
more resources for cost-sharing of the community projects.

6) Programme approach coincides with directions of policy reformof housing and municipal
economy in Ukraine. The Programme can share the experience in establishing the
departments in local self-government bodies responsible for ACMHs, provide experise for
the training for municipal servants, personnel of the communal enterprises and ACMH heads
on reforming housing and municipal economy.

7) Municipalities across Ukraine are interested to learn from the experience of the Programme’s
partners and actively participate in knowledge sharing events on e-governance, solid waste
management, introduction of municipal services quality management system ISO etc.

8) The local authorities support including lessons learned to legislative process and express a
wish to contribute to working groups in elaborating Draft Laws.

B) Challenges still occur in process of Programme implementation, especially with regard to the
following –

 The process of informing local communities participating in the Project on procurement,
public audit and community Projects implementation should be improved. Currently due
to peculiarities of urban residents who are less linked to each other then in rural areas, the
community members are not always fully aware about UNDP/MGSDP principles and Project
mechanism.

 Lack or Projects` resources for supporting local community SD projects in partner
municipalities.
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3.2. FUTURE OUTLOOK
In second quarter of 2011 the Programme will focus on the following activities:

 Formation of CBOs and identification of local needs;
 Developing capacity of the CBOs through training/exposure visits etc;
 Develop and implement a training programme for CBOs leaders and activists;
 Pilot a municipal level community project;
 Support inter-municipal initiatives and networking among municipalities;
 Support initiatives of Resource Centers to strengthen capacities of local authorities;
 Organizing exposure visits/study tours/trainings for civil servants;
 Documenting the experiences on best models of local self-governance and

decentralization;
 Developing of legal/policy framework for municipal councils;
 Supporting policy dialog on national level and elaboration of respective policy proposals;
 Independent (external) assessment and backstopping;
 Progress report preparation and submission to the stakeholders;
 Disseminating experience through media;
 Implementing the joint UNDP and Coca Cola Project “Every Drop Matters”
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Annex – II
Financial Status of Local SD Initiatives undertaken by Local Partners (2009 Agreements), UAH

## Purpose

N
u

m
b

er
o

f
Tr

an
sa

ct
io

n
s

in
20

11

Total amount paid by end of 1st quarter
2011 by cost-sharing of

Total amount due for future payment
by cost-sharing of

Status
of

project
compl
e-tion

(%)
UNDP

Fund**
CIDA
Fund

Norw
egian
Fund

SDC
Fund

Munici
pality

UNDP
Fund

CIDA
Fund

Norw
egian
Fund

SDC
Fund

Munici
pality

1 Kirovske
1.1 ACMH "Girniatsky 1" 880 1319 4983 7475 15%
1.2 ACMH "Girniatsky 4" 880 1321 4988 7481 15%
1.3 ACMH "Girniatsky 10" 9651 14477 1073 1609 90%
1.4 ACMH "Panfilovtsev 32" 10530 15795 1170 1755 90%
1.5 ACMH "Panfilovtsev 34" 10530 15795 1170 1755 90%

1.6 ACMH "Shakhtarska 33" 1 10349 15524 100%
1.7 ACMH "Molodizhny 5" 6273 9410 697 1046 90%
1.8 ACMH "Objednany" 8112 12167 901 1352 90%
1.9 ACMH "Aquamarin" 9655 14482 1073 1609 90%

1.10 ACMH "Lenina" 10800 16200 1200 1800 90%
1.11 Kirovske Municipality** 10500 52500 7000 90%
1.12 ACMH "Molodizhny 10" 2052 3078 11628 17442 15%
1.13 ACMH "Girnyatsky 2" 13770 13770 1530 1530 90%

1.14 ACMH "Garnyy Budynok"-
2008 1 1980 2970 100%

2 Dolyna

2.1
ACMH "Pid lypoyu na
Pushkina, 8" 68437 68437 7604 7604 90%

3 Novograd-Volynsky
3.1 ACMH "Zviagel" 54000 54000 6000 6000 90%

4 Nizhnegorsky
4.1 CSO "Vognyk" 55373 55373 6153 6153 90%

Total 64 10500 55373 66860 203539 314118 0 6153 16054 34962 64609 94.5%
650390 121777
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Annex-III.
Financial Status of Local SD Initiatives Undertaken by Local Partners (2010 Agreements), UAH

## Purpose

N
u

m
b

er
o

f
Tr

an
sa

ct
io

n
s

in
20

11

Total amount paid by end of Q1st 2011 by
cost-sharing of

Total amount due for future payment
by cost-sharing of

Status of
project

comple-
tion (%)UNDP

Fund
CIDA
Fund

Norw
egian
Fund

SDC
Fund

Muni-
cipality

UNDP
Fund

CIDA
Fund

Norw
egian
Fund

SDC
Fund

Munic
ipalit

y

1 Kirovske*
2 Dolyna

2.1
ACMH "Oblisky-
zatyshok" 11838 14469 67082 81989 0

2.2
ACMH "Kashtan na
obliskah" 4662 5698 26420 32291 0

2.3

CO “Pikluvalna rada of
kindergarten “Zolota
Rybka” 97442 119096 0

3 Kagarlyk

3.1

CSO “Gromadska Rada
Doshkilnogo
Navchalnogo Zakladu
“Teremok” 29917 63574 0

3.2

CSO “Gromadska Rada
Doshkilnogo
Navchalnogo Zakladu
“Maliatko” 20160 27840 0

4 Saky

4.1
CSO "Krymska
zirochka" 1 47367 57893 5263 6433 1

4.2 ACMH "Lad" 7079 8652 787 961 1
4.3 ACMH "Soglasie" 1 54664 66812 7424 6074 1

4.4

Charitable Foundation
"Blagodiyniy fond
uprovadzhennya
novyh metodiv
navchannia I
vyhovannya" 53452 65330 5939 7259 1

5 Rivne
5.1 ACMH "Soborna 32' 1 29778 1
5.2 ACMH "Zatyshok" 1 10000 1

6 Novograd-Volynsky*
7 Voznesensk

7.1 ACMH "Bila akatsija" 46125 85660 5125 9518 1

7.2
ACMH “Sokoly-Zeleny
Gai” 9956 18491 0

7.3
ACMH “Mrija-
Voznesenska” 14805 27495 0

7.4 ACMH "Zagrava" 11330 21042 0
8 Tulchyn*
9 Dzhankoy

9.1 ACMH "Arnika" 45057 55070 5006 6119 1
10 Mykolaiv

10.1 ACMH "Liubystok-12" 1 18511 34378 1
10.2 ACMH "Zeleny barvinok" 16660 30940 1851 3438 1

10.3 ACMH "Vektor" 42528 78981 4725 8776 1
11 Novovolynsk*
12 Ivano-Frankivsk

12.1 ACMH "Bystrytsia 2007" 2 96088 117441 10676 13049 1
13 Ukrainka*
14 Mogyliv-Podilsky
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14.1 ACMH “Gvardijsky 74” 15120 22680 0
15 Rubizhne

15.1 ACMH "Oberig-17" 1 2918 3566 16534 20208 0
15.2 ACMH "Rudenko-1" 1 2621 3204 14853 18153 0
15.3 CSO "Prostir" 1 4678 5717 26507 32398 0

16 Nizhnegorsky*
17 Lviv

17.1 Lviv municipality 54668 33983 9850 1
18 Yevpatoriya

18.1
CSO "Spryjannia
gimnazii #8" 47531 47531 5281 5281 1

18.2
CSO "Spektr" of school
#11 46883 46883 5209 5209 1

18.3 CSO "Turbota" of
school #12 1 39404 4378 43782 1

18.4 CSO "Shkola #14-litsey" 47529 47529 5281 5281 1
18.5 ACMH "Budivelnyk" 36492 36492 4055 4055 1

19 Novoozerne
19.1 CSO "Jakoriok" 1 99000 99000 1

Total
12

54668 524457 0 284990 994805 9850 44245 0 372504 566707
1

1858920 993306
*New Agreements for implementation of local initiatives in these municipalities were not signed in 2010.
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Annex – II:
Details on the SDC-supported Sub-Project

UNDP/MGSDP implements SDC component “Promoting Conditions of Participatory Governance and
Development in Urban Areas. Phase III”. The expected outcomes of the Phase III are the following:

 Access to and quality of municipal services delivery in the sector of water supply, energy
efficiency, waste management in the Project operational area will be improved through
introducing and integrating mechanisms and approaches of decentralized services provision
and examples of “best model city”;

 Living quality of local communities will be increased through further support to
implementation of community projects as best examples of decentralized arrangements for
service provision at local level;

 In the Project operational area quality of municipal governance will be improved for better
service delivery through applying the public-private-community partnership tool and wide
engagement and participation of the communities into decision-making process;

 Experience gained will be collected, analyzed and consolidated and best model(s) for
sustainable local development will be accepted by the regional/national government and
integrated into national policy documents.

A) Programme Area

In this framework, UNDP/MGSDP is operational in the following municipalities:
1) Saky, Dzhankoy, Shchelkino and Bakhchysaray – in AR Crimea;
2) Tul’chyn, Kalynivka and Mogyliv-Podilskiy municipalities – in Vinnytsya Region.
3) Ivano-Frankivsk, Dolyna of Ivano-Frankivsk Region, Novograd-Volynskiy of Zhytomyr Region,

Voznesensk of Mykolayiv Region, Gola Prystan` of Kherson Region, Kirovske of Donetsk
Region, Saky, Shchelkine, Dzhankoy, Bakhchysaray in AR Crimea.
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Annex – III:
Details on CIDA-Supported Community Projects

UNDP in Ukraine and the Government of Canada as represented by the Minister for International
Cooperation, acting through Canadian International Development Agency have signed the Grant
Agreement. Within this support, MGSDP receives 1’000’000 CAD for the following activities:

1. Improving capacities of municipal-level authorities to deliver high-quality public services, mainly
in relation to urban water supply;

2. Strengthening capacity of community organisations to prioritise their social and economic
needs, jointly develop strategies with municipal authorities to address these needs, and
mobilise resources to fund them in targeted municipalities of Crimea.

3. Increasing capacity of communities and municipal government institutions to design and
implement gender-responsive policies, programs and projects that reflect the priorities and
interests of both Crimean women and men.

B) Programme Area
In this framework, UNDP/MGSDP is operational in 10 municipalities of AR Crimea – Saky, Dzhankoy,
Shchelkino and Bakhchysaray, Yevpatoria and Nyhnegorskyi, Krasnogvardiyske, Zuya, Pervomayske
and Novoozerne partner settlements.
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Annex – IV:
Details on Norwegian Embassy-Supported Community Projects

UNDP in Ukraine and the Royal Norwegian Embassy in Kyiv have signed the Third-Party Cost Sharing
Agreement and agreed to cooperate in the implementation of “Energy-Efficiency Projects in Local
Communities of Gola Prystan and Kirovske Municipalities”. The objective of the Project is to support
local communities which own and manage the multi-apartment buildings and social infrastructures in
Gola Prystan and Kirovske municipalities with regard to saving energy through repair/replacement of
hot water supply pipes, roof repair/reconstruction and related technical elements such as water
supply and sewage system pipes.

The Goal of cooperation is to improve energy efficiency in urban Ukraine, and also to contribute to the
development of new and more effective ownership and management systems with regard to multi-
apartment residential buildings (as per the Cost Sharing Agreements).
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Project Staffs Designation
Iryna Skaliy Project Manager (April 2008 – to date)
Olena Ursu Governance and Sustainable Development Officer (June 2008 – to date)
Galyna Smirnova Monitoring and Communication Officer (July 2008 – to date)
Leonid Tulovsky Quality Management Officer (April 2006 – September 2008)
Olga Osaulenko Local development Specialist (August 2009 – to date)
Lidiya Movchan Financial Assistant (September 2009 – to date)
Oleksandra Yudina Administrative Assistant (September 2009 – to date)
Andriy Rudenko Driver (May 2004 – to date)
Municipal Support Teams Designation

Ivano-Frankivsk Bohdan Bilyk Municipal Project Coordinator (Apr 2004 – to date)
Oleh Fedoryshyn Community Mobiliser (Jun 2004 – to date)

Rivne
Petro Vakhnyuk Municipal Project Coordinator (Feb 2006 – to date)
Olena Kazmirchuk Community Mobiliser (Jun 2004 – to date)
Lyudmyla Postoyanets Community Mobiliser (March 2007 – to date)

Zhytomyr Oleksandr Krukivskyy Municipal Project Coordinator (July 2006 – to date)

Galych Oksana Stefun’ko Municipal Project Coordinator (Nov 2005 – to date)
Zoryana Martynyuk Community Mobiliser (Nov 2005 – to date)

Mykolayiv
Ivan Bohoslavets Municipal Project Coordinator (Nov 2005 – to date)
Olena Matyukhina Community Mobiliser (Nov 2005 – to date)
Alla Manakova Community Mobiliser (Nov 2005 – to date)

Novohrad-Vol. Iryna Hudz’ Municipal Project Coordinator (Nov 2005 – to date)

Kirovske
Serhiy Polyusyuk Municipal Project Coordinator (Mar 2006 – to date)
Pavlo Moroz Community Mobiliser (August 2006 – to date)
Vladyslav Pakhomov Community Mobiliser (August 2006 – to date)

Kagarlyk
Vadym Vizyonok Municipal Project Coordinator (June 2006 – to date)
Olena Petlenko Community Mobiliser (June 2006 – to date)
Oksana Fedorchenko Community Mobiliser (Mar 2007 – to date)

Hola Prystan’
Nina Shamanska Municipal Project Coordinator (June 2006 – to date)
Anna Sergeeva Community Mobiliser (June 2006 – to date)

Voznesensk Oleksander Zayika Municipal Project Coordinator (August 2006 – to date)
Yulia Gurtova Community Mobiliser (December 2007 – to date)

Ukrayinka
Valentyna Poltavets Municipal Project Coordinator (September 2006 – to date)
Olena Shapoval Community Mobiliser (November 2006 – to date)
Valentyna Kyyanytsya Community Mobiliser (November 2006 – to date)

Novovolynsk Borys Karpus Municipal Project Coordinator (October 2006 – to date)
Lyudmyla Kharevych Community Mobiliser (October 2006 – to date)

Mogyliv-Podilskiy
Volodymyr Polyak Municipal Project Coordinator (November 2006 – to date)
Serhiy Tymush Community Mobiliser (November 2006 – to date)
Viktor Pichkurov Community Mobiliser (November 2006 – to date)

Lviv
Volodymyr Mahula Municipal Project Coordinator (March 2007– to date)
Kohut Halyna Community Mobiliser (March 2007– to date)

Rubizhne Iryna Bozhych Municipal Project Coordinator (Mar 2007– to date)
Adamchuk Alina Community Mobiliser (March 2007– to date)

Dolyna
Oleksandr Kizyma Municipal Project Coordinator (June 2007– to date)
Serhiy Harhat Community Mobiliser (June 2007– to date)

Tul’chyn Oleksandr Buleev Municipal Project Coordinator (August 2007– to date)
Oleksandr Mel’nyk Community Mobiliser (August 2007– to date)

Kalynivka Mychailo Dolyuk Municipal Project Coordinator (September 2007 – to date)

Saky
Zera Emirsalieva Community Mobiliser (November 2007- to date)
Valeriy Kuzin Municipal Project Coordinator (November 2007- to date)

Dzhankoy
Elena Shalashova Municipal Project Coordinator (December 2007- to date)
Viktor Bulygin Community Mobiliser (December 2007- to date)

Backchysaray Mychailo Kazymyrov Municipal Project Coordinator (August 2008 – to date)
Scholkino Olga Palagitskaya Municipal Project Coordinator (December 2007 – to date)

Nyzhnegorskiy Tetyana Golovchenko Municipal Project Coordinator (April 2009 – to date)
Zuya Lahin Andriy Municipal Project Coordinator (April 2009 – to date)

Krasnogvardiyske Victoriya Doroschenko Municipal Project Coordinator (April 2009 – to date)
Pervomayske Romash Galyna Municipal Project Coordinator (April 2009 – to date)

Yevpatoria Kugel Eduard Municipal Project Coordinator (October 2009 – to date)
Novoozerne Gerasymchur Roman Municipal Project Coordinator (October 2009 – to date)

Our contact:
UNDP / Municipal Governance and Sustainable Development Programme

Kyiv, 01601, 20 Esplanadna St., 7th floor, offices 33- 35, Tel.: 584-34-75, Fax: 584-34-76
http://msdp.undp.org.ua, Oksana Remiga, UNDP Senior Programme Manager – Oksana.Remiga@undp.org

Iryna Skaliy, UNDP/MGSDP Project Manager - iryna.skaliy@undp.org

http://msdp.undp.org.ua/
mailto:Oksana.Remiga@undp.org
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City Councils- Local Partners

Backchysaray
Municipal Project Coordinator (MPC) :
Ali Abdullayev Fahriyevych

Address: 98400, Backchysaray,
14 Simferopolska St.,
Tel.: (06554) 4-04-61,
E-mail: rubanenko-k@rambler.ru
http://backhchisaray.zxq.net/
Vinnitsya
MPC: Kistion Vladimir Yevseyovych
Address: 21050, Vinnitsya,
59 Soborna St., of. 503
Tel.: (0432) 59 - 53-09,
E-mail: osbb@vmr.gov.ua
http://vinnytsya.osp-ua.info/
Voznesensk, Mykolaiv region.
MPC:
Alexander Zaika
Address: 56500, of Voznesensk,
41 Lenina St,
Tel.: (05134) 4-26-74,
E-mail: vpmii@mail.ru
http://voznesensk.org/
Galych, Ivano-Frankivsk Region.
MPC: Stefunko Oksana
Address: 77 101, Galych, 16 Rizdva Square,
Tel.: (03431) 2-21-88
E-mail: oksana.stefunko @ mail.ru
http://www.galych-rada.gov.ua
Hola Prystan, Kherson Region.
MPC: Shamanska Nina
Address: 14 Pershogo travnya St.,
Phone.: (05539) 2-69-79,
E-mail: sergeeva@online.ua
http://golapristan.org
Dzhankoy, Crimea
MPC: Irina Dorohun
Address: 96 100, Dzhankoy
15 Karl Marx St.,

Tel.: (06564) 10/04/1975,
E-mail: Eko_dzhan@rambler.ru
http://dzhankoi-rada.gov.ua/
Dolyna, Ivano-Frankivsk Region.
MPC: Kizyma Olexandr
Address: 77500, Dolyna City,
11 Hrushevskoho St., 2 Floor
Tel. (03477) 2-52-30,
E-mail: SergEs@meta.ua, centr.prr @ meta.ua
http://rada.dolyna.info/
Yevpatoria, Crimea
MPC: Oleksandr Julay
Address: Yevpatoria, 4 Karaev St., room 1
Tel. (06569) 4-45-14, E-mail: spip@meta.ua
http://www.kalamit.info/
Zhytomyr
MPC: Olexandr Krukivskyy
Address: 10014, Zhytomyr,
4 / 2 Sergei Korolev Square,
Tel.: (0412) 48-12-00,
E-mail: municipal.zt @ gmail.com
http://www.zt-rada.gov.ua/
Zuya, Crimea
MPC: Kyrylenko Svitlana
Address: 97 630, Crimea, Belogorsky district,

Zuya, 64 Shoseyna St.,, 64 Tel.: (06 559) 2-61-30,
E-mail: zuyapossovet@rambler.ru
http://zujapossovet.org.ua/
Ivano-Frankivsk
MPC: Bogdan Bilyk
Address: 76015, Ivano-Frankivsk
26 Dniestrovska St.

Tel.: (0342) 50-98-83, E-mail: bilyk@mvk.if.ua
http://www.mvk.if.ua
Kagarlyk, Kyiv Region
MPC: Lyubov Pavlenko
Address: 09200, City Kagarlyk,
1 Yakira St., room. 8
Tel.: (04573) 6-09-93,
E-mail: fedorchenkom_rada@ukr.net
http://kagarlyk.org.ua/
Kalynivka, Vinnitsya Region.
MPC: Schov Olexandr
Address: 22 400, c. Kalynivka, 47 Dzerzhinsky St.
Tel.: (04 333) 2-38-09
E-mail: kalynivka-vpi@i.ua
http://kalynivka.vn.ua/
Kirovske, Donetsk Region
MPC: Sergiy Polysyuk
Address: 86 300, Kirovske
39 Shakhtarska St.,
Tel.: (06 250) 6-39-51, E-mail: kirovskcity@i.ua
http://www.kirovskoe.com.ua
Krasnogvardiske, Crimea
Address: 97 000, Crimea, Krasnogvardeiskoye
Sovietska 3 St.,
Tel.: (06 556) 2-38-20,
E-mail: possovet07@list.ru,
http://krasnogvardeyskoe.zxq.net/
Lviv
MPC: Mihnova Natalia
Address: 79006, Lviv, 1 Market Square
Tel.: (032) 297-58-10,
E-mail: projects@city-adm.lviv.ua
http://www.city-adm.lviv.ua
Mykolayiv
MPC: Ivan Bohoslavets
Address: 54030, Mykolayiv,
7 Admiral Makarov St.,
Tel.: (0512) 47-17-04,
E-mail: departament_nik@mail.ru
http://www.gorsovet.mk.ua
Mogyliv-Podilskiy, Vinnitsa region
Address: 24000, Mogyliv-Podilskiy,
6 / 16 Shevchenko Sq.,

Tel.: (04337) 6-57-56,
E-mail: vpolyak@mogpod.com.ua
http://www.misto.mogpod.com.ua
Nyzhn'ohirs'kyi, Crimea
Address: 97 100, Nizhnogirskiy, 8-a School, Tel.: (06 557)
5-83-03,
E-mail: nig-possovet@mail.ru,
www.nig-rada.gov.ua
Novovolynsk, Volyn region.
MPC: Savik Eduard
Address: 45400, Novovolynsk
27 Druzhby Avenue,
Tel.: (03344) 32 335,
E-mail: nvkonk@novovolynsk-rada.gov.ua
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http://www.novovolynsk-rada.gov.ua
Novograd Volyn, Zhytomyr Region.
MPC: Irina Hutz
Address: 11 700, Novograd-Volinskiy,
16 Shevchenko, room 11
Tel.: (04141) 5-22-15,
E-mail: mvp_nv@ukrpost.ua
http://www.novograd.osp-ua.info
Novoozerne, Crimea
MPC: Natalia Sidyelnik
Address: 97 491, Crimea, Novoozerne,
3 Heroiv Desantnykiv St.
Tel.: (06569) 4-60-28,
E-mail: novsovet@planar.bz
www.novoozernoe.net
Pervomayske, Crimea
MPC: Galyna Romash
Address: 96 300, Pervomayske
3 Sovetska St.
Tel.: (06552) 09/12/1933
E-mail: possovet2@yandex.ua
http://1mayskoe.zxq.net/
Rivne
MPC: Petro Vakhnyuk
Address: 33000, Rivne, 2 Poshtova St.
Tel.: (0362) 63-36-66,
E-mail: ludmyla1980@mail.ru,
petr.vahnyuk @ mail.ru
http://www.city-adm.rv.ua
Rubizhne, Luhansk Region
MPC: Bozhych Irina

Address: 93 011 Rubizhne,
2 Lenina St., of. 489
Tel.: (06453) 6-20-75,
E-mail: iniciativ@rambler.ru,
http://www.rubizhne.lg.ua
Saky, Crimea
MPC: Hnatiuk Sergiy
Address: 96500, Crimea,
Saky, 15 Lenin St.
Tel.: (06 536) 2-55-90
E-mail: gorsovetsaki@mail.ru
http://www.saki-rada.gov.ua
Tulchyn, Vinnitsa region.
MPC: Olexandr S. Ovcharuk
Address: 23600, Tulchyn,
1 Lenina St., of. 114
Tel.: (04335) 2-28-99,
E-mail: dasti11@yandex.ru,
http://tulchyn-rada.org.ua/
Ukrayinka, Kyiv Region
MPC: Poltavets Valentyna
Address: Ukrayinka, 1 Shevchenko Sq.
E-mail: v.poltavets @ gmail.com
http://www.ukrainka.org
Scholkino, Crimea
MPC: Nina Pustovetova
Address: 98 213, Leninsky district,
Shcholkino, PO Box 1918
Tel.: (06 557) 53 073,
E-mail: eolgai@yandex.ru, bolpus@mail.ru
http://schelkino.org


