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UNDP/MGSDP Key Statistical Information on Programme Activities in April-June 2010
# Activities Up to 2010 Q1 2009 Q2 2009 Cum since 2004
1 Area coverage
a Oblasts 12 - - 12
b Municipality 28 - 1 29
2 Institutional development
a Community-based organisations 470 17 32 519
b Networks of schools and CBOs 13 - - 13
c Network of businesses 2 - - 2
d Network of NGOs 8 - - 8
e Municipal Sustainable Development Council (MSDC) 4 - - 4
f National Forum of Partner Municipalities (NFPM) 1 - - 1
g National Forum of Partner Universities (NFPU) 1 - - 1
3 Membership
a Number of citizens – total 49498 1676 2690 53864
i) Women 28343 1024 1465 30832
ii) Men 21155 662 1225 23042
b Schools 251 1 - 252
c NGOs 92 - - 92
d Businesses 31 - - 31
4 Human Resource Development
a Number of HRD activities carried out 363 22 21 406
b Beneficiary/participating - total 9500 478 591 10569
5 Improving Living Quality of People
a Local community projects approved 232 - 7 239
b Total cost of the projects (UAH ‘000)* 26285.056 - 956.281 27241,34
i) Community share 3478.023 - 153.422 3631,445
ii) Municipality share 12879.787 - 602.144 13481,93
iii) UNDP/SDC/CIDA/Royal Norwegian Embassy share 8782.146 - 200.715 8982,861
iv) Share from others 1145.1 - - 1145.1
c Status of project implementation
i) Amount released 19981.325 - 3687.0 23668,325
ii) Completed projects 172 - - 172
d Direct beneficiaries of the projects 142225 - 6842 149067
i) Women 45418 - 2604 48022
ii) Men 35845 - 2058 37903
iii) Children 60962 - 2180 63142
6 Resource Mobilisation and Utilisation Budget for 2010 Utilised in Q1st Utilised in Q2nd Delivery,%
a Rivne municipality 13 305,69 4 625,46 1 553,80 49,69
b Novograd-Volynsky municipality 31,25 - - 0,00
c Kirovske municipality 7 625,90 - 1 533,43 21,52
d Hola Prystan municipality 3 149,29 - - 0,00
e Ukrainka municipality 5 792,29 - 1 436,57 26,54
f Zhytomyr municipality 114,20 - - 0,00
g Mohyliv-Podilsky municipality 1 549,27 - - 0,00
h Novovolynsk municipality 2 519,14 - 790,69 33,58
i Mykolayiv municipality 2 775,46 2 079,57 - 80,17
j Dolyna municipality 5 348,54 - - 0,00
k Saky municipality 5 031,21 1 780,40 1 898,73 78,24
l Ivano-Frankivsk municipality 3 821,96 - - 0,00

m Dzhankoy municipality 2 275,99 849,03 - 39,92
n Kagarlyk municipality 2 024,17 1 950,75 - 103,12
o Tulchyn municipality 6 983,46 - - 0,00
p Voznesensk municipality 14 075,36 2 591,48 9 571,13 92,46
q Rubizhne municipality 4 057,09 3 177,07 - 83,79
r Halych municiplaity 1 083,76 - - 0,00
s Nizhnegirskiy municipality 8 107,27 6 956,40 - 85,80
t UNDP 100 000,00 14 667,65 40 304,54 54,97
U SDC 412 152,30 49 039,57 93 375,13 36,97
v Norwegian Embassy 4 333,50 1 022,29 25,24
w CIDA 346 874,13 29 282,56 38 151,62 20,80

Total 953 031,23 116 999,94 189 637,93 34,43
* 1 US Dollar = 7.9 (March 2010)
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A Glimpse of the Major Achievements of MGSDP
During April-June 2010

The main tasks during the quarter included:
 Training central government officials on concepts/processes of sustainable development and

decentralisation
 Revising, finalising and disseminating the curriculum on Sustainable Development
 Providing ICT support for 2 municipalities
 Supporting municipalities in establishing Municipal Sustainable Development Councils
 Supporting local SD initiatives
 Organising a study tour for local decision-makers to Switzerland
 Raising the issues of ISO, solid waste management on public policy agenda and elaborating

recommendations for the Government
The main achievements during the quarter were:

1. Legal and Policy Reforms:
- The results of UNDP Local Development and Human Security Programme were presented at the

hearings of the Committee of the Verkhovna Rada of Ukraine on Industrial and Regulatory Policy
and Entrepreneurship devoted to new approaches to development of the depressed regions of
Ukraine

- UNDP/MGSDP put small towns' development high on agenda by organising round table meeting
in Ukrayinka (Kyiv Region) jointly with the Secretariat of Association of Small Cities of Ukraine. The
participants analysed small cities` common problems and suggested proposals to the new National
Programme for Small Cities Support for 2011-2017.

- To solve numerous problems in the area of the solid waste management, experts, government
officials, public organisations and representatives of over 25 city councils of Ukraine offered the
Government a number of practical recommendations at the round table, organised by UNDP
/MGSDP with financial support from Swiss Confederation. Having studied the experience of Ivano-
Frankivsk, Kalush (Ivano-Frankivsk Region), Voznesensk (Mykolaiv Region), Korosten, Novograd-
Volynskyy (Zhytomyr Region) and other municipalities, around 60 participants of the round table
presented their proposals to the Government to develop effective national strategy for Solid
Waste Management.

2. Institutional Capacity Development:
- 32 additional community-based organisations (CBOs) emerged in participation of 1465 women and

1225 men (133 buildings);
- Novovolynsk municipality has internalised UNDP/MGSDP mechanism by establishing Municipal

Sustainable Development Council. On April 28, the Forum on Sustainable Development of
Novovolynsk was held with participation of UNDP/MGSDP representatives which approved the
provision on MSDC and its Advisory Committee and approved its personal composition. The
survey on needs assessment was conducted.

- Rubizhne has internalised the UNDP-promoted community-based development approach. On
April 12, the Municipal Support Unit presented “Municipal Programme for Sustainable
Development of Rubizhne Municipality for 2010-2014”, which introduces the community-based
approach into municipal policy.

- UNDP/MGSDP shared experience on introduction of municipal services quality management
system in Ukrainian municipalities. On May, 17-18 UNDP/MGSDP held a seminar in Dolyna and
Ivano-Frankivsk municipalities (Ivano-Frankivsk Region) for disseminating experience in
introducing municipal services quality management system (QMS) according to the international
standard ISO 9001:2008 in the partner municipalities.

3. Human Resource Development:
- In total, 21 HRD activities were held during the quarter, out of which 6 were conducted by the

MSUs of partner municipalities and 15 were conducted by the PMU/Kyiv. The trainings were
devoted to communication skills of the MPCs and capacities to conduct trainings for adult
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auditorium, improving capacities of local communities in operating ACMHs, trainings for web-site
administrators on modern interactive web-sites, for training school teachers in partner
municipalities to teach the course on sustainable development.

- They covered 591 participants, in particular 55.2 % of men, and 44.8% of women.
- During the quarter, UNDP/MGSDP representatives and partners participated in International

Conference on Democracy and Decentralisation in Switzerland (St. Gallen); East-West Exposure
Visit to Lviv/Novovolynsk; Study Tour for Ukrainian top local decision-makers to Switzerland. The
Crimean municipalities hosted a visit of the Polish Delegation visited MGSDP partner universities in
AR Crimea.

- 49 persons benefited from the study and exposure visits including 32 women and 19 men.

4. Improving Living Quality – Community Infrastructure Projects:
- In total, 172 local SD projects were fully completed by the partner CBOs/networks in the

municipalities since Programme inception and 55 projects are at the final stage of completion
(average status 75-90%). 13 projects are implemented by less than 50%.

5. Communication Results
- During the quarter, the 118 media records about the Programme activities were traced, out of

which 42 were of national level, and 76 were local. Mentioning on official web-sites brought
26.42%, newspapers and radio remain popular information channels for highlighting the
Programme activities bringing 49.06 %, the rest of information appears on TV of the involved
agencies. In total, it makes 1403 media records since 2004 when the Programme was initiated.

6. Resource Mobilisation and Utilisation
- In total, the amount of 953.03 thousand USD was mobilised by end of 2nd quarter for the

Programme activities, including USD 100.00 thousand from UNDP, USD 4.33 thousand from
Norwegian Embassy, USD 412.15 thousand from SDC, USD 560.47 from CIDA and USD 346.87
thousand from CIDA, USD 89.67 thousand USD as national cost-sharing.

Outlook for the 3rd Quarter
 Training central government officials on concepts/processes of sustainable development and

decentralisation
 Revising, finalising and disseminating the curriculum on Sustainable Development
 Providing ICT support for 2 municipalities
 Supporting municipalities in establishing Municipal Sustainable Development Councils
 Supporting local SD initiatives
 Organising a study tour for local decision-makers to Switzerland
 Raising the issues of ISO, solid waste management on public policy agenda and elaborating

recommendations for the Government
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1.1 PROGRAMME GENESIS

Background

Municipal Governance and Sustainable Development Programme (MGSDP) of UNDP/Ukraine was
initiated in April 2004, as a preparatory phase, to develop a participatory and transparent mechanism
for localizing the principles of sustainable development. It entered into second phase in 2005 to
demonstrate the effectiveness of public private partnership for resolving local social, economic and
environmental problems. The Programme is being executed by UNDP. It is registered with the Ministry
of Economy of Ukraine. The third phase of the Programme “Municipal Governance and Community
Empowerment” is envisaged for 2008-2012.

MGSDP is a part of Local Development Programme of UNDP/Ukraine, along with other UNDP projects
namely Crimean Integration and Development Programme, Chernobyl Recovery and Development
Programme, Community-Based Approach to Local Development. LDP is envisaged to serve as
umbrella programme to promote self-sustained local development and democratic local governance
in Ukraine by means of a community-based sustainable development model.

Goal, Strategy and Implementation Arrangement

The goal of MGSDP is to promote participatory governance so as to improve living quality of the
people in urban Ukraine. To this end, focus of the Programme in 2010 is placed on following outputs:

- Improving capacity of central government to decentralise fiscal and administrative powers /
responsibilities in support of local development

- Strengthening capacities of local authorities to transparently define and implement local development
strategies, deliver public services and foster local development

- Enhancing capacities of communities to realize improvements in local social, economic and
environmental conditions

- Focusing on SDC sub-project in Vinnytsya region and AR Crimea and municipalities of Ivano-Frankivsk,
Dolyna of Ivano-Frankivsk Region, Novograd-Volynskiy of Zhytomyr Region, Voznesensk of Mykolayiv
Region, Gola Prystan` of Kherson Region, Kirovske of Donetsk Region

- Focusing on CIDA sub-project in AR Crimea

Strategically, the Programme is implemented under partnership arrangement founded on
commitment for resource sharing, ownership and sustainability. The Programme activities are
executed through local and national partners from public and private sectors. Key partners are city
councils; local communities; Parliamentary Committee on State Construction and Local Self-
Governance; Ministry of Housing and Municipal Economy of Ukraine; Ministry of Regional
Development and Construction of Ukraine. The partner universities include Academy of Municipal
Management of Ukraine, National University of Water Economy and Management of Natural
Resources in Rivne, Institute of Chemical Technologies of the Eastern-Ukrainian National University
named after Volodymyr Dal’ (Rubizhne).

Using social mobilisation approach, the Programme promotes appropriate institutions of the local
communities of citizens, academia, small businesses and civil society organisations in the selected
municipalities. These institutions are founded on the principles of self-help and good governance.
Through the Programme intervention, their institutional capacity is built such that they are able to
plan, mobilise resources and undertake their priorities to solve their social, economic and
environmental problems in a sustainable way that ultimately lead towards accomplishment of
Ukrainian Millennium Development Goals. It happens with support from the respective city councils
and other national/international development agencies. The city councils integrate communities’ plan
in their own development agenda and contribute resources to implement such plans. The process of
local sustainable development is bottom up in true sense. It moves from local level all the way up to
national level.
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Development of local communities’ competence to solve local problems

Project grants support to formation of communities in the cities of Ukraine — Federation of
Associations of Co-Owners of Multi-Apartment House (FACMAH), service cooperatives, non-
governmental organisations of schools and kindergartens, NGO’s networks and so on. These local self-
governance organisations are based on the principal of democratic management and cooperate with
city councils to develop common view of consistent development of their cities.

 Development of local community’s competence gives opportunity to define clearly and to implement
local initiatives for sustainable development in partnership with the local government. Trainings and
consulting are being conducted on the topic of creation and registration of community organisation, on
the choice of procedural and institutional form of the organisation, organisation of efficient and
effective working process.

 Development of local community’s competence helps create and implement projects directed at
solving problems of local development. There are trainings and consulting on local situation analysis,
preparation of project and budget estimates, on selecting contractors, monitoring and control of
project implementation, drawing up reports.

 Implementation of local priorities/projects by the communities is supported by giving small grants
according to the criteria of equality, productivity and sustainability according to the principal of co-
financing. These projects are developed to better living environment at first hand.

 Rising of awareness of local communities as for the questions of consistent development, HIV/AIDs,
Ukrainian Millennium Development Goals, gender equality, human rights, consumer rights, energy
efficiency, social auditing and other issues is being done by means of round table discussions, training
programs, mass-media campaigns and so on.

Raising effectiveness of local self-governance
Programme develops institutional potential of partnering city councils of all levels through granting of
such supporting means as consulting service, trainings, overview visits, study tours, equipment and so
on in order to raise their competence and ability to improve management, provide service and high
quality of life of the citizens living on the territories where the events of the Programme are taking
place. In order to attract wide range of citizens to the local development process management
support is granted for the implementation of initiatives on strategic planning of cities development,
implementation of system managing quality of municipal service according to the international ISO
standard, conduction of public hearings and integration of community plans into the local
development plans.

 Cooperation with 23 cities and 5 urban-type settlements for the implementation of the local
development approach with the community participation, establishing effective dialogue and
cooperation between local officials and community to solve local socio-economic problems

 Establishing Municipal Support Units and development of their employees’ competences via trainings,
study tours and consulting.

 Technical assistance of effective work of Municipal Support Units to support web-pages of the
partnering cities councils which were developed due to the support of the project.

 Support of strategic plans of cities’ development.
 Fostering integration of community organisations plans into the cities’ development plans.
 Support of ISO system of municipal services quality management according to ISO 9001:2008

implementation in the Ukrainian cities.
 Information visits for municipal servicemen in order to study successful experience in the

implementation of the approach with the community participation, East-West exchange visits to learn
experience and practice of local self-governance.

 Information-communication technologies — support of creation of modern useable official web-pages
for effective communication of local authority and communities.

 Support for municipal cooperation between partnering cities for experience exchange
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Activities in politics and legislation

Lessons learned on the local level especially in decentralization and of local self-governance are being
raised during the dialogue about improvement of political situation. This is implemented through
research in the sphere of politics conduction of seminars, conferences, round table discussions and so
on.

 Cooperation with the Committee of the Parliament of Ukraine on the questions of state development
and of local self-governance. Ministry of Housing and Municipal Economy of Ukraine, Ministry of
Regional Development and Construction of Ukraine fostering reforming of local administration and
decentralization in Ukraine.

 Analytic research of the state of local self-governance, involvement of communities in the decision
making process on the local level.

 Accumulation and distributing of experience all over Ukraine.
 Consulting for the state authorities to improve civil service provision.
 Trainings for officials working in central bodies of power and in local administration bodies on the

topics of decentralization and effective local management, approaches for community participation in
the decision making in development processes, creation of local strategies for sustainable growth.

 Preparation of future generation as competent in questions of community-based development
approach, global problems of humanity and sustainable development via introduction of the
educational course “Sustainable Development of Society” in Ukrainian institutions of higher education.

1.2.MAIN RESULTS OF THE 6 YEARS PERIOD

Municipal Governance and Sustainable Development Programme can share truly unique experience
collected in 29 cities and towns which became partners during these 6 years of cooperation.

A. Project fosters decentralisation in Ukrainian cities (decentralised housing and municipal
services and power decentralisation)
Decentralised housing and municipal services provision means close communication and cooperation
between authorities, communities and business enterprises in order to provide service to the
customers. Power decentralisation is also the opportunity to solve policy priorities on the local level
taking into consideration communities’ interests. So, it is a working instrument of development. Thus
local governments approve of the approach involving communities on the local level. And
implementation of municipal programmes gradually becomes a norm rather that an exception.

B. Innovative mechanisms to develop cities.
Quality of the housing and municipal services and management in the partnering cities is getting
better due to the project implementation. System of housing and municipal services quality
management ISO 9001:2000 has been implemented in Voznesensk in 2007-2008 supported by UNDP.
This year implementation of ISO 9001:2008 will be supported in Kirovske, Dolyna, Novograd-Volynskiy
and Dzhankoy. Besides this project helps to create interactive modern official web-pages of partnering
city councils (14 web-pages have been created). Development of cities is also being fostered by
Municipal Support Units which report directly to the head of the city and can get projects
implemented very fast. Programme conducts trainings on decentralisation, strategic and operational
management for servicemen working in the bodies of local power, involvement of local communities
in the decision making process.

C. Support of community organisations, trainings for community activists.
State institutions do not conduct trainings for community activists but there is a lack of information,
lack of knowledge of legislation, bookkeeping and other critically important matters. Project conducts
trainings, research work and prepares publications useful for the members and leaders of the
communities. It is very important that with the help of these programs the Project educates “effective”
owners of the apartments, conducting exclusive trainings on how to create and manage community
organisations (ACMH, services cooperative, non-profitable organisation). All in all almost 11 thousand
people took part in 406 educational events of the project).
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D. Local community projects
During these 6 years the project supported 239 projects on energy efficiency and environment
protection. Among them there are reconstruction of draining, water service and heating systems,
windows replacement and repairing of toilets at schools and kindergartens. 45% of projects are of
social character for example, repair works of frontages, building of sports grounds or pumprooms with
high quality drinking water. Budget of the supported projects reached up to UAH 27.2 mln. Their
implementation turned out to be of great use for 149 thousand citizens. This project mobilizes local
communities to unite, show leadership and self-empowerment. During these 6 years local
communities created 519 community organisations with 54 thousand citizens. To exchange
experience and spread innovative mechanisms study-, exchange- and other sorts of tours are being
organised.

1.3. PROGRAMME AREA

The Programme is operational in 24 municipalities and 5 settlements from 12 regions of Ukraine,
namely Ivano-Frankivsk, Galych, Dolyna (Ivano-Frankivsk Region); Rivne (Rivne Region); Zhytomyr,
Novograd-Volynski (Zhytomyr Region); Mykolaiv, Voznesensk (Mykolaiv Region); Kirovske (Donetsk
Region); Hola Prystan’ (Kherson Region); Kagarlyk, Ukrayinka (Kyiv Region); Novovolynsk (Volyn
Region); Mogyliv-Podilskiy, Tul’chyn, Kalynivka (Vinnytsa Region); Lviv (Lviv Region), Rubizhne
(Luhansk Region); Saky, Dzhankoy, Shcholkine, Bakhchysaray and Yevpatoria and settlements
Krasnogvardiyske, Pervomayske, Nyzhnegorskiy, Zuya and Novoozerne (AR Crimea).

Three municipalities joined the Programme during 2004; 3 joined the Programme in 2005; 8
established partnerships during 2006; 7 municipalities joined in 2007; and 1 joined in 2008 and one
municipality and five settlements in 2009. Partnership agreements between UNDP/MGSDP and
Yevpatoria municipality and Novoozerne settlement were signed in 3rd Quarter 2009.

Map-1 shows location of the Programme area in Ukraine by year of partnership.

Map 1: MGSDP Programme Area
Where: - Pilot partner municipalities 2004

- Partner municipalities 2005
- Partner municipalities 2006
- Partner municipalities 2007
- Partner municipalities 2008
- Partner municipalities 2009
- Partner municipalities 2010
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Map-2: Location of the Programme area in AR Crimea by year of partnership
Where:

- Partner municipalities 2007
- Partner municipalities 2008

- Partner municipalities 2009
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2.1 DEVELOPMENT RESULTS

In 2010, the UNDP/MGSDP focuses on Training/exposing local civil servants and local officials on fiscal
decentralization, strategic planning etc; assisting partner municipalities to introduce municipal
services quality management system ISO; assisting municipalities to establish Municipal Sustainable
development Councils; strengthening cooperation with partner Ministry of Regional Development
and Construction of Ukraine for contributing to implementation of European Strategy for Innovation
and Good Governance at the Local Level and its principles; training central government officials on
concepts/processes of sustainable development and decentralisation; revising, finalising and
disseminating the curriculum on Sustainable Development; providing ICT support for 2 municipalities;
supporting municipalities in establishing Municipal Sustainable Development Councils; supporting
local SD initiatives; organising a study tour for local decision-makers to Switzerland; raising the issues
of ISO, solid waste management on public policy agenda and elaborating recommendations for the
Government; The planned results in these areas are given on the Chart – I:

Chart – I: Vision of MGSDP Activities for 2010

Advisory Support and
Management Services

Policy Recommendations
Formulation

Capacity Development of
Central Government

Human Resource
Development

Communication and
Public Relations

Methodology and Manual
on Joint Planning and
Participatory Budgeting

Capacity Development
at Regional and
Municipal Levels

Promotion of Inter-
Municipal Cooperation

Promotion of Citizen-
Based Partnership

Developing Capacity of
Communities

Expected results:
 Policy dialogue/

roundtable organised to
promote administrative
reform

 Policy study on
community financing
including feasibility of
block grants conducted

Expected results:
 Training materials

revised and formalized
 Training/study tour

organized

Expected results:
 Training for
representatives of the
universities organized
 Support to enrich and
finalized the curriculum
provided
 Support to
universities for research,
internships, workshops
on the subject provided

Expected results:
 Training, exposure visits

organized
 Dialogue among local

development actors
promoted through ICT

 Policy Studies, roundtables,
trainings, public hearings for
adoption of community-
based approach

Expected results:
 Equipment and logistics
for MSUs provided
 Guidelines and training
materials published
 Training and exposure
to the MSUs provided

Expected results:
 Feasibility study conducted
on inter-municipal joint
venture
 Support provided to local
authorities in carrying out joint
venture

MGSDP
Programme Area

Joint planning &
budgeting

Expected results:
 Joint planning and
participatory budgeting
supported and documented
 Municipality supported
for developing strategic
plan/ISO

Expected results:
 Training, study tour, logistic
for empowerment of local
communities;
 Capacities of local
communities developed
through seed grants
 Technical support provided
to the municipalities

Piloting urban water
supply mechanisms

Expected results:
 feasibility study
conducted on public private
partnerships
 Model of establishing
Trust Fund Units developed
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The progress in these areas is being traced through monitoring the targets identified in the work plan
(Table - I).

Table – I: Achievement of MGSDP Development Targets during April-June 2010
S
N Outputs

Supporti
ng donor

Annual Target
Achievements

In 2010
%

1 Improved capacity of
central government to
decentralise fiscal and
administrative
powers/responsibilities
in support of local
development

UNDP,
SDC,
CIDA

1. One set of policy
proposals/Recommendations for policy
reform jointly elaborated in presence
of local and central decision makers
2. 10 central government officials
trained on concepts/processes of SD
3. The curriculum on SD revisited,
finalised and disseminated
4. Three national policy consultations,
including public hearings, supported
5. One best model of local self-
government and decentralization
elaborated under Project support are
highlighted on national level for
further dissemination and replication

3.Simferopol Institute took an
obligation to introduce the
course into curricular
4. Four national policy events
organised and supported
5. Novograd-Volynskiy model
of creation of Association of
ACMHs

10

133

2 Improved capacity of
local authorities to
transparently define and
implement local
development strategies,
deliver public services,
and foster local
economic development

UNDP,
SDC,
CIDA,

Norwe-
gian

Embassy,
partner

city
councils

1. 50 local civil servants and local
officials trained/exposed on fiscal
decentralization, strategic planning etc
2. Two municipalities where
ISO/strategic planning is introduced
3. One local/regional programme
elaborated
4. A training course for civil servants
will be revised and formalised
6. Two municipalities received ICT
support
7. One inter-municipal initiative forged
and supported
8. One feasibility study conducted and
lessons learned documented

1. 201 local civil servants and
local officials trained/exposed
on fiscal decentralization,
strategic planning etc
2. 3 municipalities are

introducing ISO (Kirovske,
Dolyna, Novograd-Volynskiy)
3.Rubizhne municipality
elaborated local programme
internalising MGSDP
mechanism
4. Three municipalities
received ICI support

402

150

100

150

3 Enhanced capacity of
communities to realize
improvements in local
social, economic and
environmental
conditions

UNDP,
SDC,
CIDA

1. 55 CBOs created
2. 120 leaders and activists of CBOs
trained and exposed to the approach
3. Two Municipal Sustainable
Development Council established
4. 5 communities (CBOs/Networks)
targeted by sensitization workshops on
human development issues
5. 30 local SD initiatives supported

1. 17 CBOs established
2. 124 leaders and activists of
CBOs trained and exposed to
the approach
3. Municipal Sustainable
Development Council is
established in Novovolynsk
5. 7 local SD initiatives
supported

89
103

50

23

Description of the Programme achievements is given in subsequent section. Results achieved in the
area of legal and policy frameworks for municipal sustainable governance and local public service
delivery are reflected in the sub-section “Legal and Policy Reforms” (2.1.1); attainments of developing
the institutional capacity for participatory governance are highlighted in the sub-section “Institutional
Capacity Development” (2.1.2); sub-section “Local Sustainable Development Initiatives” (2.1.3) deals
with the progress made on living quality enhancement; achievements in HRD (2.1.4); activities on
advisory support for municipal governance and project management are reflected in the section on
“Management and Effectiveness” (2.2).

2.1.1 LEGAL AND POLICY REFORMS

Lessons learned at the local level on community-based development in Ukraine, especially in the field
of decentralization and local self-governance, are brought by the Programme for policy dialogue and
policy improvement. It is done through policy studies, seminars, conferences, roundtables etc.
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Experience of community-based development approach was presented at the Parliamentary
hearings devoted to new approaches to development of the depressed regions of Ukraine

On April 21, more than 60 participants took part in hearings of the Committee of the Verkhovna Rada
of Ukraine on Industrial and Regulatory Policy and Entrepreneurship devoted to new approaches to
development of the depressed regions of Ukraine. Oksana Remiga, UNDP Senior Programme
Manager presented the results of UNDP Local Development and Human Security Programme. The
participants discussed the questions of depressed regions and fostering their development and
modern approaches to stimulating sustainable development of the regions by the state. Also, they
discussed intergovernmental fiscal relations in context of introducing national policy instruments for
supporting regions.

A variety of mechanisms is available for solving problems of the depressed regions therefore these
mechanisms should be assessed and those suitable for Ukrainian context should be selected. Such
mechanisms are development of small and medium business, public-private partnership,
decentralisation and bottom-up budget formulation.

To eliminate depressive condition of the regions, it is important that regions play important role,
determine priorities and have capacity to finance programs for social development. Oksana Remiga,
UNDP Senior Programme Manager shared experience of UNDP local development Projects and
stressed on importance of revising inter-governmental fiscal relation for good regional policy. “While -
attracting investments for economic development of the regions of Ukraine it is important to
remember that investors are interested not only in local natural resources, infrastructure and roads.
They are also interested in social infrastructure, quality health care and education institutions. The role
of local self-government is crucial in this context. Revision of intergovernmental relations and local
self-governance reform are essential for good regional policy and economic development”, said
Oksana Remiga. More details on these hearings can be reviewed at
http://msdp.undp.org.ua/index.php?news_id=142&language=eng

UNDP helps mayors of partner municipalities put small towns' development high on agenda
On 29 April, the a round table meeting was organised in Ukrayinka (Kyiv Region), by UNDP/MGSDP
and the Secretariat of Association of Small Cities of Ukraine. The round table concluded that small
cities` residents usually shared the same problems, which include poor amenities provision, problems
with water supply, insufficient street lighting and poor roads. Among other problems are scarce
financial resources in the local budgets, inability to develop general plans for cities` development, lack
of capacities to manage solid wastes, inability to bring local communities closer to their cooperation
with local authorities.

One of such strategies is social
mobilisation and establishing the
Development Fund of depressed
regions. This Fund is an instrument for
engaging local population into process of
determining priorities of local
development. It establishes cooperation
among stakeholders and attracts
financial contributions. Nataliya
Korolevska, Head of Committee on
Industrial and Regulatory Policy and
Entrepreneurship said: “Social
mobilisation allows applying local
resources for stimulating sustainable
development of the region”.Photo-1: Almost 60 participants gathered to analyse mechanisms to

eliminate depressiveness of the regions of Ukraine

http://msdp.undp.org.ua/index.php?news_id=142&language=eng
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The city mayors, top executives from the Association of Small Cities of Ukraine, representatives of
Government, international organisations and civil society have discussed success stories of local
communities – partners of UNDP/MGSDP.

Also, the participants analysed small cities`
common problems and suggested
proposals to the new National Programme
for Small Cities Support for 2011-2017.
Over 20 city mayors, representatives of
national Government, international
organisations and civil society gathered in
Ukrayinka in order to discuss
abovementioned problems and jointly
determine their cities` needs. Also the
participants stressed the importance to
adopt and implement the National
Programme for Small Cities` Development
for 2011-2017 and suggested specific
proposals.Photo-2: The participants of the round table have analysed small

cities` common problems and suggested proposals to the new
National Programme for Small Cities Support for 2011-2017
At the roundtable, the organisers presented a new publication “Success Stories. Building Better Life
with Joint Efforts. Experience of Ukrainian Municipalities”, which sums up best experience in
engaging communities to solving urgent problems in over 20 municipalities across Ukraine.
To support small cities, the National Programme for Small cities Support was adopted in 2004;
however, it was not fully implemented, as experts say. The Programme's validity expires in 2010 and
the Association of Small Cities of Ukraine initiated a new dialogue between small cities and
the Government to design a new effective Programme. Today's round table meeting established a
series of events for further dialogue between the local authorities and the Government. The
Association of Small Cities of Ukraine will collect the proposals from the cities, which will be
later analysed at the Annual Conference for Small Cities planned for 6-7 July, 2010.

Bohdan Bilyk, the Chairperson in the National Forum of partner municipalities and Director of
Department of Economic and Integration Development of Executive Committee at Ivano-Frankivsk
City Council shared experience of engaging local communities to solving problems of collection and
managing solid wastes in the city. “It is important to reform the procedures of solid waste management
in the municipalities using ‘bottom-up” approach, engaging local communities. The role of community is to
select the technology, establish fees, improve the services delivered by providing appropriate control”, he
said. He also suggested uniting small cities for joint solid waste recycling, storage and building joint
landfills (solid waste fields).

Speaking of this, Yuriy Gerzhov, Voznesensk Mayor shared his experience: “Our experience can be a
good example for other cities of Ukraine. The population of Voznesensk is 40,000 residents, but the size of
city doesn’t matter here, as general principles are introduced into the process of municipal services
provision for major processes of the City Council. This means clear and comprehensive distribution of
authority and responsibilities in all structural departments of the City Council, shift of the personnel
mentality, vision of organisation and fulfilling the tasks, building transparency of decision-making
process”.

How Ukrainian municipalities can cope with solid waste management problems – round table
agenda in Ivano-Frankivsk

To solve numerous problems in the area of the solid waste management, experts, government
officials, public organisations and representatives of over 25 city councils of Ukraine offered the
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Government a number of practical recommendations at the round table, organised by UNDP Project
"Municipal Governance and Sustainable Development Programme" with financial support from Swiss
Confederation. Having studied the experience of Ivano-Frankivsk, Kalush (Ivano-Frankivsk Region),
Voznesensk (Mykolaiv Region), Korosten, Novograd-Volynskyy (Zhytomyr Region) and other
municipalities, around 60 participants of the round table presented their proposals to the Government
to develop effective national strategy for Solid Waste Management.

Substandard utilisation of solid waste products leads to environmental pollution and affects the
health of urban residents. Therefore, more and more countries are changing their strategy of solid
waste management to reduce the number of waste products, and introduce modern environmentally
friendly technologies of recycling. According to the experts, such a policy can reduce the waste
products sent to landfill by 40%.

Over 50 million cubic meters of waste
products are generated in Ukraine
annually. Among them only 3% are
recycled. The rest is placed on landfills
which do not meet environmental
requirements. Over the past ten years,
the volume of household waste
products per a person, on average,
increased by 40%. Due to lack of
adequate system for solid waste
products collection in the private sector,
about 3300 unauthorized dumps appear
annually.

National Programme on Solid Waste
Management was approved by
Government in 2004. The purpose was

Photo-3: The experts, local authorities, government representatives
shared experience and raised the issues of concern in area of solid
waste management in the municipalities

to create conditions that will ensure the full collection, transportation, recycling, disposal and
dumping of waste products and limit their harmful impact on the environment and human health. For
today, this program is outdated and unable to solve problems in this area. Required changes to this
Program should include the separate collection of solid waste products and public support for
modern environmentally friendly technologies of their processing and utilisation, effective tools for
monitoring the violations in this area, to develop and take actions to improve public environmental
awareness.

According to Ukrainian legislation, local self-government bodies should provide collection and
disposal of solid waste products as well as organise separate collection of useful components. There is
a need in the change of existing practices in area of SWM, but only few municipalities have been
applying innovative tools of collection and utilisation of solid waste products.

Therefore, UNDP Project "Municipal Governance and Sustainable Development Programme"
organised a round table to determine needs and opportunities to solve problems in the area of Solid
Waste Management (SWM) with the participation of mayors and their representatives from 25
municipalities, Ukrainian and international experts, representatives of international organisations. The
main task of the round table is to identify the problems and defects of existing legislation and to
share best practices. In addition, it aims to develop recommendations for the Government to change
legislation that regulates the SWM area. It is also important to promote mechanisms for intermunicipal
cooperation to solve problems in the area of SWM and propose ways to improve the SWM in the
cities."
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Olena Lytvynenko, Programme Coordinator of Swiss Cooperation Office said that solid waste
management is a priority area of support to Ukraine. Olena Lytvynenko mentioned that in Switzerland
80% of solid wastes are sorted. This country is one of the world leaders in solid waste management.

Opening the round table, Bogdan Bilyk, the Head of the Economic Development and Integration
Department of the Executive Committee of Ivano-Frankivsk City Council, Chairman of the National
Forum of UNDP partner municipalities, said: "The role of community in the reforming the approach to
SWM is very large. The community must choose technologies, set tariffs and control the quality of services
delivered to population.” The system of separate garbage collection, sorting and processing of solid
waste products is introduced in Ivano-Frankivsk. In addition, the sorting line KIS-10 has been
established, which will sort and partly recycle 50 thousand tons of solid waste products per year in
Ivano-Frankivsk. Participants of the round table visited the plant with the sorting line, the territory of
separation and collection of waste products and the Administrative Services Center in Ivano-Frankivsk.

Irina Hudz, the Director of the Municipal Support Unit of Novograd-Volynskyy City Council told the
participants about the experience of the garbage removal from the private sector. She said that "small
and medium municipalities face the primary challenge to organise collection and removal the garbage,
which often does not require significant funding. It is all about hard work of the local government officials
to motivate and raise people’s awareness about the environmentally friendly living conditions in the city.”

Andre Olschewski, the expert of Skat (Switzerland) / project "Support to Decentralisation in Ukraine”
implemented with support from Swiss Confederation told about the effective models of the SWM,
namely, intermunicipal cooperation that is highly developed in the West. He marked poor formal
coordination among municipalities in the SWM area in Ukraine. The expert recommended the model
of inter-municipal cooperation to eliminate negative impact of wastes, to prevent illegal dumps and
set up the whole functional system.

2.1.2 Institutional Capacity Development

UNDP/MGSDP assists partner municipalities in mobilising local communities of citizens to create
community-based organisations (Associations of Co-Owners of Multi-Apartment Houses, their
Federations, Public Organisations of schools and kindergartens and Service Cooperatives). It also
assists academic institutions, NGOs and small/ medium businesses to create their respective networks.
These self-governing institutions are founded on the principles of good governance. They join with
city council, regional/ rayon bodies in making joint vision about sustainable development of their
cities. Followings are the major activities carried out during the quarter in this respect:

A) Institutional Development at the Local Level

The process followed for institutional development consists of holding dialogues with the
stakeholders, forming the citizen-based organisations or networks, developing their capacity on
participatory governance, instutionalisation (official recognition) of their structures, and supervising
their development by MGSDP/MSU teams. These steps are essential for laying foundation of good
governance; developing capacity of local community to forge partnership with local government and
other development agencies and to pool local/ external resources for realization of development
initiatives and sustainability of development efforts. The achievements in the area of the institutional
development in the partner municipalities gained during the first quarter of 2010 are given below:

 32 additional community-based organisations (CBOs) emerged in participation of 1465 women
and 1225 men (133 buildings);

Relevant data on institutional development is given in Table – II. The Table reflects data for 9 partner
municipalities which achieved some institutional growth during the quarter.
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Table – II: Institutional Development in the Partner Municipalities during April-June 2010
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1 Total until 2010 6 487 51174 29367 21817 1601 29750 16 250 6 92 2 31 67
2 Progress in second quarter 2010 by Municipality
2.1 Ivano-Frankivsk - 3 192 109 83 3 66 - - - - - - -
2.2 Rivne - 5 893 486 407 5 893 - - - - - - -
2.3 Kirovske - 10 1212 621 591 17 680 - - - - - - -
2.4 Kagarlyk - 1 6 4 2 1 4 - - - - - - -
2.5 Rubizhne - 2 35 17 18 2 16 - - - - - - -
2.6 Galych - 1 27 18 9 10 10 - - - - - - -
2.7 Dzhankoy - 2 122 87 35 87 87 - - - - - - -
2.8 Yevpatoria - 5 78 49 29 5 48 - - - - - - -
2.9 Mykolayiv - 3 125 74 51 3 50 - - - - - - -
3 Total Q2 2010 - 32 2690 1465 1225 133 1854 - - - - - - -
4 Total 2004-2010 6 519 53864 30832 23042 1734 31604 16 250 6 92 2 31 67
Major agency responsible for fostering the institutional development at the local level is the Municipal
Support Unit (MSU) created by the partner municipality after signing the Partnership Agreement. Due
to the efforts of MSU, local citizens form their community organisation and register it in an appropriate
legal form.

It is envisaged by MGSDP process that with time MSUs at local level should become a trans-sectoral
Resource Centre for supporting community initiatives on sustainable development. There are
successful examples of such institution in different municipalities with varying institutional
arrangements – either as an internal department of the municipality, or as an independent NGO. The
more active is the MSU, the more success stories are there in the municipality.

B) Novovolynsk municipality has internalised UNDP/MGSDP mechanism by establishing Municipal
Sustainable Development Council

Municipal Sustainable Development Council (MSDC) is a forum in a municipality which allows local
stakeholders to discuss local development problems and offer solutions. Establishing a MSDC the
municipality takes a responsibility to practice participatory governance and “bottom-up” decision-
making. Novovolynsk municipality has established a MSDC in April 2010.

On April 28, the Forum on Sustainable Development of Novovolynsk was held which approved the
Provision on MSDC and its Advisory Committee and approved its personal composition. United
Nations Development Programme was represented by Oksana Remiga, UNDP Senior Program
Manager, Iryna Skaliy, UNDP/MGSDP Project Manager and Olena Ursu, UNDP/MGSDP Governance
and Sustainable Development Expert. They have told about the advantages and perspectives of the
local communities` cooperation with the UNDP. During the meeting, Ruslan Vlodarchyk has
suggested to submit for consideration and approval of the City Council the “Programme on support of
establishing and functioning of ACMHs in Novovolynsk”. The Box -I provides more information on
MSDC in Novovolynsk.

Box-I: Municipal Sustainable Development Council established in Novovolynsk

Municipal Sustainable Development Council (MSDC) was founded on April, 27. It is voluntarily organised
structure in the City Council, which is formed by the representatives of the Novovolynsk City Council executive
committee as well as the Municipal Support Unit of UNDP/MGSDP, local councillors, the representatives of
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ACMHs, Service Cooperatives, Public Organisations and other local stakeholders, which are interested in local
sustainable development.

Major goal of MSDC is to facilitate implementation UNDP/MGSDP in Novovolynsk municipality and to create
conditions for practicing the principles of sustainable development. MSDC aims at engaging communities,
academia, NGO networks and local business to transparent dialogue with local authorities and elaborating
comprehensive mechanisms of local planning with engaging local communities. The MSDC also includes
representatives of human rights organisations and citizens of the city, participating in implementing sustainable
development principles in the city.

The tasks of MSDC are:
 Initiate the meetings for exchanging experiences of implementation of UNDP/MGSDP.
 Identify problems and opportunities related with implementing sustainable development strategy /

Millennium Development Goals in the city.
 Researching policy options to promote participatory governance and public-private partnership to

improve quality of life in the city.
 Promoting settlement of the vital problems with the various actors at the local / regional / national

levels to determine consensus strategies.
 Improvement of the organisation and registration of ACMHs
 Management of Municipal Sustainable Development Fund (MSDF) upon its foundation.

The responsibilities of the MSDC are the following:

 Represent the interests of city residents in area of sustainable development and UNDP projects
implementation;

 Promote compliance with the provisions of the Constitution and Laws of Ukraine, decrees of the
President of Ukraine and executive bodies, the City Council, Executive Committee, the mayor orders,
recommendations of UNDP on issues of sustainable development;

 Develop proposals to drafts programmes of social and economic development and draft city budget on
issues of sustainable development;

 Select Advisory Committee of MSDC and offers by the city council approve its personal composition,
holds a hearing of a report on its activities and summarises and develops recommendations for
improving its operation;

 Approve Advisory Committee`s proposals on UNDP projects and other projects and programmes which
will be financed by city budget and MGSDP.

From the Decrees on MSDC and Advisory Committee

Rubizhne has internalised the UNDP-promoted community-based development approach

Since March 2007, Rubizhne has been a partner of UNDP/MGSDP. Ever since, the local authorities and
communities have learned to solve all problems of municipality jointly – from organising local public
events to garbage collection and reconstruction of housing infrastructure. It is now planned to
introduce the UNDP-promoted approach of community involvement into the local level decision-
making into municipal policy. In this context the Draft of Municipal Programme for Sustainable
Development of Rubizhne municipality for 2010-2014 was introduced to public for discussion.

The city has unique experience in establishing effective Public Council as an advisory body to the City
Mayor. The Public Council became powerful expert and consultative resource. The Council was
initiated in 2008 by Municipal Support Unit, created in context of UNDP/MGSDP.
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Major task of the council is to facilitate better
transparency in operation of executive bodies
of the city council and mainstream public
opinion in taking important decisions on
strategic city development. The Public Council
includes 21 leaders of local CSOs and honorary
people of the municipality. The Minutes of
every meeting of the Public Council are
submitted to the City Mayor for further action
in order to ensure implementation of the
Council’s decisions. The Mayor decides either
to organise a separate meeting or oblige
responsible sectoral authority to solve the
problem. The issue can be withdrawn from
Public Council’s Agenda only upon it is solved.

On April 12, the Municipal Support Unit

Photo-4: Rubizhne municipality adopted a unique “Municipal
Programme for Sustainable Development of Rubizhne
Municipality for 2010-2014”

presented “Municipal Programme for Sustainable Development of Rubizhne Municipality for 2010-
2014”, which introduces the community-based approach into municipal policy. Once approved, this
Municipal Programme implementation will facilitate establishing of sustainable community
organisations, able to initiate and implement own initiatives in cooperation with bodies of local self-
governance and other local stakeholders.

For introducing sustainable development into all areas of municipal life, the municipality will establish
Municipal Resource Centre for Sustainable Development. In particular, this agency will coordinate
annual contest for grant support for local initiatives aimed at sustainable development. The agency
sets a target to elaborate and announce a mechanism for suggest local initiative on issues of local self-
governance.

The meeting of the Public Council on April 12 was held with participation of Anatoliy Busenkov,
Rubizhne City Mayor, Iryna Skaliy, UNDP/MGSDP Manager, Olena Ursu, UNDP/MGSDP Governance and
Sustainable Development Expert and up to 20 members of the Public Council and invited
representatives of sectoral departments.

The reviewed draft of the Municipal Programme for Sustainable Development of Rubizhne is planned
to be passed to the city council in 2-3 weeks.

The Municipal Support Unit in Rubizhne has many achievements. It organises variety of Human
Resource Development activities for local activists, officials and public, awareness campaigns on
HIV/AIDS prevention, gender equality promotion, consumer rights, etc. Also, the MSU held sociologic
surveys on education system, employment rate, assessment of local situation by local authorities and
citizens.

UNDP shares experience on introduction of municipal services quality management system in
Ukrainian municipalities

On May, 17-18 UNDP/MGSDP held a seminar in Dolyna and Ivano-Frankivsk municipalities (Ivano-
Frankivsk Region) for disseminating experience in introducing municipal services quality
management system (QMS) according to the international standard ISO 9001:2008 in the partner
municipalities. Experts and representatives of the municipalities of Dolyna, Ivano-Frankivsk (Ivano-
Frankivsk Region), Vinnytsa, Berdyansk (Zaporizhzhia Region), and Novograd-Volynskiy (Zhytomyr
Region) presented experience of introduction of QMS for raising comfort of the residents in receiving
the services of the City Council. City Mayors and delegated representatives from 18 City Councils of
Ukraine had an opportunity to learn and adopt this experience.
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Today, the practice of introducing municipal services quality management system (QMS) in Ukraine is
not common. Little more than 10 Ukrainian municipalities passed external audit and have been
certified by international certification agencies in accordance with the requirements of ISO 9001,
including such municipalities as Berdyansk (Zaporizhzhia Region), Ivano-Frankivsk , Dolyna (Ivano-
Frankivsk Region), Lutsk, Kovel (Volyn region), Voznesensk (Mykolayiv Region), Novograd Volynskyy,
Korosten (Zhytomyr Region), Makiyivka (Donetsk Region), Konotop (Sumy Region), Alchevsk (Luhansk
Region), Dnipropetrovsk, Vinnytsia, Poltava, Kremenchug (Poltava Region).

According to Ukrainian legislation, local
self-governance bodies should provide
quality services to population and be
oriented in their activities on consumers
of these services. Introducing QMS in
accordance with ISO 9001:2008 allows
local self-governance bodies constantly
improve the processes related to servicing
the residents and raise efficiency of
operation. Therefore, UNDP Project
“Municipal Governance and Sustainable
Development Programme”
(UNDP/MGSDP) provides support to
Ukrainian municipalities for introducing
projects on QMS. Currently, 4 City
Councils of Project`s partner
municipalities received such support.

Photo-5: City Mayors and delegated representatives from 18 City
Councils of Ukraine had an opportunity to learn and adopt this
experience.
The first pilot project for introduction of QMS in executive bodies of Voznesensk City Council

(Mykolaiv region) was implemented in 2007. In 2009, the cities of Novograd -Volynskiy, Kirovske and
Dolyna implemented such projects (in the context of cooperation with the Swiss Agency for
Development and Cooperation).

During the seminar organised by UNDP/MGSDP on May 17-18 in Dolyna and Ivano-Frankivsk
municipalities, the focal points on QMS from the City Councils of Voznesensk, Dolyna, Novograd
Volynskiy, Kirovske presented their experience and answered the questions of their colleagues who
are planning similar initiatives .

Opening the seminar, Volodymyr Garazd, Mayor of Dolyna pointed out that introduction of QMS
primarily benefited for residents of the city. Indeed, by organising the system of work of the City
Council, the processes are treated equally by all specialists of the City Council. The system ISO
9001:2008 ensures the accomplishment of the specified requirements by specialists. Therefore, Dolyna
local authorities set the direction to continuous improvement of the overall indexes of operation of
the City Council.

2.1.3 Local Sustainable Development Initiatives

UNDP/MGSDP aims to improve the living quality of citizens. For this purpose, implementation of local
priority projects of the communities is supported through small grants based on equity, productivity
and sustainability criteria. These projects are designed to make direct improvement in the living
environment.

A) Project Proposals Approved During the Quarter

During the Quarter, seven project proposals of the local communities were approved for support
worth UAH 956 thousand, from Rivne municipality. See details about the approved projects in Table -
III.
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Table - III: Brief Description of the Local SD Projects Approved in the 2nd Quarter 2010 in Rivne
municipality

S
N CBO/Network Purpose

Total
Cost
(UAH
'000)

Cost Sharing (in UAH) by
Beneficiaries

SDC
City

Council
CBO/

Network
Wome

n
Men Chil

dren
Rivne

1

ACMH
“Galytskogo 4“

Replacement of old pipes
of hot and cold water
supply systems 156059 30015 90044 36000 192 110 55

2
ACMH
“Shukhevycha 2”

Capital repair of flat roof
159237 29982 89947 39308 495 393 450

3

ACMH
"Vidrodzhennia"

Replacement of old pipes
of water supply and
sewerage systems 62197 13453 40358 8386 208 174 88

4

ACMH "Zlagoda -
3"

Replacement of old pipes
of water supply and
heating systems 121351 26513 79538 15300 57 44 28

5

SCO “Nasha
Shkola” of TEC
“Kolegium

Installation of heat loss
reducing PVC windows
and doors 152710 33749 101249 17712 662 551 659

6
SCO “Oberig 29” Installation of heat loss

reducing PVC windows 152217 33465 100394 18358 495 393 450

7

SCO
“Vidrodzhennia
15”

Installation of heat loss
reducing PVC windows

152510 33538 100614 18358 495 393 450
TOTAL *

956281 200715 602144 153422 2604 2058 2180
Percent, % *

100,00 20,99 62,97 16,04 6842

The total project cost will be shared by the stakeholders on average in the following proportion: 62.97
% by the partner municipalities, 20.99% by UNDP/MGSDP (in context of SDC); 16.04 % will be
contributed by the communities (CBO/network). Altogether, the projects will benefit 6842 citizens of
the partner municipalities, including 2604 women, 2058 men and 2180 children.

B) Resource Delivery to SD Projects during the Year

By the end of first quarter of 2010 total amount of UAH 3.44 mln was disbursed to the partner
CBOs/networks, out of which UAH 1.79 million, or 51,96 %, came from the partner municipalities, 430
thousand UAH, or 12,54 %, came from UNDP core fund, UAH 674 thousand or 19,61 % came from
SDC, UAH 482 thousand or 14,03 %, came from the CIDA and UAH 64 thousand, or 1.86% came from
Norwegian Embassy (See Annex-I).

C) Local SD Initiatives in Cumulative Terms for 2004-2010

Status of project completion for the period of Programme implementation is given in Table-
IV:
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Table - IV: Status of Projects’ Completion (2004-2010)

、 Year
No of

projects
initiated

Financial Status of Completion

Fully
completed 75-90%

Less
than
50%

Average
Status of

Completion,
%

1 2004 11 11 0 0 100

2 2005 12 12 0 0 100

3 2006 39 39 0 0 99.5

4 2007 77 59 18 0 76.6

5 2008 29 19 4 3 98.1

6 2009 64 21 33 10 89,7
7 2010 7 0 0 0 0

Total 239 172 55 13 90,8

In total, 172 local SD projects were fully completed by the partner CBOs/networks in the municipalities
since Programme inception and 55 projects are at the final stage of completion (average status 75-
90%). 13 projects are implemented by less than 50%.

The completed projects yielded expected benefits thereby improving living quality of the beneficiary
men, women, youth and children. Living conditions improved significantly.

2.1.4. Human Resource Development

The Programme achieved essential results in enhancing the quality of human resources at various
levels in order to better manage local development through participation, public-private partnership
and information technology use. 591 person from MSU/ CBOs/ networks/ municipalities enhanced
their knowledge about the Programme’s approaches and principles through various orientations,
training, exposure visits, conferences, workshops etc. Details on the activities which produced these
impacts are given hereunder.

Human resource development activities are organised by the Programme to develop the capacity of
national and local stakeholders for strengthening participatory governance for sustainable
development. In total, 21 HRD activities were held during the quarter, out of which 6 were conducted
by the MSUs of partner municipalities and 15 were conducted by the PMU/Kyiv. They covered 591
participants, in particular 55.2 % of men, and 44.8% of women (see Table -V).

Table –V: HRD Activities in 2nd Quarter 2010

SN HRD Activity

Number of
Events

conducted by

Number of
Participants

MSUs PMU in
Kyiv

Female Male Total

1 Training 6 7 176 192 368

1.1
Awareness on SD, MDGs, HIV/AIDS, gender,
leadership 2 45 5 50

1.2
Project Management (for FGs on local SD
projects) 6 68 125 193

1.3 On creation of ACMHs 2 34 40 74
1.4 ICT capacity 1 11 6 17
1.5 Communication and Conflict Resolution 2 18 16 34
2 Study Tour/Exposure Visit 3 17 32 49
3 Workshops/Conferences 5 72 102 174

4 TOTAL 6 15 265 326 591
* No. of participants indicate persons without repetition.
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HRD Activities conducted by PMU
The trainings were organised for –

 Improving communication skills of the MPCs and capacities to conduct trainings for adult
auditorium;

 Improving capacities of local communities in operating ACMHs;
 For web-site administrators on modern interactive web-sites;
 For training school teachers in partner municipalities to teach the course on sustainable

development

A) Trainings

Training on improving communication skills and capacities to conduct trainings for adult auditorium

On May 12-13, 23 participants benefited from training for Municipal Project Coordinators on Effective
Communication held in Uzhgorod in partnership with the Creative Centre Counterpart. During the
training the municipal official received new skills and knowledge for effective presentation and
delivering information to local communities.

May 27-30, 19 participants learned to apply interactive methods for training adults at the training
“Interactive Learning Techniques” held in Bashtanovka in partnership with the Creative Centre
Counterpart. The participants developed training modules and presented them to the public. The
skills received at the training are useful for training local communities on community-based
organisations, Programme mechanism etc.

Trainings on creation and operation of ACMHs and other types of Community organisations

The training was provided to Voznesensk ACMH activists on June 18, 2010. Voznesensk municipality
has been a Programme partner since 2006 and now 20 ACMHs function in the municipality. The City
has developed a strategy for reforming housing and municipal economy and actively supports
establishing ACMHs in multi-apartment houses. 22 ACMH leaders and activists benefited from training
which taught then to interpret the related norms of Ukrainian legislation, prepare community
development plans, organise procurement process and communicate with ACMH members
effectively.

The capacity development training was held for the representatives of Rubizhne ACMHs and
municipal servants (40 participants) on April 29, 2010.

UNDP/MGSDP offers support to schools of Novograd-Volynskiy and Rubizhne in introduction of the course
on sustainable development

UNDP/MGSDP facilitates education for sustainable development in Ukrainian educational institutions
in order to prepare future generation with proper behavior and attitude towards resources and
environment. In this context, the project activities for the benefit of school networks in municipalities
of Ukraine aim to prepare citizens which are the active community members, future voters, confident
consumers, and rational users of energy and water, reducing the wastes of scarce resources, and
strengthening their own health.

In partnership with the NGO “Teachers for Democracy and Partnership”, the training was provided to
25 teachers from all 10 schools of Novograd-Volynskiy, Zhytomyr Region, in order to prepare them for
introducing the course “Lessons for Sustainable Development” into the school curricula. The purpose
of this course is to support formation among school students of understanding the need for
sustainable development of themselves, their families, communities, countries and the whole
mankind through changing their own behavior and lifestyles. It was well presented and professionally
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taught to Novograd-Volynskiy teachers by Igor Sushchenko, and Galyna Gupan – trainers of the
NGO “Teachers for Democracy and Partnership”. The training was held on April 21-22, 2010.

This course is developed by the NGO “Teachers for
Democracy and Partnership” based on materials
of international programme “Global Action Plan”
(supported by SIDA), and targets the school
students of the 8th grade. The course is approved
and recommended by the Ministry of Education
and Science of Ukraine, and is already taught in 50
schools in 5 regions of Ukraine. Upon completion of
the course, the pupils are usually ready to become
the members of society living in harmony with
nature. More information about this course is
available at www.esd.org.ua, and the explanatory
note about it may be downloaded from the project
web-site. Similar training was held in Rubizhne on
June 22-23 for 24 participants representing 9 local
schools. The trainers of NGO “Teachers for

Photo-7: The majority of schools represented at the
trainings will introduce the course “Lessons for
Sustainable Development”
Democracy and Partnership” were Lyudmyla Pylypchatina and Volodymyr Dyukov.

“We were inspired with deep motivation of the participants, emotional embedment and great amount of
ideas for changing lifestyle for sustainable development”

Lyudmyla Pylypchatina, trainer of NGO “Teachers for Democracy and Partnership”

“After this training I have understood the importance of teaching the course “Lessons for Sustainable
Development” and changing attitude to environment and natural resources. It is necessary to introduce the
course into school curricular. It is badly needed for preserving health of planet and human and future
generations”

Teacher of Rubizhne school, participant of the training
UNDP/MGSDP is ready to support other partner municipalities willing to open this learning
opportunity to the local schools.

Forum on Social investments in Lviv

The II Forum on Social Investments was held in Lviv on May 5-7, 2010. During the section devoted to
best practices, the partner organisations of Novograd-Volynskiy School network and NGO centre for
Municipal reforms presented their experience. During the second day, UNDP/MGSDP was presented
to the participants.

B) Study Tours/Exposure Visits

International Conference on Democracy and Decentralisation in Switzerland (St. Gallen)

On May 3-4, Oksana Remiga, UNDP Senior Programme Manager, Iryna Skaliy, UNDP/MGSDP Project
Manager and Volodymyr Garazd, Dolyna City Mayor participated in International Conference on
Democracy and Decentralisation held at the University of St. Gallen, Switzerland. The materials of the
Conference can be found at
http://www.eda.admin.ch/eda/en/home/topics/eu/euroc/chprce/regstg/docs.html#ContentPar_0009

The Conference has brought together high public officials from Strasbourg, experts, politicians,
representatives of civil society, and students from the Council of Europe’s Member States for an
exchange on the strengthening of democratic institutions and the fostering of a citizen-based
democracy, a priority of the Swiss Chairmanship and one of the basic values of the Council of Europe.

http://www.esd.org.ua/
http://msdp.undp.org.ua/data/publications/programme.pdf
http://msdp.undp.org.ua/data/publications/programme.pdf
http://www.eda.admin.ch/eda/en/home/topics/eu/euroc/chprce/regstg/docs.html#ContentPar_0009
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The Conference was jointly organized by the Federal Department of Foreign Affairs (FDFA), the Venice
Commission of the Council of Europe, the University of St. Gallen and the latter’s International
Students’ Committee (ISC). The four Workshops scheduled for the second day of the Conference have
provided the occasion for renowned international and Swiss personalities to discuss the themes of
subsidiarity, decentralisation in multi-ethnic states, administration of resources, and referendum at
regional and local level. Participative democracy in the academic domain has been given concrete
expression by a student contest organised around the four workshop themes.

Polish Delegation visited MGSDP partner universities in AR Crimea

May 24-26, the members of Official Polish delegation (25 persons from 7 Polish communities) visited
UNDP/MGSDP partner municipalities of Yevpatoria, Saky, Dzhankoy and settlement of urban type
Nyzhniogirskiy. The participants reviewed the municipalities, familiarised with local industry and
touristic sites, examined the areas of potential cooperation and took a decision to strengthen
established links.

East-West Exposure Visit to Lviv/Novovolynsk

Lviv-Novovolynsk (Lviv and Volyn Region), 17-18 June: Continuing the promotion of East-West unity,
25 mayors and representatives of the City Councils from Eastern and Southern Ukraine have visited
Lviv and Novovolynsk partner municipalities as part of an exposure visit. The participants learned the
best practices in the areas of community mobilisation, innovative projects for fostering local
development, elaborated recommendations for improving public service delivery and identified
possible ways for strengthening regional cohesion between Eastern and Western Ukraine.

Box-II: Over 20 Municipal Chiefs from Eastern and Western Ukraine Exchange Their Experiences in Local
Development

Over the past years seven East-West
exposure visits were organised within a sub-
project “Promoting Conditions of
Participatory Governance and Development
in Urban Areas”. Experience shows that
participants as well as hosts from both
regions had full appreciation for social,
economic and cultural strengths of each
other and there existed good opportunities
for their cooperation.

The ongoing visit to Lviv and Novovolynsk
(Lviv and Volyn Region) attracted 25
representives from municipalities in Crimea,
Kirovske and Dzerzhysk (Donetsk Region),
Romny (Sumy Region), Voznesnk (Mykolayiv
Region), Kagarlyk (Kyiv Region), Zhytomyr
and Novograd-Volynskiy (Zhytomyr Region),
and Rubizhne (Lugansk Region).

Photo-8: 25 mayors and representatives of the City Councils from
Eastern and Southern Ukraine have visited Lviv and Novovolynsk
partner municipalities

“All of us want to live in a prosperous and successful country. The recipe for this is unity. And in order to have it we need
to communicate and share our common experience. I am convinced that the experience of Lviv will be useful for other
municipalities, in particular in area of service provision to the residents and alternatives to Zheks (Housing Municipal
Services Communal Organisations). If we support each other today, we will become stronger tomorrow”, said Andriy
Sadovyi, Lviv City mayor.
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In Lviv the participants learned the
experience of innovative projects in areas on
e-governance, energy-saving, operation of
Associations of Co-owners of Multi-
Apartment Houses (ACMHs), youth and
information policies. The specialists of the
City Council shared experience of innovative
projects such as “Secret Client”, “Sociologic
Service” and “Juridical Service for Lviv
Residents”, telephone hotline. Around 15
representatives of Lviv and Novovolynsk City
Councils benefited from the visit owing to
exchange of experience with the guests.

Speaking at the press-conference in Lviv,
Ricarda Rieger, UNDP Country Director said:
“By supporting such visits the UN Development
Programme creates an opportunity to our
colleagues from 29 municipalities from

Photo-9: In Novovolynsk, the participants familiarised with unique
experience of establishing Federation of Associations of Co-Owners of
Multi-Apartment Houses

different regions to share their experience in solving similar problems. In particular, they exchange their approaches to
establishing effective dialogue between local authorities and communities, improving quality of life in Ukrainian
municipalities, strategic planning and certification of municipal services”.

In Novovolynsk, the participants familiarised with unique experience of establishing Federation of Associations
of Co-Owners of Multi-Apartment Houses, which provide better housing and municipal services to ACMHs of the
municipality. In addition, they reviewed the service cooperatives and other local community-based
organisations and learned the practices in attracting local resources for solving local development challenges.
Viktor Mandrus, Kirovske City Mayor said: “In 2006 and 2009, Kirovske municipality hosted East-West exposure
visits. Such visits are useful for sharing successful practices of local development, establishing new contacts and inter
municipal cooperation; therefore we are participating in this visit to the municipalities of Western Ukraine”.

Seven exchange visits were organized by the Programme in the past: in 2006 – 3 exchange visits hosted by 6
municipalities (Ivano-Frankivsk, Rivne, Novograd-Volynskiy, Novyy Svit, Kirovske, Mykolayiv); in 2008 – 2
exchange visit hosted by 3 municipalities (Ivano-Frankivsk/Dolyna; Voznesensk); in 2009 – 2 exchange visits
hosted by 4 municipalities (Kirovske/Artemivsk; Tulchyn/Mogyliv-Podilsky). A total of 273 representatives from
local governments (mayors, deputy mayors, department heads), entrepreneurs and citizens from 20 districts of
Eastern and Western Regions participated in the exchange visits.

Participation of the decision-makers from the local self-government bodies in these events allowed concluding
several lessons. First, exposure visits should be organised for the municipalities from East and West to the sites
of best practices of strategic planning, certification of municipal services, and performance-based budgeting.
Second, systematic work should be established for solving the language problems between East and West to
gather all the language dialects in Ukraine, and promote the national self-consciousness among the population,
in particular youth. Cultural heritage and customs of all different regions of Ukraine should be promoted
through the regular informational and cultural festivals, Centre of Popularization of the Regional Culture etc.

Study Tour for Ukrainian top local decision-makers to Switzerland

UNDP/MGSDP with support from Swiss Resource Center and Consultancies for Development (SKAT)
has organised a study tour for Ukrainian top local decision-makers. The participants learned the best
practices of functioning of local self-government as well as benefits of decentralization with clear
separation of functions, responsibilities and authorities of central and local governments. The visit was
held with financial support from the Swiss Confederation.
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Box-III: UNDP/MGSDP Helps Local Decision-Makers Learn the Benefits of Decentralization in Switzerland

During first part of the visit the guests learned the
public administration system of the Swiss
Confederation, in particular the success of
decentralisation in Switzerland, the role of local
government in the state, types of services provided to
population by local government. The participants
discovered that Swiss system is based on the principles
of concordat, when decisions are taken upon
consensus, direct democracy and federalism. The
participants visited six Swiss municipalities - Berne,
Zurich, Rapperswill, Weinfelden, St-Gallen, Appenzell
and met the representatives of municipal
administrations and sectoral departments. These
municipalities were selected to share their best
experience in areas of energy efficiency, solid waste
management, housing sector, municipal economy,
environmental issues, youth policy and local finance.Photo-10: The participants visited six Swiss municipalities

and met the representatives of municipal administrations
and sectoral departments.
Special emphasis during the discussions was put on mechanism of regular voting and referendums at state and
local levels in Switzerland which is the exemplary case to be followed for ensuring the maximum support for
governmental decisions.
Such referendums ensure that decisions made on
development issues should be unconditionally
implemented no matter which political force is in
power after the elections. Based on this practice,
Ukrainian local decision-makers decided to raise the
level of citizens engagement into the decision-making
process for approval of local regulatory acts on city
development. Efforts of the Swiss Confederation and
its municipalities in terms of energy efficiency are
worth mentioning. The state has sufficient financial
resources, but at the same time has the high level of
understanding that reduction of resource
consumption is needed to protect environment, and,
therefore, develops and implements various
programmes to create the 2000-Watt-Society.

The 2000-Watt-Society is a vision, originated by the
Swiss Federal Institute of Technology in Zürich at the
end of 1998, in which each person would cut their

Photo-11: The knowledge that Ukrainian officials got in the
Swiss Confederation is seen as extremely helpful to the
participants.

over-all rate of energy use to an average of no more than 2,000 watts (i.e. 17,520 kilowatt-hours per year of all
energy use, not only electrical) by the year 2050, without lowering their standard of living.

The knowledge that Ukrainian officials got in the Swiss Confederation is seen as extremely helpful to the
participants. Valentyn Synytsky, Mayor of Dzhankoy municipality said, “Ukrainian Mayors can apply experience
of Swiss municipalities in their work, in particular project approach to city management, developing long-term
energy-saving programme (e.g. 2000-Watt-Society), transfer of the enterprises of municipal infrastructure into
concession. Also, Ukraine can apply Swiss experience in educating population on energy-saving and
municipalities can introduce the elements of the referendum into the operation of the city councils through
mailed questioners and surveys at official web-site of the city council”.

The participants of the visit included Olena Lytvynenko, SDC Programme Officer; Bogdan Bilyk, Head of
Department of Socio-Economic Development and European Integration of Ivano-Frankivsk municipality,
Chairperson of the National Forum of Partner Municipalities in 2010; Yuriy Gerzhov, Mayor of Voznesensk
municipality; Mykola Borovets, Mayor of Novograd-Volynskiy municipality; Viktor Mandrus, Mayor of Kirovske
Municipality; Valeriy Vesnyanyy, Mayor of Tulchyn municipality; Anatoliy Busenkov, Mayor of Rubizhne
municipality; Oleg Klyuy, Mayor of Saky municipality; Valentyn Synytsky, Mayor of Dzhankoy municipality;
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Volodymyr Chayka, Mayor of Mykolayiv municipality; Volodymyr Garazd, Mayor of Dolyna municipality; Oleh
Berezyuk, Head of Lviv City Administration; Ms. Skaliy Iryna, Project Manager, UNDP/MGSDP; Ms. Olena Ursu,
Governance and Sustainable Development Expert, UNDP/MGSDP; Aider Seyitosmanov, Governance Adviser of
UNDP Project “Crimea Integration and Development Programme”; Oksana Garnets, DesPro Senior Project
Coordinator; Andriy Gyzhko, Head of the Chief Department of Economics of Vinnitsya Oblast Administration;
Zamir Khaybullaev, Deputy Head of Bakhchysaray Rayon Council.

HRD activities conducted by MSUs
 Dzhankoy MSU held two trainings on Project Management (for FGs on local SD projects) for 68

participants.
 Yevpatoria MSU held introductory seminar on Partnership with MGSDP, work meetings with

local self-governance bodies on mechanism of partnership with MGSDP.
 Ivano-Frankivsk MSU held a training on Project Management (for FGs on local SD projects) for

local CBOs for 30 participants.
 Rivne MSU held a training on Project Management (for FGs on local SD projects) for 30

participants.
 Rubizhne MSU held a training on ACMH for 40 participants.

2.1.5 Public Awareness on HIV/AIDS and Gender

Gender trainers prepared by UNDP/MGSDP founded gender school in Rubizhne municipality (Lugansk
Region)

On June 21, the Department of Local Initiatives
(MSU in Rubizhne municipality) prepared the first
graduates of gender city school which aimed at
training coaches with the program "equal-to-
equal".

In June 2009, Elena Geyko (Deputy-director of
school 10) and Iryna Chumak (psychologist of
school 3) participated in the training for trainers
“Gender equality for participants of Local
Development Programmes” held in Backchysaray
by UNDP/MGSDP (AR Crimea) in June 2009. They
initiated establishing of gender school in their
municipality.

16 pupils of the city learned in gender school
Photo-12: The pupils received certificates which allow to
conduct information campaigns on gender.

since 21 October 2009 till 21 June 2010. At the graduation ceremony 6 participants received
certificates which allow to conduct information campaigns on gender.

2.2 MANAGEMENT AND EFFECTIVENESS

2.2.1 Partnerships / Linkages

Efforts were put during the quarter to build linkage of the Programme with other agencies of similar
nature so as to create synergy. Followings are some activities in this context:

Association of Small Cities of Ukraine
 On 29 April, the a round table meeting was organised in Ukrayinka (Kyiv Region), by

UNDP/MGSDP and the Secretariat of Association of Small Cities of Ukraine. The round table
have concluded that small cities` residents usually shared the same problems, which include
poor amenities provision, problems with water supply, insufficient street lighting and poor
roads.
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With the Ministry of Housing and Municipal Economy of Ukraine
 The Joint workplan of UNDP/CIDP and UNDP/MGSDP for cooperation with the Ministry of

Housing and Municipal Economy of Ukraine was signed by the Ministry. The plan envisages
cooperation of UNDP/MGSDP and the Ministry in introduction of the models of solid waste
management and facilitating establishment and effective operation of Associations of Co-
Owners of Multi-Apartment Houses in municipalities of Ukraine.

 Oleksandr Mazurchak, Deputy Minster Housing and Municipal Economy of Ukraine visited
Novograd-Volynskiy partner municipality to learn the best model of creation of ACMHs
elaborated by UNDP/MGSDP support.

With Swiss Agency for Development and Cooperation
 UNDP/MGSDP with support from Swiss Resource Center and Consultancies for Development

(SKAT) has organised a study tour for Ukrainian top local decision-makers. The participants
learned the best practices of functioning of local self-government as well as benefits of
decentralization with clear separation of functions, responsibilities and authorities of central
and local governments. The visit was held with financial support from the Swiss
Confederation.

With other UNDP projects and UN agencies
 May 26-June 1, in context of evaluation of UNDP contribution to Decentralization and Local

Governance, Catherine Lowery, UNDP Programme Design Consultant and Urs Nagel, UNDP
Evaluation Advisor visited partner municipalities of Ivano-Frankivsk and Saky and interacted
with local authorities, Municipal Project Coordinators and local communities.

NGO “Teachers for Democracy and Partnership”
 In partnership with the NGO “Teachers for Democracy and Partnership”, the training was

provided to 25 teachers from all 10 schools of Novograd-Volynskiy, Zhytomyr Region, in order
to prepare them for introducing the course “Lessons for Sustainable Development” into the
school curricula. Similar training was held in Rubizhne on June 22-23 for 24 participants
representing 9 local schools.

2.2.2 Communication Results

Communication about the Programme took place in various forms and at various levels during the
quarter. This section compiles them in form of inventory of communications, publications, interviews
etc.

A) Media and Information

During the quarter, the MGSDP/MSU communication teams were able to collect information 118
media records about the Programme activities, out of which 42 were of national level, and 76 were
local. Mentioning on official web-sites brought 26.42%, newspapers and radio remain popular
information channels for highlighting the Programme activities bringing 49.06%, the rest of
information appears on TV of the involved agencies. In total, it makes 1403 media records since 2004
when the Programme was initiated.

Table –VI: Number of Media Records (April-June 2010)
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1 Newspaper 7 1 2 - 6 1 5 - 22 465
2 Radio 7 - 5 1 1 1 1 16 253
3 TV 8 - 8 1 4 - 2 1 24 294
4 Web 20 4 2 1 12 - 15 2 56 391

Total 42 5 17 3 23 2 22 4 118 1403
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In order to present all articles traced in mass media on UNDP/NGSDP, a section “Media about Us” was
created at UNDP/MGSDP web-site http://msdp.undp.org.ua/index.php?page_id=8&language=ukr. The
article of Iryna Skaliy, UNDP/MGSDP Project Manager on problems of the small municipalities is
provided in Box-IV.

Box-IV: Residents of Nation’s Small Cities Need More Power to Change
Their Lives

Iryna Skaliy writes: Small local communities can reshape hometowns.

At least 22 million Ukrainians – almost half of the nation -- live in small towns today. A large number of these
communities, with 50,000 or fewer residents, are either in the midst of economic depression or require
government assistance to sustain their development.

Of course, every one of these towns is unique. They all have their own particular problems. One of them is
located within the Chornobyl exclusion zone, another one is sitting on a flood plain and yet another one is half-
empty after the military unit that kept it going was closed down.

But, having worked in 29 Ukrainians towns, we have noticed that they have an amazing number of things in
common: poor planning and organization of public services, problems with water supplies, no lighting in the
streets and poor roads.

Other problems include lack of money in local budgets, difficulties with drafting new plans of development,
problems with waste processing and poor engagement of local communities with local governments.

Upon discovering these amazing similarities, the United Nations' Development Program’s Municipal Governance
and Sustainable Development Programme concluded that most of them can be addressed in the same way:
involving local communities in finding solutions to important local issues.
Direct involvement of people can lead to effective decisions being taken on the local levels, solving many
problems that would otherwise be insurmountable. The municipal budget is always limited. But when the
community is involved, the money is used more efficiently and the results are more satisfactory for all residents.

The reason is very simple. When the community
decides the priorities, it’s usually to solve problems
that worry people the most, or cause the most
hardship and irritation. There are some towns where
the United Nations’ Development Program co-
finances some projects, together with the town
councils and the community.

This has proved to be the most efficient way to spend
money. The community decides on the projects,
makes its own investment and then controls its
completion. The sense of ownership means that
residents take care of the newly created or renovated
property as if it were their own. In this way, the
feeling of being in charge of one’s own land – now
subdued in Ukraine – is revived with greater force. Photo-13: A street scene in Sumy, a provincial capital some

340 kilometers from Kyiv (KyivPost)
Obviously, small town residents care most about fixing things that make them suffer daily.
They want to have tidy hallways, sports grounds and children’s playgrounds, parks and safe, well-lit streets.
At the same time, it’s clear that the old system of care for high-rise buildings by ZhEK [the monopoly provider of
local utility services] no longer serves its purpose. Most of these buildings were erected more than 25 years ago
and are in need of major repairs.

ZhEKs and the state cannot and should not be in charge of repairing the old private properties or the flats of
their citizens. Fortunately, more and more people have realized this and are starting to take care of their own
residences. They have created Unions of Co-owners of Multi-Storied Buildings that go under their Ukrainian
abbreviation OSBB.

http://msdp.undp.org.ua/index.php?page_id=8&language=ukr
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These are non-governmental organizations created specifically for the purpose of serving as caretakers of joint
property, including staircases, facades, lifts, corridors and so on. Currently, there are more than 10,000 OSBBs in
Ukraine, and their numbers are growing.

Kindergartens are another common problem. Children are cold in the winter. Most of them were built in the
1970s-1980s, and have not had major repairs since then. Their water supply, heating and other public utilities are
barely working. The roofs are often leaky. In some places, kindergartens are closed down because the buildings
are wrecked. That creates new problems for parents.

The involvement of communities is needed to solve these and other problems. In Rivne, Ivano-Frankivsk,
Voznesensk (Mykolaiv Oblast), Novograd-Volynsky (Zhytomyr Oblast), Novovolynsk (Volyn Oblast), Rubizhne
(Luhansk Oblast), the local councils regularly gather meetings of community advisory councils – called the
municipal councils for sustainable development – to determine the biggest problems residents face.

Local communities and authorities together have successfully fulfilled 232 projects suggested by the
communities, proving their capability to find clever solutions for improving the quality of their lives.

Ukrainians who live in cities and towns are more ready to take responsibility, co-finance and fulfill the local
projects, whose effect they can sometimes feel without even having to leave their homes. So, active, involved
and united citizens are the ones who will shape the face of Ukrainian towns in the future.

Iryna Skaliy, Manager of the Municipal Governance and Sustainable Development Programme, Project of United
Nations’ Development Programme in Ukraine.

In 2010, the Project published a publication “Success
Stories. Building Better Life with Joint Efforts. Experience of
Ukrainian Municipalities”. During the quarter the
publication was translated into English. The stories of
partner municipalities describe the successes and provide
recommendations in three areas: engaging local
communities to solving local problems, increasing
effectiveness of local self-governance, improving national
policy and legislation on sustainable development. The
stories are written in reader-friendly format and have
quotations from Project’s beneficiaries. Each story has
success tips, contact information and brief description of
municipality’s achievements in local development (the
publication can be reviewed on UNDP/MGSDP web-site
http://msdp.undp.org.ua/data/publications/success_stories
_UNDP/MGSDP.pdf).

2.2.3 Resource Mobilisation and Utilisation

This section focuses on resources mobilised from various sources for implementation of the
Programme and utilization of such resources from various perspectives.

A) Resource Mobilisation and Utilisation by Donor

In total, the amount of 953.03 thousand USD was mobilised by end of 1st quarter for the Programme
activities, including USD 100.00 thousand from UNDP, USD 4.33 thousand from Norwegian Embassy,
USD 412.15 thousand from SDC, USD 560.47 from CIDA and USD 346.87 thousand from CIDA, USD
89.67 thousand USD as national cost-sharing.

Table - VI: Resource Utilization during January-June 2010 by donor, USD*

# Resource Mobilisation and Utilisation
Budget for

2010
Utilised in

Q1st
Utilised in

Q2nd Total
Delivery,

%

1 Rivne municipality 13 305,69 4 625,46 1 553,80 6 611,81 49,69

2 Novograd-Volynsky municipality 31,25 0,00 0,00

http://msdp.undp.org.ua/data/publications/success_stories_UNDP/MGSDP.pdf
http://msdp.undp.org.ua/data/publications/success_stories_UNDP/MGSDP.pdf
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3 Kirovske municipality 7 625,90 1 533,43 1 640,77 21,52

4 Hola Prystan municipality 3 149,29 0,00 0,00

5 Ukrainka municipality 5 792,29 1 436,57 1 537,13 26,54

6 Zhytomyr municipality 114,20 0,00 0,00

7 Mohyliv-Podilsky municipality 1 549,27 0,00 0,00

8 Novovolynsk municipality 2 519,14 790,69 846,04 33,58

9 Mykolayiv municipality 2 775,46 2 079,57 2 225,14 80,17

10 Dolyna municipality 5 348,54 0,00 0,00

11 Saky municipality 5 031,21 1 780,40 1 898,73 3 936,67 78,24

12 Ivano-Frankivsk municipality 3 821,96 0,00 0,00

13 Dzhankoy municipality 2 275,99 849,03 908,46 39,92

14 Kagarlyk municipality 2 024,17 1 950,75 2 087,30 103,12

15 Tulchyn municipality 6 983,46 0,00 0,00

16 Voznesensk municipality 14 075,36 2 591,48 9 571,13 13 013,99 92,46

17 Rubizhne municipality 4 057,09 3 177,07 3 399,46 83,79

18 Halych municipality 1 083,76 0,00 0,00

19 Nizhnegirskiy municipality 8 107,27 6 956,40 6 956,40 85,80

20 UNDP 100 000,00 14 667,65 40 304,54 54 972,19 54,97

21 SDC 412 152,30 49 039,57 93 375,13 152 383,73 36,97

22 Norwegian Embassy 4 333,50 1 022,29 1 093,85 25,24

23 CIDA 346 874,13 29 282,56 38 151,62 72 154,57 20,80

Total 953 031,23 116 999,94 189 637,93 328 102,52 34,43

* GMS costs are included.
** The figure is based on the latest Atlas data available as of 12/05/2010.

By end of the 2nd quarter, USD 328.10 thousand was utilized. In total, since the beginning of 2010 it
makes 34,43 % of delivery.
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Chapter THREE
________________________________________________________________________________________________________________________________________________

LESSONS AND
OPPORTUNITIES

3.1. Taking Stock of the Experience, p. 31
3.2. Future Outlook, p. 31
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3.1 TAKING STOCK OF THE EXPERIENCE

Having gained the experience of cooperation with the stakeholders, it was found that MGSDP has
been successful in demonstrating the value of participatory approach and social mobilization at local
level. Also, national level opportunities were explored and utilised during the quarter in promoting
the vision of the Programme. However, some challenges also prevailed in harnessing potential of the
people.

A) Opportunities were identified based on the recent Programme’s experience –

 The municipalities internalise the Programme mechanism in various local normative acts.
Some municipalities include the with community-based development approach into basic
long-term local policy documents, such as Strategic Plan of Development of Municipality.

 Municipalities internalise community–based local development approach through
establishing Municipal Sustainable Development Councils. In this way municipalities take
responsibilities to practice participatory governance and “bottom-up” decision-making.

 The municipalities are eager to put their problems on public policy agenda for Government
consideration and decision. Particularly the municipalities draw attention to street lighting
and using energy-saving technologies in lighting, providing small towns with modern
equipment for solid waste removal, restoration of local roads of small towns and suburbs;
sound distribution of funds allocated by the state of socio-economic development of
territories; full support implementation of State programmes "Development of mining towns"
and "Use of heat pumps for heating and hot water energy in cities.

A) Challenges still occur in process of Programme implementation, especially with regard to the
following –
 Due to financial crisis, some municipalities limit number of projects they support.
 Lack of professional accurate updated legislative information on financial and other aspects of

community-based organisations keeps high demand for trainings on these issues
 High demand for community projects resulting in heavy competition.
 Weak readiness of citizens in some municipalities to take responsibility for their property and

create sustainable forms of organisations (like associations of co-owners of multi-apartment
buildings, service cooperatives) preferring to choose the easier way and get organised in the
form of bodies of self-organisation of population.

3.2. FUTURE OUTLOOK

In the 3rd quarter the Programme will focus on the following activities:

 Training central government officials on concepts/processes of sustainable development and
decentralisation

 Revising, finalising and disseminating the curriculum on Sustainable Development
 Providing ICT support for 2 municipalities
 Supporting municipalities in establishing Municipal Sustainable Development Councils
 Supporting local SD initiatives
 Organising a study tour for local decision-makers to Switzerland
 Raising the issues of ISO, solid waste management on public policy agenda and elaborating

recommendations for the Government



UNDP Municipal Governance and Sustainable Development Programme Second Quarterly Progress Report 2010

32

ANNEXTURE

1. Financial Status of Local SD Initiatives Undertaken by Local
partners, UAH, 33
2. Details on the SDC-supported sub-project, 35
3. Details on the CIDA-supported sub-project, 37
4. Details on the community projects supported by
Norwegian Embassy, 38
5. Programme Support Team, 39



UNDP Municipal Governance and Sustainable Development Programme Second Quarterly Progress Report 2010

33

Annex – I:
Financial Status of Local SD Initiatives Undertaken by Local Partners, UAH

## Purpose

N
u

m
b

er
o

f
Tr

an
sa

ct
io

n
s

in
20

10

Total amount paid by end Q2st 2010 by
cost-sharing of

Total amount due for future payment
by cost-sharing of

Status
of

project
comple

-tion
(%)

UNDP
Fund

CIDA
Fund

Norwe
gian
Fund

SDC
Fund

Municip
ality

UNDP
Fund

CIDA
Fund

Norwegi
an Fund

SDC
Fund

Munic
ipality

1 Kirovske

1.1 ACMH "Girniatsky 1" 879,6 1319,4 4983,2 7474,8 0,2
1.2 ACMH "Girniatsky 4" 880,4 1320,6 4987,6 7481,4 0,2

1.3 ACMH "Girniatsky 10" 9651,1 14476,7 1072,5 1608,8 0,9

1.4 ACMH "Molodizhny 15" 6006,4 9009,6 667,2 1000,8 0,9

1.5
ACMH "Panfilovtsev
32" 10530,2 15795,3 1169,8 1754,7 0,9

1.6
ACMH "Panfilovtsev
34" 10530,2 15795,3 1169,8 1754,7 0,9

1.7
ACMH "Shakhtarska
33" 9314,3 13971,5 1034,9 1552,4 0,9

1.8
ACMH "Shakhtarska
51" 7536,0 11304,0 837,6 1256,4 0,9

1.9 ACMH "Molodizhny 5" 6273,4 9410,1 697,0 1045,5 0,9
1.10 ACMH "Objednany" 8111,6 12167,4 901,2 1351,8 0,9
1.11 ACMH "Aquamarin" 1,0 9654,6 14481,9 1072,6 1608,9 0,9

1.12
ACMH "Shakhtarska
35" 10080,0 15120,0

1120,
0 1680,0 0,9

1.13 ACMH "Molodizhny 12" 12600,0 12600,0
1400,

0 1400,0 0,9

1.14 ACMH "Lenina" 1800,0 2700,0
1020
0,0

15300,
0 0,2

1.15 Kirovske Municipality 10500,0 52500,0
7000,

0 0,9
1.16 CSO "Svit Dytynstva" 1,0 40000,0 1,0

1.17 ACMH "Molodizhny 10" 2052,0 3078,0
1162
8,0

17442,
0 0,2

1.18 ACMH "Girnyatsky 2" 2295,0 2295,0
1300
5,0

13005,
0 0,2

2,0 Dolyna

2.1
ACMH "Pid lypoyu na
Pushkina, 8" 68436,9 68436,9

7604,
1 7604,1 0,9

2.2

ACMH "Zatyshna
oselya na
Nezalezhnosti 2" 63000,0 63000,0

7000,
0 7000,0 0,9

2.3 Dolyna municipality 49500,0
5500,

0 0,9

2.4

CO "GUARDIAN
COUNCIL of
kindergarten
"Sonechko" 81000,0 81000,0

9000,
0 9000,0 0,9

3,0 Kagarlyk

3.1
Public Council of
kindergarten
"Romashka" (2008) 1,0 45464,4 770,4 56509,2 1,0

3.2 ACMH "Oberig" 1,0 26350,9 2927,9 35785,2 1,0
3.3 ACMH "Nadiya plus" 1,0 17953,3 1994,8 24380,9 1,0
4,0 Saky
4.1 ACMB-45 1,0 23298,0 23298,0 1,0
4.2 CSO "Nash Dim" 1,0 57620,0 57620,0 1,0
4.3 CSO "Rodyna" 1,0 61692,0 61692,0 1,0
4.4 CSO "Oktiabrsky" 1,0 75000,0 75000,0 1,0
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4.5 CSO "Privokzalny" 1,0 75000,0 75000,0 1,0
5,0 Rivne
5.1 ACMH Magirus 1,0 26325,0 2925,0 87750,0 1,0
5.2 CSO Syayvo Dobra 1,0 32400,0 3600,0 108000,0 1,0
5.3 CSO Usmishka 2,0 35000,0 35000,0 1,0
6,0 Novograd-Volynsky

6.1 ACMH "Zviagel"
6000
0,0

60000,
0 0,0

7,0 Voznesensk
7.1 ACMH "Raduzhny" 1,0 25939,6 38909,4 1,0

7.2
ACMH "Budynok
Gazovykiv" 1,0 37162,8 55744,2 1,0

7.3 ACMH "Meteor Serviz" 1,0 9256,8 13885,2 1,0

7.4 ACMH "Dim Nadija" 37646,3 56469,5
4182,

9 6274,4 0,9

7.5
ACMH "Zaliznychnyk-
Voznesensky" 1,0 12767,2 19150,8 1,0

7.6 CSO "Beregynia" 1,0 27829,2 41743,8 1,0
7.7 CSO "Dialog" 1,0 40566,0 1,0
7.8 CSO "Intellect" 3,0 52800,0 79200,0 1,0
8,0 Tulchyn*

9 Dzhankoy

9.1
CSO "Rithm" of the city
Trade school 60561,9 60561,9 6729,1 6729,1 0,9

9.2
CSO "Topolyok" of
kindergarten No 38 1,0 67498,0 67498,0 1,0

10,0 Mykolaiv
10.1 ACMH "Aviator" 1,0 55543,0 6171,4 92571,6 1,0
10.2 ACMH "Nash Dom-25" 1,0 43653,3 4850,3 72755,4 1,0
11,0 Novovolynsk
11.1 SC "Girnyk Volyni" 1,0 45819,9 5091,3 62224,8 1,0
12,0 Ivano-Frankivsk

12.1 CO Piznaiko** 27918,2 6979,6
5351
0,0

14424
4,2 0,2

13,0 Ukrainka

13.1
Budivelnik Ukrainki
(2008)

103275,
0 20655,0

13770,
0 0,9

13.2
ACMH "Zhytlovy
Complex Dnipro" 1,0 16648,8 96840,2 1,0

14 Mogyliv-Podilsky*
15 Rubizhne

15.1
ACMH
"Jednist'Rubizhne" 1,0 2152,8 10764,0 12916,8 1435,2 1435,2 0,9

15.2 ACMH "Nash kvartal" 1,0 1087,5 5435,3 6522,8 724,3 724,3 0,9

15.3 ACMH "Nash kvartal-2" 1,0 615,0 3075,0 3690,0 410,0 410,0 0,9

15.4 ACMH "Nash kvartal-4" 1,0 1234,8 6174,0 7408,8 823,2 823,2 0,9

15.5
Public Organisation
"Rozvytok" 20697,3 20697,3 2299,7 2299,7 0,9

15.6
ACMH "Kosmos-
Rubizhne" 19502,1 19502,1 2166,9 2166,9 0,9

16 Nizhnegorsky

16.1 CSO "Vognyk" 2,0 55372,5 55372,5 6152,5 6152,5 0,9

Total
431222,3 497394,3 71831,8 768114,3 1918616,4 3392,7 17348,2 17755,8 19198

7,6
345350,

6 0,9
34,0 3687179,2 575834,9

* CO projects were completed in 2009
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Annex – II:
Details on the SDC-supported Sub-Project

UNDP/MGSDP implements SDC component “Promoting Conditions of Participatory Governance and
Development in Urban Areas”. The overall goal of the Project is “The process of municipal governance
and development is decentralised and strengthened by means of integrating participatory approach;
setting out clear linkages with regional authorities and promoting collaboration between involved
cities.”

A) Programme Area

In this framework, UNDP/MGSDP is operational in the following municipalities:
1) Saky, Dzhankoy, Shchelkino and Bakhchysaray – in AR Crimea;
2) Tul’chyn, Kalynivka and Mogyliv-Podilskiy municipalities – in Vinnytsya Region.
3) Ivano-Frankivsk, Dolyna of Ivano-Frankivsk Region, Novograd-Volynskiy of Zhytomyr Region,

Voznesensk of Mykolayiv Region, Gola Prystan` of Kherson Region, Kirovske of Donetsk
Region, Saky, Shchelkine, Dzhankoy, Bakhchysaray in AR Crimea.

B) Programme Activity
Table: Financial Status of Local SD Initiatives Undertaken by Local Partners and funded from SDC

# Purpose

N
u

m
b

er
o

f
Tr

an
sa

ct
io

n
s

in
20

10

Total amount paid by end
Q2nd 2010 by cost-sharing of

Total amount due for
future payment by

cost-sharing of

Status of
project

comple-
tion (%)

SDC Fund Municipality SDC
Fund

Municipali
ty

1 Kirovske
1.1 ACMH "Shakhtarska 51" 7 536,00 11 304,00 837,60 1 256,40 90%
1.2 ACMH "Shakhtarska 35" 10 080,00 15 120,00 1 120,00 1 680,00 90%
1.3 ACMH "Molodizhny 12" 12 600,00 12 600,00 1 400,00 1 400,00 90%
1.4 ACMH "Lenina" 1 800,00 2 700,00 10 200,00 15 300,00 15%
1.5 Kirovske Municipality** 52 500,00 7 000,00 90%
1.6 CSO "Svit Dytynstva" 1 40 000,00 100%
1.7 ACMH "Molodizhny 10" 2 052,00 3 078,00 11 628,00 17 442,00 15%
1.8 ACMH "Girnyatsky 2" 2 295,00 2 295,00 13 005,00 13 005,00 15%

2 Dolyna

2.1
ACMH "Pid lypoyu na Pushkina,
8" 68 436,90 68 436,90 7 604,10 7 604,10 90%

2.2 ACMH "Zatyshna oselya na
Nezalezhnosti 2" 63 000,00 63 000,00 7 000,00 7 000,00 90%

2.3 Dolyna municipality 49 500,00 5 500,00 90%

2.4 CO "GUARDIAN COUNCIL of
kindergarten "Sonechko" 81 000,00 81 000,00 9 000,00 9 000,00 90%

3 Novograd-Volynsky
3.1 ACMH "Zviagel" 60 000,00 60 000,00

4 Voznesensk
4.1 ACMH "Raduzhny" 1 25 939,60 38 909,40 100%
4.2 ACMH "Budynok Gazovykiv" 1 37 162,80 55 744,20 100%
4.3 ACMH "Meteor Serviz" 1 9 256,80 13 885,20 100%
4.4 ACMH "Dim Nadija" 37 646,30 56 469,45 4 182,90 6 274,35 90%

4.5
ACMH "Zaliznychnyk-
Voznesensky" 1 12 767,20 19 150,80 100%

4.6 CSO "Beregynia" 1 27 829,20 41 743,80 100%
4.7 CSO "Dialog" 1 40 566,00 100%
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4.8 CSO "Intellect" 3 52 800,00 79 200,00 100%
5 Tulchyn*
6 Ivano-Frankivsk

6.1 CO Piznaiko 27 918,24 6 979,56 53 509,96 144 244,24 15%
7 Mogyliv-Podilsky*
8 Rivne

8.1 ACMH Magirus** 1 2 925,00 8 775,00 100%
8.2 CSO Syayvo Dobra 1 3 600,00 108 000,00 100%
8.3 CSO "Usmishka" 2 35 000,00 35 000,00 100%

9 Ukrainka

9.1
ACMH "Zhytlovy Complex
Dnipro" 1 16 648,84 79 816,81 100%

10 Kagarlyk**

10.1 Public Council of kindergarten
"Romashka" (2008) 1 770,40 56 509,20 100%

10.2 ACMH "Oberig" 1 2 927,88 35 785,20 100%
10.3 ACMH "Nadiya plus" 1 1 994,81 24 380,94 100%

11 Mykolaiv**
11.1 ACMH "Aviator" 1 6 171,44 92 571,60 100%
11.2 ACMH "Nash Dom-25" 1 4 850,30 72 755,40 100%

12 Rubizhne
12.1 ACMH "Jednist'Rubizhne" 1 10 764,00 12 916,80 1 435,20 1 435,20 90%
12.2 ACMH "Nash kvartal" 1 5 435,25 6 522,75 724,25 724,25 90%
12.3 ACMH "Nash kvartal-2" 1 3 075,00 3 690,00 410,00 410,00 90%
12.4 ACMH "Nash kvartal-4" 1 6 174,00 7 408,80 823,20 823,20 90%
12.5 Public Organisation "Rozvytok"** 20 697,30 2 299,70 2 299,70 90%
12.6 ACMH "Kosmos-Rubizhne"** 19 502,10 2 166,90 2 166,90 90%

13 Novovolynsk
13.1 SC "Girnyk Volyni" 1 5 091,30 6 222,70 100%

Total 25 768 114,26 1 162 170,91 199 846,81 292 065,34 89%
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Annex – III:
Details on CIDA-Supported Community Projects

UNDP in Ukraine and the Government of Canada as represented by the Minister for International
Cooperation, acting through Canadian International Development Agency have signed the Grant
Agreement. Within this support, MGSDP receives 1’000’000 CAD for the following activities:

1. Improving capacities of municipal-level authorities to deliver high-quality public services, mainly
in relation to urban water supply;

2. Strengthening capacity of community organisations to prioritise their social and economic
needs, jointly develop strategies with municipal authorities to address these needs, and
mobilise resources to fund them in targeted municipalities of Crimea.

3. Increasing capacity of communities and municipal government institutions to design and
implement gender-responsive policies, programs and projects that reflect the priorities and
interests of both Crimean women and men.

C) Programme Area
In this framework, UNDP/MGSDP is operational in 10 municipalities of AR Crimea – Saky, Dzhankoy,
Shchelkino and Bakhchysaray, Yevpatoria and Nyhnegorskyi, Krasnogvardiyske, Zuya, Pervomayske
and Novoozerne partner settlements.
Table : Financial Status of Local SD Initiatives Undertaken by Local Partners and funded from CIDA

# Purpose

N
u

m
b
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n
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20

10

Total amount paid by
end Q2nd 2010 by cost-

sharing of

Total amount due for
future payment by

cost-sharing of

Status of
project

comple-
tion (%)

CIDA
Fund

Municipality
CIDA
Fund

Municipality

1 Saky
1.1 ACMB-45 1 23 298,02 23 297,98 100%
1.2 CSO "Nash Dim" 1 57 620,00 57 620,00 100%
1.3 CSO "Rodyna" 1 61 692,00 61 692,00 100%
1.4 CSO "Oktiabrsky" 1 75 000,00 75 000,00 100%
1.5 CSO "Privokzalny" 1 75 000,00 75 000,00 100%

2 Dzhankoy
2.1 CSO "Rithm" of the city Trade school 60 561,90 60 561,90 6 729,10 6 729,10 90%

2.2 CSO "Topolyok" of kindergarten No
38 1 67 498,00 67 498,00 100%

3 Rubizhne*
3.1 ACMH "Nash kvartal-2" 615,00 3 690,00 410,00 90%
3.2 ACMH "Nash kvartal-4" 1 234,80 7 408,80 823,20 90%
3.3 ACMH "Kosmos-Rubizhne" 19 502,10 19 502,10 2 166,90 90%

4 Nizhnegorsky
4.1 CSO "Vognyk" 2 55 372,50 55 372,50 6 152,50 6 152,50 90%

Total 8 497 394,32 506 643,28 12 881,60 16 281,70 95%
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Annex – IV:
Details on Norwegian Embassy-Supported Community Projects

UNDP in Ukraine and the Royal Norwegian Embassy in Kyiv have signed the Third-Party Cost Sharing
Agreement and agreed to cooperate in the implementation of “Energy-Efficiency Projects in Local
Communities of Gola Prystan and Kirovske Municipalities”. The objective of the Project is to support
local communities which own and manage the multi-apartment buildings and social infrastructures in
Gola Prystan and Kirovske municipalities with regard to saving energy through repair/replacement of
hot water supply pipes, roof repair/reconstruction and related technical elements such as water
supply and sewage system pipes.

The Goal of cooperation is to improve energy efficiency in urban Ukraine, and also to contribute to the
development of new and more effective ownership and management systems with regard to multi-
apartment residential buildings (as per the Cost Sharing Agreements).

A) Programme Activity
Table: Financial Status of Local SD Initiatives Undertaken by Local Partners and funded from
Norwegian budget, UAH

## Purpose

N
u

m
b

er
o

f
Tr

an
sa

ct
io

n
s

in
20

10

Total amount paid by end Q2nd 2010
by cost-sharing of

Total amount due for
future payment by cost-

sharing of

Statu
s of

proje
ct

compl
etion

(%)Norwegian Fund Municipality Norwegian
Fund

Municipa
lity

1 Kirovske

1.1 ACMH "Girniatsky 1" 879,60 1 319,40 4 983,20 7 474,80 15%
1.2 ACMH "Girniatsky 4" 880,40 1 320,60 4 987,60 7 481,40 15%

1.3 ACMH "Girniatsky 10" 9 651,10 14 476,65 1 072,50 1 608,75 90%

1.4 ACMH "Molodizhny 15" 6 006,40 9 009,60 667,20 1 000,80 90%
1.5 ACMH "Panfilovtsev 32" 10 530,20 15 795,30 1 169,80 1 754,70 90%

1.6 ACMH "Panfilovtsev 34" 10 530,20 15 795,30 1 169,80 1 754,70 90%
1.7 ACMH "Shakhtarska 33" 9 314,30 13 971,45 1 034,90 1 552,35 90%
1.8 ACMH "Molodizhny 5" 6 273,40 9 410,10 697,00 1 045,50 90%
1.9 ACMH "Objednany" 8 111,60 12 167,40 901,20 1 351,80 90%

1.10 ACMH "Aquamarin" 1 9 654,60 14 481,90 1 072,60 1 608,90 90%

Total 1 71 831,80 107 747,70 17 755,80 26 633,70 75%
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Annex – V:
The Programme Support Team

Project Staffs Designation
Iryna Skaliy Project Manager (April 2008 – to date)
Olena Ursu Governance and Sustainable Development Officer (June 2008 – to date)
Galyna Smirnova Monitoring and Communication Officer (July 2008 – to date)
Leonid Tulovsky Quality Management Officer (April 2006 – September 2008)
Olga Osaulenko Local development Specialist (August 2009 – to date)
Lidiya Movchan Financial Assistant (September 2009 – to date)
Oleksandra Yudina Administrative Assistant (September 2009 – to date)
Andriy Rudenko Driver (May 2004 – to date)
Municipal Support Teams Designation

Ivano-Frankivsk Bohdan Bilyk Municipal Project Coordinator (Apr 2004 – to date)
Oleh Fedoryshyn Community Mobiliser (Jun 2004 – to date)

Rivne
Petro Vakhnyuk Municipal Project Coordinator (Feb 2006 – to date)
Olena Kazmirchuk Community Mobiliser (Jun 2004 – to date)
Lyudmyla Postoyanets Community Mobiliser (March 2007 – to date)

Zhytomyr Oleksandr Krukivskyy Municipal Project Coordinator (July 2006 – to date)

Galych Oksana Stefun’ko Municipal Project Coordinator (Nov 2005 – to date)
Zoryana Martynyuk Community Mobiliser (Nov 2005 – to date)

Mykolayiv
Ivan Bohoslavets Municipal Project Coordinator (Nov 2005 – to date)
Olena Matyukhina Community Mobiliser (Nov 2005 – to date)
Alla Manakova Community Mobiliser (Nov 2005 – to date)

Novohrad-Vol. Iryna Hudz’ Municipal Project Coordinator (Nov 2005 – to date)

Kirovske
Serhiy Polyusyuk Municipal Project Coordinator (Mar 2006 – to date)
Pavlo Moroz Community Mobiliser (August 2006 – to date)
Vladyslav Pakhomov Community Mobiliser (August 2006 – to date)

Kagarlyk
Vadym Vizyonok Municipal Project Coordinator (June 2006 – to date)
Olena Petlenko Community Mobiliser (June 2006 – to date)
Oksana Fedorchenko Community Mobiliser (Mar 2007 – to date)

Hola Prystan’ Nina Shamanska Municipal Project Coordinator (June 2006 – to date)
Anna Sergeeva Community Mobiliser (June 2006 – to date)

Voznesensk Oleksander Zayika Municipal Project Coordinator (August 2006 – to date)
Yulia Gurtova Community Mobiliser (December 2007 – to date)

Ukrayinka
Valentyna Poltavets Municipal Project Coordinator (September 2006 – to date)
Olena Shapoval Community Mobiliser (November 2006 – to date)
Valentyna Kyyanytsya Community Mobiliser (November 2006 – to date)

Novovolynsk Borys Karpus Municipal Project Coordinator (October 2006 – to date)
Lyudmyla Kharevych Community Mobiliser (October 2006 – to date)

Mogyliv-Podilskiy
Volodymyr Polyak Municipal Project Coordinator (November 2006 – to date)
Serhiy Tymush Community Mobiliser (November 2006 – to date)
Viktor Pichkurov Community Mobiliser (November 2006 – to date)

Lviv
Volodymyr Mahula Municipal Project Coordinator (March 2007– to date)
Kohut Halyna Community Mobiliser (March 2007– to date)

Rubizhne Iryna Bozhych Municipal Project Coordinator (Mar 2007– to date)
Adamchuk Alina Community Mobiliser (March 2007– to date)

Dolyna Oleksandr Kizyma Municipal Project Coordinator (June 2007– to date)
Serhiy Harhat Community Mobiliser (June 2007– to date)

Tul’chyn
Oleksandr Buleev Municipal Project Coordinator (August 2007– to date)
Oleksandr Mel’nyk Community Mobiliser (August 2007– to date)

Kalynivka Mychailo Dolyuk Municipal Project Coordinator (September 2007 – to date)

Saky
Zera Emirsalieva Community Mobiliser (November 2007- to date)
Valeriy Kuzin Municipal Project Coordinator (November 2007- to date)

Dzhankoy
Elena Shalashova Municipal Project Coordinator (December 2007- to date)
Viktor Bulygin Community Mobiliser (December 2007- to date)

Backchysaray Mychailo Kazymyrov Municipal Project Coordinator (August 2008 – to date)
Scholkino Olga Palagitskaya Municipal Project Coordinator (December 2007 – to date)

Nyzhnegorskiy Tetyana Golovchenko Municipal Project Coordinator (April 2009 – to date)
Zuya Lahin Andriy Municipal Project Coordinator (April 2009 – to date)

Krasnogvardiyske Victoriya Doroschenko Municipal Project Coordinator (April 2009 – to date)
Pervomayske Romash Galyna Municipal Project Coordinator (April 2009 – to date)

Yevpatoria Kugel Eduard Municipal Project Coordinator (October 2009 – to date)
Novoozerne Gerasymchur Roman Municipal Project Coordinator (October 2009 – to date)
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Contact Information

Address: St. Instytutska, 24/7 office 4, Kyiv, 01021

Phone: 253-50-68; 253-51-77, 253-07-08, Fax: 253-76-63

E-mail: mgsdp.info@undp.org.ua

msdp.undp.org.ua

Facebook: account “Open space of local self-governance»

Oksana Remiga, Senior UNDP Programme manager;

Oksana.Remiga@undp.org

UNDP Project “Municipal Governance and Sustainable

Development Programme”

BAHCHYSARAY

Municipal Project Coordinator (MPC): Kazymyrov Mykhailo

Address: St. Simferopolska, 14, Bahchysaray

Phone: (06554) 4-27-78

VOZNESENSK

MPC: Zaika Alexander Anatolievich

Address: St. Lenina, 41 (2 floor), Voznesensk

Phone: (05134) 4-26-74,

ノ-mail: vpmii@mail.ru

voznesensk.osp-ua.info

GALYCH

MPC: Oksana Stefunko

Address: m-d Rizdva, 16, Galytch, 77100,

Phone: (03431) 2-21-88; 2-13-32,

ノ-mail: oksana.stefunko@mail.ru

www.galych-rada.gov.ua

GOLA PRYSTAN

MPC: Shamanska Nina Mykolaivna

Address: St. Pershogo Travnya, 14, Gola Prystan

Phone: (05539) 2-69-79, 2-61-93,

e-mail: sergeeva@online.ua

golapristan.org

DZHANKOY

MPC: Shalashova Olena

Address: 96100, St. Karla Marxa, 15, Dzhankoy, 96100

Phone: (06564) 3-23-38,

http://dzhankoi.org.ua

DOLYNA

MPC: Kizyma Olexander Romanovych

Address: St. Grushevskogo, 11, Dolyna

Phone (03477) 2-52-30, 2-26-48

ノ-mail: SergEs@meta.ua

http://dolyna-rada.gov.ua

KRASNOGVARDIYSKE

MPC: Doroshenko Viktoriya

Address: St. Radyanska, 3, Krasnogvardiyske, 97000

Phone: (06556) 2-38-20

ノ-mail: possovet07@list.ru

LVIV

MPC: Magula Volodymyr

Address Square Rynok, 1, Lviv, 79008

Phone: (0322) 97-58-00

http://www.city-adm.lviv.ua

MYKOLAIV

MPC: Bogoslavets Ivan Ivanovych

Address: St. Admirala Makarova, 7, Mykolaiv, 54030

Phone: (0512) 36-10-95

ノ-mail: departament_nik@mail.ru

http://www.gorsovet.mk.ua

MOGYLIV-PODILSKIY

MPC: Polyak Volodymyr Mykolaiovych

Address: Shevchenko Square, 6/16, Mogyliv-Podilskyi,

Vinnytsya Oblast, 24000

Phone: (04337) 2-34-03;

ノ-mail: vpolyak@mogpod.com.ua

http://www.misto.mogpod.com.ua

NYZHNIOGIRSKIY

MPC: Kondratyuk Liubov

Address: St. Shkilna, 8-A,

Phone: (06557) 5-83-03

ノ-mail: nig-possovet@mail.ru

NOVOVOLYNSK

MPC: Karpus Borys

Address: Druzhby Prospect, 27, Novovolynsk,

Phone: (03344) 3-35-13; ノ-mail: NVinvest@ukr.net,

http://www.novovolynsk-rada.gov.ua

mailto:NVinvest@ukr.net
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YEVPATORIYA

MPC: Kugel Eduard

Address: Evpatoriya, Ave. Lenina, 2

Phone: (06569) 3-35-50

ZHYTOMYR

MPC: Krukivskyi Oleksandr

Address: Maydan im. S.P. Koroliova, 4/2, Zhytomyr, 10014

Phone: (0412) 48-12-00;

ノ-mail: municipal.zt@gmail.com

http://www.rada-zt.gov.ua

ZUYA

MPC: Kyrylenko Svitlana

Address: St. Shoseyna, 64, Bilogirskyi rayon, Zuya

Phone/Fax: (06559) 2-16-30, 2-61-31

IVANO-FRANKIVSK

MPC: Bilyk Bogdan Ivanovich

Address: St. Dnistrovska, 26, 2d floor,

Phone: (0342) 55-18-42

ノ-mail: oleg.fedorishin@mail.ru

http://www.mvk.if.ua

KAGARLYK

MPC: Vizionik Vadym Valeriovych

Address: St. Yakir, 1, office 8, Kagarlyk, Dnipropetrovsk

Oblast. 09200

Phone: (04573) 6-09-93;

e-mail: fedorchenkom_rada@ukr.net

KIROVSKE

MPC: Polysyuk Sergei

Address: St. Shahtarska, 39, Kirovske, Donetsk Oblast, 86300,

Phone: (06250) 6 26 00 6 39 51,

E-mail: sovet@kir.dc.ukrtel.net

www.kirovskoe.com.ua

TYLCHYN

Municipal UNDP Coordinator: Melnyk Olexandr

Address: St. Lenina 1, office 114, Tulchyn

Phone: (04335) 2-28-99

ノ-mail: Dasti11@yandex.ru

UKRAINKA

Municipal UNDP Coordinator: Fadeeva Larisa Ivanivna

Address: Square Shevchenka, 1, office 37, Ukrainka

Phone: (04572) 2-06-91

ノ-mail: lararada@ukr.net

http://www.ukrainka.org

NOVOGRAD-VOLYNSKYI

MPC: Hudz Iryna Leinodovna

Address: St. Shevchenko, 16, office 11, Novograd-Volynskyi

Phone: (04141) 5 22 15;

e-mail: mvp_nv@ukrpost.ua

www.novograd.osp-ua.infohttp://www.novograd.ua/.

NOVOOZERNE

MPC: Molodetskyi Sergiy

Address: St. Geroiv Desantnykiv, 3, Urban-type settlement

Novoozerne

Phone: (06569) 4-60-21

PERVOMAYSKE

MPC: Romash Galyna

Address: St. Radyanska, 3, Pervomayske, 96300

Phone/fax: (06552) 9-12-33, 9-19-61

ノ-mail: possovet@list.ru

RIVNE

MPC: Vahnyuk Petro Sydorovych

Address: St. Poshtova, 2, Rivne;

Phone: (0362) 22-24-97;

ノ-mail: petr.vahnyuk@mail.ru

http://www.city-adm.rv.ua

RUBIZHNE

MPC: Bozhych Iryna Volodymyrivna

Address: Lenin Square, 2, Rubizhne

Phone: (06453) 6-20-75, 7-00-06;

e-mail: iniciativ@rambler.ru

ノ-mail: iniciativ@rambler.ru

http://www.rubizhne.lg.ua,

SAKY

MPC: Kuzin Valeriy Ivanovych

Address: St. Lenina, 15, Saki

Phone: (06563) 2-72-59

ノ-mail: org-otdel-saki@mail.ru

http://www.saki-rada.gov.ua

SCHOLKINO

MPC: Palagitska Olga

Address: Leninskyi Oblast, administrative building 48

Phone: (06557) 5-83-03

http://schelkino.org

KALYNIVKA

MPC: Iryna Makarchuk

Adress: 47 Dzerzhynskogo St.

Phone: (04333) 2-1637, http://kalynivka.vn.ua/

http://www.novograd.ua/
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