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UNDP/MGSDP 
Key Statistical Information on Programme Activities in the 3rd Quarter 2008 

SN Activities Up to 
2007 

Q1 
2008 

Q 2 
2008 

Q3 
2008 

Cum. 
since ‘04 

1 Area coverage       
a Oblasts  12 - - - 12 
b Municipality  21 - 1 - 22 
2 Institutional development      
a Neighbourhood organisations 264 21 24 24 333 
b Networks of schools 9 - - - 9 
c Network of businesses 2 - - - 2 
d Network of NGOs 4 1 1 - 6 
e Municipal Sustainable Development Council (MSDC) 4 - - - 4 
f National Forum of Partner Municipalities (NFPM) 1 - - - 1 
g National Forum of Partner Universities (NFPU) 1 - - - 1 
3 Membership      
a Number of citizens – total   30373 2413 1204 2950 36940 
i)   Women 17544 1363 694 1661 21262 
ii)   Men 12829 1050 510 1289 15678 
b Schools 206 2 3 - 211 
c NGOs 54 7 18 - 79 
d Businesses 31 - - - - 
4 Human Resource Development      
a Number of HRD activities carried out 211 10 12 7 240 
b Beneficiary/participating - total 5034 340 233 334 5941 
5 Improving Living Quality of People      
a Local community projects approved  141 - 28 - 169 
b Total cost of the projects (UAH ‘000)* 16799.9 - 3092.0 - 19891.9 
i)     Community share 2014.2 - 405.5 - 2419.7 
ii)     Municipality's share 8572.5 - 1486.3 - 10058.8 
iii)     UNDP/SDC/CIDA share 5576.9 - 865.2 - 6442.1 
iv)     Share from others 636.3 - 335.0 - 971.3 
c Status of project implementation      
i)     Amount released  12390.3 552.5 456.4 1286.5 14685.7 
ii)     Completed projects 88 3 30 5 126 
d Direct beneficiaries of the projects      
i)      Women 97320 - 5826 - 103146 
ii)      Men 28678 - 4668 - 33346 
iii)      Children 22583 - 5159 - 27742 

6 Resource Mobilisation and Utilisation   Budget 
for 2008 

Utilized 
in Q1st 

Utilized in Q 
2nd 

Utilized in Q
3rd 

Deli- 
very, % 

a Ivano-Frankivsk municipality 255347 69977 171553 245086* 95.0 
b Rivne municipality 52641 0 2434 45181 85.8 
c Hola Prystan municipality 9686 0 0 2257* 10.6 
d Novohrad-Volynskyy municipality 42913 0 1895 41145 87.2 
e Kirovske municipality 28488 0 519 4456** 15.6 
f Mykolayiv municipality 13184 11657 13211 14691 100.2 
g Halych municipality 1084 0 0 0 0.0 
h Kagarlyk municipality 496 0 0 444 89.5 
i Novovolynsk municipality 16467 13150 14188 15802 166.0 
j Voznesensk municipality 52449 0 36692 83060 151.3 
k Mohyliv-Podilskyy municipality 7982 0 8146 8146 102.1 
l Saky municipality 22354 0 0 6322* 28.3 

m UNDP  250001 157874 155155 349164 128.7 
n SDC 55315 0 33038 54776 60.7 
o Norwegian Embassy 4440 1675 2787 4500 100.5 
p CIDA 366709 0 0 52466 14.3 
 Total 1179558 254333 439618 927496 78.6 
1 US Dollar = 4.59 UAH (September 2008)  
* - Payment was fully made from municipality fund; contribution of UNDP/MGSDP will be increased in the 4th Quarter to balance the cost-sharing proportion 
according with the approved project proposal 
** - Payment was made from UNDP Fund and will be recharged to the funds of Norwegian Embassy according to the signed Cost-Sharing Agreement 
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A Glimpse of the Major Achievements of MGSDP  
During the Third Quarter 2008 

 
The main tasks during the quarter included: 

 
• Improving capacity of central government to decentralize fiscal and administrative powers / 

responsibilities in support of local development, in particular through organization of the policy event 
on water quality. 

• Strengthening capacity of local authorities to transparently define and implement local development 
strategies, deliver public services, and foster local economic development. 

• Supporting knowledge transfer for civil servants and officials to improve local public service delivery.   
• Enhancing capacities of communities to realize improvements in local social, economic and 

environmental conditions through supporting the community projects.  
• Focusing on CIDA sub-project in AR Crimea and SDC sub-project in Vinnytsya region and Crimea  

 
The main achievements during the quarter were:   
 

1.  Legal and Policy Reforms:  
- Memorandum of Understanding with the Ministry of Regional Development and Construction of 

Ukraine has been finalized and made ready for signing. 
- UNDP approach of involving local communities into local decision-making in water sector was shared 

with 196 participants of the International Conference “Quality of Drinking Water: New Approaches and 
Solutions” held on September 25, 2008. It was organized jointly with the Ministry of Housing and 
Municipal Economy of Ukraine and the National Academy of Sciences in order to disseminate 
experience and lessons learned within the UNDP-led Local Development Programmes. 

- Analytical study on “MGSDP Existing Experiences on Fostering Self-Sustained Local Development 
and Democratic Local Governance for Improving Local Public Service Delivery in Urban Ukraine” has 
been undertaken under support from SDC. The draft study was prepared by the Consultant based on 
analyzing the Programme’s concept and the cases of Ivano-Frankivsk, Voznesensk (Mykolayiv region) 
and Novograd-Volynskiy (Zhytomyr region). 

- Analytical study has been initiated on “MGSDP Model and Experiences of Community Participation in 
Decision-Making on Local Development, in Particular With Regards to Water Services in Ukrainian 
Cities”. The study is supported by CIDA.  

 
2. Institutional Capacity Building: 

- 24 neighbourhood organizations (NOs) emerged in participation of 1661 women and 1289 men.  
- Quality management system for municipal services established in Voznesensk City Council under 

support from UNDP/MGSDP was certified in accordance with International Standard ISO 9001:2000 
(international audit held, certificate on conformity with ISO obtained from TÜV NORD CERT). 

- The situation analysis was conducted in the partner municipality of Saky using 11 key informants to 
respond on seven development areas, namely strategic management, institutional development, 
gender equality, local partnership, local environment, local society and local economy. 

 
3.  Human Resource Development: 

- 7 HRD activities were held during the quarter, out of which 2 were conducted by the MSUs of partner 
municipalities and 5 were conducted by the PMU/Kyiv.  

- 334 participants built their capacity in these events; 39.5 % of them were men, and 60,5% - women 
- Of 7 events, there were 2 trainings for community activists; 1 training on creation and management of 

ACMBs; 1 International scientific conference; 2 orientation sessions on community participation in 
local decision-making and 1 exposure visit.    

 
4.  Improving Living Quality – Community Infrastructure Projects:  

 - During the quarter, financial grants were made available to 25 community SD projects in the partner 
municipalities of Ivano-Frankivsk, Rivne, Hola Prystan, Novograd-Volynskiy, Kirovske, Kagarlyk, 
Voznesensk and Saky (34 financial transations).  

- The total grant equaled 1,286.5 thousand UAH, including 26.9% from UNDP fund, and 73.1% from the 
partner municipalities.  

- 5 community projects were completed during the quarter; in total, it makes 126 fully completed 
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projects since the Programme inception.  
- 5 NOs/networks practiced the public audits during the quarter in which 705 community members 

participated; the audit showed the full satisfaction of the members with the project activities, 
satisfaction of 98% of members with resource utilization.  

 
5. HIV/AIDS and Gender Mainstreaming: 

- MGSDP participated in the gender focal points meeting gathered under support from the Swiss 
Agency for Development and Cooperation (SDC) aiming at training the gender focal points of all SDC-
supported projects and planning the future activities on gender mainstreaming. 
 

6. Resource Mobilisation and Utilisation  
- By end of the 3rd quarter, resource worth 1179.6 thousand USD was mobilized for the Programme 

activities, including 250.0 USD thousand from UNDP,  55.3 thousand USD from SDC, 4.4 thousand 
from the Royal Norwegian Embassy, 366.7 from CIDA and 503.1 thousand USD as national cost-
sharing. 

- Resource worth 927.4 thousand USD was utilized (including commitments) in the 3rd quarter 2008. In 
total, since the beginning of 2008 it makes 78.6 % of delivery.  

 
7. Communication Results  

- During the quarter, 47 media records about the Programme activities were tracked, out of which 4 
were of national level, and 43 were local. 

- Of 48 media records, 54.2% were in newspapers, 12.5 % in radio programmes, 22.9% in TV news, 
and 10.4% on the official web-sites. In total, it makes 930 media records since 2004 when the 
Programme was initiated. 

 
8. Linkages for Synergy 

- With SDC: for creating synergies in the field of gender mainstreaming and planning the future activities 
on gender mainstreaming in Ukraine. 

- With UNDP project “Community-Based Approach to Local Development”: for transferring knowledge 
on community-based approach gained within MGSDP for its nation-wide dissemination.  

- With the Ministry of Housing and Municipal Economy: for dissemination of knowledge on UNDP 
approach of community participation in local development for solving the water sector problems.  

 
Outlook for the 4th Quarter  

• Improving capacity of central government to decentralize fiscal and administrative powers / 
responsibilities in support of local development, in particular through organization of the policy event on 
sustainable development. 

• Strengthening capacity of local authorities to transparently define and implement local development 
strategies, deliver public services, and foster local economic development. 

• Supporting knowledge transfer for civil servants and officials to improve local public service delivery.   
• Enhancing capacities of communities to realize improvements in local social, economic and 

environmental conditions through supporting the community projects.  
• Focusing on CIDA sub-project in AR Crimea and on SDC sub-project in Vinnytsya region and AR 

Crimea 
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1.1 PROGRAMME GENESIS  
 
Background 
 
Municipal Governance and Sustainable Development Programme (MGSDP) of UNDP/Ukraine 
was initiated in April 2004, as a preparatory phase, to develop a participatory and transparent 
mechanism for localizing the principles of sustainable development. It entered into second phase 
in 2005 to demonstrate the effectiveness of public private partnership for resolving local social, 
economic and environmental problems. The second phase will end by 31 December 2007. The 
Programme is being executed by UNDP. It is registered with the Ministry of Economy of 
Ukraine. The third phase of the Programme “Municipal Governance and Community 
Empowerment” is envisaged for 2008-2010. 
 
MGSDP is a part of Local Development Programme (LDP) of UNDP/Ukraine, along with other 
UNDP projects namely Crimean Integration and Development Programme, Chernobyl Recovery 
and Development Programme, Community-Based Approach to Local Development and Human 
Security for Youth. LDP is envisaged to serve as umbrella programme to promote self-sustained 
local development and democratic local governance in Ukraine by means of a community-based 
sustainable development model.      
 
Major bi-lateral donors which support the project activities of UNDP/MGSDP are the Swiss 
Agency for Development and Cooperation, Canadian International Development Agency and 
Royal Norwegian Embassy to Ukraine.  
 
Goal, Strategy and Implementation Arrangement  
 
The goal of MGSDP is to promote participatory governance so as to improve living quality of 
the people in urban Ukraine. To this end, focus of the Programme in 2008 is placed on following 
outputs:  

 
• Improving capacity of central government to decentralise fiscal and administrative powers / 

responsibilities in support of local development.  
• Improving capacity of local authorities to transparently define and implement local development 

strategies, deliver public services, and foster local economic development.  
• Enhancing capacity of communities to realize improvements in local social, economic and 

environmental conditions.  
 
Strategically, the Programme is implemented under partnership arrangement founded on 
commitment for resource sharing, ownership and sustainability. The Programme activities are 
executed through local and national partners from public and private sectors. Key partners are 
city councils; local communities; Parliamentary Committee on State Construction, Regional 
Policy and Local Self-Government; Ministry of Housing and Municipal Economy of Ukraine; 
Ukrainian Association of Local and Regional Authorities; universities and state bodies like 
oblast state administrations. 
 
Using social mobilisation approach, the Programme promotes appropriate institutions of the local 
communities of citizens, academia, small businesses and civil society organisations in the 
selected municipalities. These institutions are founded on the principles of self-help and good 
governance. Through the Programme intervention, their institutional capacity is built such that 
they are able to plan, mobilise resources and undertake their priorities to solve their social, 
economic and environmental problems in a sustainable way that ultimately lead towards 
accomplishment of Ukrainian Millennium Development Goals. It happens with support from the 
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respective city councils and other national/international development agencies. The city councils 
integrate communities’ plan in their own development agenda and contribute resources to 
implement such plans. The process of local sustainable development is bottom up in true sense. 
It moves from local level all the way up to national level. 
 
 
1.2 PROGRAMME AREA  
 
The Programme is operational in 22 municipalities from 12 regions of Ukraine, namely Ivano-
Frankivsk, Halych, Dolyna (Ivano-Frankivska oblast); Rivne (Rivnenska oblast); Zhytomyr, 
Novograd-Volynski (Zhytomyrska oblast); Mykolaiv, Voznesensk (Mykolayivska oblast); 
Kirovske (Donetska oblast); Hola Prystan’ (Khersonska oblast); Kaharlyk, Ukrayinka (Kyivska 
oblast); Novovolynsk (Volynska oblast); Mohyliv-Podilsky, Tul’chyn, Kalynivka (Vinnytska 
oblast); Lviv (Lvivska oblast), Rubizhne (Luhanska oblast); Saky, Dhzankoy, Shcholkine and 
Bakhchysaray (AR Crimea).  
 
Three municipalities joined the Programme during 2004; 3 joined the Programme in 2005; 8 
established partnerships during 2006; 7 municipalities joined in 2007; and 1 joined in 2008. 
 
Map-1 shows location of the Programme area in Ukraine by year of partnership. 
 

 
 

Map 1: MGSDP Programme Area 
 
    Where:             - Pilot partner municipalities 2004 

- Partner municipalities 2005  
- Partner municipalities 2006 
- Partner municipalities 2007 

                         - Partner municipalities 2008 
0
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                   2.1 DEVELOPMENT RESULTS 
 
In 2008, the UNDP/MGSDP focuses on improving the capacities of central government to 
decentralize fiscal and administrative powers / responsibilities in support of local development; 
strengthening capacities of local authorities to transparently define and implement local 
development strategies, deliver public services and foster local development; and enhancing 
capacities of communities to realize improvements in local social, economic and environmental 
conditions. The progress in these areas is being traced through monitoring the targets identified 
in the work plan (Table - I).  

 
Table – I: Achievement of MGSDP Development Targets in 3rd Quarter 2008 

SN 
Outputs Supporting 

donor Annual Target Achievements 
(July - September ’08) 

1 Improved capacity of central 
government to decentralize fiscal 
and administrative powers / 
responsibilities in support of local 
development 

UNDP, 
SDC 

• Draft law on BSP considered 
by Parliament  

• Draft law on community 
financing of COs prepared 

• 50 central government 
officials trained  

• Curriculum on SD 
disseminated  

• 1 event for advocacy on 
decentralization  reform  held   

• Policy study on  MGSDP 
existing experiences on 
community-based approach 
to urban development  
finalized  

• International Conference 
“Quality of Drinking 
Water: New Approaches 
and Solutions” was held 
gathering 196 participants  

2 Strengthened capacities of local 
authorities to transparently define 
and implement local development 
strategies, deliver public services 
and foster local development 

UNDP, 
SDC, 

Norwegian 
Embassy, 

partner city 
councils 

• 15 regional and municipality 
administrations trained  

• 2 municipalities conducted 
public hearings  

• 1 set of recommendations 
developed to improve public 
service delivery  

• 2 cities targeted by advocacy 
on improved PS 

• 50 local civil servants and 
local officials trained  

• 2 municipalities with feasible 
joint projects identified  

• Study on MGSDP model 
of community 
participation in local   
decision-making for water 
services improvement 
initiated; training course 
to be developed based on 
it 

• 1 set of recommendations 
developed to improve 
public service delivery  

• 65 local civil servants and 
local officials trained  

3 Enhanced capacities of 
communities to realize 
improvements in local social, 
economic and environmental 
conditions 

UNDP, 
SDC 

• 30 NOs/networks created  
• 60 community organisation 

leaders trained  
• 4 MSUs created  
• 2 MSDCs created  
• 20 local SD projects 

supported with seed funding 
and technical support  

• 5 local SD projects 
supported with technical 
support (no seed grant) 

• 10 communities targeted by 
sensitization workshops on 
human development  

• 24 NOs created 
• 58 community activists 

trained  
• 1 MSU created  
• 15 community activists 

trained by MGSDP 
• Financial grants to 25 

community projects 
provided  

 
 

 
Description of the Programme achievements is given in subsequent section. Results achieved in 
the area of legal and policy frameworks for municipal sustainable governance and local public 
service delivery are reflected in the sub-section “Legal and Policy Reforms” (2.1.1); attainments 
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of building the institutional capacity for participatory governance are highlighted in the sub-
section “Institutional Capacity Building” (2.1.2); sub-section “Local Sustainable Development 
Initiatives” (2.1.3) deals with the progress made on living quality enhancement; achievements in 
SDC-supported sub-project, HRD, and HIV/AIDS and gender are described in respective 
sections (2.1.5, 2.1.6 and 2.1.7); activities on advisory support for municipal governance and 
project management are reflected in the section on “Management and Effectiveness”(2.2). 
 

                    
2.1.1 LEGAL AND POLICY REFORMS  

 
Lessons learned at the local level on community-based development in 
Ukraine, especially in the field of decentralization and local self-governance, 
are brought by the Programme for policy dialogue and policy improvement. 
It is done through policy studies, seminars, conferences, roundtables etc. 

 
Building Capacity of Local Government Officials on Decentralized Water Services - the 
International Conference “Quality of Drinking Water: New Approaches and Solutions” 
 
During the quarter, the channels of the central government were used for discussing the topic of 
drinking water supply and sharing best practices among local government decision-makers. The 
problem of strengthening local governance and community-led development for the improved 
public service delivery in water sector is one of the development priorities of Ukraine 
acknowledged by the Millennium Declaration. See some background information on it in the Box - I. 
 

Box - I: Ensuring Access to Clean Drinking Water as Crucial Factor for Overall Human 
Development in Ukraine 

 
Under the highly centralized Soviet system of governance, local authorities had limited mandate and 
authority to address local development priorities or to improve the efficiency and effectiveness of public 
service delivery, and local public service delivery infrastructure was financed and maintained by the 
central government. In addition, local communities were viewed as recipients of public services, not as 
vital participants in local development. Moreover, large portion of the population still bear this passive 
mentality, and expect services to be delivered to them by government with no or minimum participation 
from them in decision-making process.  
 
Strategic Work Plan of the Ministry of Housing and Municipal Economy of Ukraine elaborated in 2008 
says that 66% of the enterprises of the centralized water supply system provide population with the 
drinking water not matching the requirements of existing state standards, while about 20% of the water 
supply enterprises work based on the temporary allowances. The average level of water losses in the 
networks is 39%, and the equipment of the enterprises of centralized water supply and sewerage systems 
are worn-out by 62%. There are 1200 settlements with more than 800 thousand population, where it is 
prohibited to drink local water through ecological or production-induced reasons or due to absence of 
local water sources. Many settlements in rural areas, especially in AR Crimea, do not have access to 
centralized water supply at all.  
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Photo – 1: Oleksiy Kucherenko, Minister of 
Housing and Municipal Economy of Ukraine,  
Borys Paton,  President of National Academy 
of Sciences of Ukraine, Iryna Zapatrina, 
Deputy Minister, Sergiy Zimin, Deputy 
Minister and other representatives of the 
Board of the conference 
 

UNDP/MGSDP supported the International Scientific 
and Practical Conference “Quality of Drinking Water: 
New Approaches and Solutions” organized jointly by 
the Ministry of Housing and Municipal Economy of 
Ukraine and the National Academy of Sciences in order 
to disseminate experience and lessons learned within the 
UNDP-led Local Development Programmes. 
Specifically, it related with the achievements in 
increasing people's access to clean drinking water 
through community involvement in local decision-
making. Building capacity of local officials on these 
issues is in line with the Grant Agreement between 
UNDP and the Canadian International Development 
Agency signed in March 2008. 
 

The Conference was held on September 25, 2008 gathering 196 heads of the regional and district 
councils, city mayors, and other representatives of the local self-government bodies together with 
the national Government officials and scientists to discuss conceptual principles of providing 
Ukraine’s population with quality drinking water and the roles of central and regional authorities 
in this process (see list of participants in the Annex - II).  
 
According to Oleksiy Kucherenko, Minister of Housing and Municipal Economy, in Ukraine up to 
300-350 liters of water per capita are produced, while 1 person needs only 3 liters per day for 
drinking purposes. Use of low-quality drinking water affects to some extent Ukraine being behind 
developed countries on average life expectancy and high mortality rate.  

“Providing clean drinking water to the population by treating the whole volume of water being supplied 
through the centralized water supply system is impossible from the technical point of view and is very 
difficult from the economic point of view. Ukraine lacks financial resources to ensure the treatment of the 
whole volume of water to be used in households up to the level of quality standards of drinking water. We 
need to transfer to the model which will help us provide the high quality drinking water required for the 
physiological needs of people with introduction of its additional treatment in places of its actual 
consumption”, Oleksiy Kucherenko to the participants of the Conference.  

  
Photo – 2: Oksana Remiga, UNDP Senior 
Programme Manager is delivering a speech 
at the conference 

Oksana Remiga, UNDP Senior Programme Manager, 
said that while centralized water supply services are 
available in virtually all Ukrainian cities and about 88% 
of Ukraine’s towns, only 20% of rural settlements have 
access to water supply services in Ukraine. Furthermore, 
sewerage services are available to residents in 94% of 
cities, 50% of towns, and only about 3% of residents in 
rural settlements. Oksana Remiga said that Ukraine’s 
water supply systems are excessively depreciated with 
10% of the sewage pipes reaching the highest level of 
depreciation. She also referred to the UN-backed report 
which says that Ukraine suffers big deal from impure 
canalization waters contamination.  
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“Drinking water remains a huge problem for Ukraine. World leaders signed the Millennium Declaration 
back in 2000 admitting that access to safe water has been one of the key elements to achieve the 
Millennium Development Goals worldwide. Ukraine is am among those countries that have scarce water 
resources, thus, many in Ukraine share the urgent concerns, which the Declaration proclaimed. As a result, 
Economy Ministry came up with a task by 2015 to reach a 12%-increase in the residents who enjoy an 
access to clean drinking water both in rural and urban areas. It is known that every cent spent on providing 
safe water, yields 8 times the benefit in increased productivity and reduced health costs”, said Oksana 
Remiga.  
 
The sections of the conference were devoted to conceptual basics of quality water supply in 
Ukraine, water resources of Ukraine as source of drinking water and ways and innovative 
technologies for quality water provision. During panel discussions, the participants assessed the 
status of water resources in the country and the prospects for ensuring people’s access to water as 
a critical factor in advancing overall human development.  

In addition, the speakers focused on the conceptual approaches to centralized and decentralized 
water supply and exchanged their experiences in ensuring people’s access to clean drinking 
water. While discussing the roles the central and local government bodies play in providing their 
citizens with quality water, UNDP-led Local Development Programmes shared their experiences 
with the audience.  

In particular, Enver Saliev, First Deputy Minister of Housing 
and Municipal Economy of AR Crimea, made a presentation 
on “Decentralisation of Managing Water Supply System and 
Improving Quality of Drinking Water in Crimea’s Rural 
Areas” – where he detailed the experiences gained within the 
Crimea Integration and Development Programme. At the 
same time, Yuriy Gerzhov, Voznesensk City Mayor and a 
Chairperson of the National Forum of Partner 
Municipalities, presented a concept entitled “Providing 
Quality Drinking Water in a Contemporary City” which 
included overall municipal strategy for water supply and 
sewerage, as well as focused on actual achievements in 
addressing priority problems of communities gained within 
the MGSDP.  

Photo – 3: Yuriy Gerzhov, 
Voznesensk City Mayor and 
Chairperson of National Forum of 
Partner Municipalities, is making  
presentation of Voznesensk experience  

 
“In Voznesensk municipality we applied the approach of citizens’ involvement to solving various 
development problems, and in many cases the communities identified problems related with water supply 
and sewerage as their top priority. This decentralized approach to local management and further 
implementation of water projects helped us deal with real problems our local communities faced. These 
included provision of quality drinking water to children at the local schools and establishment of proper 
sewerage systems on the streets in our city. Additionally, we composed a comprehensive local policy in this 
sector,” said Yuriy Gerzhov. 
 
The results and findings voiced and recorded during the panel discussions will be used for 
developing the Ministry’s wide-ranging recommendations to improve water supply system in 
Ukraine. The article about this event is available at UNDP web-site: 
http://undp.org.ua/?page=news&news=507  
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Establishing Partnership with the Ministry of Regional Development and Construction of 
Ukraine  
 
During the quarter, the Draft of the Memorandum of Understanding between UNDP and the 
Ministry of Regional Development and Construction of Ukraine has been finalized and made 
ready for signing. This cooperation became possible due to preliminary dialogue held between 
high level representatives of the Ministry of Regional Development and Construction of Ukraine 
and UNDP in Ukraine over 2007 and 2008, where the parties recognized having the common 
basis for mutual cooperation in the area of democratic governance with wide community 
involvement. 
 
The Ministry of Regional Development and Construction of Ukraine is one of the focal 
Ministries of MGSDP, and cooperation in creating favourable environment for local self-
government reform and strengthening of regional development process has always been fruitful.  
At the meeting during the quarter, Vyacheslav Negoda, Deputy Minister of Regional 
Development and Construction in Ukraine, referred  to previous achievements (joint elaboration 
of the Draft Law “On Introducing Changes and Amendments to the Law of Ukraine “On Bodies 
of Self-Organization of the Population”) and outlined possible directions of cooperation with 
MGSDP including systematization of the lessons learned, wide dissemination campaign of the 
findings of the Programme, capacity building activities for public servants at the local level and 
exchange of focal persons among the Programme and the Ministry to promote decentralization 
principles and strengthening of local self-government. 
 

 
Photo – 4:  In progress of the meeting with 
Vyacheslav Negoda, Deputy Minister of 
Regional Development and Construction of 
Ukraine  

“It is very important to systematize the experience and 
disseminate it among the bodies of local self-government. 
Our shared task is to prevent loosing this experience and 
allow municipalities all around Ukraine to apply these 
developed approaches and techniques”, said Vyacheslav 
Negoda. According with the Deputy Minister, the work 
UNDP does in Ukraine by widely involving the local 
communities into decision-making process for solving 
their priority problems in local infrastructure, education, 
health protection, sanitation and other development 
spheres, is in line with the Ministry’s policy of forming 
the regional policy of Ukraine.  

In particular, the experience could be applied to support implementation of the Ministry`s task in 
engaging community to elaboration and discussion of legal acts, drafting the proposals on 
decentralization etc. 
 
According to the Draft Memorandum, the purpose of this MoU is to promote sustainable 
development of the regions of Ukraine, organizational, methodological and scientific support for 
strengthening decentralized development mechanism through local and regional self-governance, 
improvement of administrative-territorial situation of Ukraine and improvement of quality of 
public services which are delivered to residents. Major areas of cooperation within the 
Memorandum are reflected in the Box -II below.  
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Box - II: Major Areas of Cooperation  
between UNDP and the Ministry of Regional Development and Construction of Ukraine 

 
According to the Memorandum, UNDP and the Ministry will cooperate in the following spheres: 
 

- Building local and regional capacity for decentralized development and elaboration and dissemination 
of the best practices in the area of sustainable regional development (e.g. improving 
policies/legislation, joint scientific research and communication activities, exchange experiences etc). 

- Promoting decentralization, administrative and territorial reform (e.g. expert assistance, scientific 
research, building capacity of local and regional authorities to provide quality service delivery etc.) 

- Raising public awareness and involvement in the field of local self-governance, regional 
development, decentralization and administrative-territorial reform 

- Building capacity of local and regional authorities to provide quality service delivery 
- Collecting best practices and experiences in the field of local self-governance and regional 

development and providing policy recommendations based on first hand experience to bodies of local 
and regional self-governments and local communities  
 

 

 
Policy Studies to Support Community-Based Development Approach  
 
On Nation-Wide Dissemination of the MGSDP Experiences  
 
During the quarter, UNDP/MGSDP has undertaken the analytical study on “MGSDP Existing 
Experiences on Fostering Self-Sustained Local Development and Democratic Local Governance 
for Improving Local Public Service Delivery in Urban Ukraine”. The purpose of the study is to 
develop a set of recommendations for nation-wide dissemination of the community-based 
development approach. It was performed by Oleksandr Orlenko, Independent Consultant, with 
wide prior experience in coordination and implementation of joint projects of local-self-
government bodies and the communities. The draft study was prepared by the Consultant based 
on analyzing the Programme’s concept and the cases of Ivano-Frankivsk, Voznesensk 
(Mykolayiv region) and Novograd-Volynskiy (Zhytomyr region). Within UNDP/MGSDP, his 
research is supported by the Swiss Agency on Development and Cooperation (SDC).  
 
Some of the conclusions of this study are reflected in the Box below.  
 

Box - III: Conclusions of the Study on MGSDP Existing Experiences on Fostering Self-Sustained 
Local Development and Democratic Local Governance for Improving Local Public Service Delivery 

in Urban Ukraine 
 
“As our research showed, significant work has been done in framework of MGSDP for mobilizing 
communities and building institutional capacity in partner cities, enhancing professionalism of municipal 
officials, implementing the local initiatives and local development planning based on bottom-up approach 
to strengthen democratic municipal governance and improve living conditions of the citizens. As a result, 
it led to generation of serious positive experience in the partner-municipalities which is unique because it 
provides practical evidence that decentralization is effective at the local level and can help establish local 
sustainable development. 
 
First and foremost, the generated experience should be disseminated among the municipalities across 
Ukraine, which are interested in introduction of the principles of democratic governance, improving 
competitiveness and developing their communities. It should start with spreading this knowledge in the 
partner cities as they have a solid base, which allows promoting sustainable development without extra 
efforts. Ultimately, this approach should be Promoted at the national level. 
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As the Municipal Support Units are the main agencies 
responsible for fostering the community-based local 
development, their capacity should be further strengthened. 
They should also be used as Centers for sharing experience and 
information as well as for elaboration of draft legislation and 
proposals for policy improvement at national level. It is 
worthwhile to create Centers for knowledge transfer based on 
partner municipalities of the Programme which have achieved 
remarkable results in enhancing institutional capacity and 
knowledge for sustaining local governance with community 
engagement. The Center for regional centers should be 
established in Ivano-Frankivsk, for small and medium cities – 
in Novograd-Volynskyi and Voznesensk.  
 

Photo – 5:  Oleksandr Orlenko, 
MGSDP consultant, is studying the 
experience of Voznesensk municipality 
to produce the report 

Oleksandr Orlenko, Director of Ukrainian Institute of Entrepreneurship, UNDP Consultant 
 
This study will be followed by the feasibility study on “Exploring Opportunities of Inter-
Municipal Cooperation for Improved Service Delivery through Joint Ventures”.  
 
On MGSDP Model of Community Participation in Decision-Making on Improvement of Water 
Services in Ukrainian Cities 
 
According with the terms and conditions of the Grant Agreement between UNDP/MGSDP and 
CIDA, the Programme aims to strengthen capacity of the local officials and civil servants at the 
municipal level and community-based service providers to establish public private partnerships 
to deliver community-based services in urban areas, in particular in relation with urban water 
supply sector.  
 
In this context, it is planned to involve services of the independent consultant to conduct 
analytical study on “MGSDP Model and Experiences of Community Participation in Decision-
Making on Local Development, in Particular With Regards to Water Services in Ukrainian 
Cities”. The expert will analyse the lessons learned by municipalities partnering with 
UNDP/MGSDP, provide success stories of communities in selected cities with distinguished 
results of cooperation with the local authorities related with institutional development and 
implementation of community development projects, in particular in water sector. Also, the 
expert will elaborate recommendations for the citizens willing to improve water supply and 
sewerage services in cities by themselves on mechanism of planning and implementation of the 
development initiatives in partnership with the local government, and for the local authorities 
willing to internalise the community-based approach on required local policies and acts. This 
study will become a basis of a training course for the local officials and civil servants, as well as 
for the community leaders; respective manual will also be produced.  
 
 
 
 
 
 

2.1.2 Institutional Capacity Building  
 
UNDP/MGSDP assists partner municipalities in mobilizing local 
communities of citizens to create Neighbourhood Organisations (housing/ 
street committees, associations of co-owners of multi-apartment buildings 
and their federations etc). It also assists academic institutions, NGOs and 
small/ medium businesses to create their respective networks. These self-
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governing institutions are founded on the principles of good governance. They join with city 
council, regional/ rayon bodies in making joint vision about sustainable development of their 
cities. Followings are the major activities carried out during the quarter in this respect:  
 
A) Institutional Development at the Local Level 
 

Photo – 6: Meeting with the community of 
citizens in Saky in progress  

The process followed for institutional development 
consists of holding dialogues with the stakeholders, 
forming the citizen-based organizations, building their 
capacity on participatory governance, 
institutionalisation of their structures, and supervising 
their development by MGSDP/MSU teams. These steps 
are essential for laying foundation of good governance; 
building capacity of local community to forge 
partnership with local government and other 
development agencies and to pool local / external 
resources for realization of sustainable development 
initiatives. 
 

The achievements in the area of the institutional development in the partner municipalities 
gained during the third quarter of 2008 are given below:  
 
• 24 additional neighbourhood organizations (NOs) emerged in participation of 120 buildings 

(including 23 multi-apartment buildings), 1661women and 1289 men; 
 

Relevant data on institutional development is given in Table – II. The Table reflects data for 8 
partner municipalities which achieved some institutional growth during the quarter.  
 

Table – II: Institutional Development in the Partner Municipalities in the Q 3rd 2008 
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1 Total until 3rd  Q 2008 5 309 33990 19601 14389 994 20781 9 211 6 79 
2 Progress in 3rd Q 2008 by Municipality 
2.1 Iv-Frankivsk - 1 56 36 20 1 80 - - - - 
2.2 Rivne - 2 567 345 222 2 288 - - - - 
2.3 Mykolayiv - 1 10 6 4 1 4 - - - - 
2.4 Kaharlyk - 4 62 32 30 4/ 

10prv
22/ 
10prv 

- - - - 

2.5 Ukrayinka - 2 1258 645 613 4 608 - - - - 
2.6 Dolyna - 7 140 57 83 7 212 - - - - 
2.7 Scholkino - 1 75 37 38 4 56 - - - - 
2.8 Dzhankoi - 6 782 503 279 87prv - - - - - 
3 Total 3rd Q 2008  - 24 2950 1661 1289 120 1280 - - - - 
4 Total by end of 3rd Q 5 333 36940 21262 15678 1114 22061 9 211 6 79 

 

Major agency responsible for fostering the institutional development at the local level is the 
Municipal Support Unit (MSU) created by the partner municipality after signing the Partnership 
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Agreement. Due to the efforts of MSU, local citizens form their community organization and 
register it in an appropriate legal form.  
 
It is envisaged by MGSDP process that with time MSUs at local level should become a trans-
sectoral Resource Centre for supporting community initiatives on sustainable development. 
There are successful examples of such institution in different municipalities with varying 
institutional arrangements – either as an independent NGO, or as an internal department of the 
municipality. The latter case is described in the Box - IV.  
 

Box  - IV : Department of Local Initiatives of Saky Municipality –  
For Supporting City Development  

 
Saky municipality signed Partnership Agreement between UNDP and Saky municipality on October 23, 
2007, and since then it became active partner of the Programme.  

 

 

The MSU in Saky was created in two steps, and though it 
has an unusual structure, it performs quite successfully. 
First, the Forum of Supporting UNDP/MGSDP was 
created (decision №762 of Saky City Council dated 
October 30th 2007). The Forum aimed at engaging 
communities to local decision-making process, 
coordinating the joint activities of the city council, 
deputies, public organizations and implementation of 
social projects in the city. Later, the Municipal Support 
Team (MST) was formed comprising of the members of 
the executive committee of Saky City Council (decision 
№854 of Saky City Council dated November 22th 2007). 
 

Photo – 7: Igor Kulikov, local 
councilor, member of the Municipal 
Support Team in the MSU office  

As it is recommended by the Programme, the structure of the City Council envisaged the direct 
subordination of this department to the City Mayor. The members of the MST include: Municipal 
Director of the Project – Oleg Kluy, Saky City Mayor; Municipal Coordinator of the Project – Valeriy 
Kuzin, Secretary of the City Council, and members of the Team – Igor Kulikov, Zera Emirsalieva, local 
councilors. MST members received all required process manuals and guidelines of the Programme, went 
through specialised training provided by the Programme Implementation Unit and started mobilizing local 
communities for public initiatives. Each member of the Municipal Support Team is responsible for 
coordinating some particular direction of work – communities and projects in the housing sector; 
education sector; training and awareness campaigns; reporting and information; etc. Such division of 
responsibilities lets the local authorities be sure in sustainability of the efforts – in future, these people 
who capacity will be built in certain areas will continue involving more and more donors and brining in 
interesting initiatives to their city on their own.  
 

     

Photo – 8: Manuals and guidelines 
are available in the MSU office for 
the citizens of Saky  

Since then, the following achievements have been made by the 
department:  
1. Support for institutional development provided: such community-

based organizations were created as ACMB №8 by Ivanovoy 
Street, ACMB №18-B by Kuznetsova Street and NGO “Saksky 
Svitliachok” of Kindergarten №13, and implementation of their 
community SD projects started. 

2. Sociological survey on assessment of level of local development 
conducted with participation of local decision-makers. 

3. Selection of project proposals for participation in UNDP/MGSDP 
completed, training to the community leaders provided. 

4. Two further project proposals prepared for the priority projects 
realisation (repair of water sanitation systems in schools №1, 2). 
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 “We are grateful to MGSDP for supporting us with information, trainings, and contributing financial 
resources for local community projects. Municipal Support Team members put ambitions goals for 
scaling up the activities for social mobilization in the city, participation in other domestic and 
international activities and contests for improving governance at the local level” 

Igor  Kulikov, Saky Local Councilor, member of the Municipal Support Team 
 

MST in Saky City Council in its activities goes far beyond supporting the activities of UNDP-led project 
in the city. The scope of work covers many areas of city development where the department is able to 
contribute by involving the local citizens and supporting their initiatives. In overall perspective, it makes 
the communities of Saky municipality more cohesive and responsible for the development of their own 
city.  

Valeriy Kuzin, Municipal Project Coordinator in Saky
 
In case, the MSU is established properly, its staff get relevant training and starts working for 
mobilization of the local communities, the institutional growth in the cities moves fast and 
successfully. Example of one institution created with support from Saky MSU is given below.  
 

Box -V : Dwellers of the House on 8 Ivanovoy Street Created ACMB for Improving Living 
Conditions  

 
A single-storey multi-apartment building by Ivanovoyi Street, 8 in Saky municipality (AR Crimea) was 
constructed 70 years ago.  Until 2007, the building was maintained by a local ZHEK, which did not make 
any capital repair of the building during the past 30 years. In 2007, dwellers of the building decided to no 
longer have a deal with the ZHEK and refused to pay for its low quality services. They formed a 
community, registered their community-based organization as association of co-owners of multi-
apartment building and started to manage and maintain their building by themselves. 

 

 

The most significant problem in the building was its dual slope 
roof, which was in very poor technical condition. Roofing 
material is old and damaged. The roof leaked in many places. 
Rainwater and melted snow water penetrated through the 
defects and damages in the roofing material into apartments 
and entrances. It caused destruction of the building’s elements, 
plaster inside the premises and apartments, rusting of the 
construction metal elements, development of mould and 
appearance of excessive humidity, which negatively 
influenced the habitants’ health, damages the building’s 
electric wiring system and technical equipment. Photo – 9: In progress of roof repairing  

 

Photo – 10: Lyudmyla Rodina Head of 
ACMB at on 8 Ivanovoy Street 

All these created significant problems for the dwellers of 
the building, and especially for the aged people and 
children. Repair of the roof would prevent further 
destruction of the building elements and, as a result, would 
reduce the building maintenance cost. 
 
All decisions regarding ACMB were made in democratic 
way at  the meetings with participation of  all 50 dwellers 
(16 men, 16 woman and 19 children), who actively debated 
the text of Statute of ACMB, which had been revised five 
times before final approval in order to satisfy all interests 
and reflect common vision of the members. 
 

“We have selected the form of ACMB for our organization because it provides us mechanisms for 
accountability to our members and protection the rights of the community. For example, ACMB legal 
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form allowed us to privatize the land adjacent to the house. Nine-storey multi- apartment building will be 
built closely to our house soon and it was particularly important for the dwellers to save some area for 
children ground, linen drier and flowerbeds”, said Lyudmyla Rodina, Head of OCMB at 8 Ivanovoy 
Street. 
 
The new roof is almost ready and the dwellers anticipate that esthetical view of the house and quality of 
life will improve. The people are ready to service the maintenance of the new roof and have created the 
fund of capital repair by collecting monthly membership fee of UAH 20. 

Successful implementation of the project by that community-based organization (ACMB) will 
demonstrate to dwellers of other multi-apartment buildings located in that micro rayon of Saky that 
collective efforts of community members and proper use of available resources can significantly improve 
living conditions. Today the community members of this ACMB provide consultations to all other 
citizens in Saky willing to create an ACMB. This community became a site for knowledge transfer on 
benefits from independent management of the community property which is one of the first steps of 
forming the effective housing policy in the city. 
 

A success story about applying the community-based approach to local development by Saky 
municipality is reflected in the video film created by the City Council; this video may be seen in 
Internet at: http://www.youtube.com/watch?v=IY9UfQsuazA 
 
B) Envisioning for Sustainable Development 
 
UNDP/MGSDP envisages the necessity of sharpening the vision of the municipalities on the 
local development situation in light of the vision on sustainable development. Strategic planning, 
quality management system of municipal services and participatory assessment of the 
community organizations are some tools that are applied for this purpose.  
 
1. Local Situation Assessment in Saky   
 
During the 3rd quarter, the situation analysis was conducted in the partner municipality of Saky 
using 11 key informants to respond on seven development areas, namely strategic management, 
institutional development, gender equality, local partnership, local environment, local society 
and local economy. The respondents include city mayor, three heads of sections and a head of 
Department of the Executive Committee of Saky City Council, six chief specialists of the 
sections, public servants. 
 
As it is shown in the Diagram, the 
municipality has achieved relatively good 
indicators in terms of local society (71 points 
out of 80), partnership (31 out of 35),  
institutional development (48 out of 60) and 
gender equality (9 out of 10 points). It is 
mostly related with the active work of the 
city council on strengthening the civil society 
organisations at local level, and its active 
policy on creation of condominiums in 
housing sector which is planned to be shared 
with other local self-government bodies later. Diagram - I: Results of the Local Situation Assessment in 

Saky municipality 
The assessment also indicated the need for community initiatives concentrated on improving the 
local environment which scored 49 points out of 75. This situation is quite typical for Ukrainian 
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cities where most of the development problems at local level are related with the worn-out 
municipal infrastructures resulting in negative impacts on environmental conditions. 
 
Based on the results of the local situation assessment, the municipality will deeply analyse the 
most important local needs of the city, the scope of works to be implemented, and will get 
information for identification and selection of the priority projects among those initiated by the 
community-based organizations.  
 

“We have seen the remarkable results of the project implementation in Saky. The communities have 
invested significant amount of labour and efforts. The Municipal Support Unit and City Mayor support 
and facilitate activities of MGSDP in the city and we hope that our cooperation will be long and fruitful”

Valeriy Kuzin, Municipal Coordinator in Saky Municipality
 
2. Municipal Services’ Quality Management System in Voznesensk  
 
In order to enhance the institutional capacities for participatory governance and sustainable 
development, UNDP/MGSDP supports its partner municipalities for improving governance, 
service delivery and living quality of the citizens. Municipal Services’ Quality Management 
System in compliance with the ISO 9000:2001 is one type of support in this area piloted by the 
Programme in 2007 in Voznesensk. After thorough preparations, the external certification audit 
has been conducted on June 17, 2008 and the certificate was issued on set up of quality 
management for municipal services in accordance with ISO 9001:2000 dated from July 24, 2008. 
More information can be found in Box  below.  
 
 
 

Box – VI: Quality Management System of Municipal Services Provided by Voznesensk City 
Council are Certified in Accordance With International Standard ISO 9001:2000 

 
The process of setting up the system of municipal services in accordance with the international standards 
was initiated by the Decision of the City Mayor №188 dated December 11th, 2006 under support from 
UNDP/MGSDP. In this process, municipal staff went through specialised trainings, elaborated a number 
of process documents to improve the efficiency of the city council and its executive committee, and 
strengthened significantly its orientation on the regular citizens as the consumers of municipal services.  
 

 

On July 24, 2008 the certificate on set up of quality 
management for municipal services in accordance with ISO 
9001:2000 was issued by TÜV NORD CERT, one of 
Germany's largest technical service providers represented in 
70 countries of the world, a leading company in area of 
certification and conformity assessment.  
 
The report of the audit appreciated innovations aimed at 
increasing effectiveness of executive committee, to include: 
 
• Introduction, certification and further development of 

quality management system of the Executive Committee 
of the City Council; 

• Improvements in local government, including creation of 
comittees of micro-rayons of the city, ACMBs, centers 
for public intyiatuives, Center for Municipal Services 
and “one-stop-shop”, authorised representatives of the 
city mayor in all micro-rayons of the city; Photo - 11:  Certificate on set up of quality 

management for municipal services in 
accordance with ISO 9001:2000 

• Approval of strategic development plan for period till 2015; 
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• Cooperation with the international donor agencies, including UNDP/MGSDP; 
• Permanent trainings and seminars for the staff of the City Council; 
• Optimization of the organisational structure of the City Coucil; 

 
In course of project implementation, the working group from the City Council has developed more then 
70 information maps with detailed description of the process of delivery of concrete municipal services. 
These maps aim to simplify the procedures for the population in communication with local authorities and 
receiving administrative services. Also, the Ethics Code and instructions for processes of administrative 
decision-making were elaborated, and terms of reference for the staff were revised. The Information 
Center was set up for the citizens with visual materials, information manuals and tool-kits made available 
for the citizens to enable their closer cooperation with local authorities. 
 
In general, the process of establishment of the quality management system of municipal services provides 
assurance to stakeholders at central and local level, ie. local community, business, government, investors 
and society as a whole, by showing that the Municipality is committed to quality service delivery and 
international benchmarks. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2.1.3 Local Sustainable Development Initiatives 
 
UNDP/MGSDP aims to improve the living quality of citizens. For 
this purpose, implementation of local priority projects of the 
communities is supported through small grants based on equity, 
productivity and sustainability criteria. These projects are designed to 
make direct improvement in the living environment. 

 
A) Support to Local SD Projects Disbursed During the Quarter  
 
34 actual transactions were made during the quarter for local community SD projects in the 
partner cities of Ivano-Frankivsk, Hola Prystan, Novograd-Volynskyi, Kirovske, Saky, Rivne 
Voznesensk and Kagarlyk. See details in the Table below.  
 

Table – III: Financial Status of Local SD Initiatives Undertaken by Local Partners, UAH 
Total amount disbursed by 

end Q3 2008 by cost-
sharing of 

Total amount due for future 
payment by cost-sharing of 

N 

NO/ 
Network 

from 
Municipality  N

um
be

r 
of

 
tr

an
sa

ct
io

n
s 

UNDP 
 Fund 

 
CIDA 

Munici-
pality 

UNDP Fund  
CIDA 

Munici- 
pality 

Status of 
project 
comple-
tion (%) 

1.  Iv.-Frankivsk  7 55876 - 325525* 9630 - 31081 92.5 
2.  Hola Prystan 2 101476  10361* 27629 - 31083 15.0 

3.  Novograd-Vol. 5 101476  163107 10678 - 17422 93.3 

4.  Kirovske  6 12047** - 18071 76685 - 93990 15.0 
5.  Saky 3 -  29019* - 96730 67711 15.0 

6.  Rivne  5 68571 - 196209 6942 - 20827 93.3 
7.  Voznesensk 5 105446 - 195828 5173 - 9607 93.3 
8.  Kagarlyk 1 2931 - 2037 - - - 100.0 

 TOTAL: 34 346347 - 940157 141003 96730 279642 71.0 
* - Payment was fully made from municipality fund; contribution of UNDP/MGSDP will be increased in the 4th Quarter to 
balance the cost-sharing proportion according with the approved project proposal 
** - Payment was made from UNDP Fund and will be recharged to the funds of Norwegian Embassy according to the signed 
Cost-Sharing Agreement 
 

In total, the disbursed amount equalled 1286.5 thousand UAH, including 27.9% from UNDP 
fund and 72.1% from the partner city councils. After these transactions, 5 projects were fully 
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completed. Full list of the transaction amounts by community projects and amounts due for 
future payments is given in the Annex – I.  
 

Box - VII: New Roof for the Organized Citizens of Rivne – Case of ACMB “Schuhevycha-2”  
In 2003, a community of 1713 dwellers in the building consisting of 502 apartments by Shukhevicha 
Street, 2 in Rivne created and registered the association of co-owners of multiapartment building 
“Shukhevycha-2”.  Those days, the building’s flat roof was in the worst condition. The roof consisted of 
fourteen sections, seven of which required immediate capital repair. Roofing material, covering those 
seven sections, was old and had not been repaired since the time of the building’s construction. The roof 
leaked in many places. Rain and melted snow water penetrated through the defects and damaged the 
roofing material into apartments of upper floors, premises of entrances and elevators. 

 
It caused destruction of the building’s elements, plaster inside the premises and apartments, rusting of the 
construction metal elements, development of mould and appearance of excessive humidity, which 
negatively influenced the habitants’ health, damaged the building’s electric wiring system and technical 
equipment of the elevators. Beside that, penetration of water caused frequent interruptions in functioning 
of the elevators. All these created significant problems for the habitants of the building, and especially for 
the aged people and children. Community members realized that repair of the roof would prevent further 
destruction of the building’s elements and, as a result, reduce the building maintenance cost. 
 
 

 
Photo – 12:  In process of reconstruction 
of flat roof at Shukhevycha Street, 2 

It would considerably improve environmental, hygiene and 
sanitary conditions inside the building and reduce the risk of 
respiratory infection and pulmonary diseases caused by the 
excessive humidity and development of mould. Though the 
building had many problems, the members of the ACMB 
selected the repair of the roof as top priority.  
 
“General meeting of all members of ACMB took a decision 
to repair the most damaged part of the roof and decided to 
participate in MGSDP as we have already heard about 
positive experience of cooperation of MGSDP with other 
organizations in the city”. 

Oleksiy Hodyna, Head of ACMB “Shuhevycha-2” 
 

“At present the repair works are completed. In process of project implementation, 2223 square meters of 
the roof have been repaired. The result of the project is visible, and all citizens of dwellers of our house 
can feel the benefit. It is also proven by the results of the public audit which we organized to learn the 
community opinion on their satisfaction with the project results”.  

Andriy Semenov, Member of the functional group of the ACMB 
 
The project has improved life conditions of 1713 dwellers (487 men, 655 woman and 571 children). The 
total cost of the project was UAH 148500, out of which UAH 89100 came from municipality fund, and 
UAH 54900 came from UNDP, local contribution of the community is UAH 21500. 
 

 “The implementation of the project has united the dwellers of the house, enhanced consciousness and 
responsibility for common property. The dwellers of the upper stores have already completed the repair 
of their individual apartments. Now they are can be sure that this repair will not be wasted by the 
leakages in the roof, as it used to happen before”.  

Lubov Gandzuk, dweller of the apartment № 141
 

ACMB “Schuhevycha-2” in Rivne became a basis organization for creation of the Association of 
Condominiums “Perspektyva” which united 33 ACMBs. The aim of the Association is to protect and 
lobby for the interests of ACMB with local government bodies, influencing public opinion about creation 
and operation of ACMBs in the city. Its activities now are mainly related with counselling newly created 
ACMВ. The movement of creating an effective owner of the residential property is further growing.  
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Box - VIII: Association of Co-Owners of Multiapartment Building “Zhytlovyk – 2” in Rivne and Its 
Success in Improvement of the Living Conditions for Its Members  

 
Nine-storey building on 22 Kinovaltsa Street was constructed in 1997. Even though the building is 
relatively new, but there were many deficiencies in the construction, which created problems in the living 
conditions of its dwellers. The building has two entrances technical condition of which was very poor 
because of low quality of construction materials applied during the construction. Floor coat of the stair 
platforms in both entrances were worn out and were producing clouds of cement dust when dwellers 
walked up or down through the entrances. The cement dust contaminated environment in the entrances, 
penetrated into apartments and covered entrance walls, windows, handrails and in cabins of elevators. All 
these negatively influenced health of the dwellers which suffered from many diseases, including the 
respiratory infection and pulmonary diseases.  During the general meeting, community members thought 
that repair of the entrances and putting floor tiles would eliminate the described problem. It would also 
prevent further destruction of the construction elements in the entrances and, as a result, reduce the 
building maintenance cost, and help to improve the health of the dwellers.  
 
This community did already have a prior successful experience of cooperation with the Rivne 
municipality and UNDP/MGSDP.  

 

“This is our second successful project with MGSDP. In 2004, 
we found out about implementation of the UNDP/MGSDP in 
our city. We have learned the terms of cooperation and 
decided to hold general meeting with participation of the 
representatives of Municipal Support Unit. The dwellers have 
decided to participate in the Programme at that meeting and 
implement a project of installation of heating meters to raise 
the efficiency of our building’s heating system. Implementation 
of the first project allowed us to reduce expenditure of the 
ACMB members on heating, save heat and money for 
communal tariffs”. 

Rostyslav Vasylyshyn, Head of ACMB “Zhytlovyk-22”

Photo – 13: Repaired entrance halls have 
improved sanitary conditions and made 
life more cheerful for 290 dwellers of the 
house  

 
“Implementation of the second project has changed the condition of the entrance halls and façade of the 
house, significantly improved ecologic and sanitary condition inside the house and provided proper 
energy saving, which made positive impact on health of 290 dwellers, including 85 children. We are glad 
that we decided to continue our cooperation, even though the conditions for community members’ 
participation in MGSDP-supported initiative for the second time are much more demanding – we had to 
collect at least 20% of the total project cost and ensure significant in-kind contribution as well”. 

Tamara Pastelzhuk, member of the functional group
 

 

The total cost of the project was UAH 79800 out of which 
UAH 36480 came from the municipality fund, UAH 24320 
came from UNDP, while local community’s contribution made 
19000 UAH. 
 
“Most importantly, we have united our efforts for common 
goal and solving our shared problems. We became more 
active, learned to take decisions collectively and take 
responsibility for our common property. Cooperation with 
MGSDP made us understand that we are the masters of our 
house and we can solve our problems ourselves”. 

Tetiana Melnychuk, dweller of the apartment № 83
Photo – 14: Repaired entrance halls in the   
house on 22 Konovaltsa Street 
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Status of project completion for the period of Programme implementation is given in Table -IV: 
` 

Table – IV: Status of Projects’ Completion (by end of Q 3rd) 
Financial Status of Completion 

SN Year 

No of 
projects 

approved 

No of 
projects 
initiated 

Fully 
completed 75-90% 

Less 
than 
50% 

Average Status of 
Completion, % 

1 2004 11 11 11 0 0 100.0 
2 2005 12 12 12 0 0 100.0 
3 2006 39 39 39 0 0 100.0 
4 
 

2007 79 77 59 18 0 76.62 

5 2008 28 25 5 9 11 59.0 
 Total 169 164 126 27 11 87.0 

 
During the quarter, 5 projects were fully completed. Therefore, out of 164 initiated projects 126 
are now fully completed, 27 are at the level of 75-90%, and 11 projects are at the level of 15%.  
 
The completed projects yielded expected benefits thereby improving living quality of the 
beneficiary men, women, youth and children. Learning environment in schools improved 
significantly. In the process, these projects also contributed to improvement in governance at the 
local level. Box – IX reflects the success stories of the local community in Mohyliv-Podilskyi 
municipality. 
 

Box – IX: NGO “Angel Nadiyi” Helps in Solving the Problems of Disabled Children in Mohyliv-
Podilskyi (Vinnytsya region) 
SDC-Supported Sub-Project  

 
One of the indicators of proper human development at local level is the extent to which the most 
vulnerable groups of the local society are protected. As a rule, people with functional disabilities, or 
people with special needs, are the most unprotected, and might be left alone with their problems without 
proper support. There are 300 disabled in Mohyliv-Podilskyi municipality, 120 of them are children. 
   

 

NGO “Angel Nadiyi” is a public organization, which was 
created in Mohyliv-Podilsky in May 2006 with a mission to 
protect and help such people. The organization started its 
activities for legal, social and medical protection of the 
disabled aiming at ensuring their social integration into the 
local society. Members of this community-based organization 
decided to create the Rehabilitation Centre for the disabled 
children, which would provide the complex services required 
by them in order to minimize the results of mental and 
movement disorders, maximize social adaptation through 
communication and interaction with others, increase motility 
of children through specialized trainings in craft works, 
games, physical exercises.  

Photo - 15:  The repaired premises in the 
Rehabilitation Center for the disabled kids 

 
The organisation managed to mobilize local community and local entrepreneurs, public servants and 
mass media to contribute to achievement of these objectives. In course of action “Lets Help Together” 
which was held in the municipality, the start capital had been collected. The local government bodies 
supported these efforts of the NGO, and provided the premises with 200 square meters for the future 
Centre. The City Council also allocated 75 000 UAH from local budget to financially support the 
project. But this fund was not enough. Then, the public organization applied to MGSDP and received the 
financial grant for reconstruction of the Center. Together with the contribution from the City Council, it 
equalled 182323UAH. The members of the organization actively participated in the process of repair, 
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provided human resources to make this project happen and collected their share of the project cost – 
29623 UAH. 
On October 14, 2007 the Rehabilitation Center named “Angel Nadiyi” was opened and became available 
for daily attendance by kids. Opening of the Center became a breakthrough for the city, which gave hope 
for improvement of the local social standards. At present, the children from 1.5 years old to grown-ups 
(18 years old) attend the Center. Each of them is treated individually, and gets social rehabilitation 
services of a proper quality. The children learn to deal with physical limitations and receive skills of 
self-service. Most importantly, they have enriched their life environment as they received the 
opportunities for communication, physical and psychological rehabilitation. 
 

Photo - 16: The new swimming pool in the 
rehabilitation Center for the disabled kids 

Owing to such projects, the City Council becomes more 
experienced and learns to hear the voice of the community, 
appreciate and support community initiatives.  
 

UNDP/MGSDP is an important partner for many public 
organizations of Mohyliv-Podilskyi municipality which helps 
to solve vital social problems of the city, like improving 
technical and material base of the kindergartens, interest clubs 
for youth, introduction of modern energy saving technologies. 
We in the City Council are now confident that the community-
based development approach is a precondition for strong local 
government, democratization and further development of 
Ukraine. 

Volodymyr Polyak,  Municipal Project Coordinator in Mohyliv-Podilskyi municipality 
   
B) Public Auditing  

 
Upon completion of the project, the community members have the legitimate right to: 1) obtain 
information about results of the project implementation; 2) inspect all related financial and 
technical documents; 3) express any concerns about quality of the accomplished works; 4) make 
recommendations on how to improve future performance of the community. The public audit 
procedure promoted by the Programme allows the community members to realize this right.  
 
During the quarter, 5 community-based organizations practiced public auditing upon completion 
of their respective development initiatives. For this purpose, general meetings were organized in 
participation of various stakeholders and conclusions were made about the inhabitants’ 
satisfaction with the works and services provided for project’s implementation. In total, 705 out 
of 730 general community members participated in the public audits (96.6% of the total number 
of registered members). See the summary of the results in Table – V.  

 
Table – V: Results of the Public Audits of NOs/Networks in Municipalities (July-September 2008) 
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1 Ivano-Frankivsk  1 143 0 0 143 0 0 143 143 
2 Kagarlyk 1 20 0 0 6 10 3 20 20 
3 Novorgad-Volynskyi  1 49 0 0 49 0 0 50 49 
4 Rivne  1 381 0 0 381 0 0 405 381 
5 Voznesensk  1 111 1 0 110 2 0 112 112 
 TOTAL: 5 704 1 0 689 12 3 730 705 
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2.1.4 Human Resource Development  

 
Human resource development activities are organised by the 
Programme to build the capacity of national and local stakeholders 
for strengthening participatory governance for sustainable 
development. In total, 7 HRD activities were held during the quarter, 
out of which 2 were conducted by the MSUs of partner municipalities 

and 5 were conducted by the PMU/Kyiv. They covered 337 participants, in particular 63.5% of 
men, and 36.5% of women (see Table – VI).  
 

Table – VI: HRD Activities (July – September  2008)* 
Number of Events 

conducted by  
Number of 

Participants  SN HRD Activity 
MGSDP MSUs male female total 

1 Training       
a Creation and management of ACMBs 1  3 12 15 
b Training for community activists**  2 22 36 58 
2 Conferences / Workshops / Roundtables       
a International scientific conference 1  157 39 196 
3 Exposure visits / study tours /Orientations      
a For the Mayors and decision-makers  1  14 13 27 
b Orientation session on community participation in 

local decision-making 2  18 20 38 
  Total 5 2 214 120 334 

* No. of participants indicate persons without repetition. 
** The trainings were financed by municipalities 
 
Trainings were conducted with the following purposes:  
  

• Providing exposure to the community leaders and municipal officials to the project sites of the 
communities with practical experience of applying the community-based approach 

• Orientation sessions on opportunities for improvement of water supply and water sanitation 
systems under support from Canadian International Development Agency 

• Introduction to ACMBs. Managing ACMB. Writing grant proposal 
 
During the quarter, numerous stakeholders and experts pointed out that the approach of 
community involvement into the local decision-making applied and promoted by MGSDP is 
quite unique, viable and should be widely disseminated among Ukrainian cities. The initiative of 
the partner municipality of Novovolynsk shows that there is strong demand for sharing 
knowledge and experience generated in cooperation with MGSDP, which goes far beyond the 
Programme area. 
 

Box – X: Novovolynsk Municipality Shares Experience of Reform in Housing and Municipal 
Economy With Municipalities of Kremenchug and Lviv 

 
In November 2007, under UNDP/MGSDP support, the Department of Economic Policy and Investments 
of Novovolynsk municipality conducted the survey on the experience of community involvement in local 
decision-making gained within the framework of Programme activities at local level. The respondents 
included the representatives of 14 communities (4 bodies of self-organisation of population, 4 school and 
one kindergarten civil society organizations, and six associations of co-owners of multi-apartment 
buildings), which provided feedback on their activities and participation in MGSDP. In addition, 27 
condominiums were surveyed on their development needs and specificities of functioning.          
  
After deep analysis and systematization of the lessons learned, a brochure “ACMB: Synergy Effect. 
Experience of Novovolynsk Municipality” has been published with support of UNDP/MGSDP and 
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widely disseminated among Ukrainian cities – in general, to over 85 cities of Ukraine. Many of them 
showed interest and sent back their responses, including municipalities of Chervonograd, Kremenchug, 
Berdychiv, Artemivsk, Zaporizhya, Ternopil, Krasnoarmiysk. Representatives of these cities were 
interested in experience generated in Novovolynsk and were ready to share their findings in creating 
ACMBs and reforming communal and housing economy. On 24-25th of September 2008, the meeting 
was organized for sharing experience with participation of the representatives of municipality of 
Kremenchug and heads of ACMBs of Lviv which visited Novovolynsk municipality to learn its 
experience in this sphere – in total, 5 persons.  
 

 

The visitors have attended the Department of Economic 
Policy and Investments and met with Borys Karpus, its 
Head, and other team members. Borys Karpus briefed the 
guests on implementation of the project on attracting local 
sources of sustainable financing for reconstruction of 
housing resources by organizing contest of projects of local 
ACMBs. Borys Karpus also dwelt upon positive and 
negative experience of creation and operation of ACMBs 
and cooperation with MGSDP. The participants were 
interested in the experience and mechanisms of operation of 
the Department as an agency responsible for support of local 
development process and expressed wish to create similar 
agencies in their local government bodies. 
 

Photo – 17: Representatives of ACMBs of 
Lviv at the press-conference at Novovolynsk  
City  Council  

 
Photo – 18: Representatives of 
Kremenchug in press-conference at 
Novovolynsk  City Council 

Later the press-conference was held in the premises of the City 
Council, Yuriy Yeleva, First Deputy Mayor confirmed the 
importance of knowledge sharing in area of housing and 
municipal economy and briefed the guests on latest achievements 
in this area. Representatives of Lviv and Kremenchug appreciated 
the process of ACMBs creation in the city and shared their own 
experiences on establishment of managing companies responsible 
for delivering communal services to both ACMBs and houses in 
communal property of the municipality. They also discussed the 
strengths and weaknesses of such arrangement, and learned from 
the experience of Kremenchug in organizing a contest for 
selection of the managing company for ACMBs. 
 

As part of the exposure, the visitors met with the members of the Federation of ACMBs “Mistechko” 
functioning in the city, as well as visited the project sites of the ACMBs “Klavdiya”, “Vira” and “Nadiya 
2007” which devoted much effort for improving their welfare under MGSDP support. They have 
completely replaced old roofing slate, renovated the water supply systems for cold and hot water, repaired 
electricity system, renovated the façades of the houses, arranged the surrounding territories, planted the 
trees and flowerbeds near their houses.  
 
Based on the experience generated in the city, the participants have decided that further actions for 
supporting creation of ACMBs should be taken. As one of the steps, all participants have agreed that 
Novovolynsk municipality should approve and implement the “Programme for Support of Creation and 
Operation of the ACMBs in Novovolynsk Municipality and Settlement Zhovtneve” to further scale up 
the activities of reforming the housing sector in the city.  

Liydmyla Kharevych, Community Mobiliser from Novovolynsk Municipal Support Unit 
 

For information: Since May 2007, when the Programme activities were initiated in Novovolynsk municipality, 9 
community projects were implemented by the community-based organizations of the city worth  504 thousand 
UAH. The projects directly benefited 784 local citizens, including 171 children, and were co-financed by the 
stakeholders in the following proportion: 19.84% from UNDP TRAC, 59.70% from Municipality and 20.45% 
financed by local community. 
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Trainings on institutional and technical capacities of the NOs/networks  
 
On 12-13th September, Olena Ursu, UNDP/MGSDP Officer-in-charge, and Leonid Tulovsky, 
Quality Management Officer, visited the municipality of Dzhankoy (Crimea) and provided a 
capacity building training for the communities’ management/activists/members from five 
communities (two kindergartens, two service cooperatives and one ACMB). In total, 15 
representatives of the local communities participated in training, representing the service 
cooperatives, public organizations of schools and kindergartens, associations of co-owners of 
multi-apartment buildings, and other stakeholders.  
 

Agenda of the training included the following:  
 

• UNDP/MGSDP Activities in Ukraine.  
• Legal forms of community organizations and specificities of their activities.  
• Preparation of the quality project proposals and cost estimates.  
• Selection of the contractors. Conducting public audits of the implemented projects.  
• Operation and maintenance of the common community property.  
• Ensuring project visibility. Dissemination of the lessons learned.  
 

As the result of training, citizens received comprehensive knowledge on the legislative 
framework for creation of the associations of co-owners of multi-apartment buildings, service 
cooperatives and other legal forms of community-based organizations and specificities of its 
activities, as well as on the process of local communities’ participation in UNDP/MGSDP 
through initiation and implementation of the sustainable development projects and initiatives.  
 
“The training was particularly useful for the participants, because Leonid Tulovsky provided practical 
experience of solving real problems that communities face. The trainer has explained peculiarities of 
legal and financial issues related to creation and operation of ACMBs.  The participants were interested 
in experience of other municipalities in process of registering and operation of community organizations, 
like providing non-profit status with State Tax Administration and persuading all members to pay ACMBs 
membership fees. Providing successful experience of other municipalities inspires activists for setting 
higher goals and engaging more communities for changing their life conditions”. 

 
Oleksandr Kutishchev, Municipal Project Coordinator in Dzhankoy municipality  

 
List of participants of this training is given in the Annex - IV.  

 
Exposure visit for the Mayors and local decision-makers to Ivano-Frankivsk and Dolyna 
municipalities  

  
Photo - 19: In progress is the training for 
citizens in Dzhankoy, September 2008 

Photo - 20: In progress is the training for 
citizens in Dzhankoy, September 2008 
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Since one of the objectives of UNDP/MGSDP is to build the capacity of civil servants and 
officials at regional and municipal level to improve local public service delivery, in 2008 the 
Swiss Agency on Development and Cooperation supported the Programme in strengthening the 
inter-municipal cooperation in Ukraine and promotinge the participatory governance and 
development in cities. Following the practice of 2006, it was organized in a form of East-West 
exchange visits for the local decision-makers. During the 3rd quarter, this kind of activities was 
organized under SDC support as East-West exposure visit for the local decision-makers to 
municipalities of Ivano-Frankivsk and Dolyna. 
 

Box - XI: Dolyna and Ivano-Frankivsk Host the Exposure Visit from East and South of Ukraine  
 
On July 24-25th, the exposure visit was organized under SDC support to Ivano-Frankivsk and Dolyna 
(Ivano-Frankivsk region) where Mayors and local decision-makers shared the developed models and 
mechanisms of fostering human development, experiences on wide involvement of the communities into 
the local decision-making. Visitors represented Eastern/Southern cities of Ukraine and neighboring 
regions, including Donetsk, Kirovske (Donetsk region), Vyshneve, Ukrayinka, Kagarlyk, Rzhyshchiv 
(Kyiv region), Tul’chyn, Kalynivka, Bershad’ (Vinnytsya region), Sumy, Poltava, Mykolayiv, Chernihiv, 
Luhansk, Kherson, Novograd-Volynskiy (Zhytomyr region), Rivne, Demydivka (Rivne region), Brody 
(Lviv region), and of the Ukrainian Institute of Entrepreneurship (in total, 24 participants). 
       
The meeting in Ivano-Frankivsk was hosted by Viktor Anushkevychus, Ivano-Frankivsk Mayor, and 
Bogdan Bilyk, Municipal Project Coordinator in Ivano-Frankivsk. Ivano-Frankivsk (with population 
about 238,000 citizens) became a partner of the Programme and established the Municipal Support Unit 
for realizing Programme activities at local level in May 2004. Having expanded the Programme activities 
throughout the city, the Unit has grown into the Resource Center on Sustainable Development in June 
2004, which is nowadays successful in supporting the local community initiatives for sustainable 
developmentAt a city level, 106 community self-organization bodies (CSOBs), their Association and 
School Network were created; they implemented 86 projects worth 11.8 million UAH. 
 

During the meeting, Viktor Anushkevychus presented the mechanism how the municipality widely uses 
the private-public partnership tools for solving various local development problems. Viktor 
Anushkevychus stressed on the importance of the Strategic Plan of Development of the City and 
Neighboring Villages for successful policy development and implementation at the local level, and dwelt 
upon the reform of communal and housing sector pointing two main cornerstones for successful reform. 
 

 

Later, the participants of the exposure visit moved to Dolyna 
municipality (with population about 20,000 citizens) which has 
created an effective model of NGO Center for Support and 
Development of the Reforms, developed and implemented the 
concept for creation and functioning of associations of co-owners of 
multi-apartment buildings which resulted in creation of 14 
condominiums and continuous support to their activities.  
 

Volodymyr Garazd, Dolyna Mayor, and Oleksandr Kizyma, Head of 
the NGO Center for Support and Development of the Reforms, hosted 
the meeting in Dolyna. The Mayor has shared the experience of 
creation of Fund of Social and Economic Development based on 
contributions of the investors building or manufacturing in Dolyna.  
 

Photo - 21: Volodymyr Garazd, 
Dolyna Mayor, presents the 
experience of municipality in 
improving public service delivery 

He also informed the participants about the process and current status of elaboration of an energy 
management strategy in Dolyna. 
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“Awakening the interest of the population is important for 
any direction of local development – reform of housing and 
communal sector, tourism development etc. We can not 
realize our good projects without people. Therefore, it is 
important to establish continuous communication at the 
level of municipal units of supporting community initiatives 
functioning in different municipalities for experience 
sharing and joint elaboration of efficient strategies of local 
public service delivery”. 

Valeriy Vesnyanyy, Tul’chyn City Mayor 
 Photo - 22: Participants of exposure visit 

 

“The cities of Ukraine can utilize the experiences of Ivano-
Frankivsk and Dolyna in many directions of municipal 
governance. Regardless the size and status of the city, the 
Strategic Plan of Sustainable City Development has to be 
elaborated – Mayors of both cities we visited stressed upon 
the importance of this work. Together with elaboration of 
the General Construction Plan of the City and 
identification of the city boundaries, it makes a good basis 
for future city development. Also, it is important to 
strengthen the activities of the local population. 
Development and implementation of the UNDP/MGSDP 
and the approach it offers is important for engaging the  

Photo - 23: The roundtable on public 
service delivery in progress 

community and the third sector into solving their own development problems”. 
Oleksandr Orlenko, Director of Ukrainian Institute of Entrepreneurship 

 
Full list of participants and the agenda of this event are given in the Annex – III. 
 

 
Orientation Sessions for Local Stakeholders in Saky and Dzhankoy Municipalities 
 
On September 19, 2008 the orientation session was organized in Saky municipality in 
participation of Iryna Skaliy, MGSDP Project Manager, Olena Ursu, MGSDP Officer-in-Charge 
and Juerg Christen, SDC expert and UNDP consultant. The topic of the session was 
“Implementation of MGSDP in Saky municipality and its results. Opportunities for improvement 
of water supply and water sanitation systems with participation of Canadian International 
Development Agency”. 
 
During the orientation session, representatives of the local communities learned about the 
MGSDP model of community participation in local decision-making process, in particular with 
regards to water services improvement. They received information about MGSDP process of 
community project elaboration and implementation, as well as about the opportunities to apply 
this model in future for solving the problems of water sector at local level.   
  
These opportunities became available due to the signed Grant Agreement between the 
Government of Canada and the UNDP/MGSDP for the following: 
 

• Assistance in developing training courses and manuals for over 200 officials at the regional, district and 
municipal levels  and for 150 community-based water service providers on how to develop business plans 
and operate and maintain the water supply infrastructure 

• Development of recommendations on creation of a policy and regulatory framework that allows and 
encourages funding of rural water delivery systems from private sources (e.g. commercial banks)  
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• Supporting joint ventures for inter-municipal and inter-district cooperation to improve service delivery (i.e. 
water supply and solid waste management) through partnerships among two or more local authorities and 
seed funding will be provided to local authorities to carry out joint ventures on a pilot basis. 

• Technical and financial support through a competitive grant award mechanism in support of community-
based delivery of public services, namely in water supply and waste management (over 100 initiatives) 
which will be administered by MSDC by project end. 

 
In total, 33 people participated in the orientation session in Saky. Similar orientation session was 
held in Dzhankoy on September 12-13, 2008 with 20 local activists and community 
representatives.  
 
 
 
 
 

2.1.5 Public Awareness on Gender  
 
During the 3rd quarter, MGSDP participated in knowledge transfer on 
Gender Mainstreaming organized by Swiss Agency for Development and 
Cooperation (SDC). 
 

Participating in Knowledge Transfer on Gender Mainstreaming  
 
UNDP/MGSDP participated in the gender focal points meeting gathered under support from the 
Swiss Agency for Development and Cooperation aiming at training the gender focal points of all 
SDC-supported projects and planning the future activities on gender mainstreaming, represented 
by Galyna Gulenko, Monitoring and Communication Officer. Learning from the gender-related 
experience of the SDC-supported FORZA project was part of this training. The meeting was held 
on 4-5 September in Uzhgorod and village Nyzhniy Bystryi (Transcarpathian region). 
  

 
Photo - 24: Meeting in Nyzhniy Bystryi 
with representatives of the village 
council of Nyzhniy Bystryi, experts of 
FORZA project and gender focal points 

The meeting of the gender focal points has been organized 
by Gender Coordination Council created by SDC in 2007. 
The participants of the meeting included the gender focal 
points, SDC gender experts, representatives of the village 
council of Nyzhniy Bystryi, experts of FORZA project – 
Swiss-Ukrainian project for forest sector development in 
Trascarpathia – and experts of Oblast Forest 
Administration of Transcarpathia. The participants listened 
to the presentations on impact assessment matrix in gender 
mainstreaming, visual strategies in gender mainstreaming 
with application of gender caricatures, data collection on 
distribution of labor among men and woman, and other 
issues related to gender mainstreaming.  
 

As these guidelines and tools on gender mainstreaming shared in course of this meeting are 
important for further strengthening democracy and promoting gender equality at local level, 
MGSDP partner municipalities are requested to learn from this experience and benefit from the 
available knowledge (training materials are available in the project office). The Programme 
encourages the partner cities to solicit ideas on further gender mainstreaming of its activities.  
 
This meeting became a follow up activity to Gender Focal Point meeting held in April 2008 in 
Novograd-Volynskiy, UNDP/MGSDP partner municipality, where the Programme received the 
Certificate on matching SDC basic requirements of gender mainstreaming. The article about this 
event is available at UNDP web-site: http://msdp.undp.org.ua/index.php?news_id=97&language=eng 
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2.2 MANAGEMENT AND EFFECTIVENESS 
 
 

2.2.1 Partnerships / Linkages  
 
Efforts were put during the quarter to build linkage of the Programme with 
other agencies of similar nature so as to create synergy. Followings are 
some activities in this context: 
                                                                                                           

With the Swiss Agency on Development and Cooperation  
 

• On September 18th, Iryna Skaliy, UNDP/MGSDP Project Manager and Olena Ursu, Officer-in-
Charge participated in the Seminar on SWOT Analysis organized by Swiss-Ukrainian 
Decentralization Support Project in Ukraine and Swiss Resource Centre and Consultancies for 
development. The Seminar was organized in context of research on Assessment of Decentralization 
and Provision of Water Supply Services in Selected regions of Ukraine.  

 
With other UNDP projects and UN agencies   

 

• Support was provided to CBA project of UNDP through participation of Olena Ursu, 
UNDP/MGSDP Officer-in-charge, as a resource person during the training for the newly recruited 
staff of the project on July 29th in Zhytomyr and organizing exposure visit of the participants to 
Novohrad-Volynskiy municipality, partner city of MGSDP, on July 30th, to share the knowledge 
and lessons learned from community-led activities on solving the priority local development 
problems  

• On August 23rd, UNDP delegation attended the opening 
ceremony of the International Festival of Literature and Arts 
“Lesyni Dzherela” in Novograd-Volynskyi with participation 
of Joanna Kazana-Wisniowiecka - UNDP Deputy Resident 
Representative, Sergiy Grytsenko - Communications Officer, 
Jaysingh Sah - International Project Manager of 
“Community-Based Approach to Local Development” 
project, and Olena Ursu - MGSDP Officer-in-charge. 

• Support was provided to CBA Project for development of a 
proposal on study visit of Ukrainian local development actors 
to Czech Republic which was submitted and later approved 
by Czech Trust Fund of UNDP/Bratislava Regional Centre. 
The topic of the visit is “Knowledge transfer on good 
governance, local energy resources energy efficiency from 
Czech Republic to Ukraine”. 

Photo - 25: Joanna Kazana-
Wisniowiecka, Deputy Resident 
Representative in Ukraine, Jaysingh Sah, 
International Project Manager of 
“Community-Based Approach to Local 
Development” project, Olena Ursu, 
MGSDP Officer-in-charge, at official 
meeting  

The main objective of the proposed study tour is to strengthen capacity of the Ukrainian 
authorities to undertake pro-active role in promoting participatory governance, sustainable energy 
production and utilisation and emergency preparedness. The group will consist of representatives 
from the central bodies (focal ministries, agency on local self government), local/regional 
councils, district/regional state administrations, UNDP/Ukraine, national and local stakeholders of 
CRDP, MGSDP and CBA Projects. 

 
With other donor agencies 

• On 8th July, the meeting for experience sharing was organized with the representatives of the GTZ 
project “Energy Efficiency in Buildings” – Dr. Bärbel Schwaiger, Project Manager, and Andriy 
Mitzei, Project Coordinator, to discuss opportunities of donor coordination and synergy creation 
between the two projects. As the result of this knowledge sharing, two of the UNDP/MGSDP 
partner municipalities – Ivano-Frankivsk and Novograd-Volynskiy (Zhytomyr region) – succeeded 
to be selected for further partnership with this project” 
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2.2.2 Communication Results  
 

Communication about the Programme took place in various forms and at 
various levels during the quarter. This section compiles them in form of 
inventory of communications, publications, interviews etc. 
  

A) Media and Information 
 
During the quarter, the MGSDP/MSU communication teams were able to collect information 
about 48 media records about the Programme activities, out of which 4 were of national level, 
and 43 were local. Newspapers remain the most popular information channels for highlighting 
the Programme activities (54.2%), mentioning on TV brought 22.9.6%, and the rest of 
information appears on official web-sites of the involved agencies. In total, it makes 930 media 
records since 2004 when the Programme was initiated.  

 

Table – VII: Number of Media Records (2008) 
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2004 

1 Newspaper 4 1 2 5 1 2   6  4 1 26 308 
2 Radio   6          6 188 
3      TV  1 5 1   1 1 1 1   11 211 
4 Web  1 3 1         5 223 
 Total 4 3 16 7 1 2 1 1 7 1 4 1 48 930 

 
Mostly, the local media highlighted information about the Programme activities at local level and 
propagated the community-based local development approach, e.g. creation and functioning of 
the associations of co-owners of multi-apartment buildings, joint activities of the local 
governments and the communities, trainings and exposure visits organized for the Programme’s 
stakeholders etc.  Excerpts from of the articles are given in the Box-XII. 
 

Box - XII: People are ready to make advances to local authorities if they make advances to people 
 
In context of cooperation with UNDP/MGSDP, 9 community projects have been implemented worth 470 
thousand UAH. Implementation of the community projects had significant social impact as the citizens 
have realized that they have to maintain their houses and streets and make financial contributions for this 
process. 

Photo - 26 : Meeting of MGSDP Quality 
Management Officer, Leonid Tulovskyi with 
members of  SC “Svitanok” 

Owing to this, many communities enhanced their institutional 
capacity and elaborated plans of strategic development of their 
organizations and are planning to improve living conditions on 
their own cost. 45 ACMBs were created in Novovolynsk 
owing to cooperation with MGSDP and we are looking ahead 
to face new challenges. We are planning to create an agency 
that would provide support to ACMBs and adopt the 
Programme for supporting activities of ACMBs in 
Novovolynsk municipality for 2009-2010. 

Borys Karpus, Head of Department of Economic Policy and Investment of  Novovolynsk City Council , excerpt 
from the article published in Magazine “Zhytlovo-Komunalne Gospodarstvo Ukrayiny”
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B) Studies and Publications  
 
The following studies and publications were published during the quarter: 

(1)  Second Quarterly Report  - 2008 (30 copies) with the detailed information about the 
Programme achievements during the second quarter was prepared and disseminated 
among the international, national, and local stakeholders (electronic and hard versions, 
English and Ukrainian versions). 

 
 
 

2.2.3 Resource Mobilisation and Utilisation 
 
This section focuses on resources mobilised from various sources for 
implementation of the Programme and utilization of such resources from various 
perspectives. 
 

A) Resource Mobilisation and Utilisation by Donor  
 

In total, the amount of 1179.6 thousand USD was mobilised by end of 3rd quarter for the 
Programme activities, including 250.0 thousand USD from UNDP, 4.44 thousand USD from 
Norwegian Embassy (carried over from 2007), 55.3 thousand USD from SDC, 366.7 thousand 
USD from CIDA and 503.1 thousand USD as national cost-sharing.  
 

Table - VIII: Resource Mobilisation and Utilisation in Q 3rd 2008 by Donor, USD* 
Utilized in Q3rd 2008, USD* SN Donor Budget for 

2008 

Utilized 
 in Q1st  

Utilized 
 in Q2nd 

Disbursed Committed 
TOTAL % 

1 Iv.-Frankivsk municipality 255347 69977 101576 70921 2612 245086 96.0 
2 Rivne municipality 52641 0 2434 42747 0 45181 85.8 
3 Hola Prystan municipality 9686 0 0 2257 0 2257 23.3 
4 Novograd-Vol.municipality 42913 0 1895 35535 3715 41145 95.9 
5 Kirovske municipality 28488 0 519 3937 0 4456 15.6 
6 Mykolayiv municipality   13184** 13211 0 0 1480 14691 111.4 
7 Halych municipality   1084** 0 0 0 0 0 0.0 
8 Kagarlyk municipality   496** 0 0 444 0 444 89.5 
9 Novovolynsk municipality  16467** 13150 1038 0 1614 15802 96.0 

10 Voznesensk municipality 52449** 0 36692 42664 3704 83060 158.4 
11 Mohyliv-Pod. municipality 7982 0 8146 0 0 8146 102.1 
12 Saky municipality 22354 0 0 6322 0 6322 28.3 
13 UNDP  250001 88005 155155 101656 4348 349164 139.7 
14 SDC 55315 0 33038 17238 4500 54776 99.0 
15 Norwegian Embassy    4440 1675 2787 38 0 4500 101.4 
16 CIDA 366709 0 0 35083 17383 52466 14.3 
  Total 1179558 186018 343280 358842 39356 927496  78.5 
  * with GMS             

 ** carried over from 2007.        
 
By end of the 3rd quarter, 927.5 thousand USD (78.5% of the mobilized resources) were utilized.  
 
 
 
 

` 
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B) Resource Utilisation by Development Outputs  
 
In 2008, resources of UNDP/MGSDP were allocated according with the purposes of the Local 
Development Programme, in particular four projects were envisaged. Resource utilization by 
development outputs within these projects is given in the Table – IX.  
 

Table - IX: Resource Utilisation in Q 3rd 2008 by Development Outputs, USD 

Expenditures in 2008 
Development Outputs Donor 

Total 
Budget 

for 
2008 Q1st   Q2nd  Q3rd  

Total Delivery, 
% 

Central Government 
Capacity Improvement UNDP 118700 31909 44873 25571 102353 86.2 
Local Bodies Improved 
Capacity UNDP 25200 22501 3487 1254 27242 108.1 
Communities' Enhanced 
Capacity UNDP 106100 33595 51828 81806 167229 157.6 

Norwegian 
Embassy 4440 1675 2787 38 4500 101.4 
Iv.-Frankivsk 255347 69977 171553 4456 245986 96.3 
Rivne  52641 0 2434 42747 45181 85.8 
Hola Prystan 9686 0 0 2257 2257 23.3 
Novograd-Vol. 42913 0 1895 35535 37430 87.2 
Kirovske 28488 0 519 3937 4456 15.6 
Mykolayiv 13184 13211 13211 0 26422 200.4 
Halych 1084 0 0 0 0 0.0 
Kagarlyk 496 0 0 444 444 89.5 
Novovolynsk 16467 13150 14188 0 27338 166.0 
Voznesensk 52449 0 36692 42664 79356 151.3 
Mohyliv-Pod. 7982 0 8146 0 8146 102.1 

Strengthened capacities 
and capabilities of 
municipalities and CSOs 
(cost-sharing for 
community SD projects) 

Saky 22354 0 0 6322 6322 28.3 
TOTAL  * 757532 186018 351613 247032 784663 78.5 

 
C) New Prospects of Funding – Cooperation with the Government of Canada  
 
On March 31st the Grant Agreement was signed between UNDP and the Government of Canada 
represented by the Minister for International Cooperation acting through the Canadian 
International Development Agency (CIDA). Within the grant, CIDA will provide a grant to 
UNDP to support the Crimea Integration and Development Project (CIDP) and the Municipal 
Governance and Sustainable Development Programme (MGSDP) for 2008-2010.  
 
Within this support, MGSDP receives 1’000’000 CAD for the following activities:  
 

1. Improving capacities of municipal-level authorities to deliver high-quality public services, mainly 
in relation to urban water supply; 

2. Strengthening capacity of community organizations to prioritize their social and economic needs, 
jointly develop strategies with municipal authorities to address these needs, and mobilize 
resources to fund them in targeted municipalities of Crimea.  

3. Increasing capacity of communities and municipal government institutions to design and 
implement gender-responsive policies, programs and projects that reflect the priorities and 
interests of both Crimean women and men.  

 
Operational utilization of this fund will start in the 3rd quarter 2008 in accordance with the 
approved work plan of the Programme.  
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2.2.4 Programme Reviews  
 

The management and operation aspects of the Programme were reviewed and 
assessed during the quarter by UNDP management and donor community. 
These assessments were useful for enhancing the efficiency of the 
Programme. Following sub-sections detail this subject:  
 

During 15-24th of September, 2008 Juerg Christen, SDC expert and UNDP consultant, was 
providing independent  backstopping and support to UNDP led Municipal Governance and 
Sustainable Development Programme (MGSDP) aimed at improving the efficiency of 
Programme activities on promoting the participatory governance for sustainable development of 
the municipalities in Ukraine. This Mission was organized in context of the subproject 
“Promoting Conditions of Participatory Governance and Development in Urban Areas” and 
under the support from the Swiss Agency on Development and Cooperation (SDC). 
 
The scope of the Mission included assessing process of 
project implementation and its guidelines, mechanism of 
cooperation with local communities and local government, 
cooperation with focal ministries of the Programme, in 
particular the Ministry of Housing and Municipal Economy 
and the Ministry of Regional Development and Construction 
and the capacity of the Municipal Support Units for 
supporting community initiatives on sustainable 
development. Juerg Christen aimed to provide suggestions on 
the process of dissemination of project findings, lessons 
learned and experience at the nation-wide level. 

Photo – 27: During the meeting at 
the Ministry of Housing and Municipal 
Economy of Ukraine with  Deputy 
Minister  Iryna Zapatrina 

 

The Mission included the following activities: 
 

1. Briefing with MGSDP staff about the current Programme activities and its achievements 
supplemented by the vision of the management of the major Programme donors –Manuel Etter, 
SDC Country Director and Oksana Remiga Senior Programme Manager of UNDP in Ukraine. 

2. Meeting at the Ministry of Housing and Municipal Economy of Ukraine with Deputy 
Minister Iryna Zapatrina where the scope of cooperation between MGSDP and the Ministry has 
been outlined. 

3. Meeting with Vyacheslav Negoda, Deputy Minister of Regional Development and Construction in 
Ukraine, where the participants have outlined possible directions of cooperation with MGSDP 
including systematization of the lessons learned, wide dissemination campaign of the findings of 
the Programme, capacity building activities for public servants at the local level. 

4. Meeting with Mykola Borovets, the City Mayor of Novograd-Volynskyi and discussion on 
experience of Novograd-Volynskyi municipality in cooperation with MGSDP. 

5. Visits to municipalities of Saky (AR Crimea) and Tulchyn (Vinnytsa Region) with meetings with 
municipal authorities, MSU staff and local partners (NOs/Networks) and reviewing project sites. 

6. Debriefing meeting with Joanna Kazana-Wisniowiecka, UNDP Deputy Resident Representative. 
7. Meeting with Valentyna Sereda, professor of the Academy of Municipal Management. 
8. Meeting with Oleksandr Orlenko, UNDP Consultant on Inter-Municipal Cooperation  

 

Major recommendations made by the Mission included the following:  
1. MSUs should operate transsectorally in collaboration with the respective sectoral departments and 

directly report to the Mayor and institutional initiatives such as the creation of Departments for 
Supporting Community Initiatives with transversal tasks should be promoted.  

2. Further promote and assist city councils in the introduction of the Quality Management System ISO 
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9001:2000 to improve and strengthen cooperation between municipalities and their communities. 
3. Establish Resource Centres for Sustainable Development in oblast capitals or other cities with 

active programmes, and expand the Programme within the oblast into poorer and smaller 
municipalities. 

4. At the community level emphasis should be given to the establishment condominiums and service 
cooperatives which can own and maintain buildings and communal infrastructure. Good 
demonstration projects technically and organizationally sound for replication should be developed.  

5. Quality and reliability of the work performed by contractors, suppliers and the communities should 
be ensured through regular inspection cycles and institutionalised final inspections.  

6. Based on the findings of recent consultancies suitable mechanisms for financing, implementing and 
managing sustainable development activities at the local level should be developed. 

7. The existing national partnerships should be reviewed and, if necessary, revised, to be utilised as an 
excellent entry point for the national policy dialogue related to decentralization and local self – 
governance.  

8. MGSDP expertise should be further utilised as a contribution to the local self-governance reform in 
coordination with the planned knowledge management project of SDC and DesPro. 

9. In cooperation with the Academy of Municipal Administration (or other suitable institution) a 
course for trainers/lectures should be developed including issues of sustainable development, local 
self-governance and decentralization with the aim to promote integration of the approach into the 
framework of the current legislation.  

10. Exchange of experiences and mutual learning between eastern and western cities should continue. 
 

MGSDP will develop a plan for implementation of provided recommendations in its operations.  
 

Photo – 28:  During the meeting with the 
representative of Kindergarten 
community and Valeriy Vesnyanyi, 
Mayor of Tulchyn municipality 

“Major focus of UNDP/MGSDP in its current phase should be 
consolidation of the lessons learned and capitalization of the 
knowledge and best practices gained within the Programme, 
in particular operation and maintenance of community 
property through condominiums, service cooperatives, public 
organizations, strategic planning of local development, quality 
management of municipal services etc. In this context, it is 
critically important to scale up the Programme activities on 
knowledge transfer and established mutually beneficial 
collaboration with the Ministry of Housing and Municipal 
Economy of Ukraine, as well as with the Ministry of Regional 
Development and Construction of Ukraine.  

Also, in order to prepare the future generation competent in the issues of the area-based development 
and participatory governance for sustainable human development through expanded cooperation with 
the Academy of Municipal Management, other interested universities and training institutions”.  

Juerg Christen, SDC expert and UNDP consultant
 

“We have publicly announced that starting from this year we will be allocating funds of local budgets 
in line with principles of the Programme and priority will be given to the projects of communities 
following Programme approach. This means the members of community will participate in project 
implementation and will be ready to contribute to implementation financially or in-kind. These projects 
will be supported directly from city budget to the community organizations. Most importantly, 
MGSDP helped us to break old conservative stereotype and passiveness of the citizens and engage the 
citizens in participation”. 

Mykola Borovets, Novograd-Volynskyi  City Mayor 
 
“It is very important to systematize the experience and distribute it to bodies of local self-government. 
Our shared task is to prevent loosing this experience and allow municipalities all around Ukraine to 
apply these developed approaches and technique”. 

Vyacheslav Negoda, Deputy Minister of Regional Development and Construction in Ukraine 
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3.1 TAKING STOCK OF THE EXPERIENCE 
 
Having gained the experience of cooperation with the stakeholders, it 
was found that MGSDP has been successful in demonstrating the 
value of participatory approach and social mobilization at local level. 
Also, national level opportunities were explored and utilised during 

the quarter in promoting the vision of the Programme. However, some challenges also prevailed 
in harnessing potential of the people.  
 
A) Opportunities were identified based on the recent Programme’s experience – 
 
• High level of willingness and commitment of municipal partners to adopt the MGSDP approach and 

internalize it in standard procedures of the city councils.  
• There is interest and willingness of the Programme’s stakeholders to promote the community approach 

for wider recognition at national level and dissemination of appropriate experiences  
• Municipalities across Ukraine are interested to learn from the experience of the Programme’s partners 

and request for more active work on knowledge transfer. 
• There is high demand from local and national stakeholders for strengthening inter-municipal east-west 

and north-south cooperation and exchange.  
 

B)  Challenges still occur in process of Programme implementation, especially with regard to    
the following – 
 

• Need to elaborate efficient mechanism of the nation-wide dissemination of MGSDP experience for the 
municipalities to internalize the community-based development approach in their everyday activities  

• Challenges with disbursement of tranches occur because of the lag between physical works 
accomplishment and financial transactions related with City Councils’ and UNDP rules and 
procedures  

• Weak readiness of citizens in some municipalities to take responsibility for their property and create 
sustainable forms of organisations (like associations of co-owners of multi-apartment buildings, 
service cooperatives) preferring to choose the easier way and get organised in the form of bodies of 
self-organisation of population. 

 
3.2. FUTURE OUTLOOK 
 
In the 4th quarter the Programme will focus on the following activities:  
 

• Improving capacity of central government to decentralize fiscal and administrative powers / 
responsibilities in support of local development, in particular through organization of the policy event 
on sustainable development. 

• Strengthening capacity of local authorities to transparently define and implement local development 
strategies, deliver public services, and foster local economic development. 

• Supporting knowledge transfer for civil servants and officials to improve local public service delivery.   
• Enhancing capacities of communities to realize improvements in local social, economic and 

environmental conditions through supporting the community projects. Focusing on CIDA sub-project 
in AR Crimea and on SDC sub-project in Vinnytsya region and AR Crimea 
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 Annex – I:  
Details on Financial Transactions for the Local SD Initiatives, UAH 

Total amount disbursed by end 
Q3rd 2008 by cost-sharing of 

Total amount due for future 
payment by cost-sharing of 

N Purpose 
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T
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UNDP 
 Fund 

CIDA   
Fund 

Munici-
pality 

UNDP    
Fund 

CIDA      
Fund 

Munici-
pality 

Status 
of 

project 
comple-
tion (%) 

1 Ivano-Frankivsk 7         
1.1 Kindergarten #6 ‘Kolobok” 2   126,249.30* 3,086.09  10,941.61 90 
1.2 ACMB “Pivdenne” 2 54,226.66  59,934.74 3,044.30  9,640.30 90 
1.3 School #25 2   126,000.00* 3,500.00  10,500.00 90 
1.4 HC Vovchynetska 194-V 1 1,648.91  13,341.19    100 

2 Rivne 5         
2.1 ACMB “Shukhevycha 2” 1 6,088.50  8,761.50    100 

2.2 ACMB “Danyla Galytskogo 4” 2 31,185.00  93,555.00 3,465.00  10,395.00 90 
2.3 NGO “Osvita maybutnyogo” 2 31,297.50  93,892.50 3,477.50  10,432.50 90 

3 Hola Prystan 2         

3.1 
ACMB “Goloprystanskyi 
pensioner” 1   3,111.30* 8,296.80  9,333.90 15 

3.2 ACMB “Ozeryanka” 1   7,249.80* 19,332.80  21,749.40 15 
4 Novograd-Volynskiy 5         

4.1 PC of Kindergarten #2 2 48,051.00  78,399.00 5,339.00  8,711.00 90 
4.2 SK “Oliynyk” 2 48,051.00  78,399.00 5,339.00  8,711.00 90 
4.3 MRC “Gromadskiy Progress” 1 5,374.23  6,308.82    100 

5 Kirovske 6         
5.1 ACMB “Garnyi Budynok” 1 2,970.00**  4,455.00 25,245.00  16,830.00 15 
5.2 ACMB “Molodizhnyi 6” 1 1,401.48**  2,102.22 7,941.72  11,912.58 15 
5.3 ACMB “Molodizhnyi 8” 1 1,837.80**  2,756.70 10,414.20  15,621.30 15 
5.4 ACMB “Molodizhnyi 18” 1 1,261.68**  1,892.52 7,149.52  10,724.28 15 
5.5 ACMB  “Molodizhnyi 19” 1 2,287.68**  3,431.52 12,963.52  19,445.28 15 
5.6 ACMB “Shakhtarska 24” 1 2,289.06**  3,433.59 12,971.34  19,457.01 15 

6 Kagarlyk 1         
6.1 CO “Nadiya” 1 2,931.12  2,036.88    100 

7 Voznesensk 5         
7.1 CO “Intellect” 2 38,379.91  71,276.99 4,264.44  7,919.67 90 
7.2 CO “Dzhereltse” 2 28,268.45  52,498.55    100 
7.3 CO “Promin” 1 38,797.50  72,052.50 5,173.00  9,607.00 90 

8 Saky 3         
8.1 NGO “Sakskyi Svitlyachok” 1   12,789.30  42,631.00 29,841.70 15 
8.2 ACMB “Kuznetsova 18B” 1   7,797.90  25,993.00 18,195.10 15 
8.3 ACMB  “Ivanovoy 8” 1   8,431.80  28,106.00 19,674.20 15 

 346,347.48 0.00 940,157.62 141,003.23 96,730.00 279,642.83Total 
34 1,286,505.10 517,376.06 

71 

 

* - Payment was fully made from municipality fund; contribution of UNDP/MGSDP will be increased in the 4th Quarter to 
balance the cost-sharing proportion according with the approved project proposal 
** - Payment was made from UNDP Fund and will be recharged to the funds of Norwegian Embassy according to the signed 
Cost-Sharing Agreement 
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 Annex – II: 
Agenda and the list of participants of the International Scientific and Practical Conference “Quality of 

Drinking Water: New Approaches and Solutions”, 
September 25, 2008, Kyiv 

Agenda of the Conference 
 
9.00 – 9.30 Registration of conference participants 
9.30 – 9.45 Opening of conference, Oleksiy Kucherenko, Minister of Housing and Municipal Economy of Ukraine, 

Borys  Paton, President of National Academy of Sciences, Ukraine                
9.45 – 10.00 Oleksiy Kucherenko, Minister of Housing and Municipal Economy of Ukraine, “Problems of providing 

high-quality drinking water to the population of Ukraine”. 
10.15 – 10.30 Oksana Remiga, Senior Programme Manager of UNDP, “ Quality drinking water for the population of 

Ukraine as the Millennium Development Goal”. 
10.30 – 10.45 Vladislaw Goncharuk , Director of Institute of  Colloidal Chemistry and Chemistry  of  Water, NAS, 

Ukraine, Academician  of NAS, Ukraine, “ New concept of providing high-quality potable water to the 
population of Ukraine”. 

11.00 – 11.15 Oleksandr Romanov, Deputy Head of the State Committee of Ukraine on Water Economy,  “Provision 
of drinking water in the rural settlements”. 

11.15 – 11.30 Lidiya Pochekaylova,  Head of the chair of environmental control of technical and physical-chemical 
measurements of the state enterprise Ukrainian centre for scientific research and training on the 
problems of standartisation, certification and quality, “Problems of normative regulation of ensuring 
the control over the drinking water  quality” 

Quality water for population: role of central and local authorities  
11.30 – 11.40 Sergiy Zimin, Deputy Minister of Housing and Municipal Economy of Ukraine, 

Analysis of the State programme “Drinking Water of Ukraine for the period 2006-2020 and drinking 
water supply” 

11.40 - 11.50 Saliev Enver,  First Deputy Minister of Housing and Municipal Economy of AR Crimea and  
Krasnookov Viktor, Head of Zarechenska Village Council, “Decentralization of managing the water 
supply systems and improvement of the drinking water quality in rural areas of Autonomous Republic 
of Crimea”. 

11.50 – 12.10 Coffee break   
12.10 – 12.20 

 
Yuriy Gerzhov, Voznesensk City Mayor, “ Provision of the quality drinking water for the contemporary 
municipality (case of Voznesensk municipality, Mykolayiv region)”. 

12.20 - 12.30 Valeriy Petrosov, Doctor of technical sciences, “Raising the safety of drinking water supply”. 
12.30 – 12.40 Iryna Zapatrina, Deputy Minister of Housing and Municipal Economy of Ukraine, “Development of 

legal regulation in the area of raising the quality of drinking water”. 
12.40 – 12.50 Paramanchuk Melaniya, Village Mayor of Nova Dolyna of Ovidiopol rayon, Odesa region, 

“Technology of managing the water supply system in Nova Dolyna village under the conditions of the 
environmental crises”. 

Water resources of Ukraine as sources of drinking water 
12.50 – 13.00 Valery Kravchenko, Director of scientific researches and design-engineering of Institute of urban 

economy, Candidate of engineering sciences, Draft National Report “On the Quality of Drinking Water 
and Conditions of the Drinking Water Supply in Ukraine in 2007” 

13.00 – 13.10 Dmytro Unguryanu, Vice-Rector of Moldovan Technical University, doctor of biological sciences, 
professor, “Experience of Moldova in providing drinking water to its population”. 

13.10 – 13.20 Mykola Kut'ko, Academician-secretary of chemistry and Earth Sciences Department, NAS, 
Byelorussia, Director of Institute of general and inorganic chemistry of NAS,  Byelorussia,  
“Flocculation in the process of water preparation”. 

13.20 – 13.30 Natalia Klimenko, Deputy of Director of scientific,  Institute of  Colloidal Chemistry and Chemistry  of  
Water, NAS, Ukraine, Doctor of chemical sciences, Professor,” Sources of potable water supply and 
quality of drinking water”. 

13.30 – 13.40 Eugen Yakovlev, Director of  geological- mineralogical sciences of Institute of water safety, National 
security and defensive councils, Ukraine, “ Influence of regional submersion of lands on safety of 
underground drinking water supply “. 

13.40 – 13.50 Svyatoslav Protas, Head of the department of the communal hygiene of the Central Epidemiological 
Station of Ukraine,” Sanitary and epidemiological condition of the water supply for the population of 
Ukraine”. 

13.50 – 14.00 Sergiy Kholodkevych, Head of the laboratory of the experimental ecology of water systems of St-
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Petersburg, “Bioelectronic system of controlling over the toxicological danger of sources of 
centralized water supply”. 

14.00 – 14.10 Anatoliy Gozhenko, Director of the state enterprise “Ukrainian institute for scientific research of 
transportation medicine”, doctor of medical sciences, professor, “Medical and physiological aspects 
of drinking water supply”. 

 Lunch   
 

15.00-18.00 Ways and new technologies of provision the quality drinking water  
 

List of participants of the Conference 
 
 

Name Title 

AR Crimea  
1.  Poltavskiy P.D.  
2.  Saliev E. I. First Deputy Minister of Рousing and Сommunal Services of AR Crimea 

3.  Kucherenko V.S.    
4.  Knyr I. I.  KROVP «Krymvodokanal» 
5.  Boychuk S.D. Simferopol KRP VP VKG  
6.  Atamanchuk V.M. Alushta KRP VP VKG 
7.   Polischuk V.I.  Saky Deputy Mayor 
8.  Rubanenko K.G. Bakhchysaray Local Councilor 
9.  Nasyrov E.S.  
10.  Krasnookov Zarichanske Village Mayor 

  Volyn’ska  oblast  
11.  Veremchuk M.K. Volodymyr-Volynskiy Mayor Deputy 
12.  Kozak V. V. Deputy Head of Volyn’ OSA  
13.  Banada V.V. Deputy Head of  Volyn’ Oblast Council  
14.  Korchuk I. M. Director of DKP “Luts’kvovokanal” 
15.  Den’ko Y. I. First Deputy of Head of Volodymyr-Volynskyi Rayon Administration 
16.  Gayduk O.V. Deputy of Gorikhiv rayon State Administration 

Dnipropetrovska oblast   
17.  Drygano V.K. Deputy Mayor of Nikopil’ Municipality 
18.  Ostapenko M. V. Acting Deputy Mayor 
19.  Venger O. M. Director of communal enterprise  
20.  Voys’kova N. I. Director of oblast communal enterprise “Zhovtovodskiy vodokanal” 
21.  Korzhenko P.P. Head of municipal communal enterprise “Dniprovodokanal” 

Donetsk oblast  
22.  Maltsev  O. M. Mayor  of Makiivka  Municipality 
23.  Lukashenko V. M. Head of central department of Housing and Communal Services in Donetsk oblast 
24.  Khivrych Y.E. Deputy Head OSA 
25.  Roganov O. P. Director of Communal Enterprise “Kramatorskiy vodokanal” 
26.  Alipov O. M Communal Enterprise  Company “Voda Donbasu” 

Zhytomyr oblast   
27.   Yakubovskiy L.P. Korosten’ Deputy Mayor  
28.  Gamkrylidze Y.T. Head of central department for housing and communal services and energy saving at Zhytomyr 
29.  Zagryvyy V.I. First Deputy Head of Zhytomyr OSA 
30.   Chyarkin O.M.  Korosten’ Deputy Mayor 
31.  Revutskyy M.G. Director of Communal Enterprise “Berdychivvodokanal” 
32.  Slyusarchuk V. I.  Head of State Communal Enterprise “Vodokanal” in Korostyshiv Municipality 

Zakarpatska oblast  
33.  Romanets V. P. Head of Department of Housing and Communal Services  

Zaporizhzhya oblast   
34.  Panasenko V. G. Head of department on land issues at Zaporizhzhya Oblast Council 
35.  Symynyuta V. G. Director of State Communal Enterprise “Berdyanskmiskvodokanal” 
36.  Shynkar A. V. Director of Communal Enterprise “Vodokanal” in Zaporizhzhya 
37.  Nikulin M. I. Communal Enterprise “Oblvodokanal” in Zaporizhzhya 
38.  Zagorodyuk Y.V. Head of Executive Committee of Civil Organization Fund for treatment technologies development 
39.  Oliynyk O. L. Head of Zaporizhzhya Rayon Administration  

Ivano-Frankivsk oblast  
40.  Blyznyuk  M. M. Local Councilor of Kosiv Municipality 
41.  Hudak I.I. Director of State Enterprice “Kosivzhytloteplokomunbudobyednannyaя» 

Kyiv, Kyiv oblast’  
42.  Magdych A.A. Deputy Mayor 
43.  Fedorchuk A.S. Mayor  of Boryspil Municipality 
44.  Pyrog V. M. Kyiv Oblast Council 
45.  Fesenko A.I. Head of production department of  municipal economy in Pereyasliv-Khmelnytskiy 
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46.  Solomenko A. I. Head of production department for municipal economy at Makariv 
47.  Lavrenchuk I. M. Chef production engineer of “Kyivvodokanal” 
48.  Kostyuk V. A.  Chief engineer of “Kyivvodokanal”  
49.  Chypachenko M.Y. Director of municipal water-supply – sewage enterprise in Brovary Municipality 
50.  Ganush O. M. Director of municipal water-supply – sewage enterprise in Boryspil Municipality  
51.  Kovalenko V. M. Deputy Head “Irpinvodokanal”  
52.  Kalyta M. M. Head of communal  production Enterprise in Obukhiv  
53.  Leonov O. V. “Infoksvodokanal” Branch Director  
54.  Romanov O. A. Deputy Head of State Committee of  Water Supply in Ukraine  
55.  Yakovanko Y. P. 

 
Head of Department for Monitoring and Water Supply 
State Committee of Ukraine for Water Supply 

56.  Prokopov Deputy Head of Institutes’ Department 
57.  Mudryy O. P. Chief Editor of “Vodopostachannya” magazine 
58.  Omel’yanets’ T. G. Deputy head of Department for medical research 
59.  Orekhov K.Y. Chief production engineer 
60.  Koropova N. I. Bacteriologist, Kyiv City Session 
61.  Gavrilova I. A. Head of Department  
62.  Naboka M. V. RPD NAN Ukraina 
63.  Cherednychenko Y. Junior Scientific Specialist 
64.  Yaroz’ka O. V. Doctor of Economic Science, Senior scientific specialists 
65.  Shylova G. A. Head of Production Department of Vodokanal  
66.  Turach M. O. Director of Municipal Technologies Centre  
67.  Krjukov V. V. Mayor Znamyanka Municipality 
68.  Mykhaylova T. A. Head of Znamyanka Rayon Council 
69.  Antoshko O. V. Mayor of Ul’yanivsk Municipality 
70.  Eremenko V. V. Director of KP “Kirovogradvodokanal” 
71.  Grocul A. G. Head of OKVP “Dnipro-Kirovograd” 
72.  Malynovskiy V. P. Head of KP “Oleksandriya - vodokanal”  
73.  Tkachenko S. V. Head of Vodokanal 
74.  Romanyuk O. M. Head of housing and communal services 

Lugansk oblast  
75.  Ryabinin V. I. Head of Kremin’ Rayon Council 
76.  Matyushev V. I. Head of Luganskvoda department 

Mykolaiv oblast  
77.  Gerzhov Y. I. Mayor of Voznesensk  Municipality 
78.  Telpis V. S. Director of KP “Mykolayvvodokanal” 
79.  Topchiy M. B. Mayor of Ochakiv Municipality 
80.  Geydarzhy V.V.  

Odessa oblast   
81.   Kurakov O.M. Head of Department for infrastructure development at Oblast State Administration  
82.  Datsenko Mykola 

Mykolayovych 
Bilgorod-Dnistrivskiy Mayor 
 

83.  Nikolayev S. A. Head of Izmail Rayon State Administration 
84.  Prokof’ev O. V. Chief engineer of “illichivskvodokabal” 
85.  Paramanchuk M. V. Nova Dolyna 
86.  Paskal O. B. Deputy of village council at Nova Dolyna 
87.  Voytenko O. B. Technical director of  “Ifoksvodokanal”  

Poltava oblast   
88.  Pautov O. B. Mirgorod Mayor 
89.  Moroz O. O. Head of Lubnyvodokanal  
90.  Yatsenko O. I. Director of VUVKG Komsomolsk city 
91.  Mikheev R. V. Chief production engineer of KP “Kremenchukvodokanal” 
92.  Medevedovskiy V. V. KP “Kremenchukvodokanal 

Rivne oblast   
93.  Dudko L. I. Dubny Mayor 
94.  Khomko V. Y. «Rivneoblvodokanal» 
95.  Sergienko O. O.  

Sumy oblast  
96.  Noga M. P. Shostka Mayor 
97.  Mikhnyov O. M. Director of production department for water supply and sewage at Shostka 
98.  Gura V. P. Head of Communal Enterprice “Miskvodokanal” at Sumy 

Ternopil oblast  
99.  Mykolenko M. A. Head of Ternopil Oblast Council 

Kharkiv oblast  
100.  Minaeva G. M. Chuguyv Mayor 
101.  Murayev Y. V. Head of committee on fuel and energy complex issues at Kharkiv Oblast Council 
102.  Panasenko O.O.  
103.  Petrosov V.A. PHD in Technical Sciences 

Kherson oblast 
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104.  Bezpalov O. O. OSA Deputy Head 
105.  Prysyazhnyuk V. G. Director of production department for water supply – sewage Enterprise in Kherson 
106.  Kovalenko   

Cherkassy oblast  
107.  Aleksandrov V. A.   Deputy Director of KP “Cherkasyvodokanal”  
108.  Maslov G. G. Director of VUVKG KP “Miskyy vodokanal”, Nova Kakhovka 
109.  Skorohod V. D. Head of KVP “Kakhovskiy Vodokanal” 

Chernivtsi oblast   
110.  Koroteev O. O. Chief expert of department for housing and communal services in Chernivtsi OSA 
111.  Botnar’ V.I. 

 
Chief engineer of State Communal Enterprise  
 «Chernivtsivodokanal» 

Chernigiv oblast   
112.  Bel’skyy O. O. Deputy Head of Chernigiv OSA 
113.  Shkin’ O. M. Head of KP “Chernigivvodokanal” 
114.  Oleshenko I. I. Director of KP “Bakhmachvodservis” 

Academia/International organisations 
115.  Ursu  O. A. Officer-in-Charge, UNDP/MGSDP 
116.  Remiga O. V. Senior Programme Manager of UNDP 
117.  Skaliy I. V. Programme Manager of MGSDP 
118.  Gulenko G. V. Monitoring and Communication Officer of MGSDP 
119.  Lupashku T.G. Director of Institute of Chemistry of National Academy of Science of Moldova, PHD in Chemistry. 
120.  Krutko M. P. Academic Secretary of department of Chemistry of National Academy of Sciences of Belarus 
121.  Lapshyn V. B.  
122.  Syroeshkin A. V. Head of Biology section of Medical department of  Russian University of Druzhby Narodiv, PHD in 

Biology, professor 
123.  Kravchenko V. A. Director of Scientific and research, Construction and Technology Institute of Urban Economy, PHD. 
124.  Propkopov V. I. Head of Laboratory of Hygiene of Institute of Hygiene and Medical ecology named after O. M. 

Marzeev, Academy of Medical Sciences,   professor. 
125.  Zorina L. V. 

 
Chief Laboratory of Hygiene of Institute of Hygiene and Medical ecology named after O. M. Marzeev, 
Academy of Medical Sciences  

126.  Kholodkevych S. V.  
127.  Chugunov I. Y.  
128.  Protas S. V.  
129.  Pochekaylova L. P.  
130.  Khudak I. I. Director of State Communal Enterprise “Kosivzhytlokomunnob`ednananna” 
131.  Blyznyuk M. M. Local Councilor of Kosiv City Council, associate professor, PHD in Pedagogy 
132.  Savchenko V. D.  
133.  Paskal O. B. Nova Dolyna 
134.  Paramchuk M. V. Nova Dolyna 
135.  Demetkov V. V. «Slafreagent» 
136.  Shemshuchenko Y. S.  
137.  Dolyns’kyy A. A.  
138.  Goncharuk V. V. Director of Institute of colloid chemistry and water chemistry 

named after A. V. Dumanskyi, Academic of National Academy of Sciences of Ukraine 
139.  Petrosov V. A. PHD in technical sciences, professor 
140.  Unguryanu D.V. Pro-rector of Moldovian technical University, doctor of Biological Sciences, professor 
141.  Klymenko N. A.  Deputy Director of Institute of colloid chemistry and water chemistry named after A. V. Dumanskyi, 

Academic of National Academy of Sciences of Ukraine 
142.  Yakovlev E. O.  
143.  Gozhenko A. I. The director of State Enterprise «Ukrainian NDI of medicine of transport»,  doctor of medical sciences, 

professor 
144.  Kucheruk D. D. Chief Researcher of Institute of colloid chemistry and chemistry of water after A. V. Dumanskyi 

National Academy of Sciences of Ukraine, doctor of chemical sciences 
145.  Prokopov V. O. Manager of laboratory of hygiene of Institute of hygiene  and medical ecology ecology named after 

Marzeev O. M. AMN  Ukraine, doctor of  
medical sciences, professor 

146.  Bakhir V. M. Manager of laboratory of hygiene of Institute of hygiene  and medical ecology named after Marzeev O. 
M. AMN  Ukraine, doctor of  medical sciences, professor 

147.  Kovalenko V. F. Senior researcher of Institute of colloid chemistry and chemistry of water of National Academy of 
Sciences of Ukraine, candidate  
of biological sciences 

148.  Zhovynskiy E. Y. Deputy Director of Institute of geochemistry, mineralogy and coal-formation of NAN of Ukraine, 
member of National Academy of Sciences of Ukraine, doctor of geology  and mineralogical sciences, 
professor 

149.  Poklonska N. V. Senior researcher of Department of ecology  and epidemiology of viral is infections NDI of 
epidemiology and microbiology, candidate of biological sciences, Minsk 

150.  Rudenko A. V.  
151.  Ogloblya O. I.  
152.  Onyschuk G. I.  
153.  Pochepetskyy D. M.  
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154.  Scherbyna I. F. Director general of IBSER 
155.  Korotkyy G. I.  
156.  Gorbulin  V. P. Member of National Academy of Sciences of Ukraine 
157.  Libanova E. M. Director of the Institute of Demography and Social Researches of  National Academy of Sciences of 

Ukraine, Corresponding  Member of NAN of Ukraine 
158.  Geyets V. M. Doctor of economic sciences, professor, member of National Academy of Sciences of Ukraine 
159.  Pocheptsov G. G.  
160.  Vorona V.M.  
161.  Khvesyk M. A.  
162.  Sergienko I. V.  

Central government agencies 
163.  Gryschuk V.P.  
NGOs  
164.  Omelyannenko V. O. «Agency for housing and communal services  development» 
165.  Slipchenko V.A. State Academy MKD 
166.  Rudyy V.P. Housing and communal services 
167.  Onischenko V.I. Institute of state and law 
168.  Popov O.S.  
169.  Ponomarenko A.N. Chief Sanotary Doctor of Ukraine  
170.  Garnets O. M. SDC 
171.  Yuerg Christen SDC 
172.  Sorokovsky V. SDC 
173.   Ostapenko  
174.  Safronova V.G. IKKKHv Institute 
175.  Kulishenko IKKKHv Institute 
176.  Yakimova T.I. IKKKHv Institute 
177.  Pymonenko O.O. IKKKHv Institute 
178.  Tretinnyk V.Y. IKKKHv Institute 
179.  Vorona V.P. IKKKHv Institute 
180.  Makarov A.S. IKKKHv Institute 
181.  Arkadyush Sarna First Secretary of Poland Embassy  
182.  Gvozdyak P.I. IKKKHv Institute 
183.  Globa L.I. IKKKHv Institute 
184.  Seytosmanov Ayder UNDP staff member 
185.  Drozdovych S.V. IKKKHv Institute 
186.  Kolkodan IKKKHv Institute 
187.  Prykhodko P.V. IKKKHv Institute 
188.  Chobotaryova R.D. IKKKHv Institute 
189.  Babakh Y. IKKKHv Institute 
190.  Sprykina M. IKKKHv Institute 
191.  Melnyk L.A. IKKKHv Institute 
192.  Kavytska A. IKKKHv Institute 
193.  Kovalshuk I.A. IKKKHv Institute 
194.  Leschuk I.A. IKKKHv Institute 
195.  Samsony-Todorov IKKKHv Institute 
196.  Nizheradze K.A. IKKKHv Institute 
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Annex – III: 

The Agenda and List of Participants of the Exposure Visit of Mayors and Local Decision-Makers from 
Central/Southern Municipalities to Ivano-Frankivsk, Dolyna (Ivano-Frankivsk region) 

24-25 July 2008 
Agenda of the Exposure Visit  

 24 July 2008  
09:00-09:30 Meeting with Victor Anushkevychus, Mayor of Ivano-Frankivsk municipality  
09:30-10:30 Presentation on social and economic development of Ivano-Frankivsk municipality, Bogdan Bilyk, 

Head of Economic and Integrational Development Department 
10:30-11:30 Excursion around the city 
11:30-12:30 Presentation of “Municipal Governance and Sustainable development Programme” implemented by 

UNDP and activities of the resourse Center in Ivanp-Frankivsk municipality 
12:30-15:30  
15:00-15:30 Excursion around Dolyna municipality, tourist routes Dowbush Rocks and Monastry in Goshiv 

 25 July 2008  
09:00-09:40 Meeting with the Volodymyr Garazd, Mayor of Dolyna municipality. Presentation of Dolyna 

municipality and its potential of social, economic and eclogic development 
09:40-10:00 Presentation of  PO “Center for Support and development of the reforms” and activities of MGSDP 

in Dolyna municipality, Sergiy Gargat, Executive director of PO “Center for Support and 
development of the reforms” 

10:00-10:20 Presentation of the Programm for Reform of Communal and Housing Sector in Dolyna municipality 
and priorities of development of the sphere, Maksym Novoselskyi, Deputy Mayor of Dolyna 
municipality in area of communal and housing sector. 

10:20-10:40 Attracting investments for development of Dolyna municipality, Oleksandr Kizyma, Head of 
Association of Enterpreneurs of Dolyna municipality  

10:40-11:00 Establishing the Fund of Community development, Vasyl Biluschak, representative of Dolyna 
Business Center 

13:30-14:00 Meeting community ACMB “Miy Dim – Pushkina,10” on discussion of experience ofelaboration and 
implementation of the project with support of UNDP/MGSDP, Ivan Popovych, Head of ACMB  

14:00-15:00 Visiting local enterpricse producing bread and confectionary LLC “Kolobok” 
15:00-16:00 Visiting museum “Boikivshyna” 

List of Participants of the Exposure Visit 
1. Drachuk Sergiy Petrovych, Main specialist of Department of Economic Analysis and Planning of 

Novograd-Volinskiy City Council  (Zhitomyr region) 
2. Bayda Vasil Vasylevych, Secretary of Kagarlyk City Council (Kyiv region) 
3. Vesnyanyi Valery Mikhaylovich, Mayor of Tul'chin Municipality (Vinnytsya region) 
4. Orlenko Alexander Ivanovich, Director of the Ukrainian Institute of Entrepreneurship (Kyiv region) 
5. Veremko Valentina Oleksiivna, Chief of Department Environmental protection of Rivne City Council 

(Rivne region) 
6. Polisyuk Sergey Volodimirovich, Deputy Mayor of Kirovske municipality (Donetsk region) 
7. Protsenko Katerina Vasilivna, Specialist  of Ukrayinka City Council (Kyiv region) 
8. Korotkova Iryna Pavlivna, Chief of Department of Economy Rzhischiv City Council (Kyiv region) 
9. Dolyuk Michael Viktorovich, Deputy Mayor of Kalynivka municipality (Vinnytsya region) 
10. Spodaryk Roman Stepanovich, First Deputy Mayor of Kalynivka municipality (Lviv region) 
11. Semchuk Bogdan Mironovich, Mayor of Brody municipality (Lviv region) 
12. Bulka Nadiya Bogdanivna, Secretary of Brody City Council (Lviv region) 
13. Kulievych Svitlana Petrivna, Secretary of Executive Committee of Brody City Council (Lviv region) 
14. Grabchak Mykolay Petrovych, Department Head of Bershad Rayon Council (Vinnytsya region) 
15. Samoylik Alexander Adamovich, Vice-Chairman Demidivska Rayon State Administration (Rivne 

region) 
16. Egovkin Vladimir Anatoliyovich, Coordinator of scientific and expert Council in Vyshneve (Kyiv 

region) 
17. Lysenko Olena Viktorivna, Chief specialist of department of economy, Oblast State Administration of 

Sumy (Sumy region) 
18. Atyushkin Georgiy Anatoliyovich, Chief of Department of European integration, Oblast State 

Administration of Lugansk (Lugansk region) 
19. Mashtakova Olga Mikhaylivna, Head of department of Methodical work (Donetsk  region)  
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20. Samsonenko Ljudmila Afanas'evna, Head  of Department of International Relations, Oblast State 
Administration of Kherson (Kherson region) 

21. Dolzhenko Maria Vitaliivna, Specialist of department of Department of International Relations, Oblast 
State Administration of Poltava (Poltava region) 

22. Murakhovska Lyudmyla Petrivna, Chief of Department of Development of Enterpreneurship, Oblast 
State Administration of Mykolayiv  (Mykolayiv region) 

23. Pomelenko Iryna Vasylivna, Specialist of Department of Regional Development of Oblast State 
Administration of Chernigov (Chernigov region) 

24. Kravchenko Sergey Petrovych, Chief specialist of analytical Department of Oblast State Administration 
of Chernigov (Chernigov region) 

25. Gulenko Galyna Volodymyrivna, Specialist on Decentralization and Public Policy (Kyiv) 
26. Ursu Olena Anatoliyivna, UNDP/MGSDP Specialist for governance and Sustainable Development 

Officer, (Kyiv) 
27. Vladimir Sheygus, Project «Community Based Approach»,  (Kyiv) 
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Annex – IV 

Agenda and List of Participants of the Orientation Session for local stakeholders in Dzhankoy municipality 
“Implementation of MGSDP in Dzhankoy municipality and its results. Opportunities for improvement of 

water supply and water sanitation systems with participation of Canadian International Development 
Agency” (AR Crimea) 

September 12, 2008 
 

Agenda  
 
11:00-11:30 MGSDP community-based sustainable development model 
11:30-12:00 Opportunities for improvement of water supply and water sanitation systems with participation of 

Canadian International Development Agency 
12:00-12:30 Questions and answers  

 
List of Participants 

1. Olga Kotsar, department of education of Dzhankoy City Council, director of group of central 
management of educational establishments 

2. Oleksandr Bonkal, Director of School-lyceum # 6  
3. Ayshe Ramazanova, Director of Inter-School Teaching and Production center 
4. Natalia Kovaleva, Kindergarten #38, Chief medical nurse 
5. Svitlana Volod`ko, Kindergarten #38, teacher-methodist 
6. Olga Machova, Kindergarten #38, accountant 
7. Nina Levchenko, Kindergarten #9, Director 
8. Olena Klochkova, Kindergarten #9, manager of procurement 
9. Olga Tkach, Dzhankoy City Council, engeneer, department of education 
10. Oleksandr Kutyschev, Dzhankoy City Council, Head of Department of community mobilization 
11. Natalia Kozlova, Dzhankoy Secondary School #7, Director 
12. Tetyana Tsoy, housewife 
13. Vira Luzhetska, housewife 
14. Svitlana Mikheyeva, Zhankoy locomotive shed, engineer 
15. Mykola Smyrnov, MGSDP regional representative in AR Crimea 
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Annex – V: 
Details on the SDC-supported Sub-Project 

 
UNDP/MGSDP implements SDC component “Promoting Conditions of Participatory Governance and Development 
in Urban Areas”. The overall goal of the Project is “The process of municipal governance and development is 
decentralized and strengthened by means of integrating participatory approach; setting out clear linkages with 
regional authorities and promoting collaboration between involved cities.” 
 
A) Programme Area 
 
In this framework, UNDP/MGSDP is operational in the following municipalities:  

1) Saky, Dzhankoy, Shchelkino and Bakhchysaray – in AR Crimea; 
2) Tul’chyn, Kalynivka and Mohyliv-Podislky municipalities – in Vinnytsya region.  

 
B) Programme Activity  
 

On July 24-25th, the exposure visit was organized under SDC support to Ivano-Frankivsk and Dolyna (Ivano-
Frankivsk region) where 27 Mayors and local decision-makers Eastern/Southern cities of Ukraine and neighboring 
regions shared the developed models and mechanisms of fostering human development, experiences on wide 
involvement of the communities into the local decision-making. (See Section 2.1.4 Human Resource Development 
for more details on this activity).  For increasing efficiency of the event, appropriate printing materials and 
stationary were prepared and distributed among the participants. 
 
Analytical study on “MGSDP Existing Experiences on Fostering Self-Sustained Local Development and 
Democratic Local Governance for Improving Local Public Service Delivery in Urban Ukraine” has been undertaken 
(see Section 2.1.1 Legal and Policy Reforms p. 10). Draft report is submitted by the Consultant to MGSDP office. 
The publication of lessons learned will be prepared based on this report and widely circulated among national 
stakeholders.  
 
Mission of Juerg Christen, SDC expert and UNDP consultant was organised on providing independent backstopping 
and support to UNDP/MGSDP on September 15-24, 2008. 
 
Feasibility study on exploring opportunities of inter-municipal cooperation for improved service delivery through 
joint ventures is continued. The study will be finalized in the 4th quarter. 
 
Memorandums of Agreements with 2 community-based organizations from Tulchyn municipality and 1 from 
Mogyliv-Podilsky municipality were signed by UNDP management to support the local SD projects approved 
during the 2nd quarter 2008: 
 

Details on Community Projects Approved for Support 
Cost Sharing (in UAH) by Benefi

i iS
N NO/Network Purpose 

Total 
Cost 

(UAH UNDP SDC  City 
Council 

NO/ 
Network  

Other 
donors   

Mogyliv-Podilsky  
1 School #3 Windows 

Insulation 103.538 - 40.556 49.568 13.414 - 2479 
Tulchyn  

2 Kindergarten #4 Windows 
Insulation 100.400 - 45.000 45.000 10.400 - 390 

3 Kindergarten #3 Windows 
Insulation 100.400 - 45.000 45.000 10.400 - 434 

 TOTAL  304.338   130.556 139.568 34.214  3303 
 

Implementation of these projects will start in the 4th quarter.  
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Annex – VI: 
Details on Norwegian Embassy-Supported Community Projects  

 
UNDP in Ukraine and the Royal Norwegian Embassy in Kyiv have signed the Third-Party Cost-Sharing Agreement 
and agreed to cooperate in the implementation of “Energy Efficiency Projects in Local Communities of Gola 
Prystan’ and Kirosvke Municipalities”. The Objective of the Project is to support the local communities which own 
and manage the multi-apartment buildings and social infrastructures in Gola Prystan’ and Kirosvke municipalities 
with regard to saving energy through repair/replacement of hot water supply pipes, roof repair/re-construction and 
related technical elements such as water supply and sewerage system pipes.  According to the Agreement, the 
Embassy shall contribute to UNDP an amount not exceeding UAH 178684 to be used to finance the Project and 
cover the agreed costs for the period September – December 2008. The Goal of cooperation is to improve energy 
efficiency in urban Ukraine, and also to contribute to the development of new and more effective ownership and 
management systems with regard to multi-apartment residential buildings (as per the Cost Sharing Agreements). 
 
A) Reporting  
 
During the quarter, Financial Status Report on utilization of funds provided to UNDP/MGSDP in 2007 was 
submitted to the donor. As of end July, 2008 the status of utilization of funds is 100.5%.  
 
B) Programme Activity  
 
The Royal Norwegian  Embassy supports 5 community projects in Gola Prystan’ and 6 projects in Kirovske to assist 
the local citizens in forming their associations of co-owners of multi-apartment buildings and solve the priority 
problems of their neighbourhoods.  
 

Table: Brief Description of the Local SD Projects Supported in 2008 by Norwegian Embassy  
Cost Sharing (in USD, ‘000) by Benefici

aries S
N NO/Network Purpose 

Total  
Cost 
(USD 
'000) 

International 
donor 

City 
Council 

NO/ 
Network  

Other 
donors   

 Gola Prystan’ (Kherson region) 

1 Condominium  at 45 
Pokrysheva  Basement pipes repair  6.7 2.4 3.6 0.8 - 34 

2 Condominium  Ozerianka  Roof Repair  11.7 4.2 6.3 1.2 - 22 

3 Condominium  GP 
Pensioner  

Roof Repair  
5.0 1.8 2.7 0.6 - 36 

4 Condominium  Lastivka  Basement pipes repair  9.2 3.3 4.9 1.0 - 54 
5 NGO of Kindergarten #2 Territory 19.9 7.1 10.7 2.1 - 545 
 Sub-total: * 52.5 18.7 28.1 5.7 - 691 

Kirovske (Donetsk region) 

6 Condominium  
Molodizhny18 Basement Pipes   5.5 1.8 2.7 0.9 - 133 

7 Condominium  
Molodizhny19 Heating System  9.6 3.3 4.9 1.3 - 387 

8 Condominium  
Molodizhny8 Basement Pipes  7.5 2.6 4.0 0.8 - 234 

9 Condominium  Molodizhny 
6 Basement Pipes  5.9 2.0 3.0 0.9 - 181 

1
0 

Condominium  “Garny 
Budynok” Basement Pipes 12.3 4.3 6.4 1.6 - 497 

1
1 

Condominium  Shakhtarska 
24 Basement Pipes  9.8 3.3 4.9 1.6 - 179 

 Sub-total: * 50.6 17.3 26.0 7.2 - 1611 
 TOTAL * 103.1 36.1 54.1 12.8 - 2302 

 
The total cost of these projects is 103.100 UAH, including the share of Norwegian Embassy of 36100 UAH (35.0% 
of the total project cost). The projects will directly benefit 2302 citizens of the municipalities.  
 
Implementation of these projects will start in the 4th quarter.  
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Annex – VII: 
Details on the CIDA-supported Sub-Project 

 
UNDP in Ukraine and the Government of Canada as represented by the Minister for International Cooperation, 
acting through Canadian International Development Agency have signed the Grant Agreement. Within this support, 
MGSDP receives 1’000’000 CAD for the following activities:  
 

1. Improving capacities of municipal-level authorities to deliver high-quality public services, mainly in relation 
to urban water supply; 

2. Strengthening capacity of community organizations to prioritize their social and economic needs, jointly 
develop strategies with municipal authorities to address these needs, and mobilize resources to fund them in 
targeted municipalities of Crimea.  

3. Increasing capacity of communities and municipal government institutions to design and implement gender-
responsive policies, programs and projects that reflect the priorities and interests of both Crimean women and 
men.  

 
Operational utilization of this fund has started in the 3rd quarter 2008 in accordance with the approved work plan of 
the Programme. It is expected that implementation will enhance the capacity of municipal level authorities to deliver 
high-quality public services, mainly in relation to urban water supply. In addition, they will strengthen the capacity 
of community to prioritize their social and economic needs, jointly develop strategies with municipal authorities to 
address these needs and mobilize resources to fund them in targeted municipalities of Crimea. The projects will also 
increase capacity to design and implement gender-responsive policies.  

 
C) Programme Area 
 
In this framework, UNDP/MGSDP is operational in 4 municipalities of AR Crimea – Saky, Dzhankoy, Shchelkino 
and Bakhchysaray.  
 
MSU was created in Bakhchysaray. Logistics support will be provided during the 4th quarter to ensure its effective 
functioning. 
 
Trainings were provided in Bakhchysaray and Dzhankoy for 46 representatives of local communities to build their 
capacity for undertaking participatory actions for sustainable development. 
 
Orientation sessions were provided for local stakeholders in Saky and Dzhankoy municipalities for 48 participants. 
 
Support was provided for communication activities and establishment of the Management Information System in the 
MSU premises in a displaying mode in Saky municipality. Demonstration materials were elaborated, templates of 
documents and reports were prepared, manuals, MGSDP publications to the Municipal Support Unit for maintaining 
effective communication and donor visibility were arranged in the MSU Office. Maps and wall boards were 
purchased to ensure donor visibility and awareness about Programme activities at the local level. Flags of major 
donor agencies were produced to be disseminated to ensure donor visibility. 
 
Elaboration of the training course on “MGSDP Model and Experiences of Community Participation in Decision-
Making on Local Development, in Particular With Regards to Water Services in Ukrainian Cities” has been initiated 
(see Section 2.1.1 Legal and Policy Reforms p. 11). Based on this study, training course will be initiated for the local 
communities and officials.  
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Annex – VIII: 
Details on Media Records (Jul-Sept 2008) 

 
SN Author/Speaker Title/Article Media Date 

1. News Reporter Both the Road and the Mood are good Newspaper “Ridne Misto”, 
Kagarlyk 3 July 

2. Larysa Gerus The climate in the house depends onitw 
dwellers 

Newspaper “Lesyn Kray”, 
Novohrad-Volynskiy 3 July 

3. Viktor Marchuk  
The Decision-makers of local government 
bodies have discussed the problems of 
human development 

Newspaper “Dobra Sprava”, 
Dolyna 4 July 

4. News Reporter The process of creation of ACMBs is 
activated 

Newspaper “Zviagil-Inform”, 
Novohrad-Volynskiy 4 July 

5. Borys Karpus 
People are ready to make advances to local 
authorities if they are ready to make 
advances  

Zhytlovo-Kommunalne 
Gospodarstvo 

Ukrayiny 
July 

6. Sergiy Gargat Nobody will solve the problems of the 
house but the community 

Newspaper “Dobra Sprava”, 
Dolyna 11 July 

7. Larysa Gerus Every step of local authorities for benefit of 
local communiity 

Newspaper “Lesyn Kray”, 
Novohrad-Volynskiy 

10 July 

8. Sergiy Gargat And When… Newspaper “Dobra Sprava”, 
Dolyna 15 August 

9. Iryna Gudz 
The representatives of German-Ukrainian 
project of cooperation “Energyefficiency in 
Houses” visitred the municipality 

Newspaper “Zviagil-Inform”, 
Novohrad-Volynskiy 15 August 

10. News Reporter Hight quality education is a basis of 
personal realization 

Newspaper “Zviagil-Inform”, 
Novohrad-Volynskiy 29 August 

11. Ivan Yablonskyi For the benefit of the Community: Dialog 
with the Readers 

Newspaper “Nashe Misto”, 
Ivano-Frankivsk 

19 
September 

12. News Reporter Municipal Programme in Action Newspaper “Slovo Goroda”, 
Saky September 

13. News Reporter Sharing the happiness Newspaper “Den` za Dnem”, 
Voznesensk September 
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Annex – IX: 
The Programme Support Team 

A) MGSDP Kyiv Office 
SN Project Staffs Designation 
1 Iryna Skaliy Project Manager (Apr 2004 – to date) 
2 Olena Ursu Governance and Sustainable Development Officer (April 2005 – to date) 
3 Galyna Gulenko  Monitoring and Communication Officer (July 2008 – to date) 
4 Leonid Tulovsky  Quality Management Officer (April 2006 – September 2008) 
5 Iryna Malysheva  Programme Assistant/ Admin (Nov 2007 – September 2008) 
6 Iryna Oleynikova    Programme Assistant/ Fin (September 2008 – to date) 
7 Andriy Rudenko Driver (May 2004 – to date) 
SN Municipal Support Teams Designation 
1 Bohdan Bilyk Municipal Project Coordinator (Apr 2004 – to date) 
2 Lesya Popelyukh  Community Mobilizer (Sept 2005 – to date) 
3 

Ivano-
Frankivsk 

Oleh Fedoryshyn Community Mobilizer (Jun 2004 – to date) 
    

1 Petro Vakhnyuk  Municipal Project Coordinator (Feb 2006 – to date) 
2 Olena Kazmirchuk Community Mobilizer (Jun 2004 – to date) 
3 

Rivne 
Lyudmyla Postoyanets  Community Mobilizer (March 2007 – to date) 

    

1 Zhytomyr Oleksandr Krukivskyy  Municipal Project Coordinator (July 2006 – to date) 
    

1 Oksana Stefun’ko  Municipal Project Coordinator (Nov 2005 – to date) 
2 Halych Zoryana Martynyuk  Community Mobilizer (Nov 2005 – to date) 
   

 

1 Ivan Bohoslavets  Municipal Project Coordinator (Nov 2005 – to date) 
2 Olena Matyukhina Community Mobilizer (Nov 2005 – to date) 
3 

Mykolayiv 
Alla Manakova  Community Mobilizer (Nov 2005 – to date) 

   
 

1 Novohrad-Vol. Iryna Hudz’  Municipal Project Coordinator (Nov 2005 – to date) 
   

 

1 Serhiy Polyusyuk  Municipal Project Coordinator (Mar 2006 – to date) 
2 Pavlo Moroz  Community Mobilizer (August 2006 – to date) 
3 Larysa Pashkevych   Community Mobilizer (August 2006 – to date) 
4 

Kirovske 
Vladyslav Pakhomov Community Mobilizer (August 2006 – to date) 

   
 

1 Vadym Vizyonok  Municipal Project Coordinator (June 2006 – to date) 
2 Olena Petlenko Community Mobilizer (June 2006 – to date) 
3 

Kaharlyk 
Oksana Fedorchenko  Community Mobilizer (Mar 2007 – to date) 

   
 

1 Nina Shamanska  Municipal Project Coordinator (June 2006 – to date) 
2 Hola Prystan’ Anna Sergeeva Community Mobilizer (June 2006 – to date) 
   

 

1 Oleksander Zayika  Municipal Project Coordinator (August 2006 – to date) 
2 Voznesensk Volodymyr Korobchenko  Community Mobilizer (December 2006 – to date) 
   

 

1 Valentyna Poltavets  Municipal Project Coordinator (September 2006 – to date) 
2 Olena Shapoval Community Mobilizer (November 2006 – to date) 
3 

Ukrayinka 
Valentyna Kyyanytsya  Community Mobilizer (November 2006 – to date) 

   
 

1 Oleksandr Babiy Municipal Project Coordinator (September 2006 – to date) 
2 Borys Karpus Community Mobilizer (September 2006 – to date) 
3 Natalya Martynyuk  Community Mobilizer (September 2006 – to date) 
 Lyudmyla Kharevych  Community Mobilizer (October 2006 – to date) 
 

Novovolynsk 

Oksana Holovko-Moroz Community Mobilizer (December 2006 – to date) 
   

 

1 Volodymyr Polyak  Municipal Project Coordinator (November 2006 – to date) 
 Serhiy Tymush  Community Mobilizer (November 2006 – to date) 
 

Mohyliv-
Podilsky Viktor Pichkurov  Community Mobilizer (November 2006 – to date) 

   
 

1 Volodymyr Mahula   Municipal Project Coordinator (March 2007– to date) 
2 Lviv Kohut Halyna  Community Mobilizer (March 2007– to date) 
2   

 

1 Iryna Bozhych  Municipal Project Coordinator (Mar 2007– to date) 
2 Adamchuk Alina  Community Mobilizer (March 2007– to date) 
3 

Rubizhne 
Kryvonos Artem  Community Mobilizer (March 2007– to date) 

    

1 Oleksandr Kizyma  Municipal Project Coordinator (June 2007– to date) 
2 Serhiy Harhat  Community Mobilizer (June 2007– to date) 
3 

Dolyna 
Halyna Tkachuk  Community Mobilizer (June 2007– to date) 

1 Oleksandr Buleev  Municipal Project Coordinator (August 2007– to date) 
2 Tul’chyn Oleksandr Mel’nyk  Community Mobilizer (August 2007– to date) 
1 Zera Emirsalieva  Community Mobiliser (November 2007- to date) 
2 Volodymyr Melyakov Community Mobiliser (November 2007 – to date) 
3 Saky  Hennadiy Lunyov Community Mobiliser (November 2007 – to date) 
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Contacts of Municipal Support Units in the Partner Municipalities  
 
 

Ivano-Frankivsk – Municipal Project Coordinator: Bilyk Bohdan Ivanovych  
MSU Contacts: Dnistrovska Str., 26, 2nd floor. Tel./fax:  +38 (0342) 50 30 27  

Official web-site of the municipality: http://www.mvk.if.ua e-mail: oleg.fedorishin@mail.ru   
 

Rivne – Municipal Project Coordinator: Vakhnyuk Petro Sydorovych     
MSU Contacts: Poshtova, 2. Tel./fax:  +38 (0362) 63 36 66 e-mail: ludmyla1980@mail.ru 

Official web-site of the municipality: http://www.city-adm.rv.ua  
 

Zhytomyr – Municipal Project Coordinator: Krukivskyy Oleksandr 
MSU Contacts: Maydan Rad, 4/2, of. 86. Tel./fax:  +38 (0412) 37 79 89 e-mail: municipal.zt@gmail.com 

Official web-site of the city: http://www.zt-rada.gov.ua 
 

Halych – Municipal Project Coordinator: Stefun’ko Oksana 
 MSU Contacts: Ivana Franka Str., 3 mailbox 38. Tel.:  +38 (03431) 2 21 88, tel./fax. 2 15 13 

Official web-site of the municipality: http://www.galych-rada.gov.ua 
 

Mykolayiv – Municipal Project Coordinator: Bohoslavets Ivan Ivanovych 
MSU Contacts: Admyrala Makarova Str., 7. Tel.:  +38 (0512) 47 71 88, 36 02 63.  

Official web-site of the municipality: http://www.gorsovet.mk.ua e-mail: osmd_nikolaev@mail.ru 
 

Novohrad-Volynskyy – Municipal Project Coordinator: Hudz’ Iryna Leonidivna 
MSU Contacts: Shevchenka Str., 16. Tel.: +38 (04141) 5 22 15, tel./fax. 5 30 70.  

Official web-site of the municipality: http://www.novograd.org.ua e-mail: mvp_nv@ukrpost.ua 
 

Kirovske - Municipal Project Coordinator: Polyusyuk Serhiy Volodymyrovych  
MSU Contacts: Shakhtarska Str., 39 Tel.: +38 (06250) 6 11 85, 6 25 88,  

Official web-site of the municipality: http://www.kirovskoe.com.ua e-mail: sovet@kir.dc.ukrtel.net 
 

 Hola Prystan’ - Municipal Project Coordinator: Shamanska Nina Mykolayivna  
MSU Contacts: Hola Prystan’, May 1st Str., 14 Tel.: +38 (05539) 2 69 79 f. 2-65-02 e-mail: sergeeva@online.ua   

 

Kaharlyk - Municipal Project Coordinator: Vizyonyuk Vadym Valeriyovich  
MSU Contacts Nezalezhnosti Str., 12. Tel. (04473) 5-13-96, e-mail: kagarlyk_mrada@mail.ru 

 

Voznesensk – Municipal Project Coordinator: Oleksandr Zayika 
Lenina Str., 41 Tel. (05134) 4-26-74, e-mail: vpmii@mail.ru Official web-site: http://voznesensk.osp-ua.info/ 

 

Ukrayinka - Municipal Project Coordinator: Valentyna Poltavets 
MSU Contacts: Yunosti Str., 11 office 16. Tel. (04472) 2 06 91, e-mail: v.poltavets@gmail.com 

Official web-site of the municipality: http://www.ukrainka.org/ 
 

Novovolynsk - Municipal Project Coordinator: Oleksandr Babiy 
Prospekt Druzhby, 27 tel 8 +38 (03344) 3 23 35 e-mail: invest@mprostir.net 

 

Mohyliv-Podilsky – Municipal Project Coordinator: Volodymyr Mykolayovych Polyak  
24000 Mohyliv-Podilsky; Shevchenka Square, 6/16, Vinnytska oblast 

tel. 8 (04337) 2-5756, e-mail: invest@mogpod.com Official web-site: http://misto.mogpod.com.ua 
 

Lviv – Municipal Project Coordinator: Volodymyr Magula  
79008 Lviv, Rynok Square, 1 tel. 8 (0322) 97-5800 e-mail: magula@city-adm.lviv.ua 

Official web-site of the municipality: www.city-adm.lviv.ua 
  Rubizhne – Municipal Project Coordinator: Iryna Volodymyrivna Bozhych  

Rubizhne, Lenina Square 2. tel. 8 (06453) 7 00 06 e-mail: gorisp@rubizhne.lg.ua 
Official web-site of the municipality: www.rubizhne.lg.ua 

 

Dolyna – Municipal Project Coordinator: Oleksandr Romanovych Kizyma  
Dolyna, Nezalezhnosti ave, 5. Tel. тел. (03477) 22544, 22648 e-mail: SergEs@meta.ua 

 

Tul’chyn – Municipal Project Coordinator: Oleksandr Buleev   
Tul’chyn, Lenina Str., 1 of. 114 +38 (04335) 2-28-99 e-mail: Dasti11@yandex.ru 

 

Saky – Municipal Project Coordinator: Kuzin Valeriy Ivanovych  
334310, Saky, Radyanska Str., 2

Our contact: 
 

UNDP / Municipal Governance and Sustainable Development Programme 
 

Hrushevskogo Str., 34a, of. 46. 01021, Kyiv, Ukraine  
tel./fax +38 (044) 501-42-03, 537-22-93, 253 82 90 

http://msdp.undp.org.ua e-mail: mgsdp.info@undp.org.ua 
 

Oksana Remiga, UNDP Programme Manager – Oksana.Remiga@undp.org 
Iryna Skaliy, Project Manager – Iryna.Skaliy@undp.org


